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 Annual Report for the UN-REDD National Programmes   1.

The Annual Report for the National Programmes (NPs) highlights progress over the twelve month 

period ending 31 December (1 January-31 December). This progress is reported against the 

consolidated Annual Work Plan and Budget for 2015, as approved by the National Programme 

Steering Committee or Executive Board. 

  

The report includes the following sections:  

1) National Programme Identification;  

2) Progress Reporting;  

3)  
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Government & Non-Government Comments;  

4) Results Matrix;  

5) Warsaw Framework for REDD+ and Associated UNFCCC Decisions;  

6) Financial Delivery;  

7) Adaptive management; and  

8) Targeted Support. 

 

The lead agency for each National Programme is responsible for coordinating inputs to the Annual 

Reports, and for ensuring all agency and counterpart perspectives have been collected - in particular 

government and civil society organizations. The reports are reviewed and vetted by the agency 

teams, who provide quality assurance and recommendations to the national teams on articulating 

results and on adjustments to be made. It therefore follows an iterative process which serves to 

enhance the quality of the reports and enable a meaningful assessment of progress and 

identification of key lessons regarding knowledge exchange.  

 

The Annual Report for the National Programmes should be submitted to the UN-REDD Programme 

Secretariat (un-redd@un-redd.org) as per timeline indicated below.  

 

Annual Report timeline: 

 

Annual Report template sent to Country teams:   20 January 2016 

Submission of first draft of the Annual Report:   26 February 2016 

Secretariat revision sent back to Country:   4 March 2016   

Submission of final Annual Report:    11 March 2016 

Submission of final signed Annual Report:    25 March 2016  

  

mailto:un-redd@un-redd.org
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 National Programme Identification 2.

Please identify the National Programme (NP) by completing the information requested below. The 

Government Counterpart and designated National Programme focal points of the Participating UN 

Organizations are asked to provide their electronic signatures below, prior to submission to the UN-

REDD Secretariat. 

 

National Programme Title UN-REDD PNG National Programme 

Implementing Partners1 
Climate Change and Development Authority (CCDA: former Office 
of Climate Change and Development) 

Participating Organizations PNG Forest Authority 

 
 

Project Timeline 
Programme Duration  Original End Date

2
 31

st
 December 2013 

NPD Signature Date 16
th

 June 2011 No-Cost Extension  Yes 

Date of First Fund Transfer
3
 23

rd
 June 2011 Current End Date 31

st
 December 2016 

 
 

 
 

  

                                                           
1 Those organizations either sub-contracted by the Project Management Unit or those organizations officially identified in 
the National Programme Document (NPD) as responsible for implementing a defined aspect of the project. 
2 The original end date as stated in the NPD. 
3 As reflected on the MPTF Office Gateway http://mptf.undp.org. 
4 The financial information reported should include indirect costs, M&E and other associated costs. The information on 
expenditure is unofficial. Official certified financial information is provided by the HQ of the Participating UN Organizations 
by 30 April and can be accessed on the MPTF Office GATEWAY (http://mptf.undp.org/factsheet/fund/CCF00). 
5 The total budget for the entire duration of the Programme as specified in the signed Submission Form and NPD. 
6 Amount transferred to the participating UN Organization from the UN-REDD Multi-Partner Trust Fund.  
7 The sum of commitments and disbursement 
8 Each UN organization is to nominate one or more focal points to sign the report. Please refer to the UN-REDD 
Programme Planning, Monitoring and Reporting Framework document for further guidance. 

Financial Summary (USD)4 
UN Agency Approved Programme 

Budget
5
 

Amount 
Transferred

6
 

Cumulative Expenditures 
up to 31 December 2015

7
 

FAO 4,520,750 3,592,889 2,394,688 

UNDP 1,595,920 1,595,920 1,595,920 

UNEP 150,000 100,000 74,700 

Indirect Support Cost (7%) [input text] [input text] [input text] 

Total [input text] [input text] [input text] 

Signatures from the designated UN organizations8 Signature by the 
Government Counterpart FAO UNDP UNEP 

 
[Signature] 

 

 
[Signature] 

 

 
[Signature] 

 
[Signature] 

Date and Name of Signatories in Full: 

[Date] [Date] [Date] [Date] 

[Name] [Name] [Name] [Name] 

http://mptf.undp.org/factsheet/fund/CCF00
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 Progress Reporting 3.

This section aims to summarize the progress and identify key achievements of the NP during the 

reporting period. Additionally, the section aims to identify key challenges and solutions/ lessons that 

could be shared with other countries. These will be used as input to the UN-REDD consolidated 

annual report so please stick to the word limits. 

 

 Achievements 3.1

Please provide a description of key achievements made by the NP in relation to the 4 pillars of the 
Warsaw Framework and how the NP has supported those. [250 words for each pillar] 

National Strategy or Action Plan 

 

While work has not yet started on PNG’s National REDD+ Strategy (NRS), progress was made in 2015 
towards the assessment of national circumstances that will feed into and inform strategy options 
that ultimately will be detailed in the NRS. A study was commissioned on the assessment of the 
drivers of deforestation and forest degradation in PNG, with the analytical work completed before 
the end of 2015 and consultation and presentation of the findings due to take place in early 2016. 
The study is accompanied by a long-list of policies and measures (PAMs) that address the country-
specific direct and indirect drivers of deforestation and forest degradation that will be subjected to a 
consultative process in 2016 to select priority REDD+ actions. These in turn will form the basis of 
PNG’s NRS, a draft of which will be ready by the end of 2016 and which will undergo consultation 
and finalization in 2017. 

 

National Forest Monitoring System 

 

Satellite Land Monitoring System (SLMS) in PNG is nearly established.  PNG SLMS consists of two 
different RS/GIS systems using Collect Earth (point sampling) and Terra PNG (wall to wall mapping).  
PNG Forest Authority (PNGFA) has completed the national forest and land use assessment using 
Collect Earth in 2014 and the draft publication was prepared in 2015.  Climate Change and 
Development Authority (CCDA) has completed Terra PNG assessment in January 2016.  Both 
organizations will conduct historical land use change assessment in 2016.  The two different RS/GIS 
monitoring systems operated by two different government organizations provide in-county 
verification system for ensuring the accuracy and the reliability of the forest and land use 
information. 

 

The methodology of National Forest Inventory was established, forest was stratified based on the 
Collect Earth assessment, 1000 clusters to be surveyed were selected and mapped, the capacity of 
PNGFA and collaborating organizations were built through numerous trainings, and the field 
sampling was commenced in December 2015.  It will take a few years for NFI to be completed.  
However the preliminary NFI data and information of previous studies in PNG will contribute to 
develop tentative Emission Factors to estimate GHG emissions on forest and land use change. 

 

Web-portal including forest and land use information and maps produced by Collect Earth and Terra 
PNG assessment was developed and launched on internet in October 2015 for testing and 
consultation purposes.  All the stakeholders agreed to make the Web-portal available to public and it 
will be officially launched by the Prime Minister on 9th March 2016.  The Web-portal disseminates 
the land use and REDD+ information for ensuring transparency of PNG REDD+ process. 
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REL/FRL 

 

A national consultation workshop was held in 2014.  The purpose, scope, scale of PNG’s FREL/FRL 
was discussed and provisional agreement reached.  The road map was also produced.  Historical 
forest and land use assessments using Collect Earth and Terra PNG are planned in 2016.  The 
historical average and trend of GHG emissions of forest and land use change in PNG will be assessed 
later in 2016.  National development plans and the economic, social and political circumstances, and 
their influence on future land use change and the impact on GHG emissions were assessed in 2015 
and the report is currently under preparation.  GHG emissions from forest degradation caused by 
commercial logging was assessed in 2015.  After the information of historical forest and land use 
change in PNG become available later in 2016, PNG’s national FREL/FRL will be documented for 
submission to UNFCCC by the end of 2016.   

 

Safeguard Information System 

 

The draft National Guidelines on Social and Environmental Safeguards were field tested in Milne Bay 
province at the end of 2014.  The indicators identified in the current guidelines need further 
detailing to cater for regional or provincial circumstances.  The Web-portal will be one of the major 
REDD+ information dissemination tool in PNG.  The Web-portal with forest and land use maps and 
REDD+ information was launched online in 2015 as described in NFMS section above. 

  

 

 Challenges and solutions  3.2

Please provide a summary of the challenges faced and solutions put in place to address them.  These 
could be of any nature, operational, good procedure, unsuccessful process that other countries 
could benefit from. [150 words] 

 

REDD+ is a cross-sectoral issue.  It is always challenging implementing activities with multiple partner 
organizations.  The establishment and launching of the Web-portal was one of the most difficult 
cases because the data and information shown in the Web-portal were provided by many 
organizations from both the government and private sector.  Numerous meetings and consultative 
workshops with all relevant stakeholders were held.  It was a lengthy process but ultimately 
agreement was reached to launch the Web-portal to make the information publicly available.  Such 
processes often taken longer than anticipated.  However this is a necessary process and it is 
important to spend sufficient time and effort to ensure all stakeholders understand the necessity 
and importance of the work. 
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 Government & Non-Government Comments 4.

This section provides the opportunity to capture government and civil society perspectives and 

provide additional or complementary information. 

 

 Government Comments  4.1

Government counterparts to provide their perspective and additional complementary information 
not included in the overall progress assessment. [500 words] 

 

[input text] 

 

 Non-Government Comments 4.2

Civil society stakeholders to provide their perspective and additional complementary information 
(Please request a summary from existing stakeholder committees or platforms). [500 words] 

 

[input text] 
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 Results Matrix 5.

 

Outcome 1: Readiness Management Arrangements in Place 

☒ Outcome Achieved; ☐ On track to achieving this outcome; ☐ Expected minor delays 

☐ Corrective measures in place 

☐ Expected significant delays 

☐ Corrective measures in place 

Progress towards Outcome: At the completion of the UNDP-supported portion of the NP, this outcome has been successfully achieved, through the establishment of 

regular effective REDD+ management arrangements including TWGs. Throughout the lifetime of the NP, the Project Executive Board (PEB) effectively served as the de facto 

coordinating body for REDD+ in PNG; this will change in 2016 with the creation of a National REDD+ Steering Committee (NRSC), as the NP comes to a close. TWGs have 

served effectively as vehicles for convening relevant stakeholders to present on the latest status of activities, and are now well known among stakeholders in PNG. 

Nevertheless more work is required to make the meetings of these groups focus on the generation of technical inputs that can feed into policy and decision making. 

Awareness on REDD+ among relevant stakeholders in PNG has certainly been greatly strengthened through the NP, an outcome significantly bolstered by the proactive 

actions of OCCD and PNGFA staff in engaging stakeholders and disseminating information through appropriate channels. 

 

Output 1.1: Management arrangements between GoPNG and stakeholders strengthened 

Output Indicators Baseline Annual Target Progress Against Target 

 All donor support on climate 

change is effectively coordinated 

and aligned along GoPNG 

priorities. 

 At least 1 REDD+ NGO workshop 

and 1 whole of government 

workshop have been held annually 

to progress REDD+ readiness. 

 GoPNG liaises with donors through 

FCC; REDD+ NGO workshop and 

whole-of-government workshop 

conducted in 2010 

 

1. A functionally operating inclusive 

national REDD+ “network”  is 

established, in which the relevant 

government departments, NGO’s, 

CSOs and private and development 

partners regularly meet and 

discuss REDD+ development and 

implementation in PNG. 

2. REDD+ activities in PNG are 

coordinated among all donor 

agencies. 

 While no formal network has 

been established, regular 

meetings of TWGs and national 

and provincial level workshops 

serve as information 

dissemination and discussion 

fora on REDD+ implementation. 

 There is regular and effective 

dialogue between donors. 

  

Progress towards Output:  

The management arrangements between the government and REDD+ stakeholders have improved during the lifetime of the Programme. This is particularly true in the 



Page | 9 

case of OCCD (which has become an Authority in early 2016 – it is now the Climate Change and Development Authority – CCDA. The NP supported regular meetings 

between OCCD and various stakeholders. Technical Working Group meetings (on REDD+, Safeguards and MRV) have enabled direct interaction and communication 

between the stakeholders, OCCD and PNGFA, and between the national and provincial government. The NP also supported bilateral meetings between GoPNG and 

international and other REDD+ related donor funded activities. The PMU acted as the secretary for organising the Programme Executive Board (PEB) meetings. The PMU 

also successfully supported GoPNG in organising a number of national and sub-national workshops, including a national REDD+ Lessons learned Workshop (4-5 November 

2015), a National REDD+ Awareness Raising Workshop (11 September 2013), and two regional and five provincial workshops on REDD+ Training and Awareness, FPIC and 

safeguards. 

 

Output 1.2: NP implementation strengthened 

Output Indicators Baseline Annual Target Progress Against Target 

 Project documents (work plans, 

budgets, reports, TORs etc.) are 

produced on time. 

  An operational Programme 

Management Unit established at 

the Office of Climate Change & 

Development is ready to enter the 

last phase of the UN-REDD 

Programme, successfully integrates 

final activities into the FCPF-RPP 

activities, and is able to absorb 

associated increase of project staff. 

 A PMU was established in CCDA 

(formerly OCCD), that provided day-

to-day support to government 

counterparts on REDD+ readiness, 

including integration of FCPF 

readiness grant activities. 

Progress towards Output:  

The PMU provided work and budget planning support for review by the PEB, prepared ToRs for the scheduled international and national advisory work, published the 

related job advertisements (website and local newspapers), prepared and submitted annual and semi-annual progress reports, prepared the meetings and workshops, 

including the agenda and the minutes, etc. The CCDA REDD+ Division was supported and trained in taking over certain of above-mentioned tasks, i.e. the preparation for 

the workshops and (Technical Working Group –TWG) meetings, in preparing the minutes of the meetings, and were supported in delivering REDD+ awareness trainings, 

and FPIC and Safeguard validation missions. Frequent knowledge sharing sessions were organised. Several (expert) workshops and meetings supported by the NP, such as 

training sessions/workshops on REDD+, BSDS, FPIC, NFI, NFMS. In November of 2015, a (concluding) National REDD+ Lessons-Learned Workshop was held in Port Moresby, 

which identified achievements to date in PNG and facilitated discussion on next steps. Lessons learned will feed into next steps that the country will take towards REDD+ 

implementation. The NP supported initial work on a National REDD+ Communication Strategy. Such strategy intends to support the REDD+ readiness development in PNG 

through the provision of clear and effective information targeted and delivered to key national and international stakeholders. 
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Outcome 2: National MRV System Developed 

☐ Outcome Achieved; ☒ On track to achieving this outcome; ☐ Expected minor delays 

☐ Corrective measures in place 

☐ Expected significant delays 

☐ Corrective measures in place 

Progress towards Outcome:  

Satellite Land Monitoring System to collect and monitor Activity Data is almost established and the capacity in PNG government has been developed.  National Forest 

Inventory (NFI), which is the primary data source for Emission Factor has been progressing well.  The methodology was developed and the capacity was built through 

numerous trainings on various technical aspects in NFI.  The field assessment was commenced in December 2015.  Although it will take a few more years to complete NFI, 

the preliminary NFI data and information derived from previous studies can provide tentative Emission Factor.  PNG MRV System will be established before the completion 

of the National Programme. 

 

Output 2.1: National REDD+ Information System developed 

Output Indicators Baseline Annual Target Progress Against Target 

 Information on REDD+ and 

safeguards is available to all 

stakeholders through a web-based 

interface and an annual report 

 Safeguards have been tested in the 

field 

 No centralized source for 

information on REDD+ or 

safeguards 

1. Form agreement among 

government agencies and 

stakeholders regarding the 

objectives, information included 

and management of the web 

portal through documentation and 

consultation workshops. 

2. Design of the REDD+ web-portal is 

completed and the portal is 

successfully launched. 

3. The REDD+ Information System is 

populated with information on 

REDD+ relevant ingredients, such 

as Social and Environmental 

Safeguards, the associated 

grievance mechanism, FPIC, and 

benefit sharing and is readily 

1. Relevant government and 

organizations including CCDA and 

PNGFA agreed on the content and 

management arrangement of the 

web-portal. 

2. Web-portal was established and it 

was launched on internet in October 

to authorized users (password 

required) for testing.  It is planned to 

be launched by the Prime Minister 

on 9
th

 March 2016. 

3. The Web-portal was populated with 

significant amount of information of 

REDD+ including forest and land use, 

safeguards, project-scale activities.  

It needs to be populated with more 

information in order to function as 
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available to the public. 

4. The web-portal is maintained by 

PNG (OCCD/PNGFA) operators. 

the core component of a Safeguards 

Information System. 

4. PNG (CCDA) operators have been 

managing the Web-portal with 

limited assistance provided by 

international FAO experts. 

Progress towards Output:  

The draft National Guidelines on Social and Environmental Safeguards were field tested in Milne Bay province at the end of 2014.  The indicators identified in the current 

guidelines need further detailing to cater for regional or provincial circumstances.  Web-portal is an important component of the national MRV system ensuring the 

transparency of the national REDD+ process.  PNG Forest Monitoring and REDD+ Web-portal was launched on internet (http://178.33.8.126/portal/, user name: png, 

password: pngportal) to authorized people as testing in October after the series of consultative meetings with stakeholders.  The web-portal is planned to be launched to 

public by the Prime Minister of PNG on 9
th

 March 2016.  Two CCDA officers and the national consultants (GIS and IT specialists) were trained for the management of the 

Web-portal. 

 

 

Output 2.2: Satellite Land Monitoring System set up 

Output Indicators Baseline Annual Target Progress Against Target 

 Methodological approach, 

technical system and institutional 

responsibilities specified 

 SLMS provides annual GIS data sets 

used for MRV and across GoPNG 

 Fragmented use of GIS systems in 

GoPNG departments, often relying 

on outdated data 

1. Satellite Land Monitoring System 

(GHG inventory) Lab is fully 

operational. 

2. Terra PNG is fully operational and 

the information is available to 

public through the web-portal. 

3. National Forest Monitoring Action 

Plan is finalised and endorsed. 

1. Most of the necessary equipment 

for Satellite Land Monitoring System 

Lab in CCDA was installed.  The lab 

was officially opened by the Minister 

for Environment, Conservation and 

Climate Change, and the FAO 

Deputy Regional Representative of 

Asia Pacific Region on 12th May.  

Forest and land use assessment on 

Terra PNG and updating of the Web-

portal has been conducted as 

routine activities in the lab.  

http://178.33.8.126/portal/
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Although the installation of the main 

server is delayed to 2016, the SLMS 

lab has become fully operational. 

2. The base year (2014) forest and land 

use assessment on Terra PNG was 

nearly completed (it completed in 

early February 2016).  The map 

under preparation were accessible 

on the Web-portal. 

3. National Forest Monitoring System 

Action Plan was still under 

preparation. 

Progress towards Output:  

Satellite Land Monitoring System (SLMS) produce Activity Data of MRV system.  SLMS in PNG consist of Terra PNG (wall to wall mapping) operated by CCDA and Collect 

Earth (point sampling) operated by PNGFA.  These two systems form in country verification system, which makes the SLMS in PNG very accurate and robust.  The SLMS lab 

in CCDA was officially opened in May.  Base year assessment of both Terra and Collect Earth has nearly been completed.  The draft report on forest and land use 

assessment was produced (https://www.dropbox.com/s/v17nobs46ps5ppv/Forest_Land_use_PNG_2013_CE_ver.1.1_151007.docx?dl=0).  The capacity for producing the 

activity data was built within the government.  Historical assessment and continuous monitoring is planned in 2016.  Although there is always a need for further capacity 

building and adapting to new technologies, SLMS in the country has been considered established.  

 

Output 2.3: Multipurpose national forest carbon inventory developed 

Output Indicators Baseline Annual Target Progress Against Target 

 Measurement protocols and 

sampling design for forest carbon 

survey defined 

 GoPNG has capacity to regularly 

undertake forest carbon 

monitoring and reporting 

 FIMS, FIPS and Persyst in use by 

PNGFA with limited data on carbon  

1. NFI phase 1 (Collect Earth 

assessment) results are 

documented and published. 

2. NFI phase 2 (field sampling) 

methodologies are tested in the 

field, finalised and documented. 

3. Series of trainings including species 

1. The draft report of NFI phase 1 

(Collect Earth assessment) was 

prepared as stated in Output 2.2 

section above. 

2. NFI methodologies were tested I the 

field in December.  The field testing 

went well and some modifications 

https://www.dropbox.com/s/v17nobs46ps5ppv/Forest_Land_use_PNG_2013_CE_ver.1.1_151007.docx?dl=0
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identification and biodiversity are 

implemented. 

4. Survey structure on Open Foris 

Collect (survey data management 

system) is constructed, tested and 

finalised. 

5. PNG tree species key identification 

database is finalised and published. 

6. PNG tree species identification 

manual is finalised and published. 

7. 115 clusters are sampled. 

8. NFI building is constructed and 

fully equipped 

to the methodologies were made.  

The field assessment of the first 

cluster out of a total of 1000 was 

conducted. 

3. Training of PNGFA, PNGFRI, and 

Unitech on technical NFI elements 

including remote sensing, data 

management, species identification, 

soil survey and biodiversity 

assessment has been completed. 

4. Construction of survey structure on 

Open Foris Collect was not 

conducted during the reporting 

period.  This activity is planned to be 

conducted in March 2016. 

5. Work on the PNG tree species key 

database was not progressed during 

the reporting period. 

6. PNG tree species identification 

manual was drafted. 

7. Field sampling of the first cluster 

was completed. 

8. The design of NFI office was finalized 

and the procurement process was 

progressed. 

Progress towards Output:  

National Forest Inventory (NFI) is the primary information source on Emission Factor of MRV.  Phase 1 NFI assessment (remote sensing based) was completed.  Forest 

stratification and cluster selection based on the phase 1 assessment was completed.  Methodologies were prepared and agreed among the key stakeholders including 

PNGFA, national and international academic institutes and development partners through four major workshops and numerous Technical Work Group meetings.  Training 

of PNGFA, PNGFRI, and Unitech on technical NFI elements including remote sensing, data management, species identification, soil survey and biodiversity assessment has 
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been completed.  Field assessment commenced in December 2015 and the full-scale implementation is planned for 2016.  This Output was almost achieved. 

 

 

Output 2.4: National GHG inventory for REDD+ established 

Output Indicators Baseline Annual Target Progress Against Target 

 First REDD+ related GHG inventory 

completed based on PNG’s MRV 

system 

 PNG has institutional capacity to 

regularly report GHG emissions 

from REDD+ related activities 

 Preparation of SNC underway with 

support from UNDP 

1. GHG inventory in AFOLU sector 

using ALU software is conducted. 

2. GHG in AFOLU sector is 

documented as a major part of 

PNG’s first Biennale Update Report 

(BUR1).  

1. Agricultural information required for 

calculating GHG emission from land 

use change was collected.  

2. No progress was made for 

documenting the GHG emissions. 

Progress towards Output:  

The information obtained by Collect Earth assessment is considered as the most suitable for GHG inventory in AFOLU sector.  This was agreed among national and 

international experts who examined the Collect Earth data of PNG.  Collect Earth was modified linking to ALU software, which is one of the standard software for GHG 

inventory in AFOLU sector.  Training was conducted to CCDA and PNGFA officers for GHG inventory using Collect Earth information.  When the historical forest and land use 

assessment using Collect Earth planned in 2016, PNG will be able to estimate annual GHG emissions of AFOLU sector. 

 

 

Output 2.5: Technical advice, capacity building and implementation support provided 

Output Indicators Baseline Annual Target Progress Against Target 

 Capacity gap assessment and 

capacity building plan for MRV 

elements in place 

 GoPNG and stakeholders have 

capacity to independently operate 

PNG’s MRV system 

 Limited and fragmented capacity 

for elements of a MRV system in 

GoPNG and non-government 

stakeholders 

 No annual target was set. 

 

 

Progress towards Output:  
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As described in each output, numerous training events have been conducted.  The capacity of PNG government on MRV system has been significantly improved.  PNG will 

be able to operate the MRV system developed through the National Programme with limited technical assistance when the Programme is completed in the end of 2016. 

 

Outcome 3: Establishment of Reference Emission Levels (REL) and Reference Levels (RL) Supported 

☐ Outcome Achieved; ☐ On track to achieving this outcome; ☒ Expected minor delays 

☒ Corrective measures in place 

☐ Expected significant delays 

☐ Corrective measures in place 

Progress towards Outcome:  

A national consultation workshop was held in 2014.  The purpose, scope, scale of PNG’s FREL/FRL was discussed and provisional agreement reached.  A revision of the 

national historical land use change assessment using Collect Earth specifically for FREL/FRL is planned in 2016.  PNG’s national FREL/FRL will be documented by end of 2016 

for submission to UNFCCC.  This Outcome and Output are likely to be achieved in 2016.  There has been a delay in this activity due to difficulties in establishing a reliable 

internet connection at PNGFA to enable the national historical land use change assessment using Collect Earth.  This assessment is required to provide sound activity data 

for the FREL/FRL. 

 

 

Output 3.1: Historical drivers of deforestation assessed 

Output Indicators Baseline Annual Target Progress Against Target 

 Data to develop REL/RL compiled 

and clear guidance on 

methodology for REL/RL developed 

 Preliminary assessment of 

drivers of deforestation and 

GHG emissions 

1. Guidelines to establish FRL on the 

subnational level are available. 

2. FRL of PNG is documented and submitted to 

UNFCCC. 

1. No progress was made on this 

annual target 

2. Annual log production in PNG 

was reviewed and the 

historical GHG emission was 

estimated, and the result was 

reported 

(https://www.dropbox.com/s/

uub08m9l23g61fw/Proxy%20

Approach%20in%20estimating

%20Degradation%20from%20

Selective%20Harvesting_Cyosi

https://www.dropbox.com/s/uub08m9l23g61fw/Proxy%20Approach%20in%20estimating%20Degradation%20from%20Selective%20Harvesting_Cyosi%20%28002%29.pdf?dl=0
https://www.dropbox.com/s/uub08m9l23g61fw/Proxy%20Approach%20in%20estimating%20Degradation%20from%20Selective%20Harvesting_Cyosi%20%28002%29.pdf?dl=0
https://www.dropbox.com/s/uub08m9l23g61fw/Proxy%20Approach%20in%20estimating%20Degradation%20from%20Selective%20Harvesting_Cyosi%20%28002%29.pdf?dl=0
https://www.dropbox.com/s/uub08m9l23g61fw/Proxy%20Approach%20in%20estimating%20Degradation%20from%20Selective%20Harvesting_Cyosi%20%28002%29.pdf?dl=0
https://www.dropbox.com/s/uub08m9l23g61fw/Proxy%20Approach%20in%20estimating%20Degradation%20from%20Selective%20Harvesting_Cyosi%20%28002%29.pdf?dl=0


Page | 16 

%20%28002%29.pdf?dl=0). 

Progress towards Output:  

Setting up the fast and reliable internet in PNGFA took much longer than expected.  Good internet connection is required for historical land use change assessment using 

Collect Earth.  Historical land use change assessment is now planned in 2016.  While the preparation of Collect Earth assessment was progressed, a proxy measure study on 

historical emissions using the annual data of the national log production, 

 

Output 3.2: National circumstances assessed 

Output Indicators Baseline Annual Target Progress Against Target 

 National circumstances and their 

impact on GHG emissions and 

REDD+ assessed 

 Existing land tenure and macro-

/socio- economic research & 

studies with limited assessment of 

impacts on REDD+ and emissions 

1. National development plans and 

the economic, social and political 

circumstances are studied and 

their influence on future land use 

change and the impact on GHG 

emissions and REDD+ policy 

development assessed. 

1. Study completed on national 

circumstances and a long list of 

PAMs developed that address 

specific drivers of deforestation 

and forest degradation. 

 

 

Progress towards Output:  

To estimate projected GHG emissions from land use, land use change and forestry (LULUCF), a review of international approaches on adjusting historical emissions from 

deforestation and forest degradation, according to national circumstances, is currently under way. This is achieved through the identification of a clear set of criteria and 

indicators to analyse the national circumstances in the context of REDD+ implementation. These indicators in particular refer to the specific spatial and environmental 

characteristics of PNG; its policies, laws and regulations (PLRs; already identified under the Social and Environmental Safeguards study); land use, land tenure and land 

reform; demographic trends and projections; and PNG’s economic development trends and projections. The assessment of national circumstances will feed into the 

development of appropriate PAMs for REDD+ implementation (to be set out in the National REDD+ Strategy), and will also inform PNG’s FREL/FRL. The Wildlife 

Conservation Society (WCS) was selected on a competitive basis to undertake this work, which was delivered in December 2015, but pending consultation and national 

endorsement (which will take place in 2016). 

 

Outcome 4: Monitoring of Abatement Concepts Supported 

☐ Outcome Achieved; ☐ On track to achieving this outcome; ☒ Expected minor delays 

☒ Corrective measures in place 

☐ Expected significant delays 

☐ Corrective measures in place 

https://www.dropbox.com/s/uub08m9l23g61fw/Proxy%20Approach%20in%20estimating%20Degradation%20from%20Selective%20Harvesting_Cyosi%20%28002%29.pdf?dl=0
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Progress towards Outcome: A study of the drivers of deforestation and forest degradation was commissioned through the NP that also detailed a long list of potential 

PAMs for REDD+ implementation in PNG. However, 1) the report from this study is still pending national consultation and endorsement, expected to take place in early 

2016, and 2) work under this outcome did not build capacity for monitoring of any PAMs, because a shortlist and final selection was not carried out. This work will 

nevertheless be delivered through the FCPF readiness grant now under implementation. 

 

Output 4.1: Capacity for monitoring and implementation of priority abatement levers developed 

Output Indicators Baseline Annual Target Progress Against Target 

1. Monitoring and implementation 

concepts for key abatement levers 

have been refined 

2. Priority abatement levers 

identified; only limited experience 

in implementation 

1. Key abatement levers are 

identified, effects of land tenure 

and land reform activities have 

been reviewed, and impact on 

REDD+ policy development is 

determined. 

1. Long list of PAMs identified 

through a study on drivers, but 

shortlisting and selection of a 

final set of PAMs not carried out. 

Progress towards Output:  

A study of the drivers of deforestation and forest degradation was commissioned through the NP that also detailed a long list of potential PAMs for REDD+ implementation 

in PNG. However, 1) the report from this study is still pending national consultation and endorsement, expected to take place in early 2016, and 2) work under this 

outcome did not build capacity for monitoring of any PAMs, because a shortlist and final selection was not carried out. This work will nevertheless be delivered through the 

FCPF readiness grant now under implementation. 

 

Outcome 5: Stakeholders Engaged in PNG’s REDD Readiness Process 

☐ Outcome Achieved; ☒ On track to achieving this outcome; ☐ Expected minor delays 

☐ Corrective measures in place 

☐ Expected significant delays 

☐ Corrective measures in place 

Progress towards Outcome: Based on a REDD+ training manual, with a focus on readiness components, the capacity of key national and provincial stakeholders were 

incrementally built through a combination of awareness raising and consultation workshops: two regional and five provincial events on REDD+ Awareness, FPIC and 

safeguards. Similarly a Communications Strategy and BSDS proposal were drafted. However, the training manual, Communications Strategy, BSDS proposal will be 

reviewed once the options for REDD+, particularly the scale and scope are clearer. A draft National REDD+ Strategy, funded by FCPF, is expected by end of 2016. Based on 

the results from the field tests in Manus Island and Eastern New Britain, revisions of the National FPIC Guidelines are underway, and a final version is likely to be presented 

to NEC endorsement in 2016. Through these activities, an engagement framework at the national level, such as the Technical Working Groups, and at the provincial levels, 
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through provincial authorities, line agencies and civil society, has been established and operationalized. 

 

Output 5.1: Framework for stakeholder engagement processes in place 

Output Indicators Baseline Annual Target Progress Against Target 

3. Consultation plan and stakeholder 

engagement guidelines in place 

4. 8 additional provinces consulted 

and consultation process 

independently reviewed 

5. Consultation work plan for 2011; 4 

provinces consulted in 2010 

1. National Guidelines on Free, Prior 

and Informed Consent (FPIC) 

endorsed by NEC and integrated in 

PNG’s policies, laws and 

regulations. 

2. Design of the proposed REDD+ 

Benefit Sharing Distribution System 

(BSDS) completed and ready for 

further evaluation and validation 

under FCPF-RPP by the 

stakeholders at all levels of 

intervention. 

3. Dialogue between national multi-

stakeholder groups and 

development partners further 

strengthened and operational 

through regular round-table 

meetings. 

4. REDD+ Awareness and Training 

workshops reflect ongoing 

knowledge development on 

climate change and participation in 

PNG, and is successively delivered 

to all provinces. 

5. A Communication Strategy 

developed and implemented, 

1. Based on recommendations 

from the National Consultation 

Workshop for the National 

Guidelines on FPIC for REDD+ in 

July 2014, specific sections of 

the guidelines were successfully 

field tested in 2015. Revisions to 

the national guidelines are on-

going and expected to be 

completed early 2016, to be 

followed by endorsement by 

NEC. The Guidelines will 

subsequently be used to design 

the consultation, participation, 

and where required, consent 

process for the development 

and implementation of the 

National REDD+ Strategy. 

2. 2. Proposed REDD+ BSDS 

completed. Once a draft 

National REDD+ Strategy is in 

place, it will be reviewed prior to 

validation.  

3. 3. Dialogues between 

national multi-stakeholder 

groups and development 
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improving overall communication 

capacity, and promoting a uniform 

message on REDD+ to be 

disseminated by all stakeholders 

working on REDD+ in PNG. 

partners are on-going, and will 

continue to be strengthened 

through FCPF during the 

development of the National 

REDD+ Strategy.  

4. 4. REDD+ Awareness and 

Training workshops have been 

revised to be more focused, 

targeting higher level policy 

makers to build knowledge in 

the key elements that constitute 

a National REDD+ Strategy. FCPF 

is funding revisions to the REDD+ 

training manual, in order to 

reflect the evolution of REDD+ 

under UNFCCC.  

2.5. A draft Communications 

Strategy is completed, and will be 

reviewed and implemented under 

FCPF.  

Progress towards Output:  

Based on a REDD+ training manual, with a focus on readiness components, the capacity of key national and provincial stakeholders were incrementally built through a 

combination of awareness raising and consultation workshops: two regional and five provincial events on REDD+ Awareness, FPIC and safeguards. Similarly a 

Communications Strategy and BSDS proposal were drafted. However, the training manual, Communications Strategy, BSDS proposal will be reviewed once the options for 

REDD+, particularly the scale and scope are clearer. A draft National REDD+ Strategy, funded by FCPF, is expected by end of 2016. Based on the results from the field tests 

in Manus Island and Eastern New Britain, revisions of the National FPIC Guidelines are underway, and a final version is likely to be presented to NEC endorsement in 2016. 

Through these activities, an engagement framework at the national level, such as the Technical Working Groups, and at the provincial levels, through provincial authorities, 

line agencies and civil society, has been established and operationalized. 
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 Warsaw Framework for REDD+ and Associated UNFCCC Decisions 6.

This section aims to provide insight and to support a thought process into how countries are progressing against the framework of the convention, namely: 

5.1) a National REDD+ Strategy or Action Plan; 5.2) a Safeguards and Safeguards Information System; 5.3) a National Forest Reference Emission 

Level/National Forest Reference Level; and 5.4.) a National Forest Monitoring System. Only complete the sections that apply to the priorities identified for 

the country and mark as N/A any criteria that do not apply to the context of the country.  

 

 National Strategy or Action Plan 6.1

Supported by (select all that apply and provide name of other source): ☐ National Programme;  ☐ Targeted Support;  ☐ Other Source; ☒ Not Applicable 

Please provide a brief description of the progress being made in developing a National REDD+ Strategy or Action Plan (NS/AP) as well as the source of the support provided 
in this regard (100 words):  

There is no National REDD+ Strategy (NS), however, the Programme is preparing all the required building blocks.  At the end of the National Programme PNG will have 
baseline information ready which will be integrated to develop the NS under the FCPF project. 

 

Indicator  Qualifier (select all that apply) 
Please provide a short narrative describing the reason for selection 
as well as means/source of verification 

Does the country have a 
National Strategy or 
Action Plan (NS/AP) to 
achieve REDD+? 

 Not yet initiated  While work has not yet started on PNG’s National REDD+ Strategy 
(NRS), progress was made in 2015 towards the assessment of 
national circumstances that will feed into and inform strategy 
options that ultimately will be detailed in the NRS. A study was 
commissioned on the assessment of the drivers of deforestation 
and forest degradation in PNG, with the analytical work completed 
before the end of 2015 and consultation and presentation of the 
findings due to take place in early 2016. The study is accompanied 
by a long-list of policies and measures (PAMs) that address the 
country-specific direct and indirect drivers of deforestation and 
forest degradation that will be subjected to a consultative process 
in 2016 to select priority REDD+ actions. These in turn will form the 
basis of PNG’s NRS, a draft of which will be ready by the end of 
2016 and which will undergo consultation and finalization in 2017. 

 Under design 

 Drafted, under deliberation 

 Adopted 

 
Link to the NS/AP provided on the UNFCCC REDD+ Web Platform 
Info Hub 

 Implementation in early stages  

 Full implementation of NS/AP 

Degree of completeness 
of national REDD+ 

 
The NS/AP identifies, assesses and prioritises the direct and 
underlying drivers of deforestation and forest degradation , as 

Not applicable. 
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strategies and/or action 
plans.  

well as the barriers to the "plus" (+)
9
  activities on the basis of 

robust analyses. 

 
The NS/AP proposes a coherent and co-ordinated set of policies 
and measures (PAMs) for REDD+ that are proportionate to the 
drivers & barriers, results-oriented and feasible. 

Not applicable. 

 
The NS/AP relates to the scope and scale of the FREL/FRL, taking 
into account national circumstances. 

Not applicable. 

 
The NS/AP defines the institutional arrangements for REDD+ 
implementation, including governance measures, participatory 
oversight and inter-sectoral coordination. 

Not applicable. 

Degree to which the 
NS/AP incorporates 
principles of social 
inclusion and gender 
equality. 

 
The NS/AP is developed through a multi-stakeholder, gender-
responsive and participatory consultation and dialogue process. 

Not applicable. 

 
The proposed policies and measures for REDD+ integrate gender-
responsive actions. 

Not applicable. 

 

The proposed policies and measures for REDD+ consider the 
realization of land and resource tenure rights (when relevant), as 
well as the development priorities of indigenous peoples and 
local communities as well as their development priorities. 

Not applicable. 

Degree of anchoring of 
the NS/AP in the national 
development policy and 
institutional fabric. 

 There is effective inter-ministerial coordination for REDD+ action. Not applicable. 

 
Endorsement of the NS/AP has been obtained at a high political 
level, beyond the agency or ministry that led the REDD+ 
readiness process. 

Not applicable. 

 
REDD+ actions or targets are embedded in the national plan or 
policy for sustainable development. 

Not applicable. 

 
There is evidence that ministries/agencies outside the forest and 
environment sectors are committed to implementing REDD+ 
policies and measures. 

Not applicable. 

 
Financing arrangements to start implementing the NS/AP (or to 
channel results-based finance) are designed. 

Not applicable. 

                                                           
9 Plus (+) activities within the context of REDD+ refer to conservation of forest carbon stocks, sustainable management of forests and enhancement of forest carbon stocks 
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 Safeguard Information System 6.2

Supported by (select all that apply and provide name of other source): ☒ National Programme;  ☐ Targeted Support;  ☐ Other Source; ☐ Not Applicable 

Please provide a brief description of the progress being made in developing a Safeguard Information System (SIS) as well as the source of the support provided in this 
regard (100 words): 

The draft National Guidelines on Social and Environmental Safeguards were field tested in Milne Bay province at the end of 2014.  The indicators identified in the current 
guidelines need further detailing to cater for regional or provincial circumstances.  The Web portal is the major REDD+ information dissemination tool in PNG.  The Web-
portal with forest and land use maps and REDD+ information was launched on internet in 2015. 

 

Indicator  Descriptor (select all that apply) 
Please provide a short narrative describing the reason for selection 
as well as means/source of verification. 

Does the country have a 
Safeguard Information 
System (SIS) that provides 
information on how the 
Cancun safeguards are 
being addressed and 
respected throughout 
implementation of REDD+ 
actions? 

 No 

The national Safeguards guideline was drafted and the Web-portal 
was launched on internet for ensuring the transparency of PNG 
REDD+ process.  However clear understanding and agreement of 
SIS in PNG was not developed yet.  Consultation of stakeholders, 
documenting SIS in PNG and preparation of the roadmap need to 
be conducted. 

 SIS objectives determined 

 Safeguard information needs and structure determined. 

 Existing information systems and sources assessed. 

 
The SIS is designed, building on existing, together with any novel, 
information systems and sources clearly articulated in a national 
government-endorsed document. 

 
The SIS is functional, building on existing, together with any 
novel, information systems and sources that are clearly 
articulated in a national government-endorsed document. 

 
Summary of information on REDD+ safeguards, informed by the 
SIS, has been submitted to UNFCCC. 

Degree of completeness 
of the design of a country 
approach to address the 
social and environmental 
safeguards for REDD+ 

 
Aligns with the NS/AP, covering the social and environmental 
benefits and risks of the policies & measures for REDD+ being 
considered by the countries. 

Not applicable. 

 
Defines specific policies, laws and regulations (PLRs), as well as 
other measures, to address the identified benefits and risks. 

Not applicable. 

 
Have institutional arrangements and/or capacities to implement 
those PLRs and to monitor the REDD+ safeguards. 

Not applicable. 

 
Transparently provides information on how safeguards are 
respected and addressed. 

Not applicable. 
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 Forest Reference Emission Level / Forest Reference Level 6.3

Supported by (select all that apply and provide name of other source): ☒ National Programme;  ☐ Targeted Support;  ☐ Other Source; ☐ Not Applicable 

Please provide a brief description of the progress being made in developing a Forest Reference Emission Level / Forest Reference Level (FREL/FRL)as well as the source of 
the support provided in this regard (100 words): 

A national consultation workshop was held in 2014.  The purpose, scope, scale of PNG’s FREL/FRL was discussed and provisional agreement reached. The road map was 
also produced.  A revision of the national historical land use change assessment using Collect Earth specifically for FREL/FRL is planned in 2016.  National development 
plans and the economic, social and political circumstances, and their influence on future land use change and the impact on GHG emissions are currently assessed.  PNG’s 
national FREL/FRL will be documented by end of  2016 for submission to UNFCCC.  Major sources of supporting the establishment of FREL/FRL in PNG are UN-REDD NP, 
FCPF and EU/FAO NFI Project. 

 

Indicator  Descriptor (select all that apply) 
Please provide a short narrative describing the reason for selection as 
well as means/source of verification 

Has the country 
established a FREL/FRL? 

 Not yet initiated 
The national consultation workshop was held and the road map 
produced.  Some studies including GHG emissions from forest 
degradation using the national log production, and assessing the 
national circumstances were conducted.  Historical land use change and 
GHG inventory in AFOLU sector is planned in 2016 followed by the 
writing up and submissions to UNFCCC by end of 2016. 

 Capacity building phase 

 Preliminary construction phase 

 Advanced
10

 construction phase 

 Submission drafted 

 Submitted to the UNFCCC 

Robustness of FREL/FRL 
submissions 

 
Submission is transparent, complete, consistent and as 
much as possible accurate and allows reconstruction of the 
submitted FREL/FRL. 

Not applicable. 

 
Includes pools and gases, and REDD+ activities (Scope) and 
justification for omitting significant pools and/or activities. 

Not applicable.  

 
Justifies where the submission is inconsistent with previous 
versions of GHG inventory. 

Not applicable.  

 
Includes details of the forest definition used and national 
circumstances. 

Not applicable.  

 Defines the geographic area covered by FREL/FRL (scale). Not applicable.  

                                                           
10

 FREL/FRL elements defined or at an advanced stage (scope, scale, forest definition, methodology and data compilation). 
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 National Forest Monitoring System 6.4

Supported by (select all that apply and provide name of other source): ☒ National Programme;  ☐ Targeted Support;  ☐ Other Source; ☐ Not Applicable 

Please provide a brief description of the progress being made in developing a National Forest Monitoring System (NFMS) as well as the source of the support provided in 
this regard (100 words):  

Satellite Land Monitoring System was almost established and the operating capacity in PNG government was developed.  National Forest Inventory (NFI), has been 
progressing well.  The methodology was developed and the capacity was built through numerous trainings on various technical aspects.  The field assessment was 
commenced in December 2015.  Although it will take a few more years to complete NFI, the preliminary NFI data and the information derived from previous studies can 
provide tentative Emission Factor.  Web-portal with forest and land use maps and information was launched on internet for ensuring the transparency of the national 
REDD+ process.  NFMS in PNG has been progressing well.  UN-REDD NP, EU/FAO NFI Project and JICA are the major source of the support on NFMS. 

 

Indicator  Descriptor (select all that apply) 
Please provide a short narrative describing the reason for selection as 
well as means of verification 

Has the country 
established a NFMS? 

 No 

Satellite Land Monitoring System comprises two different RS/GIS 
systems (Collect Earth and Terra PNG) at PNGFA and CCDA produced the 
base year forest and land use information.  The assessment on historical 
changes is planned for 2016 for the both systems.  The field 
measurement of NFI has commenced in December 2015.  Although it 
will take a few years to complete all the field measurement, preliminary 
NFI data will contribute to the construction of tentative Emission Factor. 

 NFMS capacity building phase 

 Preliminary construction phase 

 Advanced
11

 construction phase 

 
NFMS generating preliminary information for monitoring 
and MRV 

 
NFMS institutionalized and generating REDD+ monitoring 
and MRV (satellite land monitoring system, national forest 
inventory, greenhouse gas inventory) 

Degree of completeness 
of the NFMS in UN-REDD 
supported countries 

 NFMS includes a Satellite Land Monitoring System (SLMS) 

Two different RS/GIS systems, Collect Earth for point sampling and Terra 
PNG for wall to wall mapping established in the PNG government 
provide in country verification systems for ensuring the national land 
use change information accurate and reliable. 

 NFMS includes a National Forest Inventory (NFI) 

Methodology was established, the 1000 plot clusters to be surveyed 
were mapped and numerous trainings were conducted for capacity 
building.  The field sampling was commenced in December 2015 and it is 
expected to be completed in three years. 

                                                           
11

 NFMS elements at an advanced stage (satellite land monitoring system, national forest inventory, greenhouse gas inventory). 
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 NFMS includes a National GHG Inventory (GHGi) 

Collect Earth data can be easily exported to ALU, which is a standard 
software for assessing GHG emissions of AFOLU sector.  Trainings were 
provided and GHG inventory will be conducted when historical land use 
change assessment using Collect Earth planned in 2016 is conducted.  

 

The NFMS is suitable for estimating anthropogenic forest-
related greenhouse gas emissions by sources, and removals 
by sinks, forest carbon stocks, and forest-area changes 
resulting from the implementation of REDD+ activities; 

The NFMS in PNG can detect the forest related GHG emissions.  
Currently the system is focusing more on monitoring deforestation and 
forest degradation, which is considered as the major source of GHG 
emissions.  More work needs to be done to monitor the Carbon 
Enhancement if the Government decides to include it the national 
REDD+ activities.  

 
The NFMS is consistent with Intergovernmental Panel on 
Climate Change (IPCC) guidance and guidelines; 

IPCC guidance has been always referred and followed when the NFMS 
was designed. 

 
The NFMS enables the assessment of different types of 
forest in the country, including natural forest. 

Forest was stratified to 15 strata based on vegetation type and 
anthropogenic disturbances based on the Collect Earth assessment.  NFI 
clusters were distributed in those 15 strata according to the dominance 
level of each stratum. 
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 Financial Delivery 7.

In the table below, please provide information on expenditure for 2015 and the planned and 

anticipated expenditure for the year 2016. These are to be provided against the Annual Work Plan 

(AWP) for 2016 as approved by the PEB/NSC, meaning before any budget revisions were done. 

Anticipated expenditure by 31 December 2016 should indicate what would be realistically expended 

at the end of the year, and therefore provide a measure of deviation against the AWP.  

 

Programme Outcome 
UN 

Organization 

Annual 
Expenditure for 
2015 (as of 31 

Dec 2015) 

Planned 
Expenditure for 

2016
12

 

Anticipated 
Expenditure for 

2016 

Outcome 1: Readiness 
Management Arrangements 
in Place 

FAO  - - - 

UNDP 393,111.63 0  0  

UNEP  - - - 

Sub-total 
 

                                                                                                                                        

Outcome 2: National MRV 
System Developed 

FAO 621,207.20  1,415,000.00 1,415,000.00 

UNDP 
 

-  -  

UNEP 0  67,700  67,700   

Sub-total 
 

                                                                                                                                    

Outcome 3: Establishment of 
Reference Emission Levels 
(REL) and Reference Levels 
(RL) Supported 

FAO 93,546.50  260,000.00 260,000.00 

UNDP - 15,723.24 0  0  

UNEP  - - - 

Sub-total 
 

                                                                                                                                        

Outcome 4: Monitoring of 
Abatement Concepts 
Supported 

FAO 16,078.30 125,000.00 125,000.00 

UNDP 47,608.56 0  0  

UNEP  - - - 

Sub-total 
 

                                                                                                                                              

Outcome 5: Stakeholders 
Engaged in PNG’s REDD 
Readiness Process 

FAO -  - - 

UNDP 180,669.61  0  0  

UNEP  - - - 

Sub-total                                                                                                                                                

Indirect Support Costs 

(7% GMS) 

FAO 51,158.00                                                   126,000.00 126,000.00 

UNDP                                                                                                                                              

UNEP 0                                                                                                                                              

Indirect Support Costs (Total)                                                                                                                                              

FAO (Total): 781,990.00                                                   1,926,000.00 1,926,000.00 

UNDP (Total):                                                                                                                                             

UNEP (Total): 0 67,700  67,700   

Grand TOTAL:                                                                                              

                                                           
12

As indicated in the 2016 annual work plan. 
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 Adaptive management 8.

Referring to the deviations and delays indicated in the results framework above and considering 

whether expenditures are on track, please provide a short narrative of delays encountered, the 

reasons for them and what action has been considered to alleviate their impact on the Programme. 

Please indicate if these have been discussed at the Programme Executive Board (PEB) or National 

Steering Committee (NSC) meetings, between the Programme Management Unit (PMU) and 

national counterparts and what measures have been proposed to overcome them.  

 

 Delays and Corrective Actions 8.1

What delays/obstacles were encountered at country level? [150 words] 

Political instability and delays in the hiring of staff caused the slow start to implementation.  National 
Programme officially commenced in 2011 but actually became operational early in 2013.  There was 
further delay of arrival of International Technical Advisor of FAO due to the long process of issuing 
visa (took more than 6 months).  FAO components began implementation at the end of 2013.    

Have any of the delays/obstacles been raised and/or discussed at the Programme Steering 
Committee meetings? [150 words] 

☒ Yes; ☐ No 

Two year delay of actual commencement of UNDP components caused two year delay in completing 
UNDP components and three year delay of actual commencement of FAO activities cause three year 
delay of completion. 

What are the delays/obstacles anticipated in terms of their impact on the NP? [150 words] 

Two year delay of actual commencement of UNDP components caused two year delay in completing 
UNDP components and three year delay of actual commencement of FAO activities cause three year 
delay of completion. 

How are these delays/obstacles being addressed? [150 words] 

National Programme was extended for two years then further 1 year extension was granted to FAO 
components for completing all the activities and achieving the Programme Outcomes. 

 

 Opportunities and Partnerships 8.2

Over the reporting period, have any opportunities that were not foreseen in the design of the 
programme been identified to help advance efforts on REDD+? [150 words] 

The Forest Carbon Partnership Facility (FCPF) readiness Project was commenced to support PNG 
Government on the development of PNG’s National REDD+ Strategy and stakeholder engagement.  
The FCPF Project is implemented by UNDP and will ensure continuity of the support on REDD+ 
strategy and PAM development, safeguards/SIS and stakeholder engagement. 

 

During the reporting period, the project “Technical support to the PNGFA to implement a 
multipurpose national forest inventory project” was formally launched with stakeholders, 
development partners, PNG government, and European Union on the 30th April 2015.  The project 
will implement PNG’s first national forest inventory with technical support from FAO with a total 
project budget of $8.8m (European Union $6.2m, UN-REDD $2.2m) for the implementation period 
January 2015 – September 2017. This project is complementary to the PNG UN-REDD Programme 
and will provide important technical inputs (such as emission factors) to the MRV systems of PNG.  

 

How are these opportunities being incorporated into the work of the NP? [150 words] 
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The work of the NP will be built on through the FCPF and EU/FAO projects. For example, the study 
on drivers of deforestation and forest degradation, and national circumstances, will be used as a 
basis for consultation on nationally-appropriate PAMs for PNG that will be set out in detail in PNG’s 
National REDD+ Strategy. Another example is the national forest inventory that was designed 
through the NP will be implemented through the EU/FAO project.  
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 Targeted Support 9.

If the country has received Targeted Support during the reporting period, please provide a narrative 

of how this was complementary to the NP, and how it has contributed to furthering the readiness 

process in country. 

 

Summary of Targeted Support: [100 words] 

 

PNG and Solomon Islands requested targeted support for the project  “Strengthening Regional 
Support to National Forest Monitoring Systems for REDD+ in the Pacific” which is supporting Pacific 
Island Countries (PNG, Fiji, Kiribati, Marshall Islands, Federated States of Micronesia, Nauru, Palau, 
Samoa, Solomon Islands, Tonga, Tuvalu, and Vanuatu) to develop technical systems for forest 
monitoring and inventory which will contribute to their ability to implement, and receive positive 
incentives for REDD+ activities under the UNFCCC.  

 

The project started in May 2014 and has delivered 8 regional workshops, 4 national workshops and 4 
backstopping missions, involving 285 participants from 11 pacific island countries in the first year of 
operation. This has resulted in 1445 training days being provided to participating countries. 

 

 

 


