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NJP ValidationNJP Formulation Background

� Cabinet Decisions: Papua New Guinea’s NJP was designed based on the

Government of Papua New Guinea’s National Executive Council Decisions

(GoPNG NEC.) Latest on February 11th 2009.

� OCCES Role: NEC decision outlines the mandates of Office of Climate

Change and Environment Sustainability (OCCES) to coordinate all Climate

Change including REDD work in PNG.Change including REDD work in PNG.

� Approval: OCCES submits to a National Climate Change Advisory Board,

including stakeholders from public, private and civil society, to review and

recommend NJP and REDD-Plan.

� UNDP: GoPNG agreed UNDP will lead support for REDD Plan as element of

National Climate Change Plan (31 Oct 09).
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NJP ValidationNJP Formulation - continued

� Joint Mission: GoPNG led a joint REDD mission: UN (FAO, UNDP, UNEP),

World Bank. Norway, Australia and NGO’s.

� REDD Plan Roadmap: Outcome of mission is the PNG REDD Roadmap

which forms the basis for OCCES National Programme.

� Stakeholder Consultations: Met in Port Moresby with stakeholders from� Stakeholder Consultations: Met in Port Moresby with stakeholders from

public and private sectors, civil society.

� Development Partners: Consultations with Australia, EU, ADB, WB, Japan,

US Embassy, British High Commission and UN).

� Coordination: Coordination with the FCPF (R-PIN accepted), PNG Australia

Forest Carbon Partnership and other initiatives.



NJP ValidationOne-Government Approach
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NJP ValidationNJP Results Framework

Objective: Support GoPNG’s OCCES institutional capacity to

coordinate the implementation of the National REDD Readiness

Activities .

Outcomes:

1. Readiness Management Arrangements;

2. Arrangements for Establishing a Reference Emission Level (REL);2. Arrangements for Establishing a Reference Emission Level (REL);

3. Framework for Forest Carbon Monitoring and Reporting;

4. REDD Costs and Fiscal Transfer Options;

5. Stakeholders Engagement in PNG’s REDD Readiness Process.

Status of NJP: PNG’s NJP proposal for an “initial “ assistance for the

Readiness Activities scheduled to begin on 1 May 2009 – 30 April

2010.



NJP Budget Allocation ($m)

Outcome FAO UNDP UNEP Total

1. Readiness Management Readiness Management Readiness Management Readiness Management 
Arrangements in PlaceArrangements in PlaceArrangements in PlaceArrangements in Place

0.525 0.525

2. Arrangements for Establishing Arrangements for Establishing Arrangements for Establishing Arrangements for Establishing 
a RELa RELa RELa REL

0.45 0.45

3. Framework for Forest Carbon Framework for Forest Carbon Framework for Forest Carbon Framework for Forest Carbon 
Monitoring and Reporting Monitoring and Reporting Monitoring and Reporting Monitoring and Reporting 
DevelopedDevelopedDevelopedDeveloped

0.5 0.5

4. REDD Costs and Fiscal REDD Costs and Fiscal REDD Costs and Fiscal REDD Costs and Fiscal 
Transfer Options AssessedTransfer Options AssessedTransfer Options AssessedTransfer Options Assessed 0.6 0.6

5. Stakeholders Engaged in  Stakeholders Engaged in  Stakeholders Engaged in  Stakeholders Engaged in  
REDD Readiness ProcessREDD Readiness ProcessREDD Readiness ProcessREDD Readiness Process

0.34 0.34

Sub-Total 0.95 1.465 2.415

Indirect Costs (7%) 0.066 0.102 - 0.169

Total 1.016 1.568 2.585




