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1. Support to National REDD+ Action: Global Programme 2011-2015 (SNA) -  
Programme Status 

 
 

Programme title: “Support to National REDD+ Action: Global Programme Framework 2011-2015” 
 

Date of UN-REDD Programme Policy Board approval:                    9 August 2011 

Date of first transfer of funds:                       1 November 2011 

End date according to Programme Document:                     31 December 2015 
 
 
 

Implementing partners: 

 Food and Agriculture Organization of the United Nations (FAO) 

 United Nations Development Programme (UNDP) 

 United Nations Environment Programme (UNEP) 
 

 

Participating UN 
organization 

Approved budget  

allocation  

1 Nov. 2011 – 31 Dec. 2015  
(US$) 

Cumulative Expenditures + 

Commitments 

1 Nov. 2011 – 30 June 2015 
(US$) 

FAO 42,931,964 38,117,654  

UNDP 44,270,801 37,395,517 

UNEP 33,833,903 31,478,009  

Indirect support costs (7%) 8,472,567 7,249,0271 

Total 129,509,235 114,240,207 
 

  

                                                 
1
 Indirect support cost calculations currently less than 7%, this will be adjusted at year end reporting. 
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2. Introduction 
 

The UN-REDD Programme encompasses two delivery modalities - National Programmes and the 
“Support to National REDD+ Action: Global Programme Framework 2011-2015” (SNA). The results 
and progress under the SNA in the six-month period, January - June 2015, are integrated and 
summarised in the 2015 Semi-Annual Progress Update of the UN-REDD Programme, to which this 
Annex is a supplement.  
 

The status and emerging results from the initiatives of Community Based REDD+ and country needs 
assessments are herewith presented, as well as achievements in the six-month period in each county 
and region with targeted support. A snapshot of the country-specific support through backstopping is 
also given.  
 

The financial information at the SNA outcome and output levels and the breakdown by the 
participating UN organizations, FAO, UNDP and UNEP, for the period 1 November 2011 to 30 June 
2015 is found at the end.  
 

3. Community Based REDD+  
 

Under the SNA’s stakeholder engagement outcome, ‘Stakeholders at the community level engage in 
and contribute to the implementation of REDD+ readiness through support to Community Based 
REDD+ (CBR+)’ was approved as a new output (4.6) at the tenth Policy Board Meeting for a total 
amount of US$ 4 million for work in six countries (Cambodia, Democratic Republic of Congo, Nigeria, 
Panama, Paraguay and Sri Lanka). CBR+ is a partnership between the UN-REDD Programme and the 
Small Grants Programme (SGP) of the Global Environment Facility (GEF) to deliver grants directly to 
indigenous peoples and communities to empower them to fully engage in the design, 
implementation and monitoring of REDD+ readiness activities, and develop experiences, lessons, and 
recommendations at the local level that can feed into national REDD+ processes. The grants are 
delivered through SGP’s tried-and tested decentralized grant-delivery mechanism. The UN-REDD 
Programme’s contribution to CBR+’s pilot phase (2014-2017) includes US$ 400,000 per country for 
direct grants to community-level projects in each of the six pilot countries (the remaining funds 
support capacity-building for grantees, participatory development of CBR+ country plans, knowledge 
management, monitoring and evaluation, and programme management). This will be matched by 
similar co-financing from SGP, which will be provided through in-kind support and through parallel 
SGP grants that are complementary to CBR+ goals.  
 

Existing SGP National Steering Committees in the six pilot countries have been supplemented with 
REDD+ experts to form CBR+ National Steering Committees, which are providing overall guidance to 
CBR+ at the country level, including reviewing and approving CBR+ project proposals. Grants of up to 
USD 50,000 are available for a range of community-level activities such as deliberation and planning 
to address the local drivers of deforestation and forest degradation, building the capacities of 
communities to engage in REDD+ readiness processes, clarifying and advancing the definition of land 
use rights, exploring incentive mechanisms for REDD+ actions, and advancing the implementation of 
safeguards for REDD+, among others. 
 

As of mid-2015, the CBR+ is fully operational with Country Plans approved in all six pilot countries. 
These Plans are already guiding the design and selection of the first round of CBR+ projects. 
Extensive capacity-building workshops have been provided to grassroots stakeholders to raise 
awareness on REDD+ and the CBR+ initiative, and to enhance their capacity in proposal writing, as 

http://www.unredd.net/index.php?option=com_docman&view=download&alias=14757-un-redd-programme-semi-annual-progress-update-2015&category_slug=session-2-overview-of-progress-and-results-since-the-14th-policy-board&Itemid=134
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well as project design and management. The CBR+ initiative is already achieving tangible benefits in 
terms of community-level capacity-building and learning, helping stakeholders understand REDD+ 
approaches and translate them into projects and activities.  
 

Over 170 CBR+ project proposals have been received so far in five of the six pilot countries, with this 
number rising as submissions are still being accepted in some countries. This volume exceeds original 
expectations, indicating the high demand from communities for the type of support CBR+ grants 
provide and the value of this initiative, which reinvigorates the interest of grassroots stakeholders in 
national REDD+ efforts. Over the last few months, CBR+ National Steering Committees (NSCs) have 
reviewed proposals and extensive support has been provided to candidates to strengthen project 
design and impacts. 
 

In Cambodia, the Democratic Republic of Congo (DRC), Panama and Sri Lanka, the first rounds of 
CBR+ grants have been disbursed. (Inmost pilot countries grants are allocated and disbursed in 
phases so as to promote adaptive management of this new initiative). In Nigeria, the CBR+ NSC is in 
the final stages of the project selection and approval process with grantees expected to be selected 
in November 2015. In Paraguay, a series of stakeholder workshops and training sessions are 
underway in preparation for the issuing of the call for proposals.  
 

Over the coming year, the UN-REDD Programme will work with the six pilot countries to assess 
project typologies and capacity-building needs to ensure lessons inform and enhance subsequent 
rounds and strengthen the overall initiative.  
 

4. Country needs assessments 
 
The initiative of individual country needs assessments (CNAs), supported by the UN-REDD 
Programme and coordinated by the Secretariat, was presented as a new initiative (output 8.7) in the 
2014 SNA workplan and budget, approved at the eleventh Policy Board meeting. The total budget is 
US$ 1.2 million. The assessments are aimed to more effectively provide for country leadership 
towards more integrated and better coordinated programmes and readiness activities. After a call for 
proposals (Spanish and French) in 2014, proposals from the following countries and regions were 
approved - Guatemala, Madagascar, Malawi, Peru, South Sudan, Tunisia and Zimbabwe; and 
Mesoamerica (Mexico, Honduras, Colombia, El Salvador and Dominican Republic) and West Africa 
(Benin, Côte d’Ivoire, Ghana, Guinea, Guinea Bissau, Liberia, Nigeria, Sierra Leone and Togo). The 
scope of the proposals varied significantly - some assessments have a broad scope, assessing REDD+ 
readiness, gaps and needs for development of a National REDD+ strategy, while others are focused 
on certain areas such as land tenure and carbon rights, national forest monitoring system (NFMS), 
measurement, reporting and verification (MRV) and reference emission level (REL), stakeholder 
engagement, institutions involvement and creating synergies between actors. Several of the 
countries have also received targeted support from the UN-REDD Programme, which has been taken 
into consideration during the implementation of the assessments to avoid overlap and promote 
synergies. 
 

As anticipated, the tailor-made assessments are allowing the process to identify more specific needs 
and to consider the rich local contexts. Initial assessments are rich in specificity that could not have 
been obtained through broader standardized methodologies. All assessments are being implemented 
through the UN-REDD agencies, with a lead agency in regular dialogue with the country to ensure 
that the assessment is led by the countries.  
 

http://www.unredd.net/index.php?option=com_docman&task=doc_download&gid=13292&Itemid=53
http://www.unredd.net/index.php?option=com_docman&task=doc_download&gid=13292&Itemid=53
http://www.unredd.net/index.php?option=com_docman&task=doc_download&gid=13293&Itemid=53
http://www.unredd.net/index.php?option=com_docman&task=doc_download&gid=13294&Itemid=53
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Although these assessments are tailored to the specific country or regional situation, with some 
variations, most countries have followed a similar methodological structure and sequence as seen 
below.  

1. Develop methodology 
2. Review existing information  
3. Additional data gathering (typically through interviews and workshops) 
4. Initial needs assessment 
5. Validation of results (typically through workshops) 
6. Final report with action plan / roadmap 

 

By June 2015, all workplans have been finalized with countries in different stages of implementation 
(Table 1). Madagascar has completed the assessment, pending only one exchange. 
 

Table 1. CNA - summary of approved budget, focus areas and status of assessments in countries and 
regions. 

 

Country/ 
region 

Approved 
amount (US$) 

CNA focus area Status update 

Guatemala 40,000 Broad REDD+ readiness, incl. 
institutional and financial 
needs.  

Specific methodology developed and 
agreed. Initial assessments on each pillar 
expected before November 2015 

Madagascar 122,000 Land tenure, NFMS, Vision/ 
inter-sectoral dialogue. 

All reports have been finalised and 
validated. Pending exchange with the 
Republic of the Congo. (by September  2015) 

Malawi 64,675 Policy and legal frameworks, 
Strategy-building capacity and 
roadmap. 

Preparation phase. Consultants have been 
hired and undertaking the preparatory work for 
the inception workshop. 

Peru 96,000 Coordination of support, 
needs associated with results-
based payments (RBPs) and 
sequencing of activities. 

Preparation phase. ToR for consultant 
agreed with focal point. Arrangements 
finalized among agencies. FAO will manage 
funds. 

South Sudan 80,001 Broad REDD+ opportunities, 
support needed by source, 
prioritize and sequence 
activities, assess opportunities 
to connect to knowledge 
networks. 

Preparation phase International consultant 
identified, relevant documents reviewed and 
approved by the government, including 
adjusted budget.  

Tunisia 117,400 Institutional arrangements, 
NFMS. 

Preparation phase. The international 
consultant for ICA re-hired Inception 
workshop held on 10-11 June. 

Zimbabwe 105,000 NFMS with broader 
stakeholder mapping. 

Preparation phase. Scope and budget was 
revised and agreed and after further 
revisions has covered. 

Mesoamerica 385,000 NFMS with a focus on south-
south cooperation 
opportunities. 

Assessment and validation workshops have 
taken place. Report and cooperation plan 
under country review. 

West Africa 264,366 NFMS with a focus on South-
south cooperation 
opportunities. 
 

Preparation phase. Inception workshop 
planned in August.Methodological 
exchanges organized between Agency leads 
and consultants from Mesoamerican CNA. 
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5. Country-specific support 
 
Country-specific support provided through the SNA includes targeted support and backstopping. 
Targeted support is requested by countries following the procedures clarified at the eighth Policy 
Board meeting in 2012. The request is sent from the country’s National REDD+ Focal point to the UN-
REDD Programme Secretariat, which together with the participating UN organizations assess the 
request. In comparison, backstopping support is requested by liaising directly with the participating 
UN organizations. The following sections provide status updates of the two types of support as at 30 
June 2015. 
  
5.1  Targeted support  
 

Since the demand-driven mechanism was introduced in 2012 the total amount made available and 
number of incoming requests from countries for targeted each year has grown steadily with a peak 
reached in 2014. In the first half of 2015, ten targeted support requests from eight countries (Bhutan, 
Cambodia, Chad, Ecuador, Ethiopia, Nepal, Panama, Tunisia) and two regions2 through 1) a request 
from Fiji for Fiji, Papua New Guinea [PNG], Solomon Islands and Vanuatu; and 2) a request from 
Ghana for Benin, Burkina Faso, Côte d'Ivoire, Gambia, Ghana, Guinea-Bissau, Guinea-Conakry, 
Liberia, Mali, Niger, Nigeria, Senegal, Sierra Leone and Togo, were approved. The total amount 
approved was US$ 970,000. Figure 1 shows the amount approved for each country and region. 
 

Figure 1. Approved amount to countries and regions in targeted support from 1 January to 30 June 
2015. 
 

 
 

Support was requested and approved for the following areas: 
 

 Development and preparation of FREL/FRL submission to the United Nations Framework 
Convention on Climate Change (UNFCCC), including facilitating information exchanges among 
countries at different stages of the process. (Requests from Cambodia, Ghana, Nepal and Fiji with 
exchange with neighboring countries); 

 Forest and pastoral land issues and related implications for REDD+ (request from Tunisia); 

 Finalisation of NFMS and capacity building on data management (request from Panama);  

                                                 
2
 Regional requests refer to requests that include several neighboring countries. 
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 National approach to safeguards, complete safeguards information system (SIS) design and 
improved understanding of risks and benefits (request from Chad);  

 Strengthening, as appropriate, institutional, political, legal and operational frameworks for the 
implementation of national REDD+ strategies, with support to a finance strategy and measures to 
address drivers of deforestation (request from Ecuador); and  

 Socio-economic study on the contribution of forests (request from Ethiopia).  
 

Support to regional capacity building and south to south exchange on development and drafting of 
forest reference emissions level/forest reference level (FREL/FRL) is exemplified by the approved 
support to the joint request from Fiji, PNG, Solomon Islands and Vanuatu. Similarly, support to 
technical capacity needs regionally on national forest carbon inventories was approved following the 
request from the coalition of the fourteen West African countries.  
 

From 2012 until 30 June 2015, 41 countries and three regions have been supported in their REDD+ 
efforts through this mechanism, with more than US$ 15.3 million approved in total. The financial 
delivery (expenditure of approved amount) of all completed targeted support activities was 92% as 
at 30 June 2015. Implementation of targeted support is currently on-going in 29 countries and three 
regions. Given that the SNA is coming to an end, the implementation under the SNA of targeted 
support will phase out in 20153 with a few implementation periods of already approved requests 
stretching into 2016/2017. 
 

In the reporting period, a Guidance Note was circulated inter-sessionally (accessible here) which 
clarified the procedures and approach to develop joint targeted support proposals with civil society 
organisations (CSOs) and/or indigenous peoples. While there have been no joint proposals received 
as at 30 June 2015, several of the countries with on-going targeted support are receiving support on 
elaborated stakeholder engagement components at national and sub-national levels, for example 
Bhutan, Cambodia, Costa Rica, Ecuador, Ethiopia, Honduras, Kenya, Mexico, Myanmar and Peru.  
 

The following section presents selected key results and progress in the reporting period by countries 
and regions with targeted support. 
 

Explanation to abbreviations used in the following section: 

TS1, TS2…   The numbers define the specific targeted support in a sequence of targeted support 
approved to the county. TS1=first request approved, TS2, TS3… additional support 
approved (“top up”). 

R1, R2…. This refers to the expected result as per approved request, project document, results 
framework or similar to which the reported progress refers to as at 30 June 2015. 

X% Per cent refers to the financial delivery (expenditure of approved amount as at 30 June 
2015).  

NP NP indicates that the country has a National Programme funded by UN-REDD 
Programe 

MRV& M, GOV, SE, SF&MB, GE&PS  These are the work areas (SNA Outcomes) which the targeted support refers to; 
Measurement, Reporting and Verification, and Monitoring (MRV& M); Governance 
(GOV); Stakeholder Engagement (SE); Safeguards & Multiple Benefits (SG&MB); Green 
Economy & Private Sector Engagement (GE&PS). 

 
 

 
  

                                                 
3
 Targeted support requests referring to the SNA will only be approved until 30 September 2015.  

http://www.unredd.net/index.php?option=com_docman&view=download&alias=14199-guidance-on-targeted-support-proposals-developed-jointly-with-csos-a-ips-ensp&category_slug=targeted-support-2472&Itemid=134
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COUNTRY REQUESTS 

 
 

ARGENTINA (NP) 

 Support to strengthen national capacities for forest 
monitoring and; incorporate environmental and 
social safeguards for REDD+ Programme. 
(MRV&M, SF&MB, GE&PS) 

Request for a total amount of US$ 191,512 
approved in November 2012. 
The support on approaches to Strategic 
Environmental and Social Assessment (SESA) closed 
in 2012 with 74% delivery. The on-going MRV&M 
component has 90% delivery.  
Key results & progress in Jan-June 2015: 
 R1.1: Improved knowledge on methodologies on 

monitoring of degradation, through the 
organization of workshop and south-south 
cooperation. 40 participants (40% women) from 
Argentinian government and academia.  

 R1.2: Technical capacities for the maintenance 
and population of the NFMS web dissemination 
Platform increased through remote IT support, 
monitoring experts and developers/IT support in 
the ‘Secretaria de Ambiente y Desarrollo 
Sustentable’ (SayDS). Deployment of the server 
for the latform, development and optimization of 
the back end.  

 R1.3: Evaluation of the Platform preparation vis-à-
vis the launch of its beta version. 

 

BANGLADESH (NP) 

Support to implement Bangladesh’s REDD+ 
Readiness Roadmap by addressing corruption risks 
and building capacity on social impacts; develop 
MRV Action Plan and national REDD+ readiness; 
support to capacity building on geospatial data 
processing and database management; and 
capacity building on Greenhouse gas (GHG) 
inventory of land use, land-use change and forestry 
(LULUCF) sector. (MRV&M, GOV, SF&MB) 

Requests for a total amount of US$ 357,500 
approved in 2012- 2014.  
TS1, TS2 and TS3 approved in 2012 (US$ 262,500); 
TS4 approved in July 2014 (US$ 95,000).  
TS1-TS3: 93%, TS4: 10% delivery. 
Key results & progress in Jan-June 2015: 
TS1, R1: The REDD+ Integrity Study was refocused 
in consideration of the National Programme 

towards an analysis of existing Climate Fund 
Management arrangements in place in Bangladesh, 
to extract lessons learned and best practices on 
issues of transparency, representation, oversight, 
conflict of interest, complaints and redress, 
alignment across sectoral institutions and 
performance monitoring and evaluation.  
 TS4, R1,2: Data collection for GHG inventory 

commenced and capacity for GHG improved with a 
training completed in June to 25 technical officers 
(32% women). 

 

BENIN 

Support to improved understanding of the tenure 
situation in the country to guide the national 
REDD+ strategy development. (GOV) 

Request for amount of US$ 79,500 approved in 
December 2014. 0% delivery.  
Key results & progress in Jan-June 2015: 
 Preparation phase (Letter of Agreement with 

Government (Direction Générale des Forêts et 
des Resources Naturelles) was signed in July 
2015 to prompt implementation.  

 

BHUTAN 

Support to developing REDD+ Readiness in Bhutan – 
Monitoring and MRV for REDD+; to NFMS action 
plan development and capacity building; to support 
to building capacity required for generating 
information for the NFMS and MRV and builds on 
the results achieved under the previous targeted 
support; to National REDD+ Strategy development 
to ensure safeguards including benefit distribution 
systems and anti-corruption measures, to capacity 
building on environmental and social safeguards; 
and to stakeholder engagement; analysis of REDD+ 
environmental risks and benefits, PLR analysis.  
(MRV&M, GOV, SE, SF&MB) 

Requests for a total amount of US$ 448,250 
approved in 2012 and 2014. 
TS1 approved in July 2012 (US$ 103,250), TS2 
approved in Feb 2014 (US$ 245,000) and TS3 
approved in April 2015 (US$ 100,000) 
TS1: 100%, TS2: 104% TS3: 0% delivery. 
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Key results & progress in Jan-June 2015: 
 TS2, R2: Support by the REDD+ Technical Working 

Group to prepare the draft stakeholder 
engagement guidelines and communication 
materials.  

 TS2, R5: NFMS action plan validated at a 
stakeholder meeting in January (30 participants, 
43% women). 

 TS3, R1: Capacity to analyse Bhutan’s first 
National Forest Inventory enhanced with a 
technical support mission on the Open Foris 
Collect tool. Transfer of national forest inventory 
(NFI) data to the Open Foris Collect database is 
ongoing. 

 TS3, R2: Capacity on FRL improved with a capacity 
building workshop during June (25 participants, 
40% women). FRL action plan drafted at the same 
workshop in June. 

 

CAMBODIA 

Supplementary support to Cambodia’s NP to 
support the strengthening of the Community 
Networks to participate fully and effectively in the 
REDD + efforts; and women effectively included into 
management of the REDD+ readiness process, and 
awareness raised on REDD+ through various means 
of communications; and support to strengthening 
capacity for development of the FREL/REL, and 
facilitate dialogue and exchange of information 
between Cambodia, Indonesia, Malaysia, Nepal and 
Viet Nam on FREL/FRL development as they begin to 
interact with UNFCCC. (MRV&M, SE) 

Multiple requests approved in 2013, 2014 and 
2015. Total amount approved: US$ 200,000. 
TS1 approved in Nov 2013 (US$ 10,000), TS2 
approved in June 2014, US$ 65,000) and 
TS3 approved in April 2014 (125,000)  
TS1-TS3: 26% delivery. 
Key results & progress in Jan-June 2015: 
 TS2, R2: A gender checklist for the draft National 

REDD+ Strategy developed as a tool to provide 
feedback for the draft strategy. It was shared with 
the REDD+ Consultation Group and Technical 
Team members during the awareness raising 
workshops conducted by the Gender Group. In 
June 2015, they also raised awareness on the 
topic of "Gender and REDD+" on the radio talk 
show, “Women's Media Centre of Cambodia 
(WMC)”. 

 TS3: South-south knowledge exchange and 
capacity building on FREL/FRL realised with a sub-

regional workshop consisting of technical experts 
from Indonesia, Nepal, Malaysia and Viet Nam, 
convened in Siem Reap, Cambodia (27 
participants, 30% women). 

 

CAMEROON 

Support to building national capacity for 
stakeholder participation in forest governance 
(FLEGT-REDD+ Interface). (GOV) 

A request for US$ 35,800 approved in August 2013. 
100% delivery. 
 No on-going activities: targeted support 

completed and reported. 
 

CHAD 

Support to development of a national approach to 
safeguards matters and to improve understanding 
of the risks and benefits associated with REDD+. 
(SF&MB)

A request for US$ 60,000 approved in Feb 2015. 
 The implementation has not yet started: response 

from the Government counterpart is awaited. 
 

CHILE 

Support to design and pilot implementation of a 
nationally replicable Environmental Forest Fund, 
thus allowing testing in practice a scheme of profit 
distribution and results-based payments targeted to 
smallholders. The pilot will seek to complement and 
enhance existing forest development tools, and 
eventually future public policies. (SE and GE&PS) 

A request for US$ 560,000 approved in Nov 2014. 
0% delivery. 
Key results & progress in Jan-June 2015: 
 Project approved and signed in April 2015.  
 R1-3, preparation phase: joint arrangements for 

staffing and work plan have been agreed between 
the National Forest Corporation or CONAF 
(Corporación Nacional Forestal) and the UN-REDD 
Programme. ToRs include an analysis of national 
and international mechanisms that can be 
constituted as possible financing instruments as 
well as an economic and cost analysis by strategic 
mitigation option for REDD + in Chile. The terms 
of reference (TOR) integrates gender 
considerations, including within its monitoring 
process and performance indicators.  
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COLOMBIA 

Support to facilitation of stakeholder involvement 
for updating the country’s REDD+ readiness 
preparation proposal. (SE) 

A request for US$ 50,000 approved in Feb 2013. 
100% delivery. 
 No-ongoing activities; targeted support 

completed and reported. 
 

COSTA RICA 

Support i) to develop and implement an SIS, 
integrating the social and environmental principles 
and criteria (SEPC) in the REDD+ strategy ii) to 
National Forest Monitoring System Support iii) to 
private sector engagement with the main drivers 
sector (pineapple industry), REDD+ financing and 
adapt Payments for Ecosystem Services (PES) as a 
benefit sharing mechanism for the REDD+ strategy 
and iv) to Knowledge Management, document and 
systematize indigenous and peasant consultations 
for REDD+ in Costa Rica.  
(MRV&M, GOV, SE, SF&MB, GE&PS) 

Requests for a total amount of US$ 1,002,383 
approved in 2012-2014. 
TS1 approved in Oct 2012 with top up in July 2013 
(US$ 242,383), TS2 approved in Aug 2014 (US$ 
760,000).  
TS1: 100%, TS2 30% delivery. 
TS1 completed. 
Key results & progress in Jan-June 2015: 
TS2:  
 NFMS - Revision and update of the work-plan 

component of NFMS through an interagency 
mission and communication with the national 
counterpart (FONAFIFO). 

 Knowledge Management and stakeholder 
engagement systemization of indigenous peoples 
and civil society participation, including 
documentation of process and lessons learned. 

 Strategy and involvement of the private sector in 
REDD+. 

 R3: Drivers of deforestation (pineapple) 
monitored. 

 R4: Private investment opportunities for REDD+ 
related activities launched. 

 R7: First draft of Costa Rica’s National REDD+ 
strategy developed.  

 Costing of REDD+ policies, activities and measures 
supported. 

 R 4-5, 8: The identification and cost analysis of 
policies and measures (PAMs) has been initiated 
as part of the process for the ERPD / National 
REDD Strategy.  

 R4: Scoping private investment opportunities to 
finance the National REDD+ Strategy started  

 Adaptation of PES. 
 Institutional analysis for Costa Rica’s National 

REDD+ strategy launched. 
 

CÔTE D’IVOIRE (NP) 

Support for official launch of the implementation of 
REDD+ mechanism and institutional arrangements; 
R-PP development; geographic information systems 
(GIS)  and remote sensing; stakeholder engagement 
activities; roadmap to improve the legal framework 
for the implementation of REDD+; and assess the 
feasibility of a national system of Payments for 
Environmental Services (PES), as well as to 
strengthen the engagement of the private sector in 
REDD+. (MRV&M, GOV, SE, GE&PS) 

Requests for a total amount of US$ 525,000 
approved in 2012-2014. 
TS1 approved in Nov 2012 (US$ 235,000). 
TS2 approved in Dec 2013 (US$ 60,000), TS3 
approved in Aug 2014 (US$ 230,000).  
TS1: 79%, TS2: 99%, TS3: 69% delivery. 
TS2 completed. 
Key results & progress in Jan-June 2015 
TS1: 
 R3: A training on GHG inventory was executed, 

gathering 25 people (16% women) in April 2015 in 
Abidjan. The objective was to provide a step-by-
step hands-on training on the methodology of 
preparing a GHG Inventory. Results include the 
identification of future actions, including (1) 
further training to strengthen national capacities 
for the preparation of GHG inventories; (2) 
implementation of agreements for data sharing, 
archiving and documentation for GHG inventory; 
(3) supporting the preparation of a 
comprehensive inventory for the LULUC sector; 
(4) improving data collection and compilation 
techniques, and (5) contributing to the production 
of an improved third national communication for 
Côte d’Ivoire. 

 R3: A training on Land Cover Classification 
systems (LCCS) was undertaken in July 2015, 
attended by 21 participants (19% women). It 
provided participants the practical skills on the 
use of LCCS-v3 to develop a harmonized land 
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use/land cover classification system, which will 
facilitate transfers and exploitation of land 
use/land cover datasets, and provide a coherent 
land use/land cover change monitoring for Côte 
d’Ivoire. The training led to a number of 
recommendations, including the production of a 
land use/land cover classification key  for Côte 
d’Ivoire, the creation of a Technical Work Group 
(TWG) for the harmonization of the classification 
legend, the signing of an agreement between the 
SST/REDD+ and SNSF/REDD+ to promote the use 
of LCCS-v3 as a standard for land use/land cover 
classification and the production of an exhaustive 
list of national institutions involved in land 
use/land cover mapping and raise awareness on 
the need for a harmonized classification legend. 

TS3: 
 R1-2: Amended version of the Decree on the 

establishment, organization and operation of the 
REDD+ National Commission has been validated 
and shared with relevant Ministers for their 
imminent signature. 

 R3-4: The legal and institutional analyses have 
identified areas and actions needed to establish a 
legal framework for REDD+.  

 R8: Draft Feasibility Study on a National PES 
Scheme conducted. Validation due to take place 
in by September 2015. 

 R9: Draft Action plan with a roadmap and 
recommendations on actions to undertake for PES 
implementation prepared. 

 R10: Key stakeholders mobilized on PES and 
REDD+ through the establishment of a PES 
Working Group that met three times during the 
first semester. 

 

DEMOCRATIC REPUBLIC OF CONGO (DRC) 

Support to areas of legal reforms for REDD+ 
implementation and corruption risks;  gender  
dimensions and equity, NFMS and to: validate the 
findings of the T21* report and conclude the 
possible integration with the "White Paper" Vision 
2035;  validate the analytical work on the multiple 
benefits of REDD+ and conclusion on the integration 
with the NFMS and SIS; complete and operationalize 
the social and environmental standards of the 
national REDD+; develop the national information 
system elements on safeguards (SIS); and   present 
the approach of the DRC safeguards at COP21. 
(MRV&M, Gov, SE, GE&PS)

 

Requests for a total amount of US$ 1,027,354 
approved in 2012 and 2015.                                     
TS1 approved in Oct 2012 (US$ 90,000), TS2 
approved in July 2014 (US$ 512,000), TS3 approved 
in Dec 2014 (US$ 90,000). 
TS1: 62%, TS2: 100%, TS3: 100% delivery. 
TS1: completed and reported previously. 
Key results & progress in Jan-June 2015 
TS2 (completed): 
 R1, R2 & R3: Finalization of the forest cover 

change assessment for the 1990-2010, including a 
presentation of results and media-event. 

 R4: Completion of the Letter of Agreement with 
the Forest Inventory division of MDEE, whereby ¾ 
of the pre Forest Inventory was finalized. A 
preliminary report with results is available. The 
remainder of the pre-NFI will be completed 
through a subsequent TS request. 

 R5, R7, R8: One training on GHG Inventories was 
conducted and the GHG inventory database for 
the agriculture forestry and other land users 
(AFOLU) sector was updated; 

 R7: Work on institutional arrangements for 
enhancing data accessibility between institutions 
has resulted in the review of legal options to 
stimulate data sharing. A draft data sharing 
agreement has been developed following 
consultations with stakeholders.  

TS3:  
 R1: Validation of a “Feasibility study for the 

economic valuation and mapping of multiple 
benefits in the DRC” and the report for a 
modelling analysis of various development 
pathways and how the REDD+ strategy can 
support them, conducted by the Millennium 
Institute using the Threshold 21 model (‘T21 
study). 

 R2: Both studies validated at a workshop. 
Feasibility study for an economic valuation of 
REDD+ multiple benefits released in French and 
English. T21 scenarios study will be launched 
online in December 2015. A roadmap for the 
integration of the studies’ results into the 
government’s 2035 strategy development agreed. 

 R3,4: Expert meeting held in Kinshasa on the 
revision of the REDD+ national standards, 
followed by a training session (21 people, 14% 
women) to develop and improve indicators for 
the standards. This was combined with a training 
delivered by Forest Carbon Partnership Facility 
(FCPF) on Social and Environmental Impact 
Assessments. The joint training was an 

http://www.unredd.net/index.php?option=com_content&view=article&id=2130:feasibility-study-for-an-economic-valuation-and-mapping-of-redd-multiple-benefits-in-drc-released&catid=98&Itemid=749&utm_source=June%2FJuly+2015+The+REDD%2B+Resource&utm_campaign=June-July+2015+UN-REDD+newsletter&utm_medium=email
http://www.unredd.net/index.php?option=com_content&view=article&id=2130:feasibility-study-for-an-economic-valuation-and-mapping-of-redd-multiple-benefits-in-drc-released&catid=98&Itemid=749&utm_source=June%2FJuly+2015+The+REDD%2B+Resource&utm_campaign=June-July+2015+UN-REDD+newsletter&utm_medium=email
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opportunity for UN-REDD and FCPF to work on a 
harmonized approach on the various REDD+ 
safeguards frameworks developed in DRC, 
clarifying how the national standards can be 
applied through REDD+ implementation. 
Following the workshop, participants were 
deployed to field projects to gather data on their 
application of the national standards and assess 
the feasibility of collecting data on the indicators 
developed. 

 

ECUADOR 

Respond to current needs on M&MRV, 
complementing Ecuador’s UN-REDD National Joint 
Programme (NJP) in supporting the Establishment 
of a National GHG Inventory System. (NJP Output 
1.4); support to finish the National REDD + Strategy 
and its plan of action and begin its implementation; 
support to establishment and / or strengthening 
institutional , political, legal and operational 
framework; support to  complete the SIS design and 
develop safeguards briefs. (MRV&M, SE, GOV, 
SF&MB, GE&PS) 

Requests for a total amount US$ 904,000 approved 
in 2014 and 2015.  
TS1 approved in Sept 2014 (US$ 225,800),  
TS2 approved in Jan 2015 (US$ 528,200), TS3 
approved in June 2015 (US$ 150,000). 
TS1: 72%, TS2: 0%, TS3: 0% delivery.  
Key results & progress in Jan-June 2015 
TS1, R1-2: 
 Automatization of nearly 40% of the cartographic 

products process in the Monitoring UNIT of the 
Natural Heritage Department. 

 The National GHG inventory system was designed 
(estimates for Agriculture and LULUFC 2010 base 
year in the GHG inventory). 

TS2, R1-2: In initial phase.  
TS2: 
 R2a: Progress on safeguards subcomponent of 

national REDD+ strategy: identified goals, 
indicators and expected results, and actions to 
promote and respect safeguards and to 
implement the SIS.  

 R2b: Identified and adjusted safeguards criteria 
and SIS information requirements for REDD+ 
implementation instruments related to 
institutional, legal, policy and finance frameworks.  

 R3a: Updated mapping of existing national 
information systems relevant to SIS 
report/development of the Summary of 

information (SoI), vital for completing 
development and initiating implementation of the 
SIS, including institutional arrangements for its 
operation. 

 R3b: Supported several technical meeting and 
workshops with national actors, focusing on 
collecting recommendations for addressing and 
respecting safeguards during implementation of 
national REDD+ strategy. 

 R3c: Gathered and reviewed information to 
update proposal for the first SoI, to cover the 
REDD+ readiness phase. 

 R3d: Progress made on REDD+ safeguards 
activities and expected results as requested by 
MAE: development and revision of SIS 
communications documents, feedback on linking 
safeguards with other REDD+ processes, providing 
technical inputs to reports/technical documents. 

 

ETHIOPIA 

Support to enhance Ethiopia’s REDD+ readiness 
process and support the achievement of the 
following results: Institutional context analysis 
report; roadmap linking the value of Ethiopia’s 
forests to its national account; learning exchange 
visits, documented lessons learnt and debriefing 
report; regional REDD+ readiness situation analysis 
and progress reports; and a roadmap linking the 
value of Ethiopia’s forests to its national account. In 
addition, support to socio-economic valuation study. 
(GOV, SE, GE&PS) 

Requests for a total amount of US$346,500 
approved in 2014 and 2015.  
TS1 approved in Oct 2014 (US$ 330,000)  
TS2 approved in April 2015 (US$ 16,500),   
TS1: 31%, TS2: 68% delivery. 
Key results & progress in Jan-June 2015: 
TS1 and TS2: 
 R1: Terms of reference finalized, and consultant 

recruited to undertake institutional and context 
analysis (ICA).  

 R2: Inception workshop to launch the socio–
economic evaluation of Ethiopia’s forest 
ecosystem held on 15 April 2015. 30 
representatives from government and non-
government agencies consulted on scope and 
data availability for the assessment of the 
contribution of the forestry sector and forest 
ecosystems to the national economy of Ethiopia. 
Link to the media on the UN-REDD website and 
African Review.  

http://www.unredd.net/index.php?option=com_content&view=article&id=2189:un-redd-programme-targeted-support-project-aims-to-refine-contribution-of-ethiopia-s-forests-to-the-national-economy-of-ethiopia&catid=98&Itemid=749
http://www.africareview.com/News/Ethiopia-to-determine-value-of-forest-cover/-/979180/2686998/-/400qb9/-/index.html
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 R3: Terms of reference finalized, and consultant 
hired to draft roadmap. The inception workshop 
took place 15 -16 April.  

 R5: For analyzing regional REDD+ readiness 
situation, pilot region has been selected and a 
scoping mission with Federal authorities 
(Minister’s advisor and REDD+ Coordinator) took 
place in the region, including meetings with 
Governor and regional ministers. 

 

GHANA 

Support regular information sharing and awareness 
raising of stakeholders on common technical areas 
between REDD+ and FLEGT and encourage 
participation in the coordination between the 
processes. (GOV) 

Request for US$ 40,000 approved in May 2013. 
100% delivery 
Key results & progress in Jan-June 2015: 
 The mid-term report was submitted by 

Government, including all key deliverables. Those 
include the literature review, stakeholder 
interviews, the undertaking of two seminars on 
REDD+ and FLEGT synergies, as well as the 
development and distribution of monthly news 
bulletins. The final validation workshop remains 
to be organized to collect inputs from 
stakeholders and adopt a work plan on FLEGT and 
REDD+ synergies. A final report will be submitted 
by December 2015. 

 

GUATEMALA 

Support to capacity building on legal aspects of 
REDD+ through an assessment of the existing 
legislation on tenure and property rights related to 
environmental goods and services. (GOV) 

A request for US$ 21,000 approved in Aug 2013. 
100% delivery. 
Key results & progress in Jan-June 2015: 
 Targeted support completed. 
 The legal analysis detected gaps and 

inconsistencies of the climate change law adopted 
by Decree in 2013 in relation to REDD+, and 
tenure aspects.   

 Recommendations in terms of legal reforms 
focused on the need to clarify tenure and carbon 
rights as well as benefit-sharing mechanisms, and 
respect indigenous people’s rights (in relation to 
the climate change law, specific regulations will 
be adopted according to the law).  

Reforms proposed in relation to the new forest 
law, in particular clarifying the terminology 
associated with environmental services and benefit 
sharing (validation undertaken).  
 

HONDURAS (NP) 

Support to a legal framework for REDD+ under Law 
of Forestry, Protected Areas and Wildlife. Support to 
facilitation of stakeholder involvement for updating 
the country’s REDD+ readiness preparation 
proposal. (GOV, SE) 

Requests for a total amount of US$ 70,000 
approved in 2013. 
TS1 approved in Sept 2013 (US$ 25,000),  
TS2 approved in Dec 2013 (US$ 45,000) 
TS1: 100%, TS2: 42% delivery. 
 TS1: Completed. 
 TS2: No results to report on grievance mechanism 

work at this time. 
 

INDONESIA (NP) 

Support to entering the implementation phase of 
Participatory Governance Assessment. (GOV) 

Requests for a total amount of US$ 866,329 
approved in 2013-2014. 
TS1 approved in Feb 2013 (US$ 325,000), TS2 2013 
(US$ 46,729), TS3 approved in June 2013 (US$ 
150,000), TS4 approved in June 2014 (US$ 344,600) 
TS1-TS3: 100%, TS4: 96% delivery. 
TS1-TS3, completed. 
Key results & progress in Jan-June 2015: 
 TS4: Indonesia’s Environment and Forestry 

Minister launched on 21 May in Jakarta two 
reports to inform the country’s National REDD+ 
strategy and better forest governance for REDD+. 
The reports are : i) Indonesia’s Forest Governance 
Index that builds on the first Participatory 
Governance Assessment (PGA)  to provide 
information on certainty over forest areas, 
fairness over forest resources, forest 
management transparency and integrity, and law 
enforcement capacity; and ii) an Evaluation of its 
online forest licensing system 
(www.tinyurl.com/indonesia-forest-license) that 
polled over 160 forest license applicants and 
providers to identify, through 11 indicators, 
inefficiencies and corrupt practices in the process 
to apply and obtain forest licenses.  

  

http://www.unredd.net/index.php?view=download&alias=14182-executive-summary-the-2014-indonesia-forest-governance-index&category_slug=pga-in-indonesia-1192&option=com_docman&Itemid=134
http://www.unredd.net/index.php?view=download&alias=14182-executive-summary-the-2014-indonesia-forest-governance-index&category_slug=pga-in-indonesia-1192&option=com_docman&Itemid=134
file:///C:/Users/fach/Downloads/tinyurl.com/Indonesia-forest-license
file:///C:/Users/fach/Downloads/tinyurl.com/Indonesia-forest-license
http://www.tinyurl.com/indonesia-forest-license
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KENYA 

Support for anti-corruption, carbon rights and 
benefit-sharing; workshop and high-level panel on 
green economy investments in forests; an analysis 
of the forest-related legal framework relevant to 
REDD+; drafting REDD+ provisions to clarify and 
regulate major REDD+ legal issues prioritized by the 
government, focusing on land and carbon tenure 
issues; mapping to support land-use planning for 
REDD+, including multiple benefits; feasibility study 
on REDD+ related opportunities in improving 
efficiency in forestry operations and forest product 
processing. (MRV&M, GOV, SF&MB, GE&PS) 

Requests for a total amount of US$ 966,585 
approved in 2012-2014. 
TS1 approved in Aug 2012 (US$ 175,800), TS2 
approved in Nov 2013 (US$ 250,000), TS3 approved 
in June 2014 (US$ 541,585).  
TS1:86%, TS2: 15%, TS3: 41% delivery. 
TS1 completed. 
Key results & progress in Jan-June 2015: 
TS2: 
 The finance study has commenced and is 

expected to contribute to the National Climate 
Finance Policy process. A working group involving 
the Treasury has been established.  

 Kenya Forest Service (KFS) Code of Conduct has 
been reviewed by the Anti-Corruption Task Force 
for REDD+, and is expected to enhance integrity in 
KFS and contribute to improved forest resource 
governance. It is the first time that the KFS code 
has been opened to other stakeholders. 

 Stakeholder awareness-raising campaigns 
targeting four counties have been launched to 
increase awareness and engender accountability 
and support for anti-corruption initiatives 
initiated by Government. 

 Development of two separate guidelines for 
stakeholder engagement and free, prior and 
informed consent (FPIC) guidelines are ongoing. 
The latter will be the first to be developed by an 
Indigenous organization in a REDD+ context in 
Africa.   

TS3:  
 Land cover mapping activities are completed and 

change detection statistics are available, although 
further improvements are required, including field 
validation. 

TS4: 
 R3-4: Two meetings of the national technical 

working group on MRV held, improving 

coordination among actors notably with the 
System for Land-based Emissions Estimation in 
Kenya (SLEEK) programme. The legal 
preparedness work plan has been approved and 
six policies and bills have been selected for 
integrating REDD+ considerations based on 
consultations with relevant stakeholders.  

 R5-6: Draft report on land-use planning for 
REDD+, focusing on mapping the multiple benefits 
of REDD+ and the priority areas for implementing 
REDD+ actions, developed including 25 maps and 
multiple collaborators. Validation workshop 
planned for July, which will also address potential 
ways to use the results in REDD+ planning and 
beyond. 

 

MADAGASCAR 

Support to legal and regulatory reforms and to 
organization of multi-stakeholder and multi-sectoral 
dialogue on the design of the national strategy. 
(GOV, SE) 

A request for US$ 175,000 approved in Aug 2014. 
25% delivery. 
Key results & progress in Jan-June 2015:  
 R1,2,6: The final PLR analysis report and the 

resulting roadmap are completed, identifying 
immediate opportunities to modify/improve 
legislation and policies to better include REDD+ 
considerations and issues. Specific actions are 
recommended to take into account REDD+ 
immediately in the upcoming Forestry Policy and 
Forestry Code. Other recommendations cover 
non-forest sectors in order to integrate REDD+ 
considerations.  

 R3,4,5: This stream of work has been reorganized 
following the lessons learnt as part of the CNA, 
and particularly on the basis of the report on 
needs’ assessment regarding the inter-sectorial 
dialogue and national vision. 

 Madagascar has initiated a broad and inclusive, 
cross-sectorial consultative process on the 
national vision for REDD+ with support from the 
Programme. A report was formulated that set the 
basis for a fundamental reorientation of national 
vision for REDD+, fully embedding REDD+ into the 
national and rural development strategy, and 
providing important inputs to upgrade the 
strategy design process with strengthened inter-
sectorial and policy-level dialogue.  
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MALAWI 

Support to a review of legal and policy environment, 
a NFMS roadmap; an Institutional Context Analysis; 
a stakeholder engagement and participation 
strategy; and a Corruption Risk Assessment. 
(MRV&M, GOV) 

A request for US$ 250,956 approved in Dec 2014. 
50% delivery. 
Key results & progress in Jan-June 2015: 
 Harmonization of the CNA and targeted support 

has been achieved through strong inter-agency 
coordination. An inception workshop, organized in 
April 2015, brought over 100 participants from 
Government, Civil Society, Community Based 
Organisations and the Private Sector. 

 R1-4: Key analytics, namely: legal and policy 
framework assessment, institutional and context 
analysis, corruption risk assessment, and tenure 
assessment are being conducted.  

 R5: National REDD+ Strategy roadmap, a 
knowledge management strategy and a National 
Forest Monitoring Systems are under 
development.  

 The NFMS roadmap is available in draft version. 
 

MEXICO 

Support the development of the National 
Safeguards Systems that includes the National 
Safeguards information Systems by conducting the 
remaining relevant analysis an promoting 
agreements needed to consolidate the conceptual 
model of the SNs and the design of the SIS. 
(SG&MB) 

A request for US$ 650,000 approved in Aug 2014. 
12% delivery. 
Key results & progress in Jan-June 2015: 
 The National Forestry Commission of Mexico 

(Comisión Nacional Forestal or CONAFOR) 
capacities of coordination and implementation of 
safeguards related matters increased through the 
hiring a consultant within the CONAFOR REDD+ 
and safeguards team (starting from April 2015) 
and related remote support.  

 The country progressed towards a common 
understanding of and strengthening of capacities 
on safeguards and safeguards information 
systems through discussions and working sessions 
at subnational level through public consultations 
of the REDD+ national strategy (with 
representatives of the 32 states) 

 R1: SIS design being elaborated, including an 
assessment underway of relevant existing 
information sources and systems by PLR, having 
selected a prioritized PLR to initiate the work; 
existing information systems, reporting 
mechanisms and indicators, being analyzed to 
identify information that will be used in the SIS to 
provide information on how REDD+ safeguards 
being addressed and respected, in consultation 
with key stakeholders from civil society and 
government institutions. 

 One area in the PLR framework analysed in terms 
of information availability; several different 
government institutions are already collecting 
relevant information and this could potentially be 
used for the SIS. 

 Panel set up on the national safeguard system 
(NSS) and SIS to create space for information and 
dialogue and recommendations from 42 
participants from civil society, academia and 
government  

  ‘Designing a NSS’ document published and 
includes next steps for the NSS.  

 

MONGOLIA 

Support to development of Action Plan for NFMS for 
REDD+; development of Forest Satellite Monitoring 
System; re-design of National Forest Inventory 
methodology; governance and Social Safeguards; 
Institutional Capacity Development of the Forestry 
Agency; and Identification of Potential Options for 
Equitable and Transparent Benefit; options for 
addressing drivers of deforestation and forest 
degradation; sectoral coordination and 
collaboration for REDD+ identified and 
implemented; spatial decision support tools for 
REDD+ planning to help deliver multiple benefits 
and reduce potential risks; capacity-building of 
national stakeholders on integrated planning, 
spatial analysis and information systems to support 
the forest sector and REDD+ planning that 
incorporates multiple benefits and environmental 
safeguards. (MRV&M, GOV, SG&MB) 

Requests for a total amount of US$ 576,200 
approved in 2012 and 2014. 
TS1 approved in July 2012 (US$ 185,500), TS2 
approved in June 2014 (US$ 220,000), TS3 approved 
in Oct 2014 (US$ 170,700).  
TS1: 114%, TS2: 7 %, TS3: 21% delivery.  
TS1 completed. 
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Key results & progress in Jan-June 2015: 
TS2: 
 An inception report from the assessment of 

deforestation and forest degradation and 
enhancement potential and of capacity against 
international requirements produced. Stakeholder 
validated final reports are expected by the end of 
September 2015.  The National Programme is 
going to enter inception in the beginning of 
October; therefore, the targeted support 
deliverables will be immediately utilized for PAMs 
prioritization and setting up necessary 
institutional arrangements.   

 NFMS action plan endorsed by Mongolia 
Government 

 Satellite Land Monitoring System (SLMS) capacity 
enhanced with a technical support mission on 
SLMS during March. 

 GHG capacity enhanced with a technical training 
on GHG during May to 6 experts (83% women), 
from five national institutions. 

TS3:  
 This work started formally in May 2015 with a 

planning mission to Ulaanbaatar and finalisation 
of the workplan and collection of existing spatial 
data initiated. 

 

MYANMAR 

Support to consultations process in view of the 
development of the Roadmap, consultation process 
related to MRV and NFMS, stakeholders 
engagement and REDD+ awareness; effective and 
participatory governance arrangements for REDD+ - 
REDD+ safeguards definition and national 
safeguards information system development; NFMS 
and preliminary RELs/RLs developed; and National 
REDD+ Strategy development. (MRV&M, GOV, 
SG&MB) 

Requests for a total amount of US$1,243,000
4
 

approved in 2013 and 2014. 
TS1 approved in Feb 2013 (US$ 128,000), TS2 
approved in May 2014 (US$ 1,115,000).  
TS1: 34%, TS2: 17% delivery. 
TS1 completed. 
Key results & progress in Jan-June 2015: 
TS2:  
 The supported Asia Indigenous Peoples Pact 

(AIPP), in collaboration with The Promotion of 
Indigenous and Nature Together (POINT), 

                                                 
4
 In addition, in kind support. 

undertook in May a two-day preparatory meeting 
of indigenous peoples, and a one-day national 
dialogue with the Forest Department of 
Myanmar. There were 33 indigenous participants. 
The participants discussed their concerns 
and formulated recommendations, which were 
presented during the dialogues with Forest 
Department. The national meeting also served as 
a platform for establishing linkages between and 
amongst leaders and representatives of 
indigenous organizations and communities, many 
of whom met for the first time, and committed to 
work together on REDD+ and related issues. In 
particular, the participants agreed to strengthen 
and use the existing Indigenous Peoples Forum of 
Myanmar to monitor REDD+ process and to form 
the indigenous peoples working group on REDD+ 
within the forum. 

 Initial work begun on a social and environmental 
SIS, which draws on the REDD SES framework. 

 UN-REDD targeted support project office 
established at Forestry Department, and working 
closely with the department and stakeholders on 
elaborating NFMS and FREL/FRL action plans. 

 Capacity needs assessment carried out according 
to 15 major criteria relevant for NFMS and FREL 
development 

 First draft of NFMS action plan developed. 
 NFI/NFM training carried out for technical 

personnel of the FD at the FSI in Dehra Dun, India. 
 First national FREL workshop completed (35 

participants, 20 male, 15 female), essential 
elements for FREL action plan developed. 

 Stakeholder participation dynamics for NFMS and 
FREL work (MRV group) reinitiated. 

 

NEPAL 

Support to monitoring of PAMs using Proxy 
indicators and PLR and institutional review; REDD+ 
Strategy Options and REDD+ Fund Management at 
the National Level; Natural Capital Accounting for 
Forestry Sector in Nepal and coordination of TS 
activities. (MRV&M, GOV, GE&PS) 

Requests for a total amount of US$ 924,830 
approved in 2012 and 2014. 
TS1 approved in 2012 (US$ 85,000), TS2 approved 
in June 2014 (US$ 759,830), TS3 approved in 
February 2015 (US$ 80,000).  
TS1: 65%, TS2: 45%, TS3 0% delivery. 
TS1 completed. 
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Key results & progress in Jan-June 2015: 
TS2: 
 R3: Field surveys to support valuation of forest 

ecosystem services have started. 
 R4: Report on PLR and institutional framework 

completed and submitted to REDD+ 
Implementation Centre. 

 R5: District-level multi stakeholder workshop on 
driver and solution analysis conducted and 
potential interventions for District REDD+ Action 
Plan (DRAP) drafted.  

 

PAKISTAN 

Support to national REDD+ Readiness Roadmap, 
including proposals for Roadmap implementation; 
capacity development for MRV Action Plan 
implementation; preparedness for REDD+ through 
increased knowledge and capacity related to the 
legal and institutional framework at the national 
and provincial levels (legal preparedness); and 
advance the understanding on land tenure. 
(MRV&M, GOV) 

Requests for a total amount of US$ 167,000 
approved in 2012 and 2014. 
TS1 in 2012 (US$ 107,000), TS2 approved in Nov 
2014 (US$ 60,000).  
TS1: 115%, TS2: 0% delivery. 
TS1 completed. 
Key results & progress in Jan-June 2015: 
 TS2: NFMS Action Plan drafted. 
 Training on Greenhouse gas Inventory delivered 

to 35 participants (14% women). 
  

PANAMA 

Support to complete the country’s NFMS; start 
forest monitoring at community level; promote 
direct investment in emission reduction activities; 
identify green economy funding options to stimulate 
demand for REDD+.(MRV&M, GE&PS) 

Requests for a total amount of US$ 392,400 
approved in 2014 and 2015. 
TS1 in Aug 2014 (US$ 95,000), TS2 approved in Dec 
2014 (US$ 250,000)  and TS3 approved in Jan 2015 
(US$ 47,400) 
TS1: 100%, TS2: 31%,  TS3: 11% delivery. 
Key results & progress in Jan-June 2015: 
 TS1+TS2, R1: Final draft of proposal of the 

community protocol of intellectual property on 
traditional knowledge of floristics species and 
recollection of herbarium specimens in indigenous 

territories. The draft was reviewed by indigenous 
and non-indigenous technical staff and was 
approved by the authorities of COONAPIP. The 
document will be presented to traditional 
indigenous authorities to obtain their final 
recommendations. 

 TS1+TS2, R3: Training was conducted in GIS and 
remote sensing with indigenous technicians of 
different indigenous areas (8 to 19 June), 
including theory and practice field for community 
forest monitoring. The territories to develop the 
pilot projects were identified. The process of 
purchasing equipment for community monitoring 
in indigenous territories began.  

 TS1+TS2, R5: The data recollected in the pilot 
phase of the national forest and carbon inventory 
(INFC) was analyzed. The results of the pilot phase 
were presented and discussed with MIAMBIENTE 
and key partners, as well the final design options 
and recommendations to the INFC. 

 TS2: The GE&PS activities are expected to begin 
during the second half 2015. 

 

PARAGUAY 

Support to the development of the National Forest 
Monitoring System web dissemination platform 
(beta version) in Paraguay. (MRV&M) 

A request for US$ 100,000 approved in 2012. 
93% delivery. 
 No-ongoing activities: targeted support 

completed and reported. 
 

PERU 

Support to classification system of land use 
harmonized Peru;  integration initiatives towards a 
multipurpose forest monitoring; calculation Tools 
"Open Foris Calc" module for forest inventories; 
National Forest Information System and Wildlife; 
regulation of Forestry and Wildlife Law; guidelines 
for users of the Forestry and Wildlife Law and 
Regulation; training for REDD+, specifically the 
Peruvian context, indigenous peoples and other 
local stakeholders related to forest; generating 
demand for REDD+; tools for private sector 
involvement in conservation of forests and REDD+;  
and support to business models for the private 
sector in the conservation of ecosystem services and 
REDD+. (MRV&M, GOV, SE, SG&MB, GE&PS) 

Requests for a total amount of US$ 1,070,763 
approved in 2012 and 2014.                                      
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TS1 in 2012 (US$ 145,000), TS2 approved in Oct 
2014 (US$ 925,763). 
TS1: 96%, TS2: 39% delivery.TS1 completed. 
Key results & progress in Jan-June 2015: 
TS2:  
 Communications plan in preparation phase. 
 Strengthening Capacities Strategy on REDD+ and 

Forest Management: (1) First stakeholder 
mapping draft finalized; (2) first concept note of 
the Strategy consulted with the Project Steering 
Committee; (3) first draft gender plan finalized; 
and (4) topics to be covered by the Strategy and 
CB formats agreed with government (GoP) and 
indigenous peoples organizations. 

 Forest and Climate Change Fund: (1) First general 
design of the fund finalized; (2) Consultations with 
national counterparts on the design and options 
for the fiduciary entity conducted; (3) agreements 
on the financial design to implement the 
Declaration of Intent Peru-Norway/Germany 
reached (DoI); (4) “interim” financial mechanism 
to implement the DoI in late stages of definition 
(due diligence process to follow); and (5) legal 
analysis to finalize the “final” financial 
arrangement started with a view of completing it 
at the end of 2015. 

 Proposal for institutional arrangements for SIS: (1) 
scope of the activity being clarified with the GoP; 
(2) draft ToRs proposed. 

 

THE PHILIPPINES 

Support to development of a capacity-building 
programme for the provision of information on 
safeguards at local level; development of REDD+ 
Readiness Developing Options for Benefit 
Distribution; and addressing Corruption Risks. 
(GOV, SG&MB) 

A request for US$ 131,000 approved in 2012. 
98% delivery. 
 No-ongoing activities; targeted support 

completed and reported. 
 

SOUTH SUDAN 

Support to enhance stakeholder engagement in 
forest governance and REDD+ in response to specific 
technical and capacity needs identified by the 
country to strengthen national REDD+ readiness. 
(GOV) 

A request for US$ 46,729 approved in March 2013. 
76% delivery. 

 No ongoing activities; targeted support completed 
and reported.  

 

SRI LANKA 

Support to  the REDD+ preparation proposal; 
Development of the MRV action plan and support 
strengthening women’s inclusion and address 
gender considerations in REDD+ policy processes by 
establishing a gender sub-group within Sri Lanka’s 
REDD+ CSO Forum. (SE) 

Requests for a total amount of US$ 43,900 
approved in 2012 and 2014. 
TS1 in 2012 (US$ 4,000), TS2 approved in June 2012 
(US$ 9,900), TS3 approved in June 2014 (US$ 
30,000) 
TS1-TS2: 110%, TS3: 0% delivery. 
TS1 and TS2 completed 
Key results & progress in Jan-June 2015: 
 TS3: Preparation phase: recruitment of two 

national gender experts who will support the 
implementation. Project extended until 31 
December 2015. 

 

REPUBLIC OF THE SUDAN 

Support to capacity building on technical aspects of 
REDD+, conducting an initial REDD+ needs 
assessment and supporting the drafting of a 
roadmap for work to be undertaken in preparing for 
REDD+. (SG&MB, GE&PS) 

A request for US$ 27,900 approved in June 2014. 
107% delivery. 
 No-ongoing activities: targeted support 

completed and reported.  
 

SURINAME 

Support to Strengthening  frameworks for 
implementing REDD+ polices and measures; the 
CCDA to undertake its role in leading Suriname’s 
REDD+ readiness process; a review of the 
institutional arrangements proposed in the R-PP 
with recommendations towards an interim/formal 
grievance and redress mechanism; a review of the 
R-PP project document regarding Inter-American 
Court of Human Rights "Saramaka Judgement". 
(GOV, SE) 

Requests for a total amount of US$ 165,000 
approved in in 2012 and 2013. 
TS1 approved in Aug 2012 (US$ 100,000), TS2 
approved in Sept 2013 (US$ 65,000).                          



Support to National REDD+ Action: Global Programme Framework 2011-2015 
Annex 12 to the 2015 Semi-Annual Progress Update of the UN-REDD Programme 

 

  

19 
 

TS1: 86%, TS2: 29% delivery.                                                                 
No-ongoing activities; targeted support completed 
and reported. 
 

TUNISIA 

Support to the situation of forest and pastoral land 
issues and implications for REDD +; work plan 
development  to meet the challenges of land REDD + 
and support to the development of REDD + strategy 
of the country. Support to the sewerage master plan 
for the land situation developed as part of the 
National Strategy for Development and Sustainable 
Management of Forests and Range,  incl. specific 
considerations in REDD +. Support to the capacity of 
technicians and engineers are reinforced and 
stakeholders are involved and aware. (GOV) 

A request for US$ 79,500 approved in Jan 2015. 
27% delivery. 
Key results & progress in Jan-June 2015: 
 The national inception workshop was held in June, 

in conjunction with the CNA inception meeting, 
and included representatives from Algeria, 
Morocco and Lebanon to foster regional 
collaboration. The workshop presented the scope 
of the work, collected participants’ comments and 
also provided an opportunity to discuss the 
Voluntary Guidance on Tenure and their 
relationship with REDD+. The research 
methodology has been developed and desk 
review work, as well as consultations, has started. 

 

UGANDA (NP) 

Support to the identifying, prioritizing and mapping 
of multiple benefits as well as the development of 
the safeguards and SIS. (SF&MB) 

Request for US$ 75,000 approved in April 2014. 
0% delivery. 
Key results & progress in Jan-June 2015: 
 R1: Identification of preliminary list of priority 

multiple benefits being undertaken; which will 
serve as the basis of developing the terms of 
reference for a capacity building session in spatial 
analysis for REDD+ planning.  

 R2: Consultations undertaken at workshop held in 
Kampala on Uganda’s safeguards and SIS 
roadmap, for the National Technical Committee 
(NTC) as well as targeted members of other 
institutions, ministries, civil society organisations 
and the private sector. 

 R3: Technical help desk related to 
safeguards/multiple benefits established and 
support provided. 

 

VIET NAM 

Support to enter initial phase of Participatory 
Governance Assessment. (GOV) 
Request for US$ 116,000 approved in 2012. 
100% delivery. 
 No-ongoing activities; targeted support 

completed and reported. 
 

ZAMBIA (NP) 

Support to improve the quality of land cover change 
assessment and to establish forest Reference 
Emission Level/Reference Levels in Zambia. 
(MRV&M) 

A request for US$ 40,000 approved in Sept 2014. 
66% delivery. 
Key results & progress in Jan-June 2015: 
 The land cover change assessment was finalized 

and change maps are ready. Results will be 
available shortly after the accuracy assessment 
and quality control are completed.  

  ‘Benefits of Forest Ecosystems in Zambia and the 
role of REDD+ in a Green Economy 
transformation’ discussed in a high-level 
representatives of the Government of Zambia 
during a meeting held in Lusaka on 28 April 2015. 
The findings of the report were included in an 
‘issues and options’ report that will feed into the 
development of a REDD+ National Strategy of 
Zambia. Link to media on UN-REDD website. 

 
 

REGIONAL/MULTI-COUNTRY REQUESTS 
 
 

PNG AND SOLOMON ISLANDS 

Support to the development of a proposal for a 
regional support structure for forest monitoring and 
measurement for the Pacific. (MRV&M) 

Request for US$ 100,000 approved in June 2012. 
112% delivery. 
 No-ongoing activities: targeted support 

completed and reported. 
 
 
 
 
 
 
 
 
 
 

http://www.unredd.net/index.php?option=com_content&view=article&id=2114:zambia-forest-ecosystem-evaluation&catid=98:general&Itemid=749
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PACIFIC ISLANDS 

Support to the Pacific
5
 for the establishment of 

forest monitoring and forest inventory support 
facilities, training of PIC government counterparts. 
(MRV&M) 

A request for US$ 1,415,000 approved in April 
2014.  
70% delivery. 
Key results & progress in Jan-June 2015: 
Overall: 
 The project started in May 2014 and has delivered 

8 regional workshops, 4 national workshops and 4 
backstopping missions, involving 285 participants 
from 11 pacific island countries in the first year of 
operation. This has resulted in 1445 training days 
being provided to participating countries. 

 Project delivery has been through three 
collaborative arrangements with the Secretariat 
of the Pacific Community – Land Resources 
Division (SPC-LRD), Secretariat of the Pacific 
Community Geosciences (SPC-SOPAC) and with 
the Solomon Islands Government.  

The key results of the first year implementation 
are: 
 Regional forest inventory and forest monitoring 

facilities have been established; 
 A regional network of Forest Inventory 

Technicians has been established (with mailing list 
and associated website) 

 A regional Land Use Classification Scheme (LUCS) 
has been developed and adopted by PIC’s 

 A Regional Forest Monitoring System has been 
developed and documented; 

 Fiji, Solomon Islands and Vanuatu have been able 
to independently produce national forestry 
activity data to support a) develop their national 
forest monitoring systems for REDD+ and b) 
better inform land use policy and decision making; 

 Fiji and Solomon Islands has adopted the Regional 
Forest Monitoring System as the SLMS 
component of their NFMS; 

 The Solomon Islands Government have developed 
a funding proposal for the implementation of 
their ‘first national forest inventory’ – including 
forest stratification and sampling intensity. 

Impacts/outcomes:  

                                                 
5
 The regional support includes support to Fiji, Kiribati, 

Marshall Islands, Nauru, Palau, PNG, Samoa, Solomon 
Islands, Tonga, Tuvalu and Vanuatu. 

 Awareness of and support for national forest 
monitoring systems for REDD+ has been enhanced 
in the region; 

 The capacity of PICs to produce high quality 
national forestry data has been enhanced, data 
collection has supported, and key forestry 
stakeholders are engaged in data collection 
processes. 

 

PACIFIC ISLANDS 

Regional support to Fiji, Papua New Guinea, 
Solomon Islands and Vanuatu. Support to capacity 
enhancement for the construction of FREL/FRL, and 
draft FREL/FRLs. (MRV&M) 

A request for US$150,000 approved in January 
2015.  
27% delivery. 
Key results & progress in Jan-June 2015: 
 South-south knowledge exchange and capacity 

building on FREL/FRL implemented with a  sub-
regional workshop consisting of technical experts 
from Fiji, Papua New Guinea, Solomon Islands, 
and Vanuatu (Vanuatu were forced to cancel 
participation due to cyclone PAM) convened in 
Nadi, Fiji. (16 participants, 60% women) 

 A FREL/FRL roadmap was articulated for 
participating countries with a further in-country 
FREL/FRL workshop during 2015. 

 

WEST AFRICA 

Regional support assisting Benin, Burkina Faso, Côte 
d'Ivoire, Gambia, Ghana, Guinea-Bissau, Guinea-
Conakry, Liberia, Mali, Niger, Nigeria, Senegal, 
Sierra Leone and Togo). Support for strengthening 
regional capacity in West Africa for national forest 
carbon inventories. (MRV&M) 

Request for US$ 162,000 approved in May 2015. 
0% delivery. 
Key results & progress in Jan-June 2015: 
 In preparation phase with the work to be initiated 

in August 2015. 
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5.2 Backstopping 
 

In the six month period, backstopping to partner countries amounted to US$ 5.4 million in total. This 
note-worthy support provided by the participating UN organizations served as a complementary form of 
support to countries with National Programme and to activities in partner countries without National 
Programmes. Support was provided to 44 countries with the largest amount in backstopping costs 
referring to the Africa region and Asia and Pacific region. (Figure 2) 
 

Of the five new partner countries joining the UN-REDD Programme within the reporting period, Vanuatu 
already received technical backstopping as well as targeted support.  
 

In total during 2013 - 30 June 2015, the amount in backstopping costs is US$ 23.3 m. A number of 50 
countries have received support out of the 61 partner countries. It is also relevant to note that 
knowledge management support6 has been provided to all partner countries.  

 
Figure 2. Proportion of backstopping expenditure from 1 January to 30 June 2015 across regions and 
number of countries supported.  
 

 
  

                                                 
6
 Knowledge support to partner countries includes participation in workshops, REDD+ Academy sessions and access to technical 

capacity building knowledge via the UN-REDD Programme Workspace. 

 Latin America 
and the 

Carribean  
US$ 1.3 m, 

25%, 12 
countries 

Asia and the 
Pacific  

US$ 2 m, 37%, 
17 countries  

Africa  
US$ 2.1, 38%, 
15 countries  
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6. Financial Information 
 

Table 2 provides financial information at the Output and Outcome levels and the breakdown by the participating UN Organizations for the 
period 1 November 2011 – 30 June 2015 of the SNA. 
 

Table 2. Budget and expenditure of the SNA from November 2011 to June 2015 at the output and outcome levels and a breakdown by the participating UN 
Organizations. (US$) 
 

Programme 
Outcome  

(Reference: 
SNA Global 
Programme 
Framework 
Document) 

Part. 
UN 
Org. 

Approved Budget  
1 Nov 2011 – 

 31 December 2014 
 

Approved 
Budget  

Jan- Dec 
2015 

 

Cumulative 
Approved 

Budget  
1 Nov 2011 – 
 31 Dec 2015  

 

Prior Years' Expenditures 
January - June 2015 Expenditures and 

commitments
7
  Cumulative:     

Expenditures 
+ 

Commitments 
 (1 Nov. 2011 - 
30 June 2015) 
  (B+C+D+G)  

Expend. + 
Commit. / 
Approved 

Budget 
(%) 

(H/A) 
 

November 
2011-2012  

 Expenditures 
 

         2013   
Expenditures 

 

2014  
Expenditures 

 
 

     Jan-June  
         2015 

Expenditures 
 

Programmatic 
& Financial 

Commitments 
as of 30 June 

Total 
Expend. + 
Commit. 

(E+F) 
 

    A B C D E F G H I 

Outcome 1: REDD+ countries have systems and capacities to develop and implement MRV and monitoring  
Output 1.1:  FAO 5,491,802 1,318,914 6,810,716 1,533,790 1,192,714 1,596,543 1,027,560 58,652 1,086,212 5,409,259 

 

Output 1.2: 

FAO 15,039,181 4,135,314 19,174,495 3,809,070 2,769,805 5,005,343 3,869,137 2,782,426 6,651,563 18,235,781 
 UNDP 577,000 170,782 747,782 290,759 169,342 175,021 68,425 69,138 137,563 772,685 
 UNEP 135,000 

 
135,000 122,307 12,692 

    
134,999 

 Output 1.3: FAO 
 

2,739,705 2,739,705 
   

374,501 2,245,006 2,619,507 2,619,507 
 Sub-total 

Outcome 1 
 

21,242,983 8,364,715 29,607,698 5,755,927 4,144,553 6,776,907 5,339,623 5,155,222 10,494,845 27,172,232 92% 

Outcome 2: Credible, inclusive national governance systems are developed for REDD+ implementation 

Output 2.1:  
FAO 831,640 295,459 1,127,099 197,990 203,586 290,457 33,185 164,808 197,993 890,026 

 UNDP 3,310,198 417,724 3,727,922 802,655 556,151 915,608 343,690 326,551 670,241 2,944,655 
 Output 2.2:  UNDP 5,314,890 1,436,384 6,751,274 82,556 1,586,292 2,628,352 1,556,714 1,228,230 2,784,944 7,082,144 
 Output 2.2 

bis: UNDP 
 

1,936,384 1,936,384 
    

1,118,043 1,118,043 1,118,043 
 

Output 2.3: 
FAO 1,255,641 391,992 1,647,633 179,204 287,177 187,726 161,527 427,968 589,495 1,243,602 

 UNEP 275,000 
 

275,000 
  

240,284 34,716 
 

34,716 275,000 
 Output 2.4:  UNDP 1,816,872 753,207 2,570,079 59,492 463,081 676,495 430,035 1,306,809 1,736,844 2,935,912 
 Output 2.5:  FAO 1,298,329 214,721 1,513,050 162,982 203,205 276,636 95,413 193,844 289,257 932,080 
 Output 2.6:  UNDP 2,299,243 345,240 2,644,483 593,838 541,581 623,215 218,085 486,446 704,531 2,463,165 
 

                                                 
7
 These are binding programmatic and financial commitments entered into by the agencies to be disbursed in the future period(s). 
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Programme 
Outcome  

(Reference: 
SNA Global 
Programme 
Framework 
Document) 

Part. 
UN 
Org. 

Approved Budget  
1 Nov 2011 – 

 31 December 2014 
 

Approved 
Budget  

Jan- Dec 
2015 

 

Cumulative 
Approved 

Budget  
1 Nov 2011 – 
 31 Dec 2015  

 

Prior Years' Expenditures 
January - June 2015 Expenditures and 

commitments
7
  Cumulative:     

Expenditures 
+ 

Commitments 
 (1 Nov. 2011 - 
30 June 2015) 
  (B+C+D+G)  

Expend. + 
Commit. / 
Approved 

Budget 
(%) 

(H/A) 
 

November 
2011-2012  

 Expenditures 
 

         2013   
Expenditures 

 

2014  
Expenditures 

 
 

     Jan-June  
         2015 

Expenditures 
 

Programmatic 
& Financial 

Commitments 
as of 30 June 

Total 
Expend. + 
Commit. 

(E+F) 
 

    A B C D E F G H I 

Output 2.7:  FAO 998,113 825,114 1,823,227 197,090 373,072 160,493 248,793 645,732 894,525 1,625,180 
 Output 2.8: UNDP 713,493 150,000 863,493 50,885 199,390 82,744 55,353 57,579 112,932 445,951 
 Sub-total 

Outcome 2 
  

18,113,419 6,766,225 24,879,644 2,326,693 4,413,535 6,082,010 3,177,511 5,956,010 9,133,521 21,955,759 88% 

Outcome 3: National systems for transparent, equitable, credible and accountable management of REDD+ funding are strengthened. (Expenditures up to 31 December 2012 only. Outcome activities 
discontinued) 

Output 3.2:  FAO 178,096 
 

178,096 80,168 
     

80,168 
 Output 3.4:  UNDP 247,305 

 
247,305 

 
30,807 69,347 1,511 9,694 11,205 111,359 

 Sub-total 
Outcome 3 

  
425,401 

 
425,401 80,168 30,807 69,347 1,511 9,694 11,205 191,527 45% 

Outcome 4: Indigenous Peoples, local communities, civil society organizations and other stakeholders participate effectively in national and international REDD+ decision making, strategy development 
and implementation. 

Output 4.1:  UNDP 1,466,917 384,879 1,851,796 128,041 95,156 260,658 141,877 197,335 339,212 823,067 
 Output 4.2:  UNDP 1,011,199 79,679 1,090,878 390,272 377,584 360,023 166,960 110,610 277,570 1,405,449 
 Output 4.3:  UNDP 2,273,280 1,253,650 3,526,930 69,958 663,577 762,393 342,851 807,639 1,150,490 2,646,418 
 Output 4.4:  UNDP 1,267,243 316,175 1,583,418 300,715 227,349 280,521 88,874 30,536 119,410 927,995 
 Output 4.5:  UNEP 2,450,000 1,206,000 3,656,000 188,897 266,103 913,579 1,081,422 1,044,511 2,125,933 3,494,512 
 Output 4.6:  UNDP 3,738,318 

 
3,738,318 

  
140,045 103,264 3,495,008 3,598,272 3,738,317 

 Sub-total 
Outcome 4   12,206,957 3,240,383 15,447,340 1,077,882 1,629,769 2,717,219 1,925,248 5,685,639 7,610,887 13,035,757 84% 

Outcome 5: Safeguards are addressed and respected and multiple benefits of REDD+ are realized 

Output 5.1:  
UNDP 753,390 

 
753,390 279,763 -27,449 64,345 34,624 40,000 74,624 391,283 

 UNEP 2,380,575 1,389,637 3,770,212 157,152 703,707 1,095,271 424,445 1,104,697 1,529,142 3,485,272 
 

Output 5.2:  

FAO 1,704,765 
 

1,704,765 337,287 359,689 363,259 
 

415,111 415,111 1,475,346 
 UNDP 1,620,365 533,235 2,153,600 445,308 187,501 197,774 106,660 280,208 386,868 1,217,451 
 UNEP 2,637,801 1,011,156 3,648,957 281,783 569,572 829,777 956,669 745,895 1,702,564 3,383,696 
 

Output 5.3:  

FAO 
 

326,706 326,706 
   

184,534 58,652 243,186 243,186 
 UNDP 1,197,063 471,760 1,668,823 604,335 249,326 292,214 97,514 535,730 633,244 1,779,119 
 UNEP 3,472,017 785,104 4,257,121 1,344,422 527,213 959,529 640,853 785,104 1,425,957 4,257,121 
 Sub-total   13,765,976 4,517,598 18,283,574 3,450,050 2,569,559 3,802,170 2,445,299 3,965,397 6,410,696 16,232,475 89% 
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Programme 
Outcome  

(Reference: 
SNA Global 
Programme 
Framework 
Document) 

Part. 
UN 
Org. 

Approved Budget  
1 Nov 2011 – 

 31 December 2014 
 

Approved 
Budget  

Jan- Dec 
2015 

 

Cumulative 
Approved 

Budget  
1 Nov 2011 – 
 31 Dec 2015  

 

Prior Years' Expenditures 
January - June 2015 Expenditures and 

commitments
7
  Cumulative:     

Expenditures 
+ 

Commitments 
 (1 Nov. 2011 - 
30 June 2015) 
  (B+C+D+G)  

Expend. + 
Commit. / 
Approved 

Budget 
(%) 

(H/A) 
 

November 
2011-2012  

 Expenditures 
 

         2013   
Expenditures 

 

2014  
Expenditures 

 
 

     Jan-June  
         2015 

Expenditures 
 

Programmatic 
& Financial 

Commitments 
as of 30 June 

Total 
Expend. + 
Commit. 

(E+F) 
 

    A B C D E F G H I 

Outcome 5 

Outcome 6: Green economy transformation and REDD+ strategies and investments are mutually reinforcing 

Output 6.1:  UNEP 2,208,991 443,924 2,652,915 296,792 605,855 709,263 597,081 443,923 1,041,004 2,652,914 
 

Output 6.2:  

UNEP 2,590,603 591,822 3,182,425 605,415 622,219 598,134 764,835 530,538 1,295,373 3,121,141 
 UNDP 213,102 

 
213,102 26,450 61,995 69,295 69,020 37,319 106,339 264,079 

 

Output 6.3:  

UNDP 1,675,000 377,878 2,052,878 
  

657,457 314,779 1,080,642 1,395,421 2,052,878 
 UNEP 2,974,906 672,576 3,647,482 812,923 617,477 372,413 1,073,226 771,444 1,844,670 3,647,483 
 Sub-total 

Outcome 6   9,662,602 2,086,200 11,748,802 1,741,580 1,907,546 2,406,562 2,818,941 2,863,866 5,682,807 11,738,495 100% 

Outcome 7: UN-REDD Programme knowledge is developed, managed, analyzed and shared to support REDD+ efforts at all levels (lead/coordinated by the Secretariat) 

Output 7.1:   

FAO & 
Sec 218,026 

 
218,026 219,481 11,112   

  
230,593 

 UNDP 
& Sec 620,704 185,040 805,744 9,990 33,240 66,695 74,079 

 
74,079 184,004 

 UNEP 
& Sec 487,134 184,435 671,569 269,491 27,307 117,766 63,602 144,431 208,033 622,596 

 

Output 7.2:  

FAO & 
Sec 949,911 235,531 1,185,442 213,866 288,017 307,671 246,677 23,198 269,875 1,079,429 

 UNDP 
& Sec 1,799,611 78,750 1,878,361 40,416 24,653 141,120 335,375 349,523 684,898 891,087 

 UNEP 
(Sec)  860,915 382,305 1,243,220 44,589 412,984 211,493 168,221 

 
168,221 837,287 

 Output 7.3:  UNEP 1,100,000 - 1,100,000 
  

616,473 26,033 457,494 483,527 1,100,000 
 Sub-total 

Outcome 7   6,036,302 1,066,061 7,102,363 797,832 797,313 1,461,217 913,987 974,646 1,888,633 4,944,995 70% 

Outcome 8: Timely and effective UN-REDD Programme Secretariat services provided to the UN-REDD partner countries, Policy Board and the UN agencies 

Output 8.1:  All 2,776,018 532,517 3,308,535 564,230 557,315 1,341,454 262,613 178,718 441,332 2,904,330 
 Output 8.2:  All 1,295,237 571,971 1,867,208 379,629 531,982 304,876 248,024 168,790 416,814 1,633,301 
 Output 8.3:  All 1,079,364 574,583 1,653,947 355,638 421,351 152,438 291,793 198,576 490,369 1,419,795 
 Output 8.4:  All 2,048,940 875,010 2,923,950 739,160 607,980 548,777 320,972 218,433 539,405 2,435,322 
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Programme 
Outcome  

(Reference: 
SNA Global 
Programme 
Framework 
Document) 

Part. 
UN 
Org. 

Approved Budget  
1 Nov 2011 – 

 31 December 2014 
 

Approved 
Budget  

Jan- Dec 
2015 

 

Cumulative 
Approved 

Budget  
1 Nov 2011 – 
 31 Dec 2015  

 

Prior Years' Expenditures 
January - June 2015 Expenditures and 

commitments
7
  Cumulative:     

Expenditures 
+ 

Commitments 
 (1 Nov. 2011 - 
30 June 2015) 
  (B+C+D+G)  

Expend. + 
Commit. / 
Approved 

Budget 
(%) 

(H/A) 
 

November 
2011-2012  

 Expenditures 
 

         2013   
Expenditures 

 

2014  
Expenditures 

 
 

     Jan-June  
         2015 

Expenditures 
 

Programmatic 
& Financial 

Commitments 
as of 30 June 

Total 
Expend. + 
Commit. 

(E+F) 
 

    A B C D E F G H I 

Output 8.5:  All 1,560,107 320,407 1,880,514 273,425 202,660 548,777 557,529 176,602 734,131 1,758,993 
 Output 8.6:  All 288,834 418,858 707,692 - 126,662 152,438 189,665 129,075 318,740 597,840 
 Output 8.7:   All 1,200,000 - 1,200,000 - - 2,346 267,864 932,136 1,200,000 1,202,346 
 Sub-total 

outcome 8 
  

10,248,500 3,293,346 13,541,846 2,312,082 2,447,950 3,051,104 2,138,461 2,002,330 4,140,791 11,951,927 88% 

Total per 
Part. UN 
Org. (all 
outcomes): 

FAO 31,617,355 11,314,609 42,931,964 7,477,010 6,223,809 8,945,353 7,427,306 8,044,176 15,471,482 38,117,654 89% 

UNDP 34,220,102 10,050,699 44,270,801 4,817,235 6,354,018 9,408,291 4,897,069 11,918,904 16,815,973 37,395,517 84% 

UNEP 25,864,684 7,969,219 33,833,903 5,247,966 5,364,664 8,012,893 6,436,205 6,416,281 12,852,486 31,478,009 93% 

Indirect 
Support 
Cost (7%) 

  
6,419,150 2,053,417 8,472,567 1,225,955 1,255,974 1,845,658 1,074,885 1,846,555 2,921,441 7,249,027 

 

Grand Total   98,121,291 31,387,943 129,509,234 18,768,166 19,198,465 28,212,194 19,835,466 28,225,916 48,061,382 114,240,207 88% 

Notes: 
1. Included in the funds approved for UNEP is US$ 613,695 deposited directly to UNEP by the Government of Spain for the SNA-Global Programme. As such the amount not included in approved amount 
reported by the Multi-Partner Trust Fund (MPTF) in the consolidated report or on the Gateway. The indirect support cost charged for these funds is 8% as per the signed contribution agreement. 
 
2. Participating UN Organizations are required to submit year-end expenditures by April 30 in the following year. Interim expenditure figures are submitted on a voluntary basis and therefore current 2015 
figures are not final until the year-end expenditures have been submitted. The expenditures for the current period, January-June 2015, are therefore interim and comprise expenditures (actual disbursements) 
and commitments entered in the individual agency systems by the Participating UN Organizations. Although the commitments are not reflected on the MPTF Gateway, they represent binding obligations to be 
disbursed in future periods. 
 
3. Due to system cut off dates for reporting, actual disbursement figures for FAO were understated by US$ 84,380 on the MPTF GATEWAY. Also due to the move to the new UMOJA SAP financial reporting 
system for UNEP, the amount of US$464,927 was inadvertently not included in the expenditures reported on the MPTF Gateway, these two amount to US$ 549,307, which is the difference between current 
MPTF Gateway expenditure figures and table above. This will be fully adjusted and reported at year end final reporting. 
 
4. Indirect support cost calculations are currently less than 7%. This will be adjusted at year end reporting 
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List of Abbreviations and Acronyms 
 
CBR+  Community-based REDD+ 

CSO  Civil Society Organization  

DRC  Democratic Republic of the Congo 

FAO  Food and Agriculture Organization of the United Nations 

FCPF  Forest Carbon Partnership Facility 

FLEGT  Forest law enforcement, governance and trade 

FREL   Forest reference emissions level 

FRL  Forest reference level  

GE&PS  Green economy and private sector 

GHG  Greenhouse gas 

GIS  Geographic information systems 

GOV  Governance 

ICA  Institutional and context analysis 

INFC  National forest and carbon inventory 

LCCS  Land cover classification systems 

LULUCF  Land use, land-use change and forestry 

MPTF  Multi-Partner Trust Fund 

MRV&M Measurement, reporting and verification, and monitoring 

NSC  National Steering Committee 

NFI  National forest inventory 

NFMS  National forest monitoring system 

NSS  National safeguard system 

PAM  Policies and measures 

PES  Payments for ecosystem services 

PNG  Papua New Guinea  

REDD  Reducing emissions from deforestation and forest degradation 

REL  Reference emission level 

R-PP  Readiness Preparation Proposal 

SE  Stakeholder engagement 

SF&MB  Safeguards and multiple benefits 

SIS  Safeguard information system 
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SLMS  Satellite land monitoring system 

SNA  Support to National REDD+ Action 

SGP  Small Grants Programme 

ToR  Terms of reference 

UNDP  United Nations Development Programme 

UNEP  United Nations Environment Programme 

UNFCCC United Nations Framework Convention on Climate Change 

UN-REDD United Nations Collaborative Programme on Reducing Emissions from Deforestation and 
Forest Degradation in Developing Countries 

 


