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1. INTRODUCTION
The UN-REDD Programme (the Programme) is pleased
to present this semi-annual update on the progress of
support delivered through its two complementary delivery
modalities, the National Programmes and the Support to
National REDD+ Global Programme Framework 2011-2015
(SNA), covering the period 1 January-30 June 2014. During
this reporting timeframe, the Programme welcomed four
new Partner Countries (the Republic of Chad, the Republic
of Equatorial Guinea, Guinea Bissau and Malawi). In total,
by 30 June 2014 the number of UN-REDD Partner Countries
reached 53, of which 18 have National Programmes, 29
received targeted support and 42 received backstopping.1

Several of these countries were supported through a
combination of modalities or mechanisms being offered by
the Programme, so as to tailor the support to the country’s
specific needs.2

The overall delivery of National Programmes and the SNA
has shown meaningful progress, underpinned by the
lessons learned during almost six years of implementation
and by the consolidation of the Programme’s technical
and operational structure for supporting regional and
country work. Thanks to its favourable funding outlook, the
Programme was able to increase its support to countries
through the National Programme and expand provision
for targeted support through the SNA. New avenues of
work were also launched, such as the REDD+ Academy and
country needs assessment.

The adoption of the Warsaw Framework for REDD+ (Warsaw
Framework) at the UN Framework Convention on Climate
Change (UNFCCC) Conference of the Parties (COP) 19 in
November 2013 provided further clarity on the requirements
for triggering performance-based funding, enabling
countries and the Programme to better define needs and
support. The delivery of the SNA through country-specific
support has been primarily focused on the requirements of
the Warsaw Framework. This has not only helped countries
with National Programmes but also those advancing REDD+
efforts to receive other sources of support that help them
fulfil the UNFCCC requirements. Similarly, the design of
new National Programmes - while still within the agreed
framework of the REDD+ National Readiness Preparation
Proposal (R-PP) - has been sharpened to further focus on the
four elements of the Warsaw Framework – National REDD+
Strategy/Action Plan, National Forest Monitoring Systems,
Safeguard Information Systems and Forest Reference
Emission Levels/Forest Reference Levels.

___________________
1 The backstopping figures are from period 2013-2014. The procedure for 

accessing targeted support was presented in 2012 at the Eighth Policy 
Board Meeting, hence records reflect this year as well.

2 Support provided to the Partner Countries through the National Pro-
grammes and the SNA during January - June 2014 can be seen here.
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Figure 1. UN-REDD Partner countries and support provided through various delivery mechanisms of the Programme, 30 June  2014.

www.unredd.net/index.php?option=com_docman&task=doc_download&gid=13395&Itemid=53
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Cross-cutting support has also been tailored so as to enable 
and support these four elements. Such examples are 
provided in more detail under the National Programme and 
SNA progress update sections of this report.

The external Evaluation of the UN-REDD Programme was 
completed in May and provided extensive and insightful 
findings on the evolution of the REDD+ agenda since 2008 
as well as on the strengths, weaknesses and effectiveness 
of the Programme’s support to countries. The evaluation’s 
recommendations will form the basis for the Programme’s 
post-2015 strategy. Lessons learned and recommendations 
for enhanced Programme management and delivery will also 

stem from the joint internal audit of the Programme, being 
conducted by the participating UN agencies.

This semi-annual progress update provides summarized 
information on the main milestones of the Programme’s 
work at country, regional and global levels up until June 
2014, focusing on progress and recent developments from 
implementation.

2. PROGRESS UPDATE

2.1 KEY MILESTONES 

• The first external Evaluation of the UN-REDD Programme was completed in June 2014. This followed two rounds of 
feedback from Policy Board members and observers, firstly to the preliminary findings circulated in March 2014 and 
secondly to the draft report in May 2014. The independent evaluation was a significant milestone for the Programme 
as it covered the period from its inception in 2008 to the end of 2013. It provides numerous insights as well as 12 
recommendations that will be addressed in a management response, including through actions to be carried out in 
the immediate, medium and long-term in the context of the Post-2015 strategy of the Programme. 

• The draft roadmap for development of the UN-REDD Programme Strategy for the period of 2016-2020 was completed 
with a view to being presented and approved at the Twelfth Policy Board Meeting in Lima, Peru, 7-9 July 2014. The 
draft strategy is meanwhile expected to be completed for presentation at the Thirteenth Policy Board Meeting taking 
place in Arusha, Tanzania on 3-7 November 2014. 

• The Programme welcomed six new Policy Board member countries (Argentina, Bangladesh, Republic of Congo, Côte 
d’Ivoire, Honduras and Sri Lanka), which were nominated by the regions following the rotation and selection process 
agreed at Eleventh Policy Board Meeting (Decision PB11/9a). From the Twelfth Policy Board Meeting, the new members 
will replace six countries (DRC, Panama, Papua New Guinea, Paraguay, Viet Nam and Zambia) who had served as 
members since the First Policy Board Meeting. The regions also selected the first sponsored country observers to the 
Policy Board, following Decision PB11/9b. 

• Responding to requests from the Policy Board and the Parcipants Committee of the Forest Carbon Partnership Facility 
(FCPF), the UN-REDD Programme and FCPF further explored the possibility of harmonizing country programme 
reporting requirements (National Programmes), with the aim of reducing the burden of reporting at country level to 
a minimum. Following a review of both portfolios, it was decided that both reports would be submitted at the same 
time. However, in view of the limited number of countries where both initiatives operate simultaneously, it was agreed 
that each initiative will maintain its reporting templates, while seeking to combine these in the few countries (e.g. 
Republic of Congo) where the two initiatives do overlap.

http://www.unredd.net/index.php?option=com_docman&task=cat_view&gid=3266&Itemid=53
www.unredd.net/index.php?option=com_docman&task=doc_download&gid=12211&Itemid=53
www.unredd.net/index.php?option=com_docman&task=doc_download&gid=12211&Itemid=53
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2.1 KEY EVENTS 
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February 25-27 
Livingstone, Zambia

Improving Capacity on National Forest  
Monitoring System (NFMS) and  

Greenhouse Gas (GHG) emissions

A total of 20 countries from Africa and the 
Middle East shared and improved their 
knowledge on NFMS and GHG reporting at 
a workshop jointly organized by the  
Government of Zambia, UN-REDD and 
the UNDP Low Emission Capacity Building 
(LECB) Programme with inputs from  
UNFCCC staff and Intergovernmental Panel 
on Climate Change (IPCC) GHG experts.

March 21 
Jakarta, Indonesia

Private Sector Engagement for a Green 
Economy

The high-level event ‘Building Natural  
Capital: How REDD+ Can Support a Green 
Economy,’ coupled with the launch of a 
report of the same name, was held during 
the ‘Forests Asia Summit’ to explore  
opportunities for REDD+ finance and the 
engagement of the private sector across 
REDD+ countries. A full report and executive  
summary was produced and distributed in  
English, French, Spanish and Bahasa.

March 26-27 
Bangkok, Thailand

Supporting Gender integration

Asia Pacific Countries shared knowledge 
and identified action plans for further  
ensuring gender integration in their REDD+ 
readiness process at a Joint regional  
initiative involving the UN-REDD  
Programme, Lowering Emissions 
in Asia’s Forests (LEAF) - funded by USAID - 
and Women Organizing for Change in  
Agriculture and Natural Resource  
Management or (WOCAN).

April 29-30 
Nairobi, Kenya

Engagement of Civil Society Organizations 
(CSO) and indigenous peoples

At the regional meeting of the Pan-African 
Dialogue Platform for CSOs and Indigenous 
People Observers to Global Climate Change 
Related Processes, CSO and indigenous 

peoples’ representatives shared knowledge 
and discussed strategies for future  
collaboration, coordination and  
representation of constituents at  
international level.

May 8, 12, 28 
Jakarta, Nairobi, Panama City

UN-REDD Programme Governance  
Capacity Building

Following up on the call by the Policy Board 
at its Eleventh meeting for greater capacity 
building for new Policy Board members and 
observers, three regional workshops were 
held covering the Programme’s governance 
structure, rules of procedure, strategy and 
delivery modalities, as well as recent  
decisions and milestones of the Policy 
Board.

May 14-15 
Nairobi, Kenya

Improving Legal preparedness

A workshop on Legal Preparedness 
for REDD+ took place, gathering 
representatives of UN-REDD Partner 
countries from Anglophone Africa. This 
helped provide guidance to countries 
on the key elements of national legal 
framework assessments for REDD+ 
implementation, share regional experiences 
on legal preparedness for REDD+, explore 
common legal challenges and approaches 
for overcoming these at regional level, 
as well as to identify priority actions to 
overcome targeted legal issues. As a follow-
up to the event, a Fast fact flyer on Legal 
preparedness for REDD+ was produced 
explaining the different areas of support 
in this domain that UN-REDD provides to 
countries.

May 15 
New York, United States

Community Based REDD+ projects

The global launch of Community Based 
REDD+ (CBR+) took place at the UN  
Permanent Forum on Indigenous Issues. 
CBR+ will support community-level  
projects that complement UN-REDD 
National Programmes, national REDD+ 
readiness processes and/or national REDD+ 
strategies. Cambodia, the Democratic

Republic of the Congo, Nigeria, Panama, 
Paraguay and Sri Lanka were selected as the 
first pilot countries.

May 7, 13, 29 
Jakarta, Nairobi, Panama City

REDD+ Academy, capacity and knowledge 
needs

Regional consultations were held in order 
to build the concept underpinning the 
REDD+ Academy and discuss the capacity 
and knowledge needs of the Partner 
Countries. A total of 80 participants from 35 
UN-REDD Partner Countries, representatives 
of indigenous peoples, CSOs and donors 
attended. The workshops (view presentation 
here) resulted in a tentative list of Learning 
Modules for the REDD+ Academy being 
drawn up and for the first regional sessions 
in Africa and Asia to be prepared, among 
other developments.

June 26 
Nairobi, Kenya

Addressing drivers of deforestation

Announcement of The East Africa Initiative 
on Illegal Timber Trade and REDD+. With 
illegal logging and its trade being identified 
as one of the key drivers of deforestation 
for high value timber forests, the UN-REDD 
Programme has initiated work on this 
matter in the form of a regional initiative 
bringing together Kenya, Tanzania and 
Uganda. The Ministers in charge of these 
three important source and transit countries 
of high value timber gathered at a side 
event to the UN Environment Assembly 
in June 2014, where they expressed their 
commitment to collaborate, their needs 
and how this issue is of priority to them. The 
Minister of Environment of Norway took 
part in the event, expressing support for 
such collaboration, as did Interpol and the 
United Nations Office on Drugs and Crime. 
The East Africa Initiative on Illegal Timber 
Trade and REDD+ will be primarily delivered 
as a Tier 2.

http://www.unredd.net/index.php?option=com_content&view=article&id=1834:countries-improved-and-shared-their-knowledge-at-a-recent-workshop-on-building-capacities-for-nation&catid=98:general
http://www.un-redd.org/IRPReport/tabid/132330/Default.aspx
http://www.cifor.org/forestsasia/
apps.unep.org/publications/index.php?option=com_pmtdata&task=download&file=-Building_national_capital_%20how_REDD_can_support_a_Green_Economy-2014IRP-Full.pdf
apps.unep.org/publications/index.php?option=com_pmtdata&task=download&file=-Building_national_capital_%20how_REDD_can_support_a_Green_Economy-2014ummary%20for%20policy%20makers-2014IRPSum-FR.pdf
apps.unep.org/publications/index.php?option=com_pmtdata&task=download&file=-Building_national_capital_%20how_REDD_can_support_a_Green_Economy-2014Sum-SP.pdf
http://www.un-redd.org/portals/15/documents/UNEPReportMembangunModalAlamRev210314.pdf
http://www.un-redd.org/Newsletter2014Issue2/Asia-PacificGenderREDD/tabid/133375/Default.aspx
http://www.un-redd.org/Newsletter2014Issue2/Asia-PacificGenderREDD/tabid/133375/Default.aspx
http://www.un-redd.org/Newsletter2014Issue2/PanAfricanDialoguePlatform/tabid/133381/Default.aspx
http://www.un-redd.org/Newsletter2014Issue2/PanAfricanDialoguePlatform/tabid/133381/Default.aspx
http://www.un-redd.org/Newsletter2014Issue2/PanAfricanDialoguePlatform/tabid/133381/Default.aspx
http://www.un-redd.org/Newsletter2014Issue2/PanAfricanDialoguePlatform/tabid/133381/Default.aspx
http://www.un-redd.org/Newsletter42/LegalPreparednessDevelopments/tabid/130829/Default.aspx
http://www.un-redd.org/Newsletter42/LegalPreparednessDevelopments/tabid/130829/Default.aspx
www.un-redd.org/REDDAcademy/tabid/132073/Default.aspx
www.unredd.net/index.php?option=com_docman&task=doc_download&gid=13042&Itemid=53
www.unredd.net/index.php?option=com_docman&task=doc_download&gid=13042&Itemid=53
http://www.unep.org/newscentre/Default.aspx?DocumentID=2791&ArticleID=10913
http://www.unep.org/newscentre/Default.aspx?DocumentID=2791&ArticleID=10913
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2.3 PROGRESS OF GLOBAL PROGRAMMES AND SNA

PROGRESS AND HIGHLIGHTS OF NATIONAL PROGRAMMES 

The most significant progress achieved by National 
Programmes is the increased recognition of national 
strategies as an integrative and iterative tool for supporting 
countries in moving towards performance-based funding. 
During the reporting period, the National Programme’s 
focus has primarily been on generating data, information 
and analyses which - supported by consultative processes 
- help create strategies that result in performance-based 
action. Following the adoption of the Warsaw Framework, 
countries such as Ecuador, Sri Lanka and Zambia have paid 
more attention to the analysis of drivers of deforestation and 
the creation of robust baselines for forest cover. Stakeholder 
consultation has been increasingly geared towards the 
generation of information and consensus around building 
blocks related to REDD+, as well as towards the informed 
participation of a broader set of stakeholders that go beyond 
civil society and Indigenous peoples. Further details on such 
progress can be found in the country pages below, as well 
as in the full semi-annual updates annexed to this report 
(Annexes 2-11).

With most of the methodological guidance on REDD+ having 
been concluded following the adoption of the Warsaw  
 

Framework, the Programme has also made a conscientious 
effort to support the design of new National Programmes 
in a way that is responsive to the set of guidance, rules 
and modalities adopted up to UNFCCC COP19, including 
the Warsaw Framework (referred hereto as the ‘REDD+ 
Rulebook’) and conducive to results-based action and 
payments. This will be evident in the new generation of 
annual reports which, for 2014, aim to better reflect how 
individual contributions from the National Programmes lead 
to or enhance country capacity in relation to the REDD+ 
Rulebook.

During this reporting period, the Programme counted 
12 active National Programmes, with six completed, two 
pending signature and five in the pipeline. The regional 
distribution of National Programmes is as follows: six 
countries in Africa, nine in Asia and six in Latin America and 
the Caribbean. 

Colombia submitted a request for extending the deadline 
for the signing of its National Programme given its need to 
address comments, conduct internal rev iews and to cater for 
the clearance process towards the signature of the national 
programme document. Ecuador’s Programme National 
Steering Committee approved an extension of the National 
Programme up until December 2014, representing a 14 
month extension beyond its initial duration.

Women in Kenya preparing tree seedlings to plant. FAO/L. Holmberg

UN-REDD Programme 2014 Semi-Annual Progress Update 2. PROGRESS UPDATE
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Achievements:

The Plurinational State of Bolivia’s 
(Bolivia) National Programme (NP) was 
initially signed in October 2010 and 
revised in mid-2013 following requests 
from the Government – and related 
approvals from the Policy Board – so as 
to make substantive efforts to restructure 
the Programme and better align this 
with the new climate change policies 
of Bolivia. Thanks to this process, the 
National Programme is now entirely 
integrated within and supporting 
the “Joint Mitigation and Adaptation 
Mechanism for the Sustainable 
Management of Forests and of Mother 
Earth” (JMA).3

Activities during the first half of 2014 
led to the restart of the NP as a joint 
effort between the newly established 
Plurinational Authority of Mother 
Earth (the “Authority”), the Ministry of 
Environment and Water, and FAO – which 
was requested to lead the process on 
behalf of UN-REDD. 

In terms of concrete achievements, a NP 
coordinator was recruited and started 
her assignment in May 2014, with her 
main duty station being within the offices 
of the Authority. The workplan and the 
modus operandi was also revised and 
discussed with the authorities at national 
level and at specific sub-national areas 
(e.g. Santa Cruz and Pando).

The terms of reference of support 
personnel (consultants and experts in 
various fields related to national forest 
monitoring systems, such as remote 
sensing, national forest inventories, etc) 

were furthermore prepared so as to 
set in place the full support team and 
help in the establishment of a technical 
coordination unit for monitoring 
forests under the JMA. Finally, the first 
coordination committee was organized 
(to be undertaken on the first week 
of July –details and decisions will 
therefore be shared in the next report). 
The NP has started working in support 
of the creation of a registry of forest 
management and conservation projects, 
which was identified as one of the first 
priorities as a contribution to realizing 
the JMA, and in support of the “mesas 
técnicas” (technical working groups) of 
the JMA which includes government and 
civil society organizations and which 
will also serve as working groups for the 
planning and discussion of the technical 
products of the NP (for example updated 
maps of forests, deforestation and 
potential forest use).

Important Considerations:

Considering that the NP in Bolivia 
is fully integrated with the JMA and 
contributing to its preparatory and 
implementation phases, a proposal was 
made to rename the NP as “Proyecto 
de cooperación para la reducción de 
la deforestación y degradación (en el 
marco del Mecanismo Conjunto de 
Mitigación y Adaptación para el manejo 
integral y sustentable de los bosques y 
la Madre Tierra)” with the understanding 
that a decision that will then be taken 
at the first meeting of the coordination 
committee (1 July – details in the next 
reporting period). Considerations put 
forward in the previous reporting period 
with regards to the potential need of 

extending the NP (at no additional cost) 
have been confirmed and preliminary 
discussions are underway in order to start 
the requesting process. Considering the 
history of the NP and the Programme’s 
restart in 2014, the extension will allow 
the NP to accompany the country in the 
implementation of the agreed activities 
and strengthen capacities at national and 
sub-national level so as to achieve and 
capitalize on the deliverables of the NP. 

Indicators and plans are being revised so 
as to respond to the restructured version 
of the NP and thus be able to resume full 
reporting for the annual report.

NATIONAL PROGRAMME  
HIGHLIGHTS PLURINATIONAL STATE OF BOLIVIA

UN-REDD Programme 2014 Semi-Annual Progress Update NATIONAL PROGRAMME HIGHLIGHTS

National Programme lifespan 
Total project duration

62 Months
Start date: November 2010
End date: December 2015

Duration covered
as of 30 June 2014

42 Months

Financial snapshot
Total amount allocated

Jan-Jun 2014 expenditures

Cumulative expenditures

0             0.2            0.4            0.6           0.8            1.0         1.2
Million US$

68%

24%

___________________
3 Mecanismo Conjunto de Mitigación y Adaptación para el Manejo Integral y Sustentable de los Bosques y la Madre Tierra
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CAMBODIA

Progress update::

• During the first six months of 
2014, the National Programme 
(NP) has made significant progress 
in achieving planned outcomes 
and outputs. Good progress was 
made on Outcome 1. Effective 
National Management of the REDD+ 
Readiness process and stakeholder 
engagement in accordance with the 
Roadmap principles and Outcome 
2. Development of the National 
REDD+ Strategy and Implementation 
Framework. Meanwhile, Outcome 3. 
Improved capacity to manage REDD+ 
at subnational levels and Outcome 
4. Design of a Monitoring System 
and capacity for implementation are 
showing relatively slow progress, but 
steps are being taken to complete 
activities within the planned 
schedule.

• The REDD+ Taskforce has been 
active and meeting regularly to 
approve work plans and review 
implementation. The four Technical 
Teams on Benefit Sharing, 
Safeguards, Demonstrations and 
MRV have held regular meetings. 
A major new development is the 
establishment of a “gender team,” 
made up of ministry representatives, 
whose role includes capacity building 
of the Taskforce, Consultation Group 
and Technical Teams, as well as to 
review components of the National 
REDD+ Strategy. 

• A Communications Strategy has 
been finalized, three editions of the 
newsletter have been produced and 
several other multi-media products 
that include posters brochures, video, 

television, and radio programmes are 
under different stages of production.

• Government agencies continue to 
carry out field-based projects related 
to community forestry, protected 
areas and mangrove forests. 
Substantial progress has been made 
on a costs and benefits analysis, the 
design of a National REDD+ Fund and 
benefit sharing and safeguards.

• The MRV/REL technical team has 
been focusing on generating the 
data required to assess historic 
emissions reference levels and 
have agreed on a proposal for the 
definition of forest. A field manual 
and recording sheets for a National 
Forest Inventory (NFI) have been 
developed. The field manual has 
been tested during two field training 
sessions covering six different 
forest types. The data collected 
for the development of the NFI is 
being further analyzed to develop 
countryspecific biomass estimates 
and emission factors.

• A national workshop was organized 
in March 2014 on identifying 
drivers of deforestation and forest 
degradation in Cambodia. A study 
on existing data related to drivers of 
deforestation and forest degradation 
is subsequently being conducted.

Main delays and corrective actions 
taken:

Delays have been experienced in some 
activities under Outcome 4, and with one 
sub-contractor under Outcome 3. The 
technical teams have only been working 
since the start of 2014. This has allowed 

very limited time to discuss important 
technical aspects and, at times, politically 
sensitive topics such as the national 
forest definition and a classification 
system to be used for land use and 
landuse change reporting. Accessing data 
was time consuming and difficult, while 
data collection in particular required 
more time than was initially envisaged. It 
was found that inundated areas were an 
important gap in current information on 
allometric equations. A study to fill this 
gap cannot be undertaken during the 
rainy season. Cambodia is planning to 
request a 6-month no-cost extension in 
order to complete the delayed activities.

National Programme lifespan 
Total project duration

40 Months
Start date: August 2011
End date: December 2014

Duration covered
as of 30 June 2014

34 Months

Financial snapshot
Total amount allocated

Jan-Jun 2014 expenditures

Cumulative expenditures

0              0.5           1.0            1.5           2.0            2.5         3.0
Million US$

Note: National Programme extended

85%

75%

UN-REDD Programme 2014 Semi-Annual Progress Update NATIONAL PROGRAMME HIGHLIGHTS
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REPUBLIC OF THE CONGO

Achievements:

The readiness process being undertaken 
by the Republic of Congo for REDD+ 
intensified in the first half of 2014. 
Flagship studies, such as those on the 
drivers of deforestation and REDD+ 
options, were finalized. A roadmap for 
the formulation and consolidation of 
the national REDD+ strategy has been 
agreed. In parallel, other areas of work 
have also been defined and initiated. 
These include the planning of work on 
multiple benefits, the structuring and 
building of decentralized civil society 
capacity for appropriate stakeholder 
engagement and the initiation of 
communication activities and outreach. 
FAO continues in parallel to support 
the Ministry of Forest Economy and 
Sustainable Development on the design 
of the NFMS, MRV and the RLs. Key 
appointments within UNDP and UNEP 
are imminent and will maintain the pace 
of mobilization while enhancing and 
providing technical quality assurance as 
well as strategic direction on the process.

Main delays and corrective actions 
taken:

• There is no substantial delay in 
achievements from in the first 
half of the year compared to the 
annual work plan. A delay of about 
two months was encountered on 
recruitment, which should be carried 
out in July and August instead of 

May. This will not necessarily impact 
in terms of delay, but rather in terms 
of quality. NC-REDD is pressing ahead 
at full speed towards the R-Package 
in the hope of signing a future 
ERPA with FCPF Carbon Fund. The 
deployment of advisors through the 
UN-REDD Programme is essential 
to monitor the quality of work and 
results as well as to ensure a robust 
process and national strategy 
consistent with the ambitions and 
principles enshrined in the R -PP.

• Disbursements made in the first 
half of 2014 are meet the needs 
and activities identified in the 
Annual Workplan. The two month 
delay in recruitment for UNDP and 
UNEP have had a limited impact 
on annual disbursement. The 
pace of implementation of the 
FAO component has developed 
a steady momentum, recording a 
25 per cent execution rate against 
8 per cent in December 2013. The 
signing of the agreement between 
UNEP and World Conservation 
Monitoring Centre-UNEP allowed 
24 per cent of its budget to be 
committed. For its part, UNDP still 
has a clear lag in disbursements, 
with 11 per cent made against 7 
per cent in December, yet much of 
the preparatory work completed 
in the first half of the year should 
lead to a significant acceleration 
of disbursements during the next 
semester and of 2015.

• In summary, 19 months after the 
first transfer of funds, the program 
has disbursed 19 per cent of its 
budget, which is low but shows 
an encouraging trend and justifies 
greater engagement on behalf of the 
agencies in addressing the backlog 
observed in 2013.

ECUADOR

Progress update:

• Although the National Joint 
Programme (NJP) in Ecuador 
has made good progress in 
implementing the Annual Work Plan 
(AWP) during the first half of 2014, 
levels of implementation do not 
correspond to those planned for a 
closing year. Of the 25 milestones 
proposed for the first half of the year, 
22 were met, representing a delay 
in planned implementation of 10 

per cent by December 2014, when 
operational closure of the NJP will 
happen. However, milestones will 
be completed by financial closure 
mid 2015 which will enable Ecuador 
also to move to a transition phase 
towards REDD+ implementation.

• Much progress has been made 
regarding the development 
of technical inputs that have 
been identified in the AWP. The 
identification and formal recognition 
of the national approach for REDD+ 

implementation, based on a clear 
legal and policy framework as well 
as financial options compatible with 
this framework, are fundamental 
for these inputs to be useful to the 
Ministry of Environment (MAE). This 
can be considered as a lesson learned 
from Ecuador’s readiness phase, as 
some of these inputs may have been 
developed without considering 
these basic elements. The need 
for institutional arrangements to 
give continuity to technical inputs 

National Programme lifespan 
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0        0.5        1.0       1.5       2.0       2.5       3.0        3.5     4.0
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developed by the NJP continues 
to be a challenge for Ecuador. This 
can be seen as part of a broader 
institutionalization process of REDD+ 
in the MAE.

• It is important to mention that in 
some cases, the lessons learned and 
challenges mentioned above implied 
the need to review and rethink the 
approach of technical inputs in order 
for them to be useful for the national 
approach for REDD+ and a future 
national strategy. However, this may 
not be possible in all cases by the end 
of the program in December 2014. In 
addition, technical inputs delivered 
by the NJP have contributed to the 
definition of a national approach 
for REDD+ implementation, beyond 
a project based approach. During 
the process, it became clear that 
some outputs might need to be 
revised and updated according 
to this national approach so as to 
ensure they can be effectively used 
in the implementation of a national 
strategy and REDD+ results based 
activities in a process led by the 
MAE as National REDD+ Authority. 
This was evident in the case of the 
Registry system, Benefit Distribution 
guide and implementation of the 
SIS among others, which will need 
to be compatible with policies and 
measures to be implemented as part 
of a national strategy, identified with 
the support of the NJP.

• The NJP is at the moment the main 
partner in Ecuador for REDD+ 
readiness. Support provided to the 
MAE in the definition of activities 
that would continue after the 
completion of the NP in Ecuador 
has therefore been identified as 

a key element to ensuring the 
sustainability of not only the NJP 
outcomes but of REDD+ readiness 
and implementation in Ecuador. This 
role and additional activities required 
for this purpose may imply that 
some of the milestones planned for 
the second half of 2014 be reviewe  
and potentially cancelled from the 
AWP. This will allow new ones to 
be included that reflect Ecuador’s 
priorities of moving forward towards 
the definition of a national strategy 
and its implementation in order to 
implement results-based actions and 
access results-based payments.

Main delays and corrective actions 
taken:

• The main delays and shifts are 
mentioned above, which reflect the 
need to ensure alignment with and 
responsiveness of the NJP to the 
country’s needs and priorities for 
REDD+ implementation, according to 
current policy and legal frameworks. 
As a corrective action to avoid delays 
and respond effectively to shifts, 
the revision of certain targets and 
approaches and a re-definition of the 
remaining AWP is being considered. 
This is to be done by the Technical 
Program Committee when it reviews 
the AWP for the second half of the 
year.

• Disbursement rates for this 
year range from 63 per cent for 
components supported by UNDP 
to 96 per cent for components 
supported by UNEP. It is important 
to highlight that among outcomes 
under FAO and UNEP, main activities 
are related to the implementation 

and strengthening of Ecuador’s 
Forest Monitoring System and 
economic studies and analysis 
respectively, required important 
shifts once the national approach 
was defined. However, outcomes 
and processes supported by UNDP, 
which included activities related to 
the operational framework needed 
for REDD+ implementation, needed 
a revision and re-definition in order 
to support REDD+ implementation 
according to the current national 
approach, which may enable Ecuador 
in the near future to access to results.

ECUADOR
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Progress update:

• In 2014, the NP was refined in 
order to make it more focused and 
streamline implementation:

 » At federal level, a new Nigeria 
REDD+ & Climate Diplomacy 
Initiative was created, 
galvanizing various outputs 
under the federal components 
into a single REDD+ policy 
process. This initiative will 
spearhead the effort to develop 
a national policy framework for 
REDD+ and enhance Nigeria’s 
ability to influence international 
negotiations on REDD+, 
especially for countries with a 
savanna ecosystem.

 » An arrangement was 
reached between the 
national government REDD+ 
coordination and UN-REDD 
Programme to start work on the 
communications work stream, in 
order to raise the profile of the 
REDD+ process nationally and 
internationally.

• Nigeria worked towards securing 
FCPF funding for enhancing REDD+ 
readiness across the nation, plus 
some finance for MRV work from the 
Governors’ Climate and Forests Fund.

• In Cross River State, initial policy 
dialogue advanced and required 
capacity building needs in some 

areas were identified.
• Nigeria was selected as one of the six 

pilot countries to be supported by 
Community-Based REDD+ initiative, 
on which an initial design is already 
ongoing.

• National capacities on forest 
monitoring and MRV were 
substantially enhanced from the 
beginning of 2014, with a group of 
49 experts trained. A spatially-explicit 
study of drivers of deforestation 
and forest degradation is ongoing 
and will lay the foundation for the 
work on REDD+ Strategy in Cross 
River State, while serving as a model 
for other States in Nigeria. The 
new Remote Sensing/Geographic 
Information Systems Laboratory has 
been completed, with some pending 
procurement of hardware and 
software ongoing. 

Main delays and corrective actions 
taken:

The NP experienced a notable delay in 
2013, while in addition the government 
insisted on the need for UN-REDD to 
support national capacities to implement 
it. A number of measures were taken and 
implementation in 2014 is so far much 
smoother. The NP Steering Committee 
held a meeting to review the level of 
ambition of the NP, the scope of the 

major work streams and the terms of 
reference of some of the personnel 
needed, which is now under recruitment. 
This has increased the overall level 
of national appropriation. The two 
final, pending key recruitments are 
progressing well.

NIGERIA

PANAMA

Progress update:

During the first half of 2014, significant 
advances have occurred in the NP 
as a result of restoring relations with 
indigenous peoples and reformulating 
the programme itself. In accordance 
with the annual work plan and targets 
outlined that aim to obtain the advanced 
draft of the National REDD+ Strategy for 
Panama in December 2014, work has 
been done in four basic components 
for REDD+ readiness. Advances in these 
components are reported below: 

• Organization, consultation and 
participation: this included the 
revision and identification of key 
stakeholders, the active listening 
process and the reactivation of 
the National REDD+ Council. Three 
out of the four different active 
listening channels have been 
completed: a) public, private, and 
social organisations; universities and 
research centres; b) Afrodescendants 
communities c) peasant 
communities. The forest situation 
 
 
 

in Panama and the priorities for 
future policies have been analysed. 
Furthermore, the capacities 
of COONAPIP on resource 
management, report and recruitment 
of technical staff has been supported, 
while two stages of the process to 
develop institutional capacities with 
ANAM have been accomplished. All 
the advances of the Programme are 
available to all stakeholders on the 
Panama REDD website hosted by the 
ANAM server. 
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PANAMA

• Operational framework for the 
National REDD+ Strategy: progress 
has been made on this issue on 
the discussion of technical inputs 
such as: analysis of the historic 
deforestation and future scenarios; 
preliminary results on opportunity 
costs and REDD+ policy scenarios, 
income flows and articulation of the 
multiple forest benefits for strategy 
options. 

• REL/RL for regular reviews: 
inertial scenarios and other 
scenarios, including the impact of 
infrastructural projects on forest 
cover were elaborated as input for 
discussion on national circumstances 
that might require adjustment to the 
historic deforestation average used 
for RL/REL. Methodological options 
were analysed in order to map the 
historic changes in forest cover and 
generate transition matrices and the 
acquisition of satellite images was 
initiated. 

• NFMS: the mapping of forest 
cover and land use from 2012 was 
presented and made available on the 
ANAM website, through a visualizer 
from the NFMS website that allows 
the user to manipulate and analyse 

zones of interest in a simple and 
interactive way. In addition, 50 per 
cent of the pilot phase on Forest and 
Carbon Inventory was completed and 
the process to collect information 
from the field with forest companies 
and CSOs, indigenous or not 
indigenous. 

Main delays and corrective actions 
taken:

The implementation rate changed 
significantly after the reformulation of 
the NP. In April 2014, a memorandum 
of understanding between COONAPIP 
and ANAM was signed in order to 
undertake collaboration actions towards 
a national environment agenda that 
includes UNREDD Programme activities. 
The dialogue was long and intense 
but allowed for progress on various 
organisational, administrative and 
technical issues during the semester so 
that the active listening process from 
the indigenous peoples is self-managed 
and based on the full respect for their 
traditional authorities and ancestral 
forms of participation. Therefore, the 
work agenda - including the workshop 
of the National REDD+ Council for 

consensus on strategic forest issues - 
was postponed to the second semester, 
maintaining equality, transparency and 
respect values with the stakeholders for 
the conception of the REDD+ National 
Strategy of Panama.

PAPUA NEW GUINEA

Progress update:

• The NP activities advanced well 
in line with the Annual Work Plan 
despite Project Management Unit 
staffing disruptions in early 2014. The 
following activities that had started 
in 2013 progressed further:
 » Finalized the National Guidelines 

on FPIC in June;
 » A REDD+ Awareness and Training 

session was further rolled-out 
during the provincial validation 
workshops on Social and 
Environmental Safeguards;

 » The ‘Train the Trainers’ manual, 
field-tested in the fourth quarter 
of 2013 in Manus, was validated. 
Feedback provided will lead to 

an updated version. The updated 
Train the Trainers manual will 
be used by the Office of Climate 
Change and Development 
(OCCD) for training sessions in 22 
provinces;

 » An international consultant 
was hired to train counterparts 
and a laboratory floor plan 
was prepared with a view to 
setting up a national Satellite 
Land Monitoring System (SLMS) 
laboratory.

• Under the NFI component of the 
NP, a remote sensing-based pre-
assessment was completed in April, 
yielding national land use and land 
use change data from 2001-2010 
for the first time in the country’s 

history. The methodology and 
implementation plan for the field-
based component of the NFI has 
been agreed and a series of training 
events are planned for the second 
half of the year.

• A draft report of the gap analysis 
of policies, laws and regulations 
was prepared in late April and four 
regional stakeholder consultation 
workshops were organized in the 
Eastern Highlands, Milne Bay, East 
New Britain and Madang Provinces 
respectively in June. The provincial
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PAPUA NEW GUINEA

consultations voiced geographically 
dispersed concerns and 
feedback, thereby contributing 
to the development of the Draft 
National Guidelines on Social and 
Environmental Safeguards for 
PNG. These guidelines will provide 
indispensable information for the 
work on safeguards under the World 
Bank FCPF-RPP project starting in 
2015.

Main delays and corrective actions 
taken:

• Preparation of PNG’s NFMS Action 
Plan has been delayed due to OCCD’s 
major institutional restructuring and 
relocation to a new office building. 
However, as OCCD has now resumed 
its normal operations, this target is 
still achievable by end of the year. Ac-
tivities for the development of PNG’s 
REDD+ Benefit Sharing Distribution 
System (BDS), aimed for completion 
by the end of 2014, will spill-over into 
2015. An institutional advisor will be 
recruited to analyze the institutional 
context of PNG’s BDS mechanism.

• UNDP is on target with its 
expenditures against the activities 
planned in the NPD. However, 
they may fall short of its annual 
disbursement target due to delays in 
the BDS work.

• Following the delays experienced 
during the first two years of the NP, 
the actual start-up of activities in 
2013/2014 promises a step-change 
in implementation and disbursement 
effectiveness. Currently, UNDP 
stands at a total of 61 per cent 
of total available budget spent; 
this will increase to 81 per cent at 
the end of this year. FAO’s budget 
disbursement has been slower than 
planned (22 per cent). Nevertheless, 
with the delivery of national and 
provincial training events for the 
NFI and procurement for the SLMS 
lab and NFI field equipment, this is 
expected to accelerate through the 
second semester. UNEP’s budget 
disbursement has also been slower 
than planned, although this has 
not affected the implementation of 
activities.

PARAGUAY

Progress update:

During the first half of 2014 significant 
progress was made compared with 
previous reporting periods, as a result 
of anticipatory planning taking into 
account changes in external factors. 
Some of the management approaches 
adopted to cope with change include 
the consolidation of institutional teams 
at the technical level, scheduling 
coordination meetings, focusing 
analysis and production of various 
technical documents that contribute 
to the achievement of the objectives in 
the different components. The design 
process of the National REDD Strategy, 
National Forest Inventory and of the 
Environmental Information System 
was accelerated during that period. 
It is important to note the two major 
background studies completed during 

the first half of 2014: the analysis of 
opportunity costs of REDD +, the final 
report of the analysis of multiple benefits 
produced by UNEP-WCMC, both of which 
are in the process of validation by the 
national technical team. Lastly, during 
the reporting period consultations for 
the design of a “Forest Incentive and 
Compensation Market” («Diseño de un 
Mercado de Retribución y Compensación 
Forestal”) were initiated.

Main delays and corrective actions 
taken:

In the month of June this year, 
there has been a mid-term review 
of National Programme, generating 
a number of recommendations to 
improve implementation. On that basis 
adjustments were made including a
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PARAGUAY

no-cost extension request extending 
the duration of the Programme by 18 
months.

Among the major changes, is the 
reorganization of the results framework 
into 5 results: (i) the strengthening 
of institutional capacities; (ii) the 
development of the “National Strategy 

for REDD +”; (iii) the design and operation 
of a system of forest and environmental 
monitoring; (iv) analysis and definition of 
reference levels; and (v) implementation 
of the information system on social and 
environmental safeguards. 

 
 

Main delays and corrective actions 
taken:

According to estimates the total 
execution 30/06/2014 is $ 2,435,577 
which corresponds to 52% of the total 
budget and from January to June 
2014 were executed $ 989,313 which 
corresponds to 21% of the total budget.

SRI LANKA

Progress update:

With the Project Management Unit 
fully operation by the end of 2013 and 
the CTA assuming responsibilities from 
January 2014, several NP activities began 
during the reporting period:

• An assessment of the institutional, 
policy, legal and regulatory 
framework in the context of REDD+ 
was started and a contract was 
awarded for the assessment of 
drivers of deforestation and forest 
degradation. On both assessments, 
interim reports were produced and 
reviewed by the CTA and regional 
advisers from the participating UN 
agencies.

• A number of REDD+ information 
and awareness-raising sessions 
were organized involving senior 
government officials and civil society 
organizations. A baseline survey on 
knowledge and awareness on REDD+ 
was conducted and subsequently 
communications strategy developed 
for the NP. The CSO Convening 
Committee met four times during 
the reporting period and developed 
a work plan for enhancing their 
engagement in the NP.

• The process for hiring a private sector 
engagement consultant has begun.

Activities under NP Outcome Outcome 
5 (Forest Monitoring System for REDD+ 
Activities Provided) proceeded in line 
with the MRV Action Plan, supported by 
regular meetings of the national MRV 
task force. These activities included 
training on Geographical Information 

Systems and Remote Sensing, GHG 
Inventory and tree allometric equations. 
The digitization of past land use data got 
underway. A data sharing agreement was 
signed between FAO and the institutions 
represented in the MRV task force. This 
paves the way for a similar agreement 
to be signed between the institutions 
themselves, which is necessary for 
transparent and efficient flow of 
information within a NFMS.

Main delays and corrective actions 
taken:

• Based on a decision of Programme 
Executive Board (PEB), the 
establishment of REDD+ Programme 
Management Coordination 
Committee has been postponed, 
with a proposal that the 23-member 
PEB may be converted into a 
REDD+ Programme Management 
Coordinating Committee (RPMCC) 
at a later date. Workshops and 
meetings of the RPMCC are therefore 
not taking place. PEB meetings 
contribute towards the initial 
objective of RPMCC meetings.

• ToRs for the Roadmap development 
and Capacity Building Needs 
Assessment have been developed, 
but implementation will follow 
completion of the relevant study 
and review work. The drivers study 
under output 4.1 will set the scene 
for further activities under outcome 
4 related to national REDD+ strategy 
development. Most activities under 
outcome 4 are now envisaged for 
implementation in 2015. 

• Activities under outcome 5 are 
being conducted, for the most part, 
according to the MRV Action Plan 
but some activities will be delayed 
pending the completion of others. 
For example, the development of the 
National Central Database will take 
place only in the first half of 2015, 
as the data required is still being 
collected.
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Progress update: 

• The biggest achievement of the 
first half of 2014 is the progress 
towards completion of the Issues 
and Options Paper (I&O Paper). 
This will serve as the embryo for 
furthering the national REDD+ 
strategy development process 
in Zambia, enabling subsequent 
multistakeholder consultations 
ranging from high-level 
political dialogue to community 
consultations, as well as national 
validation of the strategy. The Paper 
builds on a wide range of analytical 
works related to REDD+ conducted 
so far both within and outside the 
UN-REDD NP and builds on the gaps 
and potential of REDD+ identified 
throughout the process. The I&O 
Paper also incorporates a gender 
element and captures a broad range 
of REDD+ dimensions (including, 
inter alia, policy, legal, regulatory 
framework, governance, finance and 
incentives, safeguards and grievance, 
institutions, stakeholder engagement 
and incorporation of REL and RL. 
The drafting of the I&O paper was 
complemented by the technical 
advisory workshop held in April 2014. 
The national REDD+ focal point and 

his team took part in the session, 
along with participating UN agencies 
of the UN-REDD, international donors 
and CSOs. The session also updated 
the work plan for the NP until the end 
of the no-cost extension period.

• On technical matters, a series 
of national REL/RL workshops 
were organized in April, as well 
as a subsequent meeting to build 
national capacity and consolidate 
a national approach to REL/RL. The 
workshops considered Emission 
Factors and Activity Data for Zambia 
and produced a roadmap for REL 
construction as well as draft REL 
structure.

Main delays and corrective actions 
taken:

Preparation and consolidation of the 
Issues and Options (I&O) Paper is taking 
slightly longer than originally expected, 
due to the complex task of extracting 
the essence of different technical work 
streams and analyses and embedding 
these into a single consolidated report. 
While the observed progress made 
on the I&O Paper will speed up the 
establishment of a national REDD+ 
strategy, this raises a question mark over 

whether a national REDD+ strategy can 
be in place by December, which is the 
end of the no-cost extension period of 
the NP. Managerial consultation with 
the Secretariat might be needed on the 
possible path to take until the end 2014 
and possible extension to 2015.

ZAMBIA
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PROGRESS AND HIGHLIGHTS OF SNA

The first half of 2014 marked the beginning of a smooth 
transition of activities under the SNA towards more focused 
support to aid implementation of the Warsaw Framework and 
other UNFCCC decisions. The budget revision approved at the 
Eleventh Policy Board Meeting helped strengthen country 
specific support, especially through targeted support. More 
robust targeted support and enhanced backstopping have 
been key to filling implementation gaps and addressing 
challenges, thereby complementing National Programmes and 
other REDD+ efforts taking place at national level. In addition, 

the launch of support to Country Needs Assessments (CNAs) 
under the SNA will assist those Partner Countries not supported 
under National Programme to carry out individual or regional 
assessments of their needs, gaps and capacities in REDD+ 
readiness efforts, with a view to allowing for the provision of 
more tailored and timely support in accordance with identified 
needs and priorities.4

Country, regional and global level progress in the six month 
period of SNA-funded activities with financial delivery of each 
SNA Outcome are presented in Annex 1. SNA Progress Update. 
Highlights per work area include:
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Improved capacities and sharing of knowledge on NFMS and MRV through training sessions, workshops and South- 
South cooperation with a range of participants from Bangladesh, Belize, Bhutan, Colombia, Costa Rica, Dominican 
Republic, Guatemala, Honduras, India, Mexico, Nepal, Nicaragua, El Salvador and Sri Lanka.

 
The Practical Guide to Participatory Governance Assessments publication was launched during the event ‘Lessons 
learned on addressing REDD+ governance challenges through the Participatory Governance Assessments (PGA) pilots 
in Indonesia, Vietnam and Nigeria’ held on 17 June in Oslo, Norway. 

 
The “Assessing Forest Governance: A Practical Guide to Data Collection, Analysis and Use” guide, jointly prepared with 
World Bank’s Program on Forests (PROFOR), being launched. It provides guidance for planning forest governance 
assessments, designing data collection methods and tools, as well as sharing results with decision makers and other 
stakeholders etc. 

 
CBR+ National Steering Committees being formed in Cambodia, Nigeria, Paraguay and Sri Lanka, while CBR+ Country 
Plans were initiated in Cambodia, DRC, Nigeria, Paraguay and a CBR+ Technical Advisory Group was established in 
Panama. 
 
 
Developed or refined analyses of gaps in policies, laws and regulations related to the REDD+ safeguard requirements 
of the Cancun Agreement in Cambodia, Papua New Guinea and Viet Nam, while Ecuador is refining its Safeguard 
Information System indictor set. 
 
 
Three pilot countries, Ghana, Indonesia and Peru have initiated a number of activities to deepen engagement with a 
range of stakeholders including the private sector in agricultural commodity supply chains relevant to REDD+. This is 
supported through the joint UNDP Green Commodities Programme (GCP) and UNEP Financial Initiative (FI) - a delivery 
partner for UNEP/UN-REDD - ‘Engaging with the Private Sector and Private Sector Finance to Achieve REDD+’ project. 
 
 
Paraguay produced its first map of deforestation risks, together with a full analysis of multiple benefits, supported 
through backstopping. It also completed its estimate of opportunity costs related to REDD+.

___________________
4 A call for proposals for CNA for assessment of needs for support at country and regional levels was sent to Policy Board members and observers on 22 April 2014 from 

the Secretariat providing a deadline for submission by 25 July 2014.

UN-REDD Programme 2014 Semi-Annual Progress Update HIGHLIGHTS OF SNA

Recognizing the critical influence of institutional structures and political economy on the REDD+ process at national 
level, Argentina, Paraguay and Panama completed Institutional Context Analyses, aimed at informing the design of 
implementation/management modalities and identifying critical risks and associated mitigation measures, supported 
through backstopping. 
 
External UN-REDD Programme Evaluation being undertaken, the Roadmap for the Programme Strategy development 
being finalized, capacity being built on Policy Board structure and procedures, nine targeted support requests being 
assessed and nine Policy Board decisions acted on, as well as four inter-sessional decisions issued.

 
Following the recommendations on the national case studies and ‘Women’s Inclusion for Sustainable Forests and 
Climate: What Works’ workshop of the Joint UN-REDD/LEAF/WOCAN Initiative in the Asia-Pacific region, 26-27 March, a 
time bound Gender Team was created in Cambodia to support gender integration in the National REDD+ Strategy. 
 
 
Addressing the challenge of building technical capacity at regional level for ensuring sustainability of national REDD+, 
a first regional targeted support was approved for the Pacific Islands focused on MRV and monitoring.

PROGRESS AND HIGHLIGHTS OF SNA
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COUNTRY SPECIFIC SUPPORT

The first six months of 2014 demonstrated a sharp increase in targeted support, with US$ 4.8 million approved, whereas the total 
amount approved since 2012 - the full period for targeted support having been made available - is US$ 8.4 million. The increased 
amount reflects the strategy of using targeted support for more robust support to countries which are gearing up for REDD+, 
such as Myanmar (US$ 1,115,000), as well as for strengthening technical capacity regionally - such as the support provided to 
the Pacific Islands (US$ 1,415,000). Backstopping provided by the participating UN agencies for a total amount of US$ 4.6 million 
served as a complementary form of support to countries.

TARGETED SUPPORT BACKSTOPPING

2012 - June 2014: 2013 - June 2014:

Total amount approved: ~(US$) 8.4 m  
Total number of countries supported: 29 countries and 1 region
(14 of these having National Programmes)

1 January - 30 June 2014:

Amount approved: ~(US$) 4.8 m 
Number of requests approved5: 8 country requests and 1 regional
request

Amount approved and no of countries supported by region:

LAC: 
 

None

 
 
 
 

Asia Pacific: 
 

~(US$) 2.8 m  
6 countries

~(US$) 1.4 m  
1 Pacific Islands

Africa:

~(US$) 616,600 
2 countries

Total expenditure in backstopping costs: ~(US$) 4.6 m
Amount by region:

LAC: 
 

~(US$) 1.2 m 
14 countries 

 

Asia Pacific: 
 

~(US$) 1.5 m 
13 countries

Africa:

~(US$) 1.9 m  
15 countries

Total number of countries supported: 42 countries, including 1 
region (Pacific Islands)

Total amount in backstopping costs: ~(US$)10.1 m

3 top work areas requested (SNA outcome)6

• MRV and monitoring (Outcome 1) (7 requests)
• Governance (Outcome 2) (6 requests)
• Safeguards and multiple benefits (Outcome 5) (3 requests)

___________________
5 Of the eight country requests, six referred to top-up amounts, i.e. countries had requests previously approved.

6 Work areas that most requests referred to. Often a targeted support request refers to more than one work area.

UN-REDD Programme 2014 Semi-Annual Progress Update SNA - COUNTRY-SPECIFIC SUPPORT

1 January - 30 June 2014:
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3.

UN-REDD Programme 2014 Semi-Annual Progress Update 3. FINANCIAL INFORMATION

FINANCIAL INFORMATION

3.1 UN-REDD PROGRAMME

During the period under review, a total of US$ 27,234,621 
was collectively transferred to the SNA and to the National 
Programmes that were ready with approved documentation. Of 
this, US$ 2,508,643 was transferred to the National Programmes 
of Panama and Papua New Guinea, while US$ 24,725,978 was 

transferred to the SNA following the additional funds approved 
at the eleventh Policy Board Meeting.

In terms of financial performance during the period, interim 
expenditures7 amounted to US$ 40,152,969. Cumulatively, 
overall Programme expenditures for the SNA (1 November 2011 
– 30 June 2014) and National Programmes amounted to US$ 
115,151,862, representing 73 per cent delivery.

Table 1.    UN-REDD Programme cumulative budget allocation, expenditures and delivery in per cent for the SNA and the National Programmes as of 30 
                    June 2014 (US$)

Participating UN 
Organization

Approved1 Budget 
Allocation

Net Funded 
Amount

Prior Period 
Expenditures as of 

31 December 2013

Current Period2  
(Jan - June 2014)  

Expenditures
Cumulative 

Expenditures

Delivery, 
Cum. Exp/Net Funds 

Amount, per cent

FAO 64,981,325 58,555,767 28,657,511 16,102,540 44,760,051 76%

UNDP 66,626,916 63,726,317 30,172,183 16,445,377 46,617,560 73%

UNEP 36,643,582 35,833,048 16,169,200 7,605,051 23,774,251 66%

Total 168,251,823 158,115,132 74,998,894 40,152,969 115,151,862 73%

1   Includes US$ 613,695 provided directly to UNEP by the Government of Spain for SNA activities.

2   Current year expenditures are interim and not final; the final and certified expenditures for 2014 will become available by April 2015.

3.2 SNA

In this reporting period, US$ 24,725,978 was transferred to 
meet the needs of the SNA 2014 Work Plan and Budget Revision 
approved at the eleventh Policy Board Meeting in December 
2013. This brings the total approved budget for the SNA to 
US$ 98,181,121, of which US$ 48,878,652 was approved for the 
2014 work plan. Interim expenditures for January – June 2014 

amount to US$ 34,252,310, equivalent to 70 per cent delivery. 
Cumulative expenditures amount to US$ 73,516,263, or 75 per 
cent delivery of total funds approved. Table 2 below provides 
information per agency against the budget approved for the 
SNA up to December 2014 and Figure 2 shows expenditure 
against the approved budget up to December 2014 per SNA 
work area or Outcome.

Table 2.    SNA total expenditure as of June 2014 and delivery against the total approved budget until December 2014 (US$)

Participating UN 
Organization

Approved Budget 
Allocation*

Net Funded 
Amount

Prior Period 
Expenditures as of 

31 December 2013

Current Period  
(Jan - June 2014)  

Expenditures
Cumulative 

Expenditures

Delivery, 
Cum. Exp/Net Funds 

Amount, per cent

FAO 33,830,570 33,830,570 14,659,870 13,111,831 27,771,701  82%

UNDP 36,615,510 36,615,510 13,248,568 14,195,227 27,443,795 75%

UNEP 36,643,582 35,833,048 16,169,200 7,605,051 23,774,251 66%

Total 98,121,291 98,121,291 39,263,952 34,252,310 73,516,263  75%

*   Includes US$ 613,695 provided directly to UNEP by the Government of Spain for the SNA

___________________
7 Current period expenditures are interim and comprise both disbursements and commitments entered into by the Participating UN Organizations.. These expenditures 

include voluntary and informal financial information and therefore does not reconcile with the information provided on the MPTF GATEWAY . Participating UN 
Organizations are required to submit final year-end expenditures by April 30 in the following year. Interim expenditure figures are submitted on a voluntary basis and 
therefore current year figures are not final until the year-end expenditures have been submitted.

www.unredd.net/index.php?option=com_docman&task=doc_download&gid=11801&Itemid=53
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Figure 2. Delivery of SNA per Outcome with expenditure as of June 2014 against the budget approved until 31 December 2014.

3.3 NATIONAL PROGRAMME

A total of US$ 2,508,643 was transferred to the National 
Programmes of Panama and Papua New Guinea - US$1,880,280 
to the former and US$ 628,363 to the latter. These represented 
third and second tranches of funds respectively, as per the 
countries’ request. In addition, US$ 580,474 was refunded by 
UNDP to the Multi-Partner Trust Fund Office (MPTF). This is to be 
transferred to FAO in order to comply with the revised approved 
work plan for the Bolivia National Programme. The transfer to 
FAO was not finalized during this reporting period.

Other than the adjustments above, the total approved budget 
for the National Programmes did not change for this period, 
as no new National Programmes were approved. The total 
National Programme budget for the period was US$ 70,130,532, 
while total net funds transferred amounted to US$ 59,993,841. 
Expenditures for the period amounted to US $5,900,658, 
bringing these to a cumulative total of US$ 41,635,600, which 
amounts to a 69 per cent delivery of funds transferred to the 
National Programmes. All six countries with operationally closed 
status stand at an average delivery rate of 95 per cent, while 
Cambodia, Ecuador and Zambia – who are approaching closure 
their closure date of 31 December 2014 - have significantly 
progressed in their delivery, recording percentages ranging 
between 75 and 82 per cent.

91%

80%

19%

81% 72%

51%

48%

69%
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Table 3.     National Programme total expenditure and delivery against total approved budget as of 30 June 2014 (US$)

Regions
Total amount 

allocated
Net funds 
transfered

Prior Period 
Expenditures 

as of 31 
Dec 2013

Current Period 
(Jan - Jun 2014) 

Expenditures
Cumulative 

Expenditures

Delivery per 
cent Cum. Exp/ 

Funds 
transferred

Project End 
date

Operational 
status

Africa

Country

DRC (Initial and full 
programme) 7,383,200 7,383,200 6,951,720 234,430 7,186,150 97% 31 Dec 2013

Operationally 
closed

Nigeria 4,000,000  4,000,000  423,149 720,502 1,143,651 29% 28 Feb 2015 Ongoing

Republic of Congo 4,000,000 4,000,000 241,417 519,015 760,432 19% 30 Oct 2015 Ongoing

Tanzania 4,280,000 4,280,000 4,026,367 68,450 4,094,817 96% 30 Jun 2013
Operationally 

closed

Zambia 4,490,000 4,490,000 3,342,800 352,928 3,695,728 82% 31 Dec 2014 Ongoing

Sub-total 24,153,200 24,153,200 14,985,453 1,895,325 16,880,778 70%

Asia and the Pacific

Country

Bangladesh 2,300,500 - - - - -

Pending 
signature on 

NPD

Cambodia 3,001,350 3,001,350 1,449,410 798,557 2,247,967  75% 31 Dec 2014 Ongoing

Indonesia 5,644,250 5,586,927 5,450,072 -1,988 5,448,084  98% 31 Oct 2012
Operationally 

closed

Papua New Guinea 6,388,884 3,219,753 1,433,510 579,253 2,012,763  63% 31 Dec 2015 Ongoing

Solomon Islands 550,000 550,000 373,870  94,131 468,001  85% 31 Mar 2014
Operationally 

closed

Sri Lanka 4,000,000 4,000,000 228,540 393,039 621,579  16% 30 Jan 2016 Ongoing

The Philippines 500,000 500,000 488,454  -27,939 460,515  92% 30 Apr 2013
Operationally 

closed

Viet Nam 4,384,756 4,355,493 4,352,639 -777  4,351,862 100% 30 Jun 2012
Operationally 

closed

Sub-total 26,769,740 21,213,523 13,776,495 1,834,276 15,610,771 74%

Latin America and the Caribbeans

Country

Bolivia 1,187,591 607,117 140,063  7,536  147,599 24% 31 Dec 2015 Ongoing

Colombia 4,000,000 - - - - 0% 31 Dec 2017  Ongoing

Ecuador 4,000,000 4,000,000 2,367,129 908,637 3,275,766  82% 31 Dec 2014  Ongoing

Panama 5,300,000 5,300,000 3,041,890 824,617 3,866,507  73% 30 Jun 2015  Ongoing

Paraguay 4,720,001 4,720,001 1,423,912 430,268 1,854,180  39%  31 Jan 2016  Ongoing

Sub-total 19,207,592 14,627,118 6,972,994 2,171,058 9,144,052  63%

Total for all 
countries/regions 70,130,532 59,993,841 35,734,942 5,900,658 41,635,600 69%
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CBR+ Community-based REDD+

COP Conference of the Parties to the UNFCCC

CSO Civil Society Organization

DRC Democratic Republic of the Congo

FAO Food and Agriculture Organization of the United Nations

FCPF Forest Carbon Partnership Facility

LAC Latin America and the Caribbean

LEAF Lowering Emissions in Asia’s Forests

MPTF Multi-Partner Trust Fund

MRV Measurement, reporting and verification

NFMS National forest monitoring system

NP National Programme

PGA Participatory Governance Assessment

REDD Reducing emissions from deforestation and forest degradation

R-PP Readiness Preparation Proposal

SESA Strategic Environmental and Social Assessment

SEPC Social and Environmental Principles and Criteria

SES Social and environmental standard

SNA Support to National REDD+ Action

ToR Terms of reference

UNDP United Nations Development Programme

UNEP United Nations Environment Programme

UNFCCC United Nations Framework Convention on Climate Change

UN-REDD United Nations Collaborative Programme on Reducing Emissions from Deforestation and Forest 
Degradation in Developing Countries

WOCAN Women Organizing for Change in Agriculture and Natural Resource Management

FIFTH CONSOLIDATED ANNUAL PROGRESS REPORT OF THE UN-REDD PROGRAMME FUND 6. DEFINITIONS

ABBREVIATIONS AND ACRONYMS4.


