

STWG-SG

ToR & 2012 AWP review

Result areas and 2012 indicators

Result 1: STWG-SG established and operationalized

- **2012 indicator** – six STWG-SG meeting agendas and minutes

Result 2: options for operationalizing safeguards in Vietnam identified

- **2012 indicator** - options paper documenting existing/potential safeguards

Result 3: NRAP environmental & social 'standards' developed

- **2012 indicator** – coherent draft of national REDD+ 'standards'

Result 4: national safeguard information system (SIS) developed

- **2012 indicator** – first coherent draft of SIS framework document

Proposed revisions to 2012 indicators

Result 1: STWG-SG established and operationalized

- **2012 indicator**
 - 4 STWG-SG meeting agendas and minutes

Result 2: NRAP environmental & social safeguard roadmap developed

- **2012 indicators**
 - Revised roadmap **ToR** refining scope, approach, detailed activities, division of tasks, etc.
 - Initial **work plan** for the roadmap
 - Draft annotated Table of Contents (**ToC**) for the roadmap

Result 3: Building technical capacity on safeguards/co-benefits issues

- **2012 indicator** – NA

Result 4: national safeguard information system (SIS) developed

- **2012 indicator** – NA

Proposed revisions to 2013 indicators

Result 1: STWG-SG established and operationalized

- **2013 indicators**
 - 2013 AWP agreed
 - At least 4 STWG-SG meeting agendas and minutes
 - Expert group(s) established and operationalized

Result 2: NRAP environmental & social safeguard roadmap developed

- **2013 indicators**
 - Entry points for co-operation with other processes (SESA; FLEGT-VPA) identified
 - Final roadmap published

Result 3: Building technical capacity on safeguards/co-benefits issues

- **2013 indicator**
 - Financial and technical resources secured
 - Programme of work on capacity building agreed

Result 4: national safeguard information system (SIS) developed

- **2013 indicator**
 - first coherent draft of SIS framework document

ToR/AWP revision process

1. Initial feedback in 3rd STWG-SG meeting
2. Written comments to co-chairs by 30 Sep.
3. Co-chairs prepare revised ToR and 2012 / 2013 AWP
4. Draft ToR and AWP circulated for comment in Oct.
5. ToR and AWP agreed in 4th STWG-SG meeting (Nov.)
6. Co-chairs finalise ToR and AWP, sharing by 30 Nov.

Proposed agenda for 4th meeting

• Mid-November:

1. Consultations on initial work plan for roadmap
2. Updates from other national safeguard processes:
 - FCPF SESA
 - Proposed UN-REDD Phase II support
3. Consultations on Vietnam's safeguards position at CoP18