




**UN-REDD**  
 PROGRAMME

## PGA Viet Nam's next step

UNDP Viet Nam



## Stage 2

- Objective: develop an assessment framework for PGA and develop indicators for the priority REDD+ governance issues
- Duration: 4 months

**UN-REDD**  
 PROGRAMME



## Scope of work in stage 2 of the PGA

- Training workshop on designing indicators and data collection methods
- Draft an assessment framework for PGA
- Mapping of existing data and data sources, and data that could potentially be collected
- Draft indicators
- Develop data collection instrument
- Stakeholder consultation in pilot province: get feedback and endorsement on the assessment framework and the indicator set
- Finalize the framework and the indicator set


UN-REDD  
PROGRAMME



## Advisory Group




- Objective: facilitate and endorse the process as well as the findings of the PGA
- The Advisory group will be composed of representative from government and civil society from national and provincial level
- Tasks:
  - Attend periodical meeting with the research team
  - Provide feedback on reports/documents developed by the research team
  - Attend a series of consultative workshop with key stakeholders at national and sub-national level during the PGA process

UN-REDD  
PROGRAMME



## Road Map

Activities	
Finalize PGA's stage 1 report	3/2013
Develop assessment framework for PGA	Q2 2013
Develop indicators, data identification and methods of collection	
Data collection and analysis and validation	Q3/2013
Data presentation and dissemination	
Capacity building on how to act upon the findings of the PGA	After complete stage 3 of the PGA

**UN-REDD**  
PROGRAMME



## Discussion and validation

- Road map of the PGA
- Set up criteria for selecting Advisory group members





**UN-REDD**  
PROGRAMME

Thank you for listening!



UN-REDD  
PROGRAMME