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General Information
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3. Executive Summary

The Readiness Preparation Proposal (R-PP) outlines the process by which the Government of
Vietnam will develop its national strategy for participating in an evolving international
mechanism for reducing emissions from deforestation and forest degradation, sustainable
forest management, forest conservation, and enhancement of C-stocks (REDD+)."

According to the UNFCCC conference in Bali, Vietnam is one of the most severely affected by
negative impact of climate change in the world, with potential extensive economic damage
and loss of life. Its extended coastline with land just above sea level houses most of the
country’s population and harbours most its economic activities, good for some 90% of the
GNP. For this reason the country has much to gain when joining the international struggle
against the effects of global warming.

Vietnam is one of the nine countries identified for country programming under the QuickStart
Initiative of the UN-REDD Programme, and was one of the first countries to receive approval
of the R-PIN under the current FCPF initiative. It therefore is much committed to achieve
substantial results in the field of climate change and mitigation.

The forests of Vietnam are under serious threat. Increasing deforestation and rapid
degeneration of forests in the country have led to loss of habitat and made entire landscapes
susceptible to changing climate conditions. Much forest cover was removed between 1943 and
1993 declining the national coverage from at least 43% to 20%. Since then considerable efforts
have been made to increase overall forest cover. According to official statistics Vietnam’s
actual forest area has increased to 13.26 million ha in 2009 (semeabove 39% of the land area).
With the Five Million Hectares Reforestation Program it aims to reach 43% by 2010. Much of
the increase has been realized through plantations, re-designation and inclusion of previously
omitted limestone forests, and natural regeneration - predominately of bamboo forest area.
However, albeit some net increase in forests is observed, Vietnam has clear pockets of serious
deforestation and extensive degradation occurs. Furthermore, it is generally acknowledged
that the quality of natural forests are considered poor or regenerating and continues to be
more fragmented and degraded. Lowland forests supporting their full natural biodiversity
have been almost entirely lost, while Vietnam’s mangrove forests have been significantly
degraded.

The factors driving deforestation in Vietnam have changed throughout the course of history.
Much of this was a result of war and agricultural expansion by people migrating into forested
areas. Currently it is the fast economic growth within the country and the drive to export
commodities to be the underlying drivers of deforestation and forest degradation. Changing
natural forests into alternative land use, such as coffee or rubber, has rapidly changed the
landscape. Such opportunities are a serious threat to standing natural forest. It is of much
importance that the benefits of REDD+ outweigh the opportunity costs from current land uses.

Government Decree No. 99/2010/ND-CP dated 24" September 2010 on Policy on Payment for
Forest Environmental Services (PFES), in which carbon sequestration and conservation are
considered as forest services, paid an important legal foundation for the REDD+
implementation in Vietnam. Fully implementing a mechanism on REDD+ is a challenging task
and requires cross-sectoral planning and coordination, as well as a revision of policies,
programs, laws and institutions. Vietnam has, through its parallel UN-REDD activities, already
established a well-defined institutional structure to initiate the REDD+ process. In January
2011, the Vietnam REDD+ Steering Committee is established under authorization of the Prime
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Minister and chaired by Minister of Ministry of Agriculture and Rural Development (MARD). The
Vietnam REDD+ Office is founded to coordinate all the REDD+-related activities in Vietnam.

All participating parties are organized through two established groups: the National REDD
Network and the Technical Working Group, each with its clearly defined roles and
responsibilities.- Government-Decree No—99/2010/ND-CP-dated 24" September-2010-on-Policy

Under the auspices of the Secretariat of the National REDD Network and the REDD Working
GroupGroups, the National REDD-Strategy+ Programme is now under preparation. As part of
the development of the R-PP, and particularly to promote ownership during the entire
process and ensure the success of REDD+ implementation, there has been a wide consultation
process with key stakeholders. Such consultation is part of the Strategic Environmental and
Social Assessment (SESA), which provides a platform for discussions with and involvement of
stakeholders and partners as well as a mechanism for taking their opinions into account
during the REDD+ strategy preparation and implementation. This process has resulted in the
preliminary identification of ‘strategic options’ for addressing deforestation and forest
degradation and provide the basic elements of a National Strategy. The strategic options
identified are a direct response to the key drivers of deforestation and underlying causes
mentioned above. Embedded in the concept National REDD-Strategy+ Programme is linking
the REDD+ process to the Socio-economic Development Plan (SEDP) operating at the provincial
level.

Effectively measuring the development of the forests, thus the potential reduction of
emission levels and increase of carbon stock exchange, is key to REDD+. Determining the
actual impact of REDD+ requires the best available information on trends in carbon
sequestration. This generally is supplied by using Reference Scenarios-_and forest reference
levels (RL). Though it is understood that all technical considerations await the final decision
by the Conference of Parties to the UNFCCC, Vietnam is arriving at some convergence on
technical methodologies appropriate for the development of RELs/RLs. Incorporating
consultations with stakeholders (e.g. through the National REDD Network and numerous Sub-
Technical Working GreupGroups), basically RELs and RLs will be developed for all carbon
related activities within the scope of the REDD+ mechanism. Currently much work on
developing these reference levels is performed-byimplemented under support of JICA and
Finland.

To arrive at the difference between the calculated stocks in the reference scenario and those
data collected through actual and verified measurements, data on both deforestation and
forest degeneration needs to be available. Historical RELs will be developed based on
historical deforestation trends dating back to at least 49941990 and is based on the full
available record of satellite imagery for Vietnam at medium spatial resolution and the-highest
pessible-temperalreselution-field measurement data of previous cycles of the National Forest
Inventory Program (NFI). Generation of historical RELs for forest degradation involves greater
complexity. For the latter, the option is considered to forego accounting for historical
emissions from forest degradation as the level of detail and coverage of available data is
difficult to match with current data sets and information. Instead, sub-national RELs/RLs will
be developed based on stratification of the national territory into more homogeneous eco-
regions.

Local people can play a role in monitoring emissions, but are especially valuable in
identifying, reporting, and enforcing the interventions and tasks required for REDD+.
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Participatory monitoring will strengthen their understanding and commitment while providing
a degree of comfort to investors that REDD+ is sustainable. Key stakeholders on the ground
will be asked to register land changes that result in effectively reducing emission levels and
increasing removals. Information from such land changes will be integrated with historical
data on land cover change to assess the success of REDD+ and to administer the claims
Vietnam can make in the international carbon stock market. Associated benefits of such
grass-root level approach is the ultimate requirement to have land tenure ship secured, and
increase of overall ownership and support for the REDD+ process.

A financial mechanism shall be developed to reach the local beneficiaries participating in
REDD+, and ensure the fund has a sound governance structure which includes how funds are
monitored. Such an appropriate off-budget mechanism should meet international
expectationsrequirements regarding transparency, equity and performance linkage and
suitable with national circumstances and culture. This implies the need to “fire-wall” REDD+
revenues to prevent co-mingling with other sources of funding. The mechanism also needs to
be able to accommodate the disbursement of REDD+ revenues to sub-national and local
levels, as well as to follow strict monitoring and performance requirements. Having already
several mechanisms of funding in place, Vietnam has to choose the most viable one in REDD+
terms, currently subject of the study Design of a REDD-compliant Benefit Distribution System
(BDS) for Vietnam.

The proposed measurement, reporting and verification (MRV) system will closely follow the
guidelines defined by the UNFCCC, as well as adopting functions specially pertaining to forest
and forest land management, and socio-economic development of provinces, districts and
communes. It will be implemented to quantify the actual success in emission reduction and
increase of removals, as well as monitoring of REDD+ interventions and actions, revenue
disbursement, and financial transactions (auditing).

Data—witl-be—collected—using—the same-The methods

prepesed-—by—the UMN-REDD Mictpam
Programme,—i-e—developingof forest Participatory Carbon Monitoring for households,
communes and Community Forestry Management groups—Fhe—field-data—collection is being

tested by the UN-REDD Vietnam Programme Data will be collected using the PCM methods
will be supplemented by satellite based monitoring_and field measured data of the National
Forest Inventory Program. All relevant stakeholders will have access to specific functionality
relevant to the specific tasks, role or interest of the stakeholder. It is proposed they will gain
access to data and information through a web-based interface.

Reporting will be managed through a national data infrastructure for the MRV system. The
main communications options will be the internet and the mobile phone network, both readily
available and relatively easy to implement in Vietnam, except in the most remote areas.

An independent (international) auditor will review and assess all the data and information,
including provincial and district Socio-economic Development Plans relevant to REDD+. The
MRV system will thus work as the principal repository for all data pertinent to the report on
emission reductions and removals.

The REDD+ readiness preparation phase is achieved through various activities leading to the
anticipated outcome and ultimately to REDD+ readiness implementation. As in Vietnam
already much is in motion concerning REDD+ or activities closely related to this, certain
activities are already deployed and no budget is required for the same under FCPF. For
instance, the UN-REDD Vietnam Programme together with JICA and Finland are much involved
in developing adequate RELs for Vietnam. Hence, no funding is required here. On the other
hand, few initiatives have been undertaken in developing an effective MRV system and FCPF

10
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financial assistance would be much welcomed. The activities leading to REDD+

implementation have been calculated individually, and the sum total of the actions amounts

to $15,578k%, of which $3,619k is requested from the FCPF. A breakdown of costs is given in ; ( Formatted:
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! Viet Nam is preparing to support all eligible REDD+ activities agreed byunder REDDCOP +. The mechanism is
commonly referred to as “REDD” in Viet Nam. While programmes, bodies, texts, presentations, including this R-
PP, etc, refer to “REDD” (as in the “National REDD Programme”, “National REDD Strategy”) these should be
understood to encompass all aspects of REDD+, if adopted by the UNFCCC._In addition, REDD+ is a part of the
National Forest Development Strategy for period from 2006-2020. Therefore, in order to avoid misunderstanding
the terms of “National REDD+ Program” is used instead of National REDD+ Strategy.

2 These amounts only include current activities and firm pledges from donors. Other contributions are expected, in
particular contributions from Norway (UN-REDD Phase 1), GTZ and AusAid.

1
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Component 1: Organize and Consult

1a. National Readiness Management Arrangements

Prime Minister has approved the National Target Program to Respond to Climate Change (NTP-
RCC) in December 2008, in which REDD is one of important component. The National Steering
Committee for the NTP-RCC implementation consists of representatives from line ministries
and is chalred by Pr1me M1n1ster Under the NTP RCC structure the Dweeterate Ministry of

eempenentAgnculture and Rural Development is respons1ble for eeerdmat—mg 1§ forestry-

related activities, including REDD+. In January 2011, the Vietnham REDD+ Steering Committee
is_established under authorization of the Prime Minister with representatives from line
ministries and chaired by Minister of MARD to coordinate all efforts and activities among
government agencies_at central and local levels, private organ1zat1ons NGOs, CSOs and
international development partners in the REDD+ implementation.'-Furthermere; The REDD+
Steering Committee does not duplicate the VNDeFtasks of but it is requested—to—report
todesigned assists the Minister of MARD and the National Steering Committee on the-progress
of NTP-RCC in facilitating and coordinating the REDD+ activities——Atimplementation in
Vietnam. The Vietnam REDD+ Office is also formed in January 2011 to serve as the Standing
office for the Vietnam REDD+ Steering Committee and is placed at the Vietnam Administration
of Forestry (VNFOREST). Furthermore,at the proposal of the ¥NBeEVNFOREST upon official
letter No. 637/LN-TTr-QLR Decision No. 2614/QD-BNN- LN, dated 16/09/2009, the National
Network and Working Group for REDD was established. At the first REDD Network meeting it
was agreed that the REDD Network is chaired by the Vice Minister of the Ministry of
Agriculture and Rural Development (he is also the Director General of the VNDoEVNFOREST)
and co-chaired by an international development partner on a rotation basis - with the
Norwegian Embassy taking the role for the first cycle of two years. The DirectorateVietnam
Administration of Ferest{VNBeFForestry (VNFOREST) is in charge of the overall development
of the Forestry Sector. The Forest Sector Support Partnership (FSSP) was formed in 2001 as an
agreement between the Vietnamese government and international partners to support
implementation of the National Forest Strategy 2006-2020 and the Coordination Office (FSSP-
CO) will provide Secretariat for both the National REDD Network and the REDD Working
Group. Vietnam After one year, it is shown that the Network is an useful and effective
platform to support the decision making processes of the VNDeEVNFOREST and the National
Steering Committee of the NTP-RCC in the REDD+ implementation. In order to enhance the

coordmatlon between the MARD and MONRE in the NTP RCC 1mplementat1on ojeintnerdng

3 A MONREthe Prime
Mmlster has requested MONRE to work w1th MARD and other lme Ministries to develop a
submit a proposal on establishment of a joint working group on development of REDD+,
Nationally Appropriate Mitigation Actions (NAMA), on establishment of robust and transparent
monitoring, reporting and verification system (MRV) to meet international requirements and
national circumstances as well as integrating these activities in the socio-economic

[ Formatted: Not Highlight

development plans.
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Membership of the National REDD Network is open-ended and VNBeEVNFOREST has invited all
interested stakeholders at any level to participate in the Network. Current members of REDD
network include representatives of MARD Departments, including DBirecterateVietnam
Administration of Forestry, International Cooperation Department (ICD), Planning
Department, Finance Department, Department of Science, Legislation Department, and
Coordination Office of the Forest Sector Support Partnership (FSSP), Forest Science Institute
(FSIV), Forest Inventory and Planning Institute (FIPI). Representatives from Department of
Meteorology and Climate Change of Ministry of Natural Resources and Environment (MONRE),
Department of Agro-economics of Ministry of Planning and Investment, and Office of
Government are also invited to participate. International Development Partners are also
encouraged to participate on voluntary basis. This includes international development
partners, such as JICA, GTZ, ADB, WB, Norwegian Embassy, Finnish Embassy, SNV and CARE
international. In addition research institutions, such as ICRAF, RCFEE, Universities and
national and international NGOs are encouraged to participate. The private sector is just
starting to show interest in the subject. However, there is no substantial involvement of the
private sector and local communities at present because i) they may not see any direct
benefits in short run from the network participation; ii) the Network does not provide
financial support for their participation (at least costs for travelling and accommodations),
and iii) they might not have enough information on the REDD+ program.-t-erder A study is
under implementation by independent consultants with support from the UN-REDD Program to
explore the opportumtles and conditions to promote the part1c1patlon of %hese—types—ef—local

TFherefore;—the VNDoF-isconsidering-the-establishment-of activities. One option is to establlsh

sub-national REDD Networks and organization of meetings at regions and provinces to enable
local communities and organizations (e.g., ethnic committee, farmer association, women
union, ect.) to take parts in the REDD+ activities. In its pilot area - Lam Dong province, the
UN-REDD Program in Vietnam has conducted FPIC exercise and organized numerous meetings
with local stakeholders to introduce on climate change and REDD. In addition, the
VNDoFVNFOREST also promotes the activities of the Sub-Technical Working Group on Local
REDD implementations that is aimed to encourage participation of private sector and local
stakeholders.

As approved by the Policy Executive Board of the UN-REDD Program in Vietnam, the Program
will support for recruiting one staff for strengthening the Network’s secretariat. In the fourth
quarter of 2010, the UN-REDD Program will support a study on analysis of effectiveness of the
National REDD Network and needs for improvement. The updated list of member of the
National REDD Network and their main activities is shown in Annex 1a-1.

A proposed Terms of Reference of the Network and Working Group was endorsed and
identifies the following tasks:

The National REDD Network

The National REDD Network has the overall coordination function and is to support the
development of REDD+ readiness in the context of efforts by the Government of Vietnam to
address Climate Change mitigation and adaptation, as reflected in the National Target
Programme on Climate Change Response for the period 2009-2015 (NTP-CCR). The tasks of the
National REDD Network in Vietnam include:

13
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- Prepare an action plan, including a road map, for the design and implementation of all
elements of an effective national REDD+ system for Vietnam;

- Establish milestones and deadlines for delivery of each component of the action plan;

- Share experience and lesion learnt among stakeholders in the REDD+ implementation;
Undertake regular reviews and assessment of the status of implementation of the
action plan, and design and implement measures to address any shortcomings in
implementation;

- Ensure that all activities in support of the development and implementation of REDD+
measures in Vietnam full under, and are consistent with the action plan;

c . I Chairs.
The National REDD Network meets on quarterly basis. Based on the feedback provided during

the meeting, different participant’s comments are incorporated and final meetings notes are
produced and disseminated. Membership of the National REDD Network is open to any group.

To date there has been a high level of interest and attendance of such meetings. Further
efforts are needed to ensure the participation of representatives from across different
Ministries and departments. This may require further outreach and targeted meetings to
highlight the relevance of REDD+ to their work. Also efforts are needed to ensure more groups
representing local communities attend these meetings. This may require financial assistance
to support their attendance.

Technical Working Group

The Technical Working Group (TWG) on REDD+ assists operations of the National REDD
Network on technical and administrative aspects. This TWG is currently chaired by a
VNDoEVNFOREST Leader with the REDD National Focal Point as the Deputy Head of the TWG.
It has the following functions:

- Develop and update the donor mapping for REDD+ development and implementation in
Vietnam;

- ldentify a pilot scheme of REDD+ application in Vietnam in cooperation with respective
stakeholders;

- Review the current and planned programs of international development partners
related to the action plan;

- Prepare annual reports on the implementation of the action plan;

- Prepare national report of Vietnam for COP 15 and other related international
conventions.

- Perform administrative work, financial management which are allocated to the
National REDD Network and TWG to ensure their continuous operation and functioning;

14
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- Organize National REDD Network meetings.

As the same as the National REDD Network, the membership of the TWG is open-ended. The
TWG meets more regularly, about every two months. Some of these meetings have focused on
specific themes. For example, Reference Emission Levels, which is being supported by work
from the UN-REDD Vietnam Programme, JICA and the Embassy of Finland, has been the focus
of two such meetings. Given the fact there are many technical issues pertaining to REDD+ the
TWG proposed to establish sub-working groups to allow interested parties to get into greater
depth on particular issues. Four sub-working groups are in the process or have been formed,
these consist of:

(i) Sub-working group on REDD+ Governance, which cover issues on REDD+ governance;
government structures and capacity building; forest policies, rules and regulations;
external linkages with other government agencies;

(ii) Sub-working group on MRV which cover issues on forest data, forest inventory,
data management and MRV. This group is being coordinated by FAO who have already
held a number of meetings on this topic;

(iii) Sub-working group on REDD+ financing and benefit distribution; and

(iv) Sub-working group on Local Implementation of REDD+ which cover issues of REDD+
implementation at districts and communities, capacity building, alternative rural
livelihoods, ethnic communities. This aims to build on the lessons from ongoing REDD+
field projects. SNV Vietnam has been requested to coordinate this group; the first
meeting was held in August.

Although the linkage between REDD and FLEGT is still in the international debates, the
VNDoFVNFOREST decides to support for this activity in the REDD Program and it is a part of
the UN-REDD program in Vietnam. An agreement was reached in August 2010 to prepare a
Voluntary Partnership Agreement (VPA) with the EU’s Forest Law Enforcement and
Government - Trade Initiative (FLEGT). On 5% October 2010, MARD’s Minister has submitted a
proposal to Prime Minister to i) establish a National FLEGT Taskforce lead by a MARD’s Vice
Minister and a Standing FLEGT Office in VNDeFVNFOREST; ii) develop a Timber Legality
Assurance System - TLAS, and iii) a public awareness campaign on FLEGT and the Lacy Act. A
sub-Technical Working Group on FLEGT will be set up and supported by the UN-REDD
Program.

The Chairs of the sub-working groups are required to send in the notes and recommendations
from any meetings to the Secretariat. For some of the meetings notes have been posted on
the FSSP website. The FSSP-CO as the Secretariat of the TWG is in charge of sending out
invitations and announcements on meetings. The FSSP has a web site and a dedicated web
page to REDD+ (go to http://www.Vietnamforestry.org.vn/list_news.aspx?ncid=115); more on
this in section 1.b. FSSP also has a bulletin which provides information on key forestry issues,
such as REDD+. Authorized activities of the National REDD Network and TWG will be financed
by FSSP-CO, TFF, the UN-REDD Vietnam Programme and other development partners with
government in-kind contribution.

The idea of establishing a Technical Working Group at the sub-national level has also been
discussed. This would allow similar discussions to start at lower tiers of government and
provide channels for the groups affected by REDD+ (e.g. the communities, forest managers,
FPD) to discuss the realities of introducing REDD+ at this level. The actual modus operandi of
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operations needs to be further elaborated.

To date there has been a considerable interest in REDD+ and many REDD+ projects in Vietnam
(see Annex 1a-1). This has placed considerable demands on the FSSP-CO and the
DoFVNFOREST as Chair of the TWG. As new sub-working groups are established there is a clear
need for further support to the TWG.

Component 1a: Summary of National Readiness Management Arrangements Activities
and Budget

Estimated Cost (in thousands US$)
Main Activity Sub-Activity
2010 | 2011 | 2012 | 2013 | Total
Support mechanisms to enable
participation by other stakeholders 588 330 330 520 3168
Outreach activities to GoV ministries and
departments 385 3300 330 3415
Meetings (e.g.
travel for
$8 $20 $40 $30 $98
Technical Working stakeholders on
Group management TWG)
Dissemination of
reports $10 $10 $10 $30
Info/.otj.treach $24 $24 $48
Technical Working specialist
Group support Technical
specialist 224 224 348
Identify structure
and implement $20 $20 $40
Establish sub-national | "€quired logistics
Working Group Engage
(inter)national $70 $20 $90
stakeholders
Total $181 $498 $198 $60 $937
Government? p.m. p.m. p.m. p.m. p.m.
FCPF $0 $168 $198 $60 $426
UN-REDD Programme® $181 $330 $511
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ice- Vietnam is different from other countries as the Office
of the Prime Minister and National Assembly do not chair any sectoral network. Each Ministry is responsible for
establishment and management of relevant networks under the government administrative areas of that ministry. A
National Steering Committee is already established in December 2008 and chaired by Prime Minister to facilitate
the implementation of the NTP-RCC, in which REDD+ one component. Thereforethe Prime Minister has agreed to
establish a National REDD+ Steering Committee chaired by Minister of MARD in order to avoid duplication and
confusion. The REDD+ Steering Committee is responsible for assisting the National Steering Committee for the
NTP-RCC and MARD’s Minister on issues relating the REDD+ and forest carbon.

2 The Government of Viet Nam is contributing on a large number of levels to the implementation of the National
REDD+ Strategy. Support is given at the level of the Government itself, in particular through MARD but other
Ministries as well, through provincial and district authorities, and through para-statal organizations. Additional
support comes from logistical and operational support (e.g. office use, use of other infrastructure). The scope of the
National REDD Strategy is such that an accurate estimate of Government contributions, in particular when specified
per component, is not feasible. A very conservative estimate puts the Government contribution to the National
REDD Strategy at $4,000k per year, with emphasis on staff time dedicated to activities specified under Component
1.

% All UN-REDD Viet Nam Programme contributions reflect only relevant activities in the context of this proposal
(workshops, material, procurement, etc). Staff time and other forms of overhead are not included, but consultant fees
are.
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1b. Stakeholder Consultation and Participation

Consultations in the development of the R-PP

Consultation and participation of relevant stakeholders and partners is one of the key pre-
conditions for the efficient implementation of a National REDD+ Programme. Stakeholder
involvement has to be ensured both within the R-PP preparation as well as later when
developing and implementing specific project and activities after the funding is provided to
the country through the National REDD+ Programme. ,

Vietnam strives to ensure effective consultations and stakeholders’ involvement which will
ensure the transparent process of the R-PP and National REDD+ Programme preparation and
implementation. It is also recognised that this will contribute to improved decision-making
processes relevant to the National REDD+ Programme by providing a platform for expressing
and taking into account the opinions of all relevant stakeholders and partners; as well as

Given the fact that many of the pressures on the forest are as a result of activities outside
the forest sector it is critical that stakeholders from across all these sectors are included.
Also given that the decisions made at different administrative levels ultimately affect land
use, it is critical that a broad range of stakeholders from the national, provincial and local
levels are included. |

contributing to equal distribution of benefits achieved through the REDD+ implementation. |

It can be stated that except authorities and organizations directly involved in preparatory
works for the National REDD+ Programme implementation in Vietnam, the REDD-related
issues are still not widely known (especially at the provincial and lower administrative
levels) in the country. Thus the successful consultation process has to also include capacity
development and raising awareness activities. Currently, the UN-REDD Program in Vietnam
has worked with provincial departments and local communities on establishment of an
appropriate mechanism that allows local stakeholders to widely participate in the REDD
Network. A provincial REDD working group is established.,

Since the social and environmental strategic assessment (SESA) will be conducted as a part
of the R-PP and REDD+ preparation (see section 2.4), the consultation and participation
activities should be used also for purposes of the SESA in order to avoid overlaps and
duplication of the effort.

Activities carried out within R-PP preparation,

As recommended by the FCPF' the consultation process should already be a part of the R-PP
preparation. To meet this aim, a number of meetings with relevant organizations and
institutions were organized during the R-PP preparation. This included different

government ministries and departments, multilateral and bilateral donor agencies, national
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R-PP Viet Nam

and international Non Government Organisations, research organisations and institutes and
organisations supporting ethnic minority and forest dependent communities. Recognizing
the importance of participation of high-ranking decision makers in the R-PP preparation
process, the MNDeFVNFOREST has invited Director General of Department of Economic
Sectors of the Prime Minister Office to join the working team. The list of organisations and

topics discussed is shown in Annex 1.b-2a. These meetings were mainly aimed at;, | ( Formatted: Font: 11 pt
(i) finding out relevant information on the past and current activities relevant to
potential REDD+ priorities and activities;, [Formatted: Font: 11 pt
(ii) consultation on key social and environmental issues relevant to the REDD+ (as a part
of preparation of the Terms of References for SESA); and, [Formatted: Font: 11 pt
(iif)  identification of relevant stakeholders and methods to be suggested by the
consultation and participation plan for efficient stakeholders” involvement
especially at the local level. | [Formatted: Font: 11 pt
The process of the R-PP preparation as well as suggested content of the R-PP was presented
at the regular meetings of the Technical Working Group since April, 2010 which is chaired
by the DirectorateVietnam Administration of Forestry (VNDeEVNFOREST). In order to
present and discuss the initial findings of the draft R-PP a national consultation workshop
was organized by VNBeFVNFOREST in Hanoi on July 8", 2010. There were around 30
attendees, covering a range of government departments, donors and NGOs. A list of
attendees is shown in 1b-1. [Formatted: Font: 11 pt
The following draft parts of the R-PP were presented and discussed at the initial national
workshop on the R-PP: ( Formatted: Font: 11 pt
e Consultation and Participation Plan (i.e. Component 1b);, [Formatted: Font: 11 pt
e Assessment of Land Use, Forest Policy and Governance (i.e. Component 2a);, [Formatted: Font: 11 pt
e REDD+ Strategy Options (i.e. Component 2b); and, [Formatted: Font: 11 pt
e ToR for Social and Environmental Strategic Assessment (i.e. Component 2d). , [Formatted: Font: 11 pt
The background information on these sections which was completed by the consultants was
also sent to the invitees in advance of the workshop. All documents were translated into
Vietnamese. The workshop provided the opportunity for the different organisations to
comment on the presentations. This information was collected and integrated into a final
version of Components 1b, 2a, 2b and 2d. [Formatted: Font: 11 pt
The draft parts of the RPP were also displayed at the web page of the MARD, and
distributed through Climate Change Working Group (coordinated by CARE International),
Vietnamese NGOs & Climate Change Network (coordinated by SRD) and Gender and
Community Development Network., ( Formatted: Font: 11 pt
A first full draft of the R-PP was completed in time for a second national consultation
workshop held on August 13™. Again comments from the participants were noted and
integrated into the final document. | [Formatted: Font: 11 pt
The complete version of the R-PP will be displayed at the web page of the MARD.,, | ( Formatted: Font: 11 pt
Consultation and Participation Plan, ( Formatted: Font: 11 pt
o [Formatted: Font: 11 pt
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Specific objectives

The specific objectives of the consultation and participation process for REDD+ preparation
and implementation in Vietnam can be defined as follows:,

e To ensure all key stakeholders are involved in the formulation of the National REDD
Strategy+ Programme (including proposals of the specific projects and activities).
This means: (i) they have opportunity to provide comments; (ii) comments raised
will be taken into account in the REDD+ preparation, which means that comments
can be integrated in the National REDD-Strategy+ Programme or it will be explained
why certain comments haven "t been used.,

e To ensure all relevant stakeholders are involved in the REDD+ implementation
(including monitoring and evaluation) i.e. when carrying out specific projects and
activities, in order to provide the opportunity to influence their implementation.

e To ensure that vulnerable groups (especially indigenous people) affected by the
REDD+ implementation receive appropriate benefits. ,

e To contribute to minimizing potential adverse effects and enhancing positive effects
of the REDD+ implementation by involving relevant stakeholders in the SESA
procedure.

e To raise awareness and increase general understanding of the REDD+ importance and
its contribution to sustainable development. |

Stakeholders identification

Based on the stakeholders” analysis (see Annex 1.b-2a) the following target groups can be
defined. |

National level

The Government and the Office of Government: The Prime Minister will approve the
official notification on the National REDD+ Programme submitted by the MARD, thus it is
necessary to keep the Office of Government informed on the progress in the REDD+
preparation in order to avoid the “last minute” discussions on its content.

Government ministries and departments: Besides the MARD, which is directly responsible
for the REDD+ coordination, it is important to involve other ministries in charge of issues
which relate to REDD; in particular the Ministry of Natural Resources and Environment,
Ministry of Finance, Ministry of Planning and Investment Ministry for Labour, War Invalids
and Social Affairs, Ministry of Health, Ministry of Construction, Ministry of Culture, Sports
and Tourism, Ministry of Industry and Trade, Ministry of Transport and the Ministry of
Education and Training. The most relevant departments within the ministries should be
targeted. |

Other governmental organizations: There are a number of committees, which are focusing
on issues related to REDD+ (e.g. Central Committee for Flood and Storm Control, National
Committee for Ethnic Minorities, National Water Resource Council, Committee for
Intangible Cultural Heritage, Vietnam National Administration of Tourism) who should also
be invited to participate in the REDD+ preparation and implementation. ,
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International organizations and donor agencies have already funded projects closely
related to the REDD+ and/or will directly provide funding for REDD+ preparation and/or
implementation. In particular UN-REDD, the World Bank, FAO, JICA, GTZ, the Royal
Norwegian Embassy, Embassy of Finland, who are all supporting REDD+ related activities in
Vietnam. Information on these projects can be found at the Forest Sector Support
Partnership website: go to (http://www.viethamforestry.org.vn/view_news.aspx?ncid=115

&nid=226).,

Non-governmental organizations (NGOs): Both international and national NGOs are directly
involved in REDD+ activities (several of them are members of the National REDD Network)
as they directly focus on the REDD+ or on related social and environmental issues. Groups
such as SNV, Winrock and ICRAF all have on-going National REDD+ Programmes. A network
of national NGOs working on REDD+ has also been formed. Their involvement should
continue, since they can contribute significantly to the REDD+ strategy development as well
as they can be involved in implementation of the specific projects and activities.

National Universities and institutions: there are various universities and institutions, often
linked to a government department which can provide technical support to particular
aspects of the REDD+ process. For example Xuan Mai Forest University, Research Centre for
Forestry Ecology and the Environment, Nam Long University, etc.,

Provincial level

Provincial People 's Committees: They play a crucial role and make the decisions pertaining
to activities within the provinces. They can also play a critical co-ordination function
between ministries and departments. They must be involved in planning and implementing
of activities.,

State Operating Companies (previously State Forestry Enterprises): They continue to
manage much of the forest estate in Vietnam so will be important in any efforts to reduce
deforestation and forest degradation. Private and state companies: Both directly focusing
on the forests, as well those working in the other sectors, which might create a pressure on
the forests (agriculture, shrimp farming etc.) can be potentially influenced by the REDD+
implementation.,

District and local level |

District People s Committees: They will be the most directly involved in administration of
the specific projects and activities, so their involvement is important for successful
implementation. They will closely coordinate with lower tiers of administration - at the
commune and down to the village level.,

Local communities: This group includes land users, forest dwellers, ethnic minorities - they
will be directly affected by the REDD+ implementation and must be involved in formulation
of the specific projects and activities, as well as in their implementation. Without the
support of local communities any efforts are unlikely to have a long lasting impact.

NGOs and Civil-Society Organizations (CSOs): Those working at the district or local level
should be involved in implementation of the specific projects and activities and they can
also effectively provide services for ensuring communication with the local communities as
well as play an important role in coordination of the involvement of indigenous people,

ethnic minorities, land users etc. ,
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Private and state companies: Both directly focusing on the forests, as well those working in
the other sectors, which might create a pressure to forests (agriculture, shrimp farming
etc.) can be potentially influenced by the REDD+ implementation.,

Means of consultation,

Following tools, approaches and methods can be used to ensure proper consultation and
participation process:,

Technical Working Group,

Since already established and active, the Technical Working Group (TWG) serves as a key
platform for consultations at the national level. Although it is open for any organizations to
participate there continues to be many key government departments and groups missing
from the TWG. More proactive efforts are needed to identify key stakeholders and
encourage them to participate in the TWG. The TWG acts as a platform for discussion on
the more technical aspects of REDD. Currently four sub Technical Working Groups on
Governance, MRV, Benefit Distribution and Local Implementation have been established.
Although these may appeal more to those organizations already working on REDD+ there
should be proactive efforts to encourage widespread participation, particularly amongst the
national groups.,

For dissemination of information and getting feedback on the draft R-PP/REDD+ versions
the existing networks shall be used - especially Climate Change Working Group (coordinated
by CARE International) and Vietnamese NGOs & Climate Change Network (coordinated by
the Centre for Sustainable Rural Development, SRD). These networks can be also used for
identification of partners at local level (since local NGOs as well as individuals are members
of both networks) if needed for preparation and implementation of specific projects and
activities.,

National workshops,

Several national workshops should be organized during the REDD+ preparation. This includes
a national workshop once the R-PP is formally accepted and when the National REDD
Strategy+ Programme has been agreed. This will serve for presenting the final version of
the National REDD+ Programme and a work plan for its implementation including SESA
procedures and consultation and participation plan.

Regular national workshops during the REDD+ implementation to present progress achieved,
specific activities and projects, and to discuss further steps of implementation.

Internet |

The internet can be used for dissemination of information especially for organizations and
institutions at the national and provincial levels. Already existing web pages maintained by
MARD see http://www.vietnamforestryVietnamforestry.org.vn contain information on
REDD. The UN-REDD Vietnam Programme has also supported the establishment of a web
page dedicated to REDD+ in Vietnam [http://vietnam-redd.org]. which will increasingly
serve as an important source of information on REDD+ activities in Vietnam.

SESA procedure
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Several focused meetings should be organized for purposes of the SESA procedure.

Scoping meeting: After the SESA team prepares the list of the key social and environmental
issues, which are associated with priorities and actions suggested by the National REDD
Strategy+ Programme, the scoping meeting will be organized to validate findings. Members
of the National REDD Network will and authorities in charge of administration of the key
social and environmental issues should be invited to validate the findings and conclusions.

There then should be a series of meetings within the context of the evaluation of the
potential effects. A National REDD Network meeting should be organized to present and
discuss the potential effects of REDD+ to key social and environmental issues. The SESA
team shall present the preliminary findings at the meeting. ,

If specific activities/projects are suggested by the REDD strategy and evaluated within the
SESA, provincial meetings should be organized in provinces, where these projects and
activities will be implemented. |

A series of bilateral meetings and consultations with authorities in charge of administration
of the key social and environmental issues and with communities potentially affected
should be held in order to discuss suggested mitigation and enhancement measures and a
monitoring framework. ,

Final SESA meeting: The SESA report should be presented and discussed at the national
workshop, where all National REDD Network members will be invited. Comments and
suggestions received will be considered when finalizing the SESA report.,
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Provincial and district workshops ,

Besides provincial workshops within SESA there also needs to be meetings at the provincial
and district levels. The fact that knowledge of REDD+ is limited in the provinces highlights
the need for awareness raising workshops in key provinces and districts. There is
consideration of establishing a pilot provincial level Technical Working Group, though this
has still to be introduced. This would be encouraged. It is important to start to get the
interest and support of the provinces and districts. As they will ultimately play a pivotal
role in stopping deforestation and must be involved in formulating the specific projects and
activities within the National REDD+ Programme before starting their implementation. ,

Public dialogue at the community level

The public dialogue at the community level has to be initiated already during formulation
of the specific activities and projects within the National REDD+ Programme and has to
continue during its implementation. For initiating the dialogue an information campaign
and capacity building is necessary. The public dialogue shall provide a consultation
framework for ensuring free, prior and informed consultation (FPIC) with an informed
participation of the affected peoples throughout project implementation, including
monitoring and evaluation. An action plan shall be formulated for each specific area
(community) during the initiation of the public dialogue. The UN-REDD Vietnam Programme
has developed a methodology for conducting FPIC and piloted this in 78 villages in Lam
Dong province. This methodology may be applied at a larger scale and with a broader
scope.,

The public dialogue should serve several purposes (i) to get information on the real
situation and specific context in the area including existing problems and needs - this
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should be used for formulation and/or modification of the specific projects and activities;
(ii) to directly involve community members in implementation of the specific projects and
activities; (iii) to ensure the community is not adversely affected by implementation of the
specific projects and activities; and (iv) to involve community members in specification of
mitigation measures - if adverse effects are unavoidable.

The public dialogue also aims to ensure that vulnerable groups (including ethnic minorities)
receive social and economic benefits that are culturally appropriate. Thus the action plan
may include, if necessary, measures to enhance the capacity of the institutions with
responsibilities for addressing the needs of ethnic minority groups.,

Information campaign and capacity building |

The information campaign should be organized at two levels - (i) national level to promote
the National REDD+ Programme and its contribution to sustainable development; and (ii)
community level to create a basic platform for further public dialogue.,

The following activities should be carried out at the national level:

e Preparation of press news (at least after formal approval of the R-PP and when
important projects are successfully implemented) and its dissemination to media
(national newspapers, TV news).,

e Preparation of information leaflets explaining the purpose of the National REDD+
Programme and benefits of its implementation, aimed at the general public.

e Translation of selected REDD-relevant publications into Vietnamese language and
possibly to languages of the ethnic minorities (which need to be specified when
specific projects and activities are proposed to be implementation within REDD+).,

¢ Maintaining the web page (see above),
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¢ Organizing national workshops (see above),
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At the community level following activities should be carried out:,
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e Training on the REDD+ issues for the local facilitators.,

e Preparation of posters explaining activities and projects to be carried out and their
potential effects to the community.,

e Conducting consultations with the community leaders (heads of villages) to explain
the process and steps to be carried out within implementation of the specific
projects and activities. |

¢ Organizing a series of informal meeting with communities
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The consultation work plan is further elaborated in Annex 1.b-2b,

24

[ Formatted:

Font:

11pt




R-PP Viet Nam

Component 1b: Summary of Stakeholder Consultation and Participation Activities and

Budget?
Estimated Cost (in thousands)
Main Activity Sub-Activity
2010 2011 2012 2013 Total
Overall $10 $15 $15 $40
Co-ordination of Public dialogue
consultation process | and community $20 $20 $20 $60
capacity building
Workshops National $81 $15 $15 $111
Provincial and
district $80 $70 $20 $170
Training of local
facilitators 230 360 >10 3100
Community capacity .
A Meetings &
building Consultations $30 $60 $40 $130
Translations $20 $20 $40
Workshops $50 $50
Leaflets, posters $20 $20 $10 $50
. . . Web-page
National information | 1 -intenance S8 $10 $10 $5 $33
& awareness raising
campaign Audio-visual
materials 320 350 320 390
Other
promotional $20 $10 $10 $10 $50
material
Total $369 $350 $190 $15 $924
Government p.m. p.m. p.m. p.m. p.m.
FCPF $0 $250 $190 $15 $455
UN-REDD Programme® $369 $100 $469

! Forest Carbon Partnership Facility (FCPF): Note FMT 2009-2 — Readiness Mechanism National Consultation and
Participation for REDD+ (May 6, 2009)

25




R-PP Viet Nam

2 Various activities related to stakeholder consultation are included in other components, in particular Components
2d and 3. Similarly with training activities.

% All UN-REDD Viet Nam Programme contributions reflect only relevant activities in the context of this proposal
(workshops, material, procurement, etc). Staff time and other forms of overhead are not included, but consultant fees
are.
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Component 2: Prepare the REDD+ Strategy

2a. Assessment of Land Use, Forest Policy and Governance

Background on the State of the Forest in Vietham

Much of Vietnam’s forest cover was removed between 1943 and 1993 declining from at least
43% to 20%." Since then Vietnam has made considerable efforts to increase its overall forest
cover. According to official statistics the actual forest area in Vietnam has increased to
13.564 million ha in 2009 (which equates to 39% of the land area) from 9.2 million ha in
1992.% Much of the increase has been down to plantations, which account for 2.9 million
hectares; the re-designation and inclusion of previously omitted limestone forests; and
natural regeneration - predominately of bamboo forest area. It is generally acknowledged
that the quality of natural forests continues to be more fragmented and degraded. Over
two-thirds of Vietnam’s natural forests are considered poor or regenerating, while rich and
closed-canopy forest constitutes only 4.6 percent (in 2004) of the total.* Lowland forests
supporting their full natural biodiversity have been almost entirely lost. Between 1999 and
2005 the area of natural forest classified as rich decreased by 10.2% and medium forest
reduced by 13.4%.° Given the state of the forests in Vietnam it is likely the issue of forest
degradation would be particularly relevant. This requires further investigation. Annex 2.a.2:
ToR I: exploring forest degradation in Vietnam).

A number of studies have mapped deforestation and forest

degradation in Vietnam ®’; although they may show a slight 2

net increase in national forest cover, at the sub national \ 4 o
level there are certain areas (indicated by darker blue on daad

forest degradation.?,

the adjoining Map) undergoing serious deforestation and I o

Vietnam’s mangrove forests have been significantly

degraded; between 1943 and 1999, the national area of

mangrove forests declined from 409,000 to about 155,000ha

or by 62 percent.’ The rate of mangrove forest loss in the

period 1985-2000 is estimated to have been about 15,000

ha/year.” The last comprehensive national inventory of
mangroves was carried out in 1999, but a range of site- l
specific data suggests that the combined controls and

replanting programs in all regions appears to have slowed

the decline." At the meeting of Steering Committee for
implementation of National Forest Monitoring and

Assessment Program for the period from 2010-2015, the

Minister of MARD stated that Vietnam was successful in

promoting reforestation in last decades but the government
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will pay great attentions on sustainable forest management and improvement in forest
quality in coming years.,

Overall Forest Policy Directions,

The land management agency at central level is the Ministry of Natural Resource and
Environment (MONRE) with the General Department of Land Administration functioning as
the Advisory body. The state administration of forest and forestry land at the central level
is the Ministry of Agriculture and Rural Development (MARD). The DirecterateVietnam
Administration of Forestry (VNFOREST) is the Agency to advise the MARD’s Minister in the
state management and to implement state management tasks in respect to forestry issues
nationwide, including the administration of mangrove forests. ,

Prior to the 1990s there were no strong polices in place to support forest protection. Efforts
had focused on rebuilding the country and encouraging migration into forested areas for
conversion to agriculture. With the forest estate severely depleted a series of policies and
programs were introduced to arrest deforestation and to increase the overall forest area in
Vietnam. |

Vietnam’s overall policy direction for the forest sector, as framed by the Central
Communist Party Strategy for industrialization and modernizations, identifies five clear
objectives to be met by 2010:" (i) increasing overall forest coverage to 43 percent of the
national land area; (ii) completing the allocation of forestry land to households and other
entities; (iii) promoting forestry-based livelihoods; (iv) protecting 10 million hectares of
natural forests through management contracts with smallholder households; and (v)
accelerating the development of forest plantations. Subsequent Party resolutions have
stressed the need to conserve watershed and coastal-protection forests;"* and reform State
Forest Enterprises (SFEs)." All subsequent laws, decrees, policies and strategies pertaining
to the forest sector have been guided by these decisions.,

Since 2000 the National Assembly has passed a number of laws with implications for how
forests are owned and managed in Vietnam; most notably the Land Law (Decision
13/30032003/QH11 dated 26/11/2003) which helped to clarify the framework for forestry
land tenure and created for the first time the opportunity to allocate forestry land to
communities as well as to individual households; and in 2005 the Forest Protection and
Development Law (Decision 29/2004/QH11 dated 3/12/2004) which recognizes distinct
categories of forest ownership, with varying responsibilities and rights for forest
management.- Law on Enterprises in 2005 mandates that by 01°* July 2010 all state forest
enterprises (SFE) has to be transformed to become independent companies. It means that
all SFEs are now working under the Law on Enterprises and self-funded; the Government
only gives financial support to the forest protection and special-use management boards,
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which are responsible for providing public services in forestry sector.

Key Policies, Programs and Strategies in the Forest Sector,

Vietnam has a raft of decrees, circulars, laws and policies on Forest Law Enforcement.
Crimes are classified within the Penal code, which contains four different types of forestry
crimes. The Law on Forest Protection (Article 12) specifies a range of “prohibited acts”,
including illegal logging, hunting and collection; forest destruction; ignoring forest fire
prevention; encroachment on forest land; illegal forest products transport; illegal grazing;
and various other practices. The laws assign the main responsibility for ensuring compliance
with forest protection to MARD. As part of an effort to improve progress on Forest Law,
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Enforcement and Governance (FLEG), MARD and the European Commission (EC) have
established a joint FLEG-T (Trade) Working Group. As above-mentioned, Vietham and EC
have reached an agreement in August 2010 to prepare a Voluntary Partnership Agreement
(VPA) with the EU’s Forest Law Enforcement and Government - Trade Initiative (FLEGT). It
is expected that the negotiation will be completed by the end of 2012.-_Current phase of
the UN-REDD Program in Vietnam and in the proposal of the second phase also supports for
the FLEGT activities. ,

In 1992 the government introduced Program 327 aimed at "regreeningre-greening the
barren hills". This was replaced by a larger more ambitious program which continues to be
the cornerstone of forest protection and development efforts in Vietnam: the Five Million
Hectares Reforestation Program (5MHRP) or the ‘661 program’. This sets out targets and
provides subsidies to reach the overall forest coverage of 43% by 2010. Of the five million
hectares, two million hectares were planned as protection forests and three million
hectares as production forests. The results from the program have been mixed. Although it
has gone a long way in meeting its targets for protection forest, it has fallen below its
expectations for regeneration, particularly for plantations. As a result Program 147
“support for development of forest plantations” (2007-2015) which focuses on production
forests was introduced. Various revisions have been made to the program though a number
of problems persist, which have been documented in various reports.'>'®"” These highlight
the need for more involvement of local communities in the overall decision-making process,
the introduction of provisions for improved planning, controls and audits and a lack of
externally verified information highlighting the actual situation at the field level.,

Both Programs 327 and 661 have invested in protection of existing natural forests and
promotion of reforestation. Successes and failures of previous forest policies and causes
behind that have been analyzed in many studies conducted by WB, GFA and other
institutions. They are also highlighted in the report of the Benefit Distribution Study (BDS)
that is supported by the UN-REDD Program and GTZ and is uploaded in the UN-REDD
website. Several major reasons of these policies’ failure to protect forests were identified
i) a lack of reliable information for the program formulation and poor planning, ii) a lack of
adequate benefit sharing mechanisms to provide enough incentive for local people to halt
deforestation; iii) unclear land tenure and insecure property rights; iv) poor management
and coordination among relevant agencies at central and local levels, and v) a lack of
systematic and regular monitoring and evaluation system. |

The reform of State Forest Enterprises_(SFE) has been a major policy push since the late
1980s. These enterprises, which were recently transformed into State Operating Companies
(SOCs), continue to control around 37% of forest land.’® The objective of the reform has
been to separate business activities [mainly logging] from those of public goods
management (protecting watersheds and conserving biodiversity). However, progress has
been slow. In September 2010, the Minister of MARD decided the ¥NDeEVNFOREST will take
the lead of SFEs reform process instead of the State Enterprises’ Renovation Board.,

The current national strategy for the forest sector is the National Forest Development
Strategy (NFDS) 2006-2020. This builds on previous strategies and programs, setting out new
ambitious targets for plantations, policy reform, as well as further subsidies for protection
and plantations and a greater role and responsibility for the local communities. Through
Directive 38/2005/CT-TTg there has been a process of Forest Land Reclassification to
reduce the area of protection forest requiring government support in order to increase the
area of production forest available for private sector investment. Part of this Directive aims

to encourage forest production in degraded forest areas.
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Since 1993 there have been a series of laws, policies and decrees to transfer land use rights
for forestry lands away from the state. By 2006, only 55 percent of land classified as
forestland had been allocated to households based on land use rights certificates as
compared to 81 percent of all agriculture land." In order to enhance forest use rights and
improve land tenure security, the MARD’s Minister approved the proposal on facilitation of
the forests and forestland allocation processes for the period from 2007-2010 (Decision No.
2740 /QD- BNN- KL dated 20™ September 2007). The program was aimed to complete forest
allocation and leasing to local communities and legal entities by the end of 2010.
Furthermore, the Government has invested about VND 700 billion (equivalent to USD 37
million) in establishment of basic cadastral maps at a scale of 1/10,000 that have been
used for forest land allocation and management during the period from 2002-2008.
However, these Forest Land Allocation Programs have tended to be hampered by a lack of
funding and the overlapping mandates of MONRE, which oversees land allocation, and
MARD, which is in charge of forest land. As of 2010, most of forests in the northern
provinces have been allocated to different economic entities but large areas of forests in
the South are still under management of state agencies and local authorities. In 2006 the
Department of Forestry implemented the Community Forestry Pilot Program (CFM) which
highlights a growing interest and move towards community forestry in Vietnam. The Prime
Minister also signed the Decision No. 178/2001/QD-TTg dated 12/11/2010 on
responsibilities and rights of individuals and households on their allocated or contracted
forests and forestland. However, this policy was not brought into practice as it was too
complicated and did not provide enough incentive for forest managers to protect forest
effectively.,

Vietnam is the first country in Southeast Asia to pilot a scheme of Payments for Forestry
Ecological Services (PFES) (as promoted under Decision 380/QD-TTg in 2008). The focus has
been on capturing the value of watershed protection services provided by intact forests in
two pilot sites in Lam Dong and Son La Provinces. Based on the success of the pilots,
Government has approved the Decree No. 99/2010/ND-CP dated 24™ September 2010 on
Policy on Payment for Forest Environmental Services (PFES), in which carbon sequestration
and conservation are considered as forest services, paid an important legal foundation for
the REDD+ implementation in Vietnam.?

A policy on Reduced Emission from Deforestation and Forest Degradation (REDD) is evolving
in Vietnam. Since 2008 MARD has been supporting the implementation of the National
REDD+ Programme, including participation in the World Bank Forest Carbon Partnership
Facility and the UN-REDD Vietnam Programme. There are also a host of REDD+ projects
supported by international donor agencies; in particular JICA, SNV, BMU, GTZ and NORAD.
The Natlonal REDD-Netwerk+ Steering Committee and Fechnical-Working-Group-{see-section

Vietnam REDD+ readinessOffice are established in January 2011
under authorization of the Prime Minister and responsible for co-ordinating and supporting
all REDD+ related activities in the country. Given that REDD+ is a relatively recent
development-in-the forestry-secternew and the international negotiation is still under way,
it wasis not highlighted in many of forest sector plans and strategies_as well as in the socio-
economic development plan. In October 2010, the MARD decides to integrate REDD+ into
National Forest Development and Protection Plan for the period from 2011-2020, this plan is
expected to be submitted to Prime Minister for approval at third quarter of 2011. In
December 2010, the Prime Minister issued the Decision No. 2284/QD-TTg to request the
ministries and provinces to gradually integrate the REDD+ into the socio-economic
development plans and strategies starting from 2011. At present, the UN-REDD program in
Vietnam provides support to synergize REDD+ activities into master land-use planning of
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Lam Dong province. ,

In order to support for the REDD+ and PES implementation, the Prime Minister has
requested MARD to prepare a proposal of the National Forest Monitoring and Assessment
Program (NFMAP) for the period from 20402011-2015. This program is aimed to provide
more reliable quantitative and qualitative forest data_up to individual forest owner
through setting up a regular forest monitoring system and promoting participation of local
stakeholders in the forest assessment activities._ The program proposal is under preparation
with total costs of about USS 80 million, most of the costs is covered by the government
budget. The UN-REDD Program in Vietnam will support for piloting in 2 districts of Lam
Dong province and the FAO will support for some other provinces. It is the first time forest
carbon measurement and estimation to be included in the NFMAP in Vietnam.

In December 2008 the Prime Minister issued Decision No 158/2008/QD-TTg to approve the
National Target Program to respond to Climate Change. Although the focus has been on
adaptation this plan also covers mitigation. MONRE is the focal agency, tasked to
collaborate with relevant agencies to assist the Government in responding to Climate
Change. A National Standing Office is established with the representatives of different
ministries to be responsible for coordinating efforts for the NTP-RCC implementation.

Policies and programs which cover forests pertain to mangrove areas. There are a few
programs specifically targeting mangroves; most notably the project to increase the
existing area of mangrove forests nationwide from 209,741 ha to 307,295 ha by 2015 across
29 coastal Provinces. |

Drivers of Deforestation and Underlying Causesl
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The dynamics and causes of deforestation and forest degradation are multiple and highly
complex. The factors driving deforestation in Vietnam has changed throughout the course
of the country’s history. The period of greatest forest loss occurred between 1943 and 1993
were it has been estimated that forest cover declined from at least 43% to 20%.%" Much of
this was a result of war and agricultural expansion by the predominately lowland Kinh
people migrating into forested areas.,

By the middle of the 1990s with the forest estate severely depleted and degraded this
precipitated a change in policy to stabilise and increase the forest areas through the
introduction of national forest initiatives - most notably the ‘6671 Program’. Great
achievements have been made to reverse the trend of deforestation and forest
degradation. With these improvements have come new challenges and threats. The current
main direct causes of deforestation are generally agreed to be a result of: (i) conversion to
agriculturally cultivated land (particularly to industrial perennial crops); (ii) the impacts of
infrastructure development and hydropower plans; (iii) unsustainable logging ; and (iv)
forest fires. There might be other direct drivers but are not significant at present such as
invasive species, mining, bio-fuels and climate change. Although the impact of these may
grow in the future, currently their impact is deemed less significant and therefore they are
not examined in this report. Nevertheless, it is important they continue to be monitored as
they are recognised as ‘direct’ or ‘proximate’ causes of deforestation. However, they are
not the ‘root’ or ‘underlying’ causes which need to be tackled in order to make a lasting
impact to stop deforestation. The information on direct drivers and underlying causes
provides the basis on which to determine the appropriate National REDD—Strategy+
Programme. The most important direct cause of forest degradation in Vietnam in last
decades is unsustainable logging (notably illegal logging).,

Cc [PMC1]: TAP wants to analyze causes
of deforestation, degradation and reforestation
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In order to better understand the drivers of deforestation and degradation, and underlying
causes requires comprehensive studies and consultation with many experts; the list of
experts who provided input to this section is shown in Annex 2.a.1’ along with a list of the
main publications reviewed. At present, the UN-REDD Program in Vietnam plans to carry out
a such study. A background paper was produced which provides further details than the
information in the R-PP.24

I. Conversion of forest lands for agriculturally cultivated land

Vietnam continues to be one of the world leaders in the export of agricultural commodities,
including coffee, cashew, pepper, shrimps, rice and increasingly rubber. In 2009 the
agricultural sector accounted for 20% of overall GDP, with a growth rate of 3.84% per
annum between 2006 and 2008.% Over the past five years the expansion of industrial crops
has grown faster than planned, increasing from 1.634 million ha in 2005 to 1.886 million ha
in 2008. There has also been a large increase in the area used for aquaculture, primarily
shrimp. Between 1991 and 2001, the total area of coastal and marine aquaculture in
Vietnam almost doubled. Future agricultural policies and plans intend to stabilise the total
area for coffee and tea while rubber areas are projected to expand more than 120,000 ha
to reach an area of 800,000 ha; and cashew crops are expected to expand 30,000 ha to
reach a target of 430,000 ha by 2015.* Most of the recent expansion in the perennial
industrial crops has concentrated in two of Vietnam Agro-ecological zones, the Central
Highlands and the Southeast. Much of the planned expansion is also in these Agro-ecological
zones which are particularly suitable for the production of coffee, rubber and cashew. Over
the past 10 years these Provinces have experienced some of the highest levels of
deforestation as highlighted in a number of reports.??® The government also continues to
set high targets for the increase in the value of aquaculture.,

The main transformation of the Central Highlands, in particular Dak Lak and Lam Dong
provinces, has been through the expansion of coffee. High world market prices beginning in
the 1990s and new land tenure rules led to a rapid expansion in coffee in the area. Between
1990 and 2000 the area for coffee plantations increased from 50,000 to 500,000 hectares.?”
There was large scale in-migration to the area. As prices dropped some farmers were forced
to move out of coffee. Regions such as Dak Nong Province represent some of the last
remaining areas for agricultural expansion into naturally forested area. With relatively high
forest cover remaining and good soils such areas will come under further pressure from
agricultural expansion and therefore are highly relevant for REDD. Similarly in coastal areas
government policies and market signals have directly or indirectly led to the large-scale
conversion of rice lands and coastal mangrove forest areas to shrimp farms.”

These market signals are taking place within a supporting agriculture policy and planning
framework geared towards export orientated agricultural growth. Current and future
policies and plans for the expansion of agriculture point to a large scale expansion of
rubber and to a lesser extent cashew as highlighted in the first draft of the Five Year Plan
of 2011-2015 Agriculture and Rural Development; as well as Decision 25/2008/QD-TTg dated
5/2/2008 and Decision 750/2009/QD-TTg dated 03/6/2009 allowing the development of
100,000 ha of rubber in the Central Highlands. This will lead to large areas of exhausted
natural forests being clear cut for new rubber plantations. This expansion will occur mainly
in the Central Highlands and also in the Southeast Agro-ecological zone. As part of any
National REDD—Strategy+ Programme it is therefore recommended to carry out further
analysis on the possible impacts of the rubber expansion on the natural forested areas.
Annex 2.a.2: ToR Il: An assessment of rubber expansion on the natural forest areas in the Central
Highlands and Southeast Agro-ecological zones. |
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The issue is further complicated by the current forest classification systems and approval
procedures which can lead to situations were forests that are healthy and/or are naturally
regenerating are converted for reforestation, primarily to rubber or acacia. The regulation
on forest management Decision 186/2006/QD-TTg which was followed by the Circular
99/2009 dated 6/11/2009 ascribes the criteria of degraded forest and the types of
degraded forest which are allowed for afforestation. According to some experts this could
affect much of natural forest in the Central Highlands.? In addition, the system to carry out
the forest inventory and verification of the criteria that determines the degraded forest
and types of forest to be eligible for afforestation are open to influence. Given the
concerns surrounding forest classification systems and approval procedures it is
recommended this is re-examined. Annex 2.a.2: ToR Illl: An examination of the forest
classification and approval processes to provide recommendations.

There is a general lack of capacity and ability to ensure that the ‘plans’ for agriculture and
forestry are adhered to. Various studies point to widespread illegal conversion of land for
agriculture due to the limitation of the forest protection forces and weak law
enforcement.*® According to statistics in 2009, 4,356 cases of deforestation were found with
the loss of 1,998ha.' However, the issue of unclear land tenure, policy and planning, as
well as incentives for non detection and a lack of monitoring would imply the figure be
considerably higher.?* Work carried out by ICRAF in Dak Nong Province found that the main
direct driver of deforestation is the conversion of natural forest to industrial perennial
crops and its interaction with shifting cultivation in acquiring land. Local groups, such as
ethnic minority groups, were acquiring this land in order to sell it on for producing
industrial perennial crops.®

An underlying reason why economic agents have an incentive to convert forested areas to
agriculture is that they do not adequately account for the economic value of the forests
goods and services. Parts of the forest products industry tends to be highly inefficient and is
not maximising the potential value from the forest. This is down to various reasons of
training, poor processing, marketing and inability to tap into different markets. This is
clearly recognised with ongoing efforts to improve the efficiency of this sector. In addition
there are considerable ecological services provided by forests which are neglected. Through
Decision 380/QD-TTg in 2008 Pilot Projects have been introduced and have paved the way
for a broader introduction of PES in Vietnam.

There continues to be persistent poverty in Vietnam particularly amongst the ethnic
minority who predominately live in upland forested areas. Although ethnic minorities
comprise only 14.5 per cent of the population, they constitute 44.7 per cent of Vietnam’s
poor and 59 percent of the hungry.** There is pressure from them to convert land to
produce sufficient food for subsistence in order to alleviate poverty.,

There has been much debate on the impact of the traditional agricultural practice of
shifting cultivation on forest loss. The government policy for the past 30 years has been to
try and eradicate this practice in favor of sedentary agricultural systems. It would appear
the impact of shifting cultivation has a varying impact depending on the Agro-ecological
zone it is taking place. In the Central Highlands much of the cultivation into new forested
areas would appear to be motivated by acquiring more lands, often sold on for commercial
purposes to grow industrial crops. In the North Central where there are fewer opportunities
for industrial crops shifting cultivation is practiced more for subsistence purposes. It is
unclear how much current expansion is into new forested areas. It is important that further
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analysis is carried out to provide clarity. Annex 2.a.2: ToR IV: Assessment of the impact of
shifting cultivation on deforestation and forest degradation in the three Agro-ecological zones of
the North West, North Central and Central Highlands.

A final underlying factor which drives both expansion of industrial crops and subsistence is
the growing population from both in-migration and population increase. Generally,
spontaneous migration is diminishing due to the scarcity of arable lands, the restriction
applied by the host Provinces, and partly due to the increasing availability of off-farm
employment in the home regions. The remaining areas where there is in-migration is where
there are still areas of fertile land available, such as the Eastern parts of the Central
Highlands. The fertility rates are higher amongst ethnic minority groups (roughly 3.4
children compared to 2.1 for Kinh), which implies that more population growth pressures
may come from such groups.35A

2. Unsustainable logging

Forest degradation is mainly caused by unsustainable logging, which is mainly a result of
poor management practices and/or illegal activities as well as timber harvesting by rural
households for their consumption. |

The scale of illegal practices is difficult to estimate but it is generally regarded as an
important driver of the loss of forests in Vietnam. According to recent statistics in 2009
there were 25,817 violations of state regulations (with 48,605m® of timber of all types
confiscated) in respect to illegal logging, timber and forest products trade.* However, due
to a lack of monitoring, poor case handling and incentives which discourage local
authorities to provide accurate and complete reports, it is likely that considerably more
violations go undetected and unreported.® This will lead to the gradual degradation of the
country’s forest estate due to selective logging. Some forest crimes are committed by local
households driven by poverty and desperation, while much is driven and controlled by
criminal gangs and networks.,

In response to illegal forest practices a raft of policies, strategies and decrees to tackle this
problem have been introduced, most notably the Law on Forest Protection and
Development and the establishment of a Task Force on forest protection. Even with these
efforts forestry law violations continue to be prevalent. There are a number of underlying
forces continuing to drive illegal logging. ,

There is the demand for timber for inexpensive furniture made from tropical hardwood.
Vietnam has become a major hub for the export of furniture, making wood products
Vietnam's fifth largest export earner.® The issue of the illegal trade in timber as well as the
illegal extraction in Vietnam has serious implications for the future of the industry as well
as the potential benefits from REDD. With stricter requirements to show proof of legal
provenance (e.g. the US Lacey Act and the EU FLEG-T initiative) there is a growing need for
Vietnam to stamp out the use of timber from illegal sources. Under any REDD+ scheme
possible leakage will need to be taken into account. If forest protection simply leads to the
displacement of forest conversion into neighbouring countries then this will impact on the
amount of credits Vietnam is entitled to.,

Even though the government has made considerable efforts to introduce new legislation to
tackle the problem the legal framework continues to be insufficient. The deficiencies were
clearly highlighted elsewhere: ‘the legal framework is still ambiguous, over-complex and
contains loopholes that enable criminals to make easy financial gains with little risk of
legal sanction. Prosecutions are minimal and fines for forest crimes are extremely low in
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relation to gains that can accrue’.” One such loophole is the current legal constraints to
inspecting wood processors and sawmills for the use of illegal timber; another is that proof
of legal provenance is not required for imports of species other than those listed under
CITIES. This leads to a situation where wood imports are deemed legal even though they
may have been illegally exported from elsewhere, in particular from Laos and Cambodia
from areas where there are log and sawn wood export bans.” Underpinning this there is
currently no standard definition and verification system for legal wood, sourced nationally
or internationally.

The current enforcement strategy focuses on catching perpetrators violating forest laws in
the proximity of the forest or subsequent transportation of the illegal timber. Such a
strategy is highly resource intensive requiring a large number of forest guards. Their low
wages and remote locations make them particularly vulnerable to bribes. This strategy
entails high costs and has low impact mainly affecting the local households dependent on
the forest for their livelihood and/or the foot soldiers for organised gangs, often poor
households, hired to extract the timber. Those who benefit most from forest crime,
businessmen and local officials, often go unpunished. The establishment of the Forest
Protection Department Task Team will go some way in tackling this. A strategy focusing
more on the points of sale enforcement (e.g. at saw mills, wood processing units etc) which
are they major drivers of illegal logging, would help in addressing them.*

For effective enforcement there needs to be close collaboration of the Forest Protection
Department with other agencies. Recognising the need for inter agency co-ordination
various directives (most notably the Prime Minister’s Directive 08/2006/CT-TTg) have been
introduced. Even with these efforts there continues to be obstacles to improving inter-
agency co-operation, most notably a lack of financing, conflicting legislation, policy or
guidelines and a lack of human, physical or financial resources.“A

As well as those underlying factors specifically driving illegal logging there are also more
general factors within the forestry sector which are leading to unsustainable wood
extraction. This includes some of the current forest policies and programs. Examples
include the forest land classification process which opens up possibilities for the
unnecessary removal of natural forested areas, the current logging ban in some Provinces’
and the setting of the harvesting quota system at such low levels it encourages the illegal
extraction of timber. This harvesting quota system needs to be replaced with a system to
maximise the amount of timber which can be procured. *

Another key issue is the current administration of the forest sector. For example the 661
Program, as highlighted; so long as the current planning, budget and controls are in place,
this will foster a misuse and abuse of budget resources. A critical aspect is to ensure those
involved in implementing activities supported by this program have no connection to those
monitoring it. The whole process of decentralization which is ongoing in Vietnam has the
potential to bring greater benefits to the local communities. However, unless this process is
carried out in a participatory manner it can further marginalise the poor while creating and
placing greater powers with the local elites.* There is the issue of a lack of participatory
approaches to decision making within the forestry sector which does not ensure the needs
and interests of the local communities are always served. Past programs have experienced
some difficulties in successfully engaging local communities in forest dependent poverty
alleviation activities.”,

One of the underlying problems is the continuing lack of allocation of adequate forest use
rights to the local communities. Giving the ownership to households or communities where
they can benefit from the forest area will provide incentives for them to protect the area
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and help to stop encroachment. By 2006, only 55 percent of land classified as forest land
had been allocated (i.e. granted land use rights certificates as compared to 81 percent of
all agriculture land).* More broadly there is the issue that even when communities receive
forest land use rights they are not always able to benefit from it. Any forest use rights
allocation process must also provide more assistance to enable the local communities to
prosper from their new rights. Annex 2.a.2: ToR V: A study looking at the land allocation process
and recommendations to improve the current system to benefit local communities.

Some of the ethnic groups traditionally collectively manage their forests. There are clear
advantages of community forest management, but until recently there has been a lack of
support for CFM in Vietnam. According to official statistics only about 1% of land is owned
by communities. Surveys, however, show that the area of land under community
management is much higher.” Recently with the policy to decentralise ownership and
management there has been more interest in CFM as a model of use rights in Vietnam. In
the context of REDD+ CFM would be highly relevant.,

People also need forest products to satisfy their basic needs for fuel, construction and
food.”® The use of fuel wood for charcoal puts pressure on the forested area. These basic
needs can compel people to degrade or clear natural forest.

I1l. Infrastructure development

Necessary infrastructure is required for countries to be able to keep developing. Of all the
potential infrastructural developments, road building and dam construction are the most
destructive in terms of forest loss. Vietham’s roads have more than doubled in length since
1990.% While the forest cleared to make way for the construction may not be significant,
the greater accessibility of such areas to encroachment and unsustainable exploitation has
a highly detrimental impact. In the pursuit of rapid economic growth and efforts to curb
poverty, roads and dams need to be built. In order to ensure an optimal use of resources it
is important that environmental and social costs are accounted for and that efficient and
sustainable forms of economic growth are promoted in order to maximise social welfare.,

Hydropower plays an important role in electricity generation in Vietnam. It is expected in
2010 hydropower will provide 9,412 MW out of a total 26,209 MW. There are plans to double
hydro capacity by 2025 to 10,766MW, exploiting most of the remaining technical potential
of the country.® The North West region of Vietnam is the area where there is the most
current production, as well as offering the greatest potential for hydropower. The
underlying factor driving hydro development is the burgeoning demand for electricity.
Demand for electricity is projected to grow at 11 % year to 2015. In order to meet this
rapidly growing demand, the power industry has struggled to expand and improve the
power system. An assessment of the options to meet Vietnam’s energy needs concluded
that hydropower development can be justified when compared to the feasible alternative
sources of power generation, having higher economic, social and environmental costs.51A

The construction of dams along the Dong Nai has already destroyed more than 15,000
hectares of natural forest.” The estimated impact of 21 planned large scale dams (with a
capacity over 4610MW) will lead to an estimated loss of around 21,133ha (including 4,227
ha of natural forests, 1,367 ha of plantations). The total resource value of the forest lost
(including environmental service functions) was estimated to be $72.4 million.> This study
also estimated the indirect impacts on the forested areas from in-migration and
resettlement of people’ with an expected 61,571 people being displaced from the 21

36

[Formatted: Font: 11 pt

[Formatted: Font: 11 pt

[Formatted: Font: 11 pt

[Formatted: Font: 11 pt

[Formatted: Font: 11 pt

[Formatted: Font: 11 pt




R-PP Viet Nam

schemes. In three of the schemes where there was already a high population density
resettlement was considered a very serious risk to the surrounding forest areas - all in the
North West Agro-ecological zone.* This highlights the importance of effective mitigation
and compensation measures which could have a considerable effect on the long term social
and environmental impacts of these large dam developments. ,

Besides these large schemes, there are many medium and small hydro schemes. Small hydro
and pumped storage are estimated to produce 3,860MW up till 2025, having impacts on a
smaller area but in many more places.”® These smaller schemes have lower requirements
and scrutiny in terms of Environmental Impact Assessments. The weak accountability
mechanisms for planning and approval of such development projects open up the process to
local level fraud and corruption. Given the fact that many such schemes have been
proposed without adequate assessment of economic, social and environmental impacts it
would be sensible to carry out a review of some of the proposed dams in particularly
sensitive areas to determine whether they should go ahead and what mitigation measures
they must introduce. Annex 2.a.2: ToR VI: Strategic environmental assessment of the current
plans for medium and small scale hydropower dams with recommendation to reduce impact on
forests (focus on key Provinces).

Current mechanisms to address social and environmental issues in hydropower development
are not adequate. The detrimental effects stem largely from the lack of adequate
consideration of environmental impacts during the planning stage and a lack of legal
safeguards. Stronger legal measures are needed to safeguard important natural forests to
prevent avoidable damage to these important remaining assets. Most of these potential
impacts can be moderated—and some avoided altogether— through careful planning,
project design, and siting.,

IV. Forest Fires

Between 1992 and 2002, an average of 6,000 ha of forest was lost to fires annually.*
Between 2004 and 2008 there were 3,659 cases of forest fire reported which damaged
15,479ha (this equates to 3,096 ha/year on average).” The project ‘Strengthening Capacity
of Prevention and Fighting against Fire for Forest Rangers 2007-2010’ was approved by the
Prime Minister in Decision No 02/ QD-TTg dated 2/1/2007. MARD has issued Document No
1266/ BNNKL on guiding the development of the project under Decision No 02/ QD-TTg.*®
This has been introduced in the relevant Provinces to help them prevent and fight fires in
the dry season. According to government statistics in 2009 there were 314 fires causing
damage to 1,492 hectares, which was slightly lower than the previous year. However, in
2010 there has been a surge in the number of forest fires. As of April 2010 there were
around 500 cases of fire damaging about 3,000 ha, the main associated cause this year the
dry weather due to the El Nino phenomenon. |

About six million ha of Vietnam's forests are considered to be vulnerable to fire. In
particular the whole area of the Northwest, the Central Highlands (Kon Tum, Lam Dong and
Gia Lai), the Southeast and the Mekong Delta (Kien Giang, Ca Mau, Dong Thap). Even with
the new program to build capacity on fire management it is clear there is no sufficient
capacity to fight potential fires, although there has been some collaboration between FPD,
the Police and Army to prevent and fight fires. Collaborating with the local communities
can be an effective way to ensure that there are enough people.

Forest fires have shown to originate from a number of sources. Slash and burn practiced by
the upland communities is believed to be the main cause. Tillage or clearing of fields after
the harvest occurs at the same time as the dry season. Slash and burn is less practiced in
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the Mekong Delta where it is more likely fires are started by honey collectors and/or
hunters to flush wildlife or accidently by people living around the areas. A critical issue in
the Delta is the fire-water management strategies practiced in the areas. There are ongoing
efforts in Tram Chim National Park, U Minh Thuong National Park and U Minh Ha National
Park to introduce fire-water management strategies which would allow the forests to grow
while addressing concerns around fire. It is critical that the correct fire-water management
strategies are introduced to meet these twin goals.

A

The cause of fire has been estimated as follows: i) slash and burn to clear crop fields after
harvest: 60.8%; ii) use of fire in hunting, collecting honey, collecting wasted materials: 18%;
iii) carelessness: 5%; iv) intentional setting of fires: 5%; v) others: 11.2%.”° A further
underlying cause is the warmer weather conditions. 2010 has seen a large increase in fires
due to the much dryer conditions, which have been attributed to El Nino. Projections of
climate change show that the North West and the Mekong Delta are two of the areas which
will likely experience warmer conditions. It would therefore be prudent to look into the
possible impacts of climate change on these areas to assess further fire risk.

The current program on fighting forest fires ends in 2010 and a proposal for the next phase
(2010 to 2015) has been submitted. Better equipment for forest rangers, awareness
enhancement and improved collaboration between FPD, Army, Police and local
communities are considered as crucial components of any strategy to prevent and fight
forest fires.,

[Formatted: Font: 11 pt

[Formatted: Font: 11 pt

[Formatted: Font: 11 pt

Component 2a: Summary of Assessment of Land Use, Forest Policy and Governance
Activities and Budget

Main Estimated Cost (in thousands)
. Sub-Activity

Activity 2010 | 2011 | 2012 | 2013 | Total
Exploring forest degradation $95
and opportunities from REDD+ 345 330 520
Assess the impacts of rubber
on the natural forests of the
Central Highlands and $20 $20
Southeast Agro-ecological
zones

Follow | An examination of the forest

up classification and approval

studies | processes to determine $30 $30

impacts on forest loss and
recommendations

Assess the current land
allocation process and
recommendations to improve $30 $30
the current system to benefit
local communities

Understand the impacts of $30 $30
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shifting cultivation on forest
cover in North West, North
Central and Central Highlands

SEA of the current plans for
medium/small scale
hydropower dams with

recommendation to reduce 530 330
impact on forests (focus NC,
NW, Central Highlands)

Total $45 $170 $20 $0 $235
Government p.m. p.m. p.m. p.m. p.m.
FCPF $0 $170 $20 $0 $190
UN-REDD Programme® $45 $0 $45
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2b. REDD+ Strategy Options\

1 Comment [PMC2]: Options should address the

driving forces of deforestation and degradation as
well as promote reforestation and biodiversity
conservation

The Components of a National REDD-Strategy+ Programme,

The Vietnam National REDD-Strategy+ Programme is under preparation and it is expected to
be submitted for Prime Minister’s approval by mid-2011. As part of the development of the
Readiness Preparation Plan there has been a wide consultation process with key
stakeholders (section 1.b). This process has resulted in the preliminary identification of
‘strategic options’ for addressing deforestation and forest degradation. Although these only
represent preliminary ideas they provide elements of a National REDD-Strategy+ Programme
on which to refine and build upon. The strategic options identified are a direct response to
Table 1 shows examples of linkages between the driving forces behind deforestation and possible |
REDD+ Options in Vietnam. The Strategy is centred on six core components outlined below
(more detail on each of these components can be found in Annex 2.b.1). Each of the
components needs to be further worked upon as part of the Preparation Phase.

Component One: Land Use Planning and Zoning

Given the current plans for expansion in the agricultural sector, in particular for rubber, as
well as the current plans for road and infrastructure development, it is clear that in order
to minimize the impact in terms of forest loss requires integrated planning and zoning. It
will be necessary to assess current sectoral plans (e.g. for agricultural, socio economic
development plans, etc.) both nationally and provincially to begin to identify plans likely to
lead to high forest cover loss. Efforts will be needed to adjust planning and zoning to
minimize the impact on the forest areas. More broadly there is the need to integrate REDD+
into future provincial land use plans which are currently being devised for 2011-2015 (as
well as is the case for district and commune plans). It is also critical that any plans are
properly monitored to ensure adherence through having systems in place for appropriate
third party verification.,

Component Two: Forest Use Rights Allocation Process,

Providing forest use rights to households, or communities where they can benefit from the
forest area, will provide incentives for them to protect the area and help to stop
encroachment. It will also ensure that local communities will benefit from REDD.
Therefore, any National REDD-Strategy+ Programme must contain an element on ensuring
forest use rights to local groups. There is already an ambitious National Program in place to
achieve this aim which needs to be built upon.

Further efforts needs to go into improving coordination and execution between MARD and
MONRE on land and forest area allocation, as well as more support and investment to
enable local communities to better understand how to benefit from forest use rights.
Community Forest Management has been recognized as a potentially promising management
system to introduce which should be further trialled and introduced as part of any REDD+
mechanism. This will require introducing clear guidelines and a comprehensive approach for
integrating aspects of CFM into land use planning, forestland allocation, benefit sharing
arrangements, forest management plans. Given the conflicts which often accompany issues

around land allocation and use rights, it is critical that there is an appropriate independent
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body to resolve land conflicts and disputes. These issue need to be further examined and
introduced as part of the REDD Strategy.,

Component Three: Forest Policy, Legislative and Administrative Reform

As highlighted in Section 2a there are a series of reforms needed in forest policy, legislation
and administration in order to address deforestation or forest degradation. This includes
greater efforts to increase awareness at the sub-national level (province, district,
commune, village) about existing/future forest programs and policies and the opportunities
they create for local communities. ,

A number of policies which have been highlighted in need of examination include: (i) the
current logging ban in a number of provinces and the setting of low harvesting rates in
others; (ii) improvements to the current system for granting permits for afforestation on
‘degraded forest lands’, including the process of classification of degraded land; (iii) the
need to introduce legal requirements to show provenance of imported wood; (iv) the
current forest fire management strategies; and (v) the closing of legal loopholes preventing
detection, for example those preventing or deterring inspections of vehicles and/or saw
mills. In terms of necessary administrative reform further attention will need to be given to
improve planning, budgeting and control provisions for the 661 program. There is a need to
look at forest policy, legislative reform right at the beginning of the Preparation Phase.,

Component Four: Enforcement of planning and environmental requirements,
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Given the rapid economic growth and the demands for development projects, which
ultimately have impact on forest areas, the quality of ElAs will be critical to ensure proper
planning and safeguards are in place. It is necessary to undertake regular checks of the
quality of ElAs to ensure they adhere to high standards, including safeguard policies. It is
also important that the appropriate systems are in place, which provides necessary
independence from companies carrying out ElAs from those undertaking the projects. It
would be prudent in key areas to assess current development plans and cancel any plans
likely to incur high forest loss. In cases where high impacts are unavoidable then
environmental management/mitigation activities would need to be introduced. In general
there is a need to move towards a stricter and more transparent licensing of development
projects in forested areas, including greater consultation. There is also need for improved
systems for data and intelligence sharing and monitoring adherence to national and
provincial plans through appropriate third party verified monitoring. This should include a
strengthened dispute mechanism for people affected by development projects in forested
areas, as well as awareness raising/support mechanisms to groups who may be unaware or
lack resources to make use of dispute mechanisms.

It would be prudent to examine the current judicial system and provide recommendations
on necessary changes to effectively punish perpetrators.

A

Component Five: Promote alternatives to forest conversion and forest degradation

In order to encourage households, companies and state entities to stop cutting down forests
it is necessary to provide alternatives. Efforts need to start as soon as possible to assess the
possibilities and introduce the alternatives. This should include examining options and
providing support in a range of areas, such as more intensive agricultural cultivation,
encouraging production of higher-value crops and vocational training for off-farm income
opportunities. This will require the introduction of skill based training opportunities
targeting forest dependent groups. There is also the need to be provide support and
facilitate investment in more efficient timber technologies, like timber drying, treatment,
processing and to assist the timber industry in responding to changes in the international
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market place (for example the Lacey Act, FLEG-T and the growing demand for FSC etc.). In
order to tackle the issue of forest degradation caused by fuel wood collection (for example
from charcoal) there is the need to assess, explore and introduce options for alternative
fuels such as improved cook stoves and biogas digesters. One area of particular importance
is around providing alternatives to slash and burn agriculture which may be an important
factor for deforestation, both directly and indirectly through fires. A support program
specifically targeting opportunities for REDD+ and shifting cultivation could be introduced.
There would also need to be targeted efforts to encourage households engaged in practices
which increase fire risk (e.g. hunters, honey collectors) to engage in alternatives. Further
analysis of the options needs to be carried out. |,

Annex 2.b ToR I: Exploring alternatives to forest conversion and forest degradation as well as
capacity needs.

AThe UN-REDD Program in Vietnam is now recruiting some international and national experts
to carry out a study on cost-benefit analysis of the REDD+ implementation in Lam Dong
province. The ICRAF is also conducting a similar study in Dak Nong province.,

Once the study is complete then capacity support should be provided in pilot sites to help |

introduce the alternatives.,

Component Six: Establishment of a benefit sharing mechanism

The success of any REDD+ scheme will ultimately depend on how effectively it is designed
and introduced. This requires that forest-using communities have real and reliable
incentives to conserve forests. To this end how the Benefit Distribution System (BDS) is
designed and works is critical. The UN-REDD Vietnam Programme has identified BDS as a
crucial element and has carried out a study to look at the most appropriate system for
Vietnam. This work will continue into 2011. It is likely that there will be a follow up Phase
Il where the BDS system will be piloted in a number of provinces. The major legal,
institutional and policy issues recommended by this study are presented in section 2c. The
Decree No. 99/2010/ND-CP dated 24/09/2010 on policy on payment for forest
environmental services enables a suitable benefit distribution system to be quickly
developed.,

Vietnam pretends to adopt a national approach on the REDD+ implementation. It means
that there is no domestic leakage in forestry sector when the REDD+ program is fully
implemetedimplemented in the future. However, it is likely that project-based or stepwise
approach will be carried in the short run due to availability of the financial and technical
support from international development partners and capacity of the VNDeFVNFOREST. If it
is the case, REDD+ implementation in some pilot provinces may cause domestic leakage.
However, the risk may not be high as the government is implementing a series of policies
and programs on forest management. A study on risk of domestic leakage might be
conducted during the implementation of the 2™ phase of the UN-REDD Program.,

National REDD-Strategy+ Programme preparation process,

These components represent initial ideas from a first round of consultations. For the next
steps it is necessary to refine the elements of the Strategy and to consult a wider audience.
This will also help in understanding which elements are currently being supported by the
government and where the financing gaps remain. There are a number of recommended
steps in moving the process forward:

Step 1: Carry out follow-up studies to better understand deforestation and forest

degradation in Vietnam,
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A number of studies need to be completed to better understand the drivers of
deforestation, as well as recommendations to address them. The information provided from
these studies will help in further refining the National Strategy. The studies include: (i)
exploring forest degradation and opportunities from REDD; (ii) assess the impacts of rubber
on the natural forests of the Central Highlands and Southeast Agro-ecological zones; (iii) an
examination of the forest classification and approval processes to determine impacts on
forest loss; (iv) assess the current land allocation process and recommendations to improve
the current system to benefit local communities; (v) understand the impacts of shifting
cultivation on forest cover in North West, North Central and Central Highlands; (vi)
strategic environmental assessment of the current plans for medium/small scale
hydropower dams with recommendations to reduce the impact on forest areas (focus North
Central, North West, Central Highlands). The ToRs are provided in Annex 2.a-2. Once some
or all of the studies are completed then the National REDD-Strategy+ Programme will need
to be revised. |

Step 2: Refinement and further consultation for the National REDD-Strategy+ Programme

It is necessary to refine and add more detail to the Strategy based on further findings from
the studies, It is suggested that a further study exploring and costing low emission

development strategies in the context of REDD is carried out. See Annex 2b ToR 2: Defining
and costing low emission development strategies in the context of REDD. At this stage it is also
necessary to map out which activities are already supported by the government, as well as
different donor agencies. This will allow funding gaps to be identified. As highlighted a
number of these activities already have high political and financial support, so the issue is
how to build on the ongoing efforts. To date much of the focus of donor support for REDD+
has been on improving the forest inventory and defining the Reference Emission Levels (see
sections 3 and 4). At this stage it would be prudent to carry out a preliminary assessment of
costs and benefits of the different REDD+ strategic options. This will allow for a
prioritization of options.

It is also at this stage that a more comprehensive consultation process must be undertaken
to garner support and feedback on the National REDD-Strategy+ Programme. To help ensure
ownership of the process and the success of REDD+ implementation, the Strategy will
include national and sub-national, multi-sectoral and multi-stakeholder consultations,
including the participation of representatives from the private sector, NGOs, University,
government officials, indigenous peoples, local communities, Women Groups and civil
society. Given the cross cutting nature of REDD+ it is critical that REDD+ is debated across a
range of government Ministries and Departments; this should include MARD, MONRE (in
particular GDLA), MPI, MOF, MOIT, MPS, MND and NGOs, the private sector etc. Based on
the awareness raising and consultation process this will allow for the National REDD
Strategy+ Programme and REDD+ priority options to be decided. These can then be
incorporated into National and Sectoral strategies, plans and policies, such as the Five Year
Socio-economic Plans, the agricultural sector strategy 2010-2015, as well as provincial,
district and communes plans. As above mentioned, MARD is now preparing the National
Master Plan on Forest Protection and Development for the period from 2010-2020 and the
REDD+ activities will be integrated in. Furthermore, the UN-REDD Program is supporting to
synergize the REDD+ implementation and Master Land Use Planning of the Lam Dong
province. ,
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Step 3: Establishment of REDD+ institutional arrangements to introduce the REDD Strategy
at the National Level

Presently a National REDD Network and Technical Working Group have been established to
help design and introduce the National strategy on REDD. As highlighted many of the issues
relevant to addressing REDD+ fall outside the forestry sector so it is necessary to garner the
support and interest of many different ministries and departments. As highlighted in
Section 1 further outreach activities need to be carried out to ensure the active
participation of all relevant ministries and departments. ,

Step 4: Piloting REDD Strategy: National and provincial Level

The final step is to introduce the Strategy at both the National and provincial levels. Pilot
provinces could be chosen. In order to choose the provinces it is worth examining current
studies showing the extent of deforestation and forest degradation. Provinces such as Dak
Nong, Nghe An, Son La and Lam Dong may be of particular interest given the higher levels
of deforestation and forest degradation. These provinces also represent a range of drivers
of deforestation and cover different parts of the country. Given the importance of
mangrove forests in buffering the impacts of climate change, it would also be of interest to
pilot in an area of high mangrove cover under threat, such as Ca Mau province in the
Mekong Delta. As well as plotting the extent of deforestation and forest degradation it is
important to look at the opportunity costs of different land uses to try and pinpoint those
areas where the costs are lower and where it may be easier to arrest deforestation. For
example areas of shifting cultivation. |

There will be the need for an additional assessment of drivers of deforestation at the level
of the province and discussion and agreement across the provincial departments on the best
strategy forward. The pilot provinces can begin to implement the National REDD-Strategy+
Programme. This will require incorporating REDD+ into important planning cycles, such as
the Five Year Socio-economic plans. Such an exercise will need to be repeated at sub-
Provincial levels to ensure actual implementation happens at the field level,

As above-mentioned, the NTP-RCC and government Decree on policy on payment for forest
environmental services in September 2010 and the National REDD+ Strategy, which is now
preparing and is expected to be approved by Prime Minister next year, are legal
frameworks for implementation of these REDD strategy options. Apart from support of other
development partners, the second phase of the UN-REDD will be submitted to Norway this
November will allow Vietnam to pilot REDD+ at the provincial level and will endeavour to
establish provincial Technical Working Groups and introduce performance based payments
(see 2.c),
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Component 2b: Summary of Strategy Activities and Budget

Main Activity

Sub-Activity

Estimated Cost (in thousands)

2010 | 2011 | 2012

2013 | Total

Further studies

Exploring alternatives
to forest conversion
and forest
degradation as well
as capacity needs

Analysis of cost-
benefits of the REDD+
implementation in
province of Lam Dong

$25

$100

$40

$100

$65

Introduce
elements of
National REDD+
Programme

Assess, recommend
and trial for land use
planning and zoning
(and monitoring)

$145

$90

$180

$120

$535

Support to the Forest
Land Use rights
allocation process to
households and
communities

$200

$120

$320

Examine Forest
Policy, Legislative
and Administrative
Reform

$60

$80

$40

$40

$220

Enforcement of
planning and
environmental
requirements

Capacity support for

alternative livelihood
options, inclusive of

training

Defining and costing
low emission
development
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$140

$130

$40

$80

$80

$80

$300

$210

$40
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strategies in the
context of REDD

Assessment of costs

and benefits of
Review National | alternative National $30 $30
REDD+ REDD+ Programme
Programme options

Update National

REDD+ Programme 3350 3350

Total $610 $820 $500 $240 | $2,170

Government p.m. p.m. p.m. p.m. p.m.
FCPF $0 $480 $500 $240 | $1,220
UN-REDD Programme’ $610 $340 $950

* All UN-REDD Viet Nam Programme contributions reflect only relevant activities in the context of this proposal
(workshops, material, procurement, etc). Staff time and other forms of overhead are not included, but consultant fees
are.

48



R-PP Viet Nam

1 Comment [PMC3]: Need to be revised by adding

2c. REDD+ Implementation Framework 7 sToerrrTl]eplaactteivities (check with guideline of the

The UN-REDD Vietnam Programme has already explored a number of options on the issue of
REDD+ implementation as part of the study on Design of a REDD-Compliant Benefit
Distribution System for Vietnam." The recommendations provide credible and transparent
institutional, economic, legal and governance arrangements that would be necessary to
enable Vietnam to implement REDD+, and to meet potential country obligations under any
future REDD+ regime. For some of these issues, additional studies or trials will need to be
carried out in order to indicate appropriate policy decisions. Such additional work will be
carried out by the UN-REDD Vietnam Programme in 2010/11. The major legal, institutional
and policy issues recommended by this study are highlighted in 1-10 below., [Formatted: Font: 11 pt ]

1. Legal framework for REDD+ ( Formatted: Font: 11 pt )

International requirements concerning the management of REDD+ revenues are likely to
require approaches to governance and a degree of legal certainty that have not been
encountered in similar national schemes such as PFES or the 661 program. Furthermore,
REDD+ brings with it legal concepts that are novel to Vietnam, such as ownership or rights
to forest carbon. It is therefore necessary to examine this issue further. Annex 2.c.1: ToR I: A
study examining carbon ownership in the context of REDD+ in Vietnam.

For REDD+ any legal framework should clearly define rights, particularly those of
communities living in and around forest areas, allow for a financial mechanism that enables
REDD+ funds to reach the local beneficiaries, and ensure the fund has a sound governance
structure which includes how funds are monitored. The same framework should also address
the roles, rights, and responsibilities of all major stakeholders., [Formatted: Font: 11 pt ]

Three specific legal issues need to be addressed as a priority in Vietnam: (1) the rights to
carbon, land and forests, particularly forest allocation and associated land use rights; (2)
coordination of the action of the government authorities involved with REDD, in particular
MARD and MONRE; and (3) ensuring that all legitimate beneficiaries are recognized, in
particular addressing the legal status of local communities. [Formatted: Font: 11 pt ]

Pending the clarification of the international REDD+ legal framework, a REDD+ specific
decree needs to be introduced that addresses governance issues associated with
international funding of REDD, so as to ensure that implementation of REDD+ is consistent
with Vietnamese law. This decree should be issued after a pilot phase (over at least 2
years) during which REDD+ modalities would be tested. This approach is similar to how PFES
has been implemented with a decree being prepared following a 2-year pilot phase. Plans
are being developed for piloting REDD+ in a small number of provinces and districts, and
establish a system to ensure that lessons are captured and analyzed in preparation for the
issuance of a decree on REDD+ at some time in the future (target 2012 or 2013).,

[Formatted: Font: 11 pt J

2. Classification of REDD+ revenues and possible creation of a dedicated REDD+ fund, [Formatted: Font: 11 pt ]

An appropriate off-budget mechanism needs to be identified which meets international
expectations regarding transparency, equity and performance linkage. This implies the
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need to “fire-wall” REDD+ revenues to prevent co-mingling with other sources of funding.
The mechanism also needs to be able to accommodate the disbursement of REDD+ revenues
to sub-national and local levels, as well as to follow strict monitoring and performance
requirements.,

Several possible mechanisms exist. One option is to place and payments into the existing
Forest Protection Development Fund, created in part to manage PFES revenues. This exists
at different tiers of administration. The principle of transparent governance of REDD+
revenues implies the need for broad participation in the governance of the revenues which
may be difficult to meet under current arrangements. The Trust Fund for Forest (TFF) is
another example of an off-budget financial mechanism which already exists in the forest
sector and which has more transparent decision making processes. ,

Given limitations in participatory governance of the FPDF it may be necessary to consider
amendments to the FPDF to allow for more participatory governance or establish a new,
‘REDD+ Fund’. This could be modelled on the TFF, so as to allow participatory governance,
and with equivalent provincial and district funds. The REDD+ Fund should be governed by a
broad-based multi-stakeholder board and subject to independent external audit.
International examples of REDD, or Climate Change Funds (e.g. in Indonesia) should be
studied, together with existing financial instruments in Vietnam, such as the TFF, so as to
identify the characteristics and necessary actions required for the creation of a Vietnam
REDD+ Fund. MARD’s Minister suggests to use existing FPDF and create a branch for the
REDD+ payment with special regulations that meet both national and international
requirements on financing management. These studies are ongoing.,

3. Sub-national levels at which REDD+ revenues should be managed

The national government will receive REDD+ funding from the international community.
These revenues will then need to be disbursed to those who have incurred costs in reducing
emissions, with distribution to the ultimate beneficiaries, particularly people living in and
around forest areas who have changed their behaviour in response to REDD+ incentives.
There are trade-offs to be considered in this regard. The greater the numbers of
hierarchical levels at which revenues are managed, the less cost-effective the mechanism is
likely to be. There will tend to be higher implementation costs and a higher risk of rent-
seeking and corruption.

It is recommended that for the initial piloting of REDD+, revenues should be managed at
national and provincial levels. However, once experience has been developed, provided the
additional transaction costs are not prohibitive, and especially when appropriate capacity
has been built at the province and district level, REDD+ revenues should be managed at
national, provincial and district levels.,

Piloting of REDD+ revenue management structures in a small number of provinces and for
capacity building at province and district level should be undertaken over a period of at
least two years to gain lessons concerning the costs, efficiency and effectiveness of
management of REDD+ revenues at multiple levels.

4. Institutions to be involved in monitoring of the REDD+ interventions and actions,

There are four different types of monitoring required for REDD: (i) monitoring of emissions
(C-stocks); (ii) monitoring of REDD+ interventions and actions; (iii) monitoring of revenue
disbursement; and (iv) monitoring of financial transactions (auditing). The range of

expertise required is therefore broad. For monitoring of emissions, technical agencies such
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as FPD and FIPI must be involved given their experience in forest resource monitoring at
national and local levels. For monitoring of actions and disbursements at sub-national
levels, the provincial (and possibly district) Peoples Committees need to be involved. Mass
organizations such as the Farmers' Association, Women's Union, and Youth Union may also

The need for comprehensive monitoring needs to be balanced with the transaction costs.
Care also needs to be taken to avoid any conflict of interest between the monitoring agency
and recipients of REDD+ funding. The study recommended a REDD+ monitoring body to
oversee and coordinate all REDD+ monitoring to be established. Members of this body
should come from Government Inspection, Ministry of Finance, an independent financial
auditing company (e.g. Vietnam National Independent Auditing Company Ltd.), FPD, FIPI,
and Vietnamese civil society organizations. Except for the secretariat, members of this
body may work part-time in the initial stages. Such a body would be established both
nationally and provincially. To reduce costs, lower level bodies would not be created; the
provincial bodies would be responsible for monitoring down to the local level. As a follow
up an assessment of monitoring needs and costs through a review of current monitoring
processes, taking into account the higher standard of monitoring expected under REDD, will
be carried out. Results of this assessment can then be used to develop a detailed plan for
national and provincial REDD+ monitoring.,

be involved in REDD+ monitoring since they have branches down to commune/village level, |

5. Revenue retention by Government,

Administration of a payment distribution system incurs administration and management
costs. This needs to be balanced with the requirement of ensuring that the major portion of
REDD+ funds are used as efficiently and effectively as possible to reduce deforestation. In
relation to national-level government-administered funds in Vietnam, there are currently
no standard procedures for determining permissible management fees. The specified
amount or percentage of revenues retained by government should be performance-based,
and set at a level which approximates closely to actual transactions and implementation
costs, plus a small incentive for participation in REDD. The magnitude of these costs, and
indicative retention levels, will be determined by further studies to be conducted.,

6. Local payment levels and payment structuring

The level and nature of benefits provided should reflect opportunity costs and losses
incurred in avoiding deforestation and forest degradation, both monetary and non-
monetary. Although it may be most practical to use a standardised formula to compute
payments, this should allow for weighting to reflect variation in the costs of generating
emissions reductions between different areas and groups and under different production
systems and ecological conditions.,

In terms of follow up work broad opportunity cost norms need to be investigated for
different areas, groups, production systems and ecological conditions. Further work will
include design of checks and balances and guidance on calculation of payment weights (“R-
Coefficients”, similar to the “K-factors” used in current PFES schemes).,

7. Types of forest owners eligible to receive REDD+ benefits,

Most benefit distribution programs in Vietnam target payments to individual households,
SOCs, and Protected Area Management Boards (PAMBs). However, there are problems with

such an approach, including unclear, contested or overlapping rights to forest carbon and
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the possibility of conflict resulting from some households receiving benefits and others not.
Many of these problems of rights can be avoided by targeting payments to village
communities, which may be better positioned to produce gains in carbon stocks than other
types of forest manager. However, currently targeting communities faces a legal constraint
as the community is not a legally recognized entity under the Civil Code.,

The legal constraints that prevent village communities being eligible to receive REDD+
payments under the same conditions as SOCs, PAMBs and individual households need to be
addressed. Independent evaluations of experience from community forestry projects,
including the community funds established under the KfW-6 project and the TFF-funded
Community Forestry Pilot Programme should be provided. The evaluations should inform
the formulation of enabling legislation on community forestry and corresponding measures
to strengthen the capacities to support community forestry.,
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é. Strengthened law enforcement for performance-based distribution

Issues such as illegal logging and encroachment have the effect of counteracting other
initiatives undertaken to reduce emissions. Without more effective forest law enforcement,
the risk exists that stakeholders who are successful in reducing emissions go unrewarded
due to the non-performance of others who are responsible for illegal activities.,

Operational structures for effective forest law enforcement in the medium term need to be
produced. These will most likely include a Central Forest Inspectorate with a hotline for
reports on illegal operations and complaints about local law enforcement activities. In the
short term, it may be necessary to define the conditions (such as timely reporting) under
which payment recipients are exempt from liability for non-performance due to factors
beyond their control.,

Recent experiences with community-based law enforcement require assessment and
translation into national regulations. The new General Department of Forestry and forest
protection units at the district and provincial levels will need technical assistance to
improve their law enforcement capacities. The REDD+ pilots will make appropriate law
enforcement a central component of project design from the beginning. They will indicate
ways to determine the liability of forest managers under different circumstances.,

9. Participatory monitoring

Local peeple-stakeholders can efficiently record information about numerous variables and
events affecting their livelihoods. Participatory monitoring creates a culture of questioning
(or social control) and acts as a catalyst for learning the cycle of planning, action,
assessment, and learning. Participatory monitoring also builds confidence in the overall
system and a sense of equity and transparency. Local people can play a role in monitoring
emissions, but are especially valuable in identifying, reporting, and enforcing the
interventions and tasks required for REDD. Participatory monitoring will strengthen their
understanding and commitment while providing a degree of comfort to investors that
REDD+ is sustainable. Currently there is limited experience with participatory forest
monitoring approaches. Different participatory monitoring methods with a demonstrated
history of success are being reviewed. Based on this review, principles for participatory
REDD+ monitoring will be introduced. The UN-REDD Vietnam Programme is developing
protocols for participatory carbon monitoring-_and the methods are being tested in Lam
Dong province. Participatory monitoring is considered part of MRV, and is briefly dealt with
in Section 4.,
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10. Design of a socially acceptable recourse mechanism,

Any benefit distribution system, however well designed, will inevitably give rise to
complaints by those who think that they have not been rewarded appropriately and/or are
losing out to free-riders who receive benefits but have made no contribution to forest
protection and reducing carbon emissions. Given the importance of managing complaints to
ensure that the benefit distribution system rewards those who deserve to be rewarded on
the basis of emissions reductions and to generate information that can be used to improve
the benefit distribution system, a credible recourse mechanism is required. A recourse
mechanism that allows complaints to be managed transparently and efficiently and how
Vietnamese civil society organizations can be most appropriately integrated into such a
mechanism should be considered. The Recourse Law in 2005 would be a good legal basis for
development of a detailed recourse mechanism or guidelines for the REDD+
implementation.

A

A more detailed analysis of the appropriate institutional structure of a participatory
recourse mechanism will be undertaken. This should lead to a communications strategy
through which information on the proposed recourse mechanism is widely disseminated to
all stakeholders.,

For most of these areas further studies are planned to be completed in 2040-ard-2011. This

will help further refine and determine the National REDD-Strategy+ Programme in Vietnam. , |
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Component 2c: Summary of Implementation Framework Activities and Budget

Estimated Cost (in thousands)
2010 2011 2012 2013 Total

Main Activity Sub-Activity

Examining carbon
ownership in the

context of REDD+ $30 $30
in Vietham

Initiate and complete | Assessment of
follow-up studies financial

instruments in
Vietnam to
create a Vietnam
REDD+ Fund

$30 $30

. Assessment of
Review of current

o monitoring needs $80 $30 $110
monitoring process
and costs
Piloting BDS and
revenue
management $78 $100 $178

structures at
provincial level

Prepare concept

S Standard
revenue distribution
system proce.du.res for
permissible $30 $60 $30 $120
Government
retention
Opportunity
costs $40 $100 $140
Total Component 2c $148 $400 $60 $0 $608
Government p.m. p.m. p.m. p.m. p.m.
FCPF $0 $120 $60 $0 $180
UN-REDD Programme? $148 $280 $428

1 UN (2010), Design of a REDD-Compliant Benefit Distribution System for Viet Nam, UNDP, UNEP and FAO,
Hanoi

2 All UN-REDD Viet Nam Programme contributions reflect only relevant activities in the context of this proposal
(workshops, material, procurement, etc). Staff time and other forms of overhead are not included, but consultant fees
are.

54



R-PP Viet Nam

2d. Social and Environmental Impacts

Background

The Strategic Environmental and Social Assessment (SESA) for the National REDD+
Programme will contribute to the efficient implementation of the REDD+ mainly by:,

¢ Identifying social and environmental risks as well as benefits potentially caused by
the REDD+ implementation and informing responsible authorities and decision-
makers about these risks;,

e Providing recommendations towards the institutional and/or regulatory
arrangements needed for the REDD+ implementation and for addressing potential
adverse social and environmental effects caused by the REDD+ implementation;,

e Suggesting measures to mitigate potential adverse effects and enhance likely
positive effects respectively of the REDD+ strategy implementation to be included in
the National REDD-Strategy+ Programme and to be considered when implementing
specific activities and projects within the REDD+ implementation; and,

e Ensuring stakeholders” and partners” involvement in the National REDD-Strategy+
Programme preparation and implementation.,

The SESA will provide a platform for consultations with and involvement of stakeholders
and partners relevant to REDD+ as well as a mechanism for taking their opinions into
account during the National REDD-Strategy+ Programme preparation and implementation.

It will also analyse the links of REDD+ to the relevant World Bank’s Safeguard Policies in
order to ensure the REDD+ implementation complies with their requirements. The World
Bank Safeguard Policies are shown in Annex 2d-1a. |

The SESA team will work in a close cooperation with the team preparing the National REDD
Strategy+ Programme and with the authority responsible for the REDD+ implementation
(MARD) and the Technical Working Group.,

In accordance with the FCFP“s guidelines' the SESA will follow the approach commonly used
for conducting the Strategic Environmental Assessment (SEA) as recommended by the
guidance on SEA for development cooperation prepared by the OECD Development
Assistance Committee?. As obvious from existing international good practice with SEA, the
most efficient results can be achieved if an assessment is carried out as an integral part of
the policy, plan or programme development. ,

Considering this, the SESA for the National REDD+ Programme will run in parallel with the
National REDD-Strategy+ Programme preparation (i.e. will be conducted through a series of
activities and analytical tasks, which will be linked to the relevant steps of the National
REDD-Strategy+ Programme preparation and implementation). Such an approach will enable
(i) immediate reaction of authorities responsible for the R-PP and the National REDD
Strategy+ Programme preparation and implementation to the suggestions raised by the
SESA, (ii) allowing for stakeholders involvement and public participation jointly for the SESA

and National REDD+ Programme. |
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Consultations with the relevant stakeholders and their participation are an inseparable part
of SESA. The needs for consultation and participation and its main purpose are indicated for
each SESA activity and analytical task. However considering the structure of the R-PP these
are described in full detail in the Consultation and Participation Plan (i.e. Component 1b of
the R-PP).,

As one of the important inputs, the SESA shall use the results from the SEA for Vietnam’s
Forestry Master Plan 2010 - 2020 (to be finalized by October 2010) , especially if it can
utilize following expected outputs: (i) analysis of environmental issues related to the
forestry sector in Vietnam; (ii) evaluation of potential adverse and positive environmental
impacts of the specific forestry activities; (iii) measures to mitigate adverse and enhance
positive environmental effects identified; and (iv) results from the consultation process to
be carried out as a part of SEA.,

Activities and analytical tasks,

The following activities and analytical tasks will be performed within the SESA for the
National REDD+ Programme:,

(i) Defining scope of the assessment

The aim of the initial task is to identify the key social and environmental issues to be
further analysed within the SESA as well as relevant policies, strategies, plans and
programs. ,

Based on the preliminary list of the key social and environmental issues (see Annex 2d-1b
for a possible list) and following an analysis of the National REDD-Strategy+ Programme and
the relevant policy and strategic framework, the SESA team will prepare the review of the
key social and environmental issues, which are associated with priorities and actions
suggested by the National REDD-Strategy+ Programme. For each issue the specific REDD+
activities likely to have adverse or positive effects to the respective social or environmental
issues will be described, as well as policy framework (i.e. relevant policies, plans and
program at the international and national levels) and its link to the respective issue (i.e.
what is the relation between the National REDD-Strategy+ Programme and policies, plans or
programs relevant to the given social or environmental issue).

In case the National REDD-Strategy+ Programme allows territorial determination of the
priorities and / or activities suggested, the territorial dimensions of the potential effects
will also be described (e.g. which provinces and / or district might be affected).

Findings and conclusions will be summarized in the scoping report, which will be presented
and discussed with the relevant stakeholders and partners. |

(ii) Baseline analysis,

In order to prepare a framework for further evaluation of the potential REDD+ effects, the
SESA will identify main drivers influencing trends for the key social and environmental
issues. The analysis shall take into account the past evolution and current situation and
shall result in description of likely future evolution of the key social and environmental
trends if the REDD+ is not implemented. |

It shall also identify existing regulatory, institutional and capacity gaps, which need to be
overcome to properly address potential adverse social and environmental effects of the
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National REDD—Strategy+ Programme implementation. The following factors shall be
considered among others: (i) existing institutional capacity for addressing the REDD-related
social and environmental issues; and (ii) efficiency of existing mechanisms for integrating of
the social and environmental concerns in the forestry sector. ,

If appropriate, the analysis might lead to suggestions for modifications of the regulatory
and institutional framework relevant of the respective social or environmental issue.,

Finding and conclusions will be validated through the consultations with the relevant
stakeholders and partners. |

(iii) Evaluation of potential effects

The potential effects of the National REDD-Strategy+ Programme implementation to the key
social and environmental issues will be evaluated at this stage of the SESA. The evaluation
will identify the specific components of the National REDD-Strategy+ Programme (priorities,
activities or projects) potentially affecting particular social or environmental trends, and
will consider both positive and negative effects and characterise in detail potential impacts
(including its scale, duration, reversibility etc.).,

If specific activities/projects are suggested by the National REDD-Strategy+ Programme, the
SESA will describe their potential effects to the key social and environmental issues, as well
as analyze relevancy and links to the World Bank’s safeguard policies. Based on this
analysis the SESA will suggest mechanisms (in a form of the Environmental and Social
Management Framework) to ensure the specific projects” / activities” implementation
complies with the relevant World Bank’s policies. The list of relevant Bank’s safeguard
policies is provided in Annex 2d-1a.,

Findings and conclusions shall be validated through the consultations with the relevant
stakeholders and partners. |

(iv) Defining mitigation and enhancement measures

Based on the previous analysis the SESA will suggest measures to mitigate potential adverse
and to enhance potential positive effects of the REDD+ implementation. It might be
formulated as suggestions for: (i) modification of the National REDD-Strategy+ Programme;
(i) modification of the regulatory and institutional arrangements (e.g. modification of
existing policies and strategies in order to ensure efficient implementation of the REDD);
(ifi) conditions for the REDD+ implementation; and (iv) further stakeholders” and partners’
involvement.,

Finding and conclusions will be validated through the consultations with the relevant
stakeholders and partners. |

(v) Defining monitoring framework ,

The SESA will suggest a monitoring system specifying responsibilities, reporting format etc.
and will identify indicators which will enable the overall effects of the REDD+
implementation to the key social and environmental issues to be monitored. The monitoring
of the overall REDD ‘s effects shall be linked to the monitoring of the specific projects /
activities to be carried out within the REDD+ implementation. |
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(vi) Reporting ( Formatted: Font: 11 pt

All findings, results and conclusions from SESA will be summarized in the SESA report. The
draft report will be consulted with relevant stakeholders and partners, the results from

consultations will be integrated in the final SESA report. , [Formatted: Font: 11 pt

The SESA report will include among others the overview of suggestions given by the SESA
towards the National REDD-Strategy+ Programme with explanations how these suggestions

have been considered in the final draft of the National REDD-Strategy+ Programme. , [Formatted: Font: 11 pt

A detailed work plan highlighting the stages of the SESA, necessary activities and outputs

and time schedule is shown in Annex 2d-1c. ( Formatted: Font: 11 pt

Consultations with relevant stakeholders [Formatted: Font: 11 pt

The SESA for the National REDD+ Programme shall be a participatory process involving all
relevant stakeholders and partners. In general, all main findings and conclusions shall be
validated through consultations. The SESA process shall run together with the activities
described in the Consultation and Participation Plan (i.e. Component 1b of the R-PP). The
activities to be conducted to ensure consultation and participation of relevant stakeholders
are described in the detail in the Consultation and Participation Plan; the work plan for SEA
indicates only in general terms a need for consultations and participations for each SESA

activity., ( Formatted: Font: 11 pt
SESA team composition [Formatted: Font: 11 pt
The SESA team shall include following experts:, ( Formatted: Font: 11 pt

e Team leader (international) with at least ten years of international experience with
mainstreaming of social and environmental issues in the planning and decision-
making (including SEA, sustainability and integrated appraisals etc.). Previous

experience with project management in the South-East Asia is required. [Formatted: Font: 11 pt

e Social expert (international) with at least ten year of relevant experience including
evaluation of social effects of policy implementation; previous experience from

Vietnam is required. | [ Formatted: Font: 11 pt

e Environmental expert (international) with at least ten year of relevant experience
(evaluation of environmental impacts) in the forestry sector; previous experience

from Vietnam is required. | [Formatted: Font: 11 pt

e Social and economy expert (national) with at least ten years of relevant experience

especially focused on indigenous people and ethnic minorities. [Formatted: Font: 11 pt

e Environmental and forestry expert (national) with at least ten years of relevant

experience including forestry, forest protection and environmental assessment., [Formatted: Font: 11 pt

e Policy analyst (national) with at least ten years of relevant experience and excellent

knowledge of policy framework and institutional set-up in Vietnam. , [Formatted: Font: 11 pt

e Public participation expert (national) with at least ten years of experience with
organizing public participation and consultation processes, preferably related to

ethnic minorities and indigenous people. | [Formatted: Font: 11 pt
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| Sub-total

|16|31|64|31|19|47|208

A

Component 2d: Summary of Strategic Environmental and Social Assessment Budget

Main Activity

Sub-Activity

Estimated Cost (in thousands)

2010 2011 2012 2013 Total
International
consultants 574 531 3105
National
Carry out SESA consultants >18 >14 232
Consultations
and workshops 330 310 35 345
Translations and
printing 38 35 33 216
Total $0 $130 $60 $8 $198
Government p.m. p.m. p.m. p.m. p.m.
FCPF $0 $130 $60 $8 $198

! Note FMT 2010-9: Readiness Fund Incorporating Environmental and Social Considerations into the Process of
Getting Ready for REDD plus, Forest Carbon Partnership Facility (FCPF), Revised DRAFT — March 7, 2010.

2 The OECD Development Assistance Committee’s good practice guidance on Applying Strategic Environmental

Assessment at http://www.oecd.org/dataoecd/4/21/37353858.pdf.
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[ Formatted: Font: 11 pt

Component 3: Develop a Reference Scenario

Context and terminology ~{ Formatted: Font: 11 pt

Methods for development of reference scenarios for all five REDD+ activities (as agreed by
COP16) are still not finalized. Discussions in Vietnam on the establishment of baselines for
the REDD+ mechanism have so far focused on Reference Levels (RL), including both forest
Reference Levels and Reference Emission Levels (REL). Distinction has been made between
retrospective RELs based on historical data and prospective RLs based on extrapolation of

past trends or forecasting based on modelling. , [Formatted: Font: 11 pt

The Government of Vietnam, with assistance from international partners, has undertaken
activities for the development of RELs/RLs. The key areas of work under REL/RL

development to date, both on-going and completed, include the following: [Formatted: Font: 11 pt

e Digitizing of all forest maps and field measured data from past national forest
inventory cycles - with technical and financial assistance from JICA and Finland;
map _data from all previous Cycles is now integrated in a single spatial analysis
environment using Vietnamese standards for mapping;

e Review and assessment of quality for the four forest inventory cycles data from the
National Forest Inventory Programme since 49941990. Forest data for 1990, 2000
and 2010 is checked and validated. The data for 1995 and 2005 will be likely
validated with the support from JICA —with—technical-assistance—from—JHCA—and

Hand; N [Formatted: Font: 11 pt

[ Formatted: Font: 11 pt

e Review and assessment of methodology for RELs/RLs development - with technical
assistance from JICA, Finland and the UN-REDD Vietnam Programme. An interim

national reference emission level (for deforestation) is developed; , [ Formatted: Font: 11 pt

e Engaging national and international stakeholders in discussions on methodological
development of RELs/RLs for Vietnam, through the Sub-technical Working Group on

MRV - with technical assistance from the UN-REDD Vietnam Programme. ,

[ Formatted: Font: 11 pt

Technical methodology of REL/RL development [Formatted: Font: 11 pt

Based on the work being carried out with international assistance, the Government of
Vietnam and its partners are arriving at some convergence on technical methodologies
appropriate for the development of RELs/RLs in Vietnam, though it is understood that all
technical considerations will not be final until a decision is arrived at by the UNFCCC.
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Discussions among relevant stakeholders have so far generated convergence on the
following key technical points for REL/RL development in Vietnam:,

RELs/RLs for Vietnam will be developed for all carbon related activities within
the scope of the REDD+ mechanism being negotiated under the UNFCCC (i.e.
including deforestation, degradation, enhancement of carbon stocks, and
sustainable management of forests') including RELs to be developed for reductions
in deforestation and degradation and prospective RLs to be developed for
enhancement of carbon stocks; ,

A historical REL will be developed based on historical deforestation trends dating
back to at least 1990. The significance of this time period coverage is related to
certain national circumstances which induced a change in forest cover trends
beginning around this time period as a result of new government policies that
dramatically impacted on the drivers of deforestation. More recent studies on
drivers of deforestation will be integrated into the RELs as well. Initial forest
activity data for deforestation can be based on full available records or satellite
imagery at medium spatial resolution and highest possible temporal resolution (using
MODIS data) and supplemented with existing forest inventory data from 1990. A
study is also being undertaken to consider the viability of further backdating, with
use of NOAA AVHRR data. Emission factors may be developed with the aforesaid
inventory data as well as other research data including that from the Forest Science
Institute of Vietnam. |

Generation of historical RELs for forest degradation involves greater complexity. A
study is being undertaken to establish activity data extraction using high-resolution
satellite imagery, but with certain limitations such as the availability of such data
for the entire country and time period in question. This issue is compounded with
further complexity of varying grades of forest degradation over time and space.
Based on these considerations, the option to forego accounting for historical
emissions from forest degradation is now being studied. This implies that current
forest degradation is disregarded and only carbon stock enhancement in those areas
will be accounted, which implies a potentially substantial loss of revenue, but it is
nevertheless conservative accounting;,

Sub-national RELs/RLs will be developed based on stratification of the national
territory. Stratification will be based on certain properties, of which eco-regions
will be the principal property - and only property for the initial stage’. Other
secondary and tertiary properties such as forest type and management type may be
taken into account for stratification at a later stage. The national territory is
estimated to have approximately 15 eco-regions; a study to define these eco-regions
is currently conducted by the UN-REDD Viet Nam Programme.,

Prospective RLs for carbon stock enhancement will be developed following the
processes of first generating a RLs based on bio-physical responses of forests for
each of the eco-regions, followed by a process of factoring in sub-national level
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socio-economic conditions per province, using spatial overlay analysis in a GIS; ,

e Prospective RELs for reduction in emissions from deforestation will be based on
carbon stock estimates per eco-region from the National Forest Inventory in
combination with sub/national level socio/economic conditions per province, using
spatial overlay analysis in a GIS;,

e Vietnam will develop a single national REL/RL for each of the eligible activities
under the REDD+ mechanism, which is fundamentally an aggregate of RELs/RLs
developed for each stratum at the sub-national level;,

e National circumstances to be considered include government efforts towards
reforestation, particularly the two major national reforestation projects: 5 million
hectare reforestation programme (Programme 661) 1998-2010, and the National
programme on reclamation of barren land and forest land allocation since
(Programme 327) 1993-1997. Planned or predicted developments as laid down in the
SEDP and the Forest Development Strategy over the period until 2020 will be
considered when preparing the RELs/RLs. In particular the regional effects of REDD
implementation on the wood processing industry (which imports up to 80% of its raw
material, mostly from Asian countries also establishing ratienatNational REDD

programmes+ Programmes) will be taken into account;,

e RELs/RLs for Vietnam will be reviewed and updated periodically. ,
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[Formatted: Font: 11 pt

[Formatted: Font: 11 pt

Institutional capacity building

The artn ; ogy—a
i Vietnam Administration of Forestry
the process of REL/RL development. However, as mentioned above, development of
RELs/RLs for each stratum will require the involvement from various forestry institutes as
well as sub-national level forestry agencies (primarily at provincial and district levels). On-
going work on training and capacity building for the relevant actors involved in the
RELs/RLs process include the following:

(BoEVNFOREST) is responsible for managing

e Development of a technical manual on development, reviewing and updating of
RELs/RLs - with technical assistance from the UN-REDD Vietnam Programme;,

e Training of trainers on development, reviewing and updating of RELs/RLs - with
assistance from the UN-REDD Vietnam Programme.,

Consultation process for development of RELs/RLs,

The Government of Vietnam, together with international partners, has developed a
consultation mechanism for REDD+ (“National REDD Network”), which includes a more-
focused and open-ended forum for discussing issues related to MRV, including REL/RL
(“Sub-technical Working Group on MRV”). The Department of Science, Technology and
International Cooperation within the BeFVNFOREST co-chairs this working group which
engages partners including from the Forest Inventory and Planning Institute (FIPI), Forest
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Science Institute of Vietnam (FSIV), other departments under the BeEVNFOREST, as well as
various international development partners and NGOs. VNFOREST has consulted with
numerous international organizations, experts, including those from UNFCCC Secretariats,
IPCC, FAO and Winrock on the international requirements, methods for development of

REL/RL. | [Formatted: Font: 11 pt
Next steps and outstanding needs (gaps) in development of RELs/RLs, [Formatted: Font: 11 pt

While national level consultation on the methodological development of RELs/RLs has been

taking place, generation of RELs/RLs at the sub-national levels is yet to be implemented.

The projects and development partners currently working on REL/RL development are
undertaking the following activities:, [Formatted: Font: 11 pt

e Assigning RELs/RLs based on bio-physical assumptions per eco-region stratum; the

RELs/RLs will be constructed from the available National Forest Inventory data,

using only those sample plots (out of the 2,000 nationally) that fall in the specific
eco-region;, [Formatted: Font: 11 pt

e Allocating RELs/RLs for appropriate administrative unit levels (initially at the

provincial level, and applying to the district level in time); applying spatial
aggregation and clipping techniques in a GIS;, [Formatted: Font: 11 pt

e Identifying relevant socio-economic conditions (according to provincial Socio-
economic development plans etc.) to factor in to RELs/RLs;, [Formatted: Font: 11 pt
e Aggregating sub-national level RELs/RLs to a single REL/RL at the national level. | [Formatted: Font: 11 pt

Another area benefiting updating and improvement is the generation of robust emission

factors. As mentioned above, emission factors will be necessary for each eco-region

(primary property of stratification), and in the future, for secondary and tertiary strata. It
is proposed that FCPF funds contribute to this process by taking on the following steps;, | ( Formatted: Font: 11 pt

e Assessing availability of existing forest inventory data (including data from FIPI,
FSIV, etc) according to the eco-region stratum;, [Formatted: Font: 11 pt

e Collecting forest inventory data for each stratum where gaps are identified in the
above process., [Formatted: Font: 11 pt

Given the large number of activities on RL/REL development already taking place, with first

results expected by the end of 2010, no assistance is sought from the FCPF for this
Component., ( Formatted: Font: 11 pt
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Component 3: Summary of Reference Scenario and Budget

Estimated Cost (in thousands)

Main Activity Sub-Activity
2010 2011 2012 2013 Total

Assessment of

malgoie | ) s sta

inventory cycles

Digitizing of
previous
inventory cycle
data

Assessment of
currently available
data and past trends

$150 $150

Establishment of
historical
deforestation $190 $150 $340
maps at district
level

Development of
participatory
carbon stock
methodology

$152 $80 $232

Methodology Assessment of
development methodology for 570 520 $90
RELs/RLs

development

National

stratification 350 $50 $100

Generation of
sub-national $30 $50 $80
level RELs/RLs

REL/RL
establishment Assessment and

generation of
emission factors
for each stratum

$40 $10 $50

Engaging national
and international
stakeholders
through the Sub-
Consultation and Technical

training Working Group

$51 $30 $81

Training on
RELs/RLs $74 $46 $120
development
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Total $937 $446 $0 $0| $1,383
Government p.m. p.m. p.m. p.m. p.m.
FCPF $0 $0 $0 $0 $0
UN-REDD Programme® $526 $380 $906
Jica* $1610 $660 $2270
NORDECO - Finland $250 $250
National Forest Assessment - FAO® $61 $368 $368 $307 | $1,104

Y How to address conservation within RELs/RLs for Viet Nam will need to be further considered, with the
development in international negotiations.

2 This stratification is not to be confused with the stratification as required by the IPCC for the accounting of net
GHG emissions. The stratification into eco-regions is a sub-division of the Vietnamese territory into a contiguous,
non-overlapping set of regions that differ in properties related to forest dynamics. It is used to define the potential
response of the forest when sustainably managed and it is necessary to forecast the expected enhancement of carbon
stocks. Stratification for accounting of net GHG emissions requires sub-division of land uses, forest land into
managed and un-managed, forest types, etc. of actual conditions.

% All UN-REDD Viet Nam Programme contributions reflect only relevant activities in the context of this proposal
(workshops, material, procurement, etc). Staff time and other forms of overhead are not included, but consultant fees
are.

4 JICA is supporting a study on the quality of the existing inventory data for purposes of identifying areas suitable
for AR-CDM projects and REDD+ priority areas, and an experimental generation of RELS/RLS using the inventory
data and remote sensing technique. The breakdown of the total budget over activities is approximate; the total given
only indicates the contribution related to Component 3.

® The Finland-FAO Forest Partnership is starting up its National Forest Assessment (NFA) project in support of the
National Forest Inventory. The NFA project has as explicit objective support to the National REDD Programme
through development of emission factors for all major forest types, as well as support for REL/RL development and
linkages with the MRV system. The NFA project is expected to start in November 2010. Pending the outcome of the
Inception Phase of the project no definitive statement can be made regarding specific activities that the NFA project
will support. Amounts indicated in the summary line of the tables are therefore not reflected in activity budgets
above. The amount of the donor contribution that is expected to contribute to Components 3 and 4 is equally divided
between these two components. Government contribution and overhead are therefore not included.
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Component 4: Design a Monitoring System

[ Formatted: Font: 11 pt

Scope of the Measurement, Reporting and Verification system,

On 13" January 2011, the Office of Government sent a letter to request MARD and line
ministries to develop robust and transparent MRV systems for climate change mitigation
actions in Vietnam, including REDD+ to meet international requirements and to be suitable
with national circumstances. MARD is now in the discussion with MONRE, JICA, FAO and
other development partners on designing such MRV systems. The General Department of
Land Administration (GDLA) is responsible for providing land use data; VNFOREST is in
charge of supplying forest data for entire country; the National Office for the
implementation of the UNFCCC will take the lead in preparing National Communication and
GHG Inventories in collaboration with other agencies in MONRE, MARD and other ministries.
A proposal is already submitted to JICA for approval of a technical assistance project on
capacity building on National GHG Inventory in Vietham, which is planned to commence in
2011.

The MRV system of Vietnam will support all eligible activities under the REDD+ mechanism.
The MRV system will implement, support or enable all of the required elements of
monitoring, reporting and verification as defined by the Conference of the Parties to the
UNFCCC, as well additional functions that complement the implementation of the National
REDD Programme and other State functions related to forest and forest land management
and socio-economic development of provinces, districts and communes.,

The MRV system will be made available to all relevant stakeholders in REDD+, each having
access to specific functionality relevant to the specific tasks, role or interest of the
stakeholder. The central facility of the MRV system will support all the main functions of
data management, integration of data, analysis, data quality assessment, reporting,
monitoring and evaluation, and auditing. Each province and lower levels of local
administration will work with a sub-facility that supports data management and analysis
corresponding to their respective tasks. The forest owners' and other entities participating
in REDD+ implementation activities will have access to data and information pertinent to
their involvement in the National REDD Programme, for instance through a web-based

[Formatted: Font: 11 pt
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interface., ( Formatted: Font: 11 pt
Consultation on MRV system ( Formatted: Font: 11 pt
In analyzing the current situation in Vietnam and developing the Readiness activities for
MRV a number of consultative activities have taken place:, [Formatted: Font: 11 pt
e The National REDD Network has discussed MRV requirements and development
options in general terms., [Formatted: Font: 11 pt
e Under the National REDD Network and its subsidiary REDD Technical Working Group,
a sub-Technical Working Group (TWG) on MRV/REL development has been discussing
the current situation and options for an MRV system for REDD+. The sub-TWG counts
representatives from the most relevant technical national institutes and the
international community as its members:, [Formatted: Font: 11 pt
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- DirectorateVietnam Administration of Forestry at-MARD(DoF(VNFOREST),

- Forest Inventory and Planning Institute (FIPI), Formatted: Font: 11 pt

- Forest Resources and Environment Centre (FREC), Formatted: Font: 11 pt

- Centre for Forestry Information and Consultancy (CFIC), Formatted: Font: 11 pt

(
(
- Forest Science Institute of Vietnam (FSIV), [Formatted: Font: 11 pt
(
(
(

- Research Centre for Forest Ecology and Environment (RCFEE), Formatted: Font: 11 pt
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- Department of Meteorology, Hydrology and Climate Change (DMHCC) of
Ministry of Natural Resources and Environment (MONRE)
- General Department of Land Administration (GDLA), MONRE

- Vietnam Forest University (VFU), Formatted: Font: 11 pt

- Tay Nguyen University, Formatted: Font: 11 pt

- Embassy of Finland, Formatted: Font: 11 pt

- Japan International Cooperation Agency (JICA), Formatted: Font: 11 pt

(
(
- Embassy of Norway, ( Formatted: Font: 11 pt
(
(
(

- Netherlands Development Organization (SNV), Formatted: Font: 11 pt
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e The UN-REDD Vietnam Programme has organized various activities on MRV with
stakeholders in Ha Noi and in the pilot province of Lam Dong. Piloting of PCM at
commune and individual household level has included an evaluation of options and

learning from experiences with CFM experience in Dak Nong province., [Formatted: Font: 11 pt

e The studies supported by the Government of Finland and JICA on the assessment of
inventory data and REL development have also included elements of MRV which have

been discussed during workshop with stakeholders., [Formatted: Font: 11 pt

e Winrock International has organized a regional workshop on REL and MRV where the
VietnameseVietnameseVietnamese participants have discussed options for the

national MRV system, [ Formatted: Font: 11 pt

e MARD has organized various meetings with stakeholders inside and outside of
government to discuss MRV. A national workshop was organized to discuss the

current R-PP which emphasized REL and MRV components of the proposal.,

[Formatted: Font: 11 pt

4a. Emissions and Removals

Main MRV functions, [Formatted: Font: 11 pt

Monitoring of emissions and removals, ( Formatted: Font: 11 pt
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The monitoring of emissions and removals® will be implemented in a two-pronged approach:, |

1. Level 1: Collection of basic data by forest owners from a statistically significant

number of sample plots;, [Formatted: Font: 11 pt

2. Level 2: Generation of accurate data set on forests through professional forest
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survey.,

The monitoring of forests for generation of Level 1 data will be conducted at the lowest
possible level, i.e. that of the forest owner.i

The Level 1 data that is collected will be limited to basic data for estimating biomass (e.g.
tree count, diameter, species identification) as well as estimates of forest activity data
(i.e. forest area by type). Nevertheless, data collected will amount to a very large and
statistically significant number of samples. Every participating entity will be expected to
monitor some data on its forest resources on an annual basis, with a target of 10% - 20% of
forest areas to be sampled every year. This yields a statistically significant amount of basic
data (up to a million samples per year, assuming all households managing forests are
engaged) that will support multiple types of data quality checking, analysis and evaluation,
both in the temporal and spatial (proximity analysis, comparative analysis over eco-regions,
etc) domains. Those forest areas that are not covered by participating entities will be
covered by the National REDD+ Programme, either through correlative analysis with
covered areas, remote sensing or a combination thereof.,

The collection of Level 1 data may be supported by the local forestry agencies, or
alternately by third party service providers such as commercial firms, NGOs or CSOs,
providing specific expertise in measurements or reporting to participants in REDD+. Such
service providers would operate on the basis of an agreement with the participants. A set
of guidelines regulating such external support will have to be developed.,

Activities to develop Participatory Carbon Monitoring (PCM) protocols for collection of Level
1 data in forests managed under participatory management arrangements (including,
households, communes and Community Forestry Management (CFM) groups), are being
implemented with assistance from the UN-REDD Vietnam Programme, based on experience
with similar approaches piloted in other countries®. Similar protocols still need to be
developed for other forest owners, such as the former State Forest Enterprises. |

The Level 1 data is in itself not sufficient to estimate biomass, and will be supplemented by
Level 2 data. The existing National Forest Inventory (NFI) program and on-going research
programs in the Forest Science Institute of Vietnam (FSIV) will provide the additional data
(Level 2) to convert the Level 1 data into biomass estimates, for which it will receive
additional support from the UN-REDD Viet Nam Programme. Locally developed allometric
equations exist for some tree species and the 20 year record of forest survey on 2000+
permanent and primary sampling plots is likely to provide enough information to
operationalize the IPCC stock-change method for estimation of biomass®. Future work by
both the NFI program and FSIV will address REDD+ requirements, as per the request of the
GoV. Through the FAO/Finland Forestry Cooperation Programme the NFI program will be
upgraded, with the explicit objective of providing support to this aspect of the MRV system
under the National REDD Programme.,

The Level 1 data will also be supplemented by satellite based monitoring, for accurate
assessment of forest areas (activity data). In recent years forest cover mapping has been
based on a variety of data sources, most recently SPOT-5 multi-spectral data at 2.5 meter
spatial resolution.,

The goal of the GoV is to report emission reductions and removals at IPCC Tier 3 level. The
expectation is that the current availability of forest inventory data will allow Tier 2 level
reporting, but that by the time the first report of emission reductions and removals is
produced enough additional data will have been collected to comply with IPCC Tier 3. The

volume of basic data would provide statistically robust samples, while the professional
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surveys and forest research programs will adequately supplement accuracy requirements.

Reporting of emissions and removals,

Reporting of basic data by forest owners will be managed through a national data
infrastructure for the MRV system. A variety of technological options will be applied to
provide forest owners and support organizations to report their data to the national MRV
system. The two main communications options will be the internet, which is very rapidly
expanding in Vietnam and generally available in provincial capitals and most district
centres, and the mobile phone network, which has complete coverage except in the most
remote areas. Internet access is the preferred option for cost considerations, but also
because it is easier to support multiple functions through a single interface and to provide
feedback to the forest owners (data upload, overview of previous submissions, overview of
payments, comparison with other uploaded data or provincial averages, etc).,

At the central level all data from the forest owners is collated and combined with other
sources of information. Analysis will be supported through a dedicated team in MARD and
third-party organizations invited by MARD. Analysis will include data quality assessment,
estimation of biomass and biomass dynamics, review of stratification of eco-regions, etc).
The analysis will result in a report of emission reductions and removals that complies with
requirements of the REDD+ mechanism as established by the CoP of the UNFCCC.,

Verification of emissions and removals,

The verification of the report on emission reductions and removals will be supported both
nationally, prior to submission to the UNFCCC, and for independent auditing purposes as
required by the UNFCCC.,

The GoV will establish a procedure to verify that the reported emission reductions and
removals meet the criteria of the UNFCCC. Effectively this implies that the MRV system will
integrate the functionality to undertake independent auditing, albeit by the GoV itself. The
verification based on the MRV system data will be supplemented by analysis of high-
resolution satellite imagery on a sampling basis. For this kind of analysis new analysis
protocols have to be developed.,

After submission of the report, access will be granted to the independent (international)
auditor to review all data in the MRV system, from the basic data supplied by the forest
owners over the reporting period, to forest inventory data, analysis procedures for data
quality assessment, biomass estimation and reporting, provincial and district Socio-
economic Development Plans (SEDP) relevant to REDD+, etc. The MRV system will thus work
as the principal repository for all data pertinent to the report on emission reductions and
removals.,

Readiness activities,

As part of the readiness process for REDD+ at the national scale, the following activities are
proposed to be supported by the FCPF:,

Establishment of technical and operational procedures for the MRV system,

A design for the MRV system will have to be made, following the most up-to-date standards
of system design for mission-critical information systems, including data technical
requirements (data integrity, transaction management, data security, fail-over redundancy,

70

[Formatted: Font: 11 pt

[Formatted: Font: 11 pt

[Formatted: Font: 11 pt
[Formatted: Font: 11 pt
[Formatted: Font: 11 pt
[Formatted: Font: 11 pt
[Formatted: Font: 11 pt
[Formatted: Font: 11 pt
[Formatted: Font: 11 pt
[Formatted: Font: 11 pt
[Formatted: Font: 11 pt




R-PP Viet Nam

backup, etc), business processes (definition of data management and analysis, definition of
roles and responsibilities of all actors, definition of security profiles, etc) and operational
management (general management of the system, security management, updates and
maintenance, staffing, training). The actual implementation, infrastructure investments
and training of users of the system will be supported at the national level and in five pilot
provinces. The UN-REDD Vietnam Programme is in the process of defining its Phase Il which
will include such support for an estimated five provinces (subject to approval by the
donor).,

An important element of this design is the definition of the interface of the MRV system
with the immediate stakeholders, i.e. forest owners wanting to upload new survey data or
review their status or relative performance and district and provincial authorities having to
perform specific duties in implementing REDD+.,

Development of data reporting guidelines and mechanisms,

Forests in Vietnam are managed by a variety of forest owners, having widely diverging lease
conditions, knowledge of forest conditions, management and measurement techniques,
access to resources, access to communication channels, etc. This variety of conditions has
to be enumerated and for each relevant category a monitoring protocol has to be
established. The monitoring protocol should establish the measurement design (where?
how? how often?), the measurement parameters (what?) and the options for recording and
reporting the measurements to the MRV system.,

Additionally, the monitoring protocol has to identify roles and responsibilities of the
stakeholders involved in the monitoring, ranging from the forest owner to the local,
district, provincial and national technical and administrative bodies that have a mandate in
this area. The role of third-party service providers must also be defined.,

The UN-REDD Vietnam Programme is in the process of defining its Phase Il which will
include support for forest survey and communication equipment that will be used to
implement the local monitoring of forest properties (subject to approval by the donor).,

Development of procedures for national data analysis and reporting

The Level 1 field data and professional survey data has to be integrated to derive the
national report on emission reductions and removals. Procedures for analytical (statistical)
procedures have to be developed, that address issues such as data quality, error
assessment, confidence levels and accuracy. The procedures have to be compliant with
requirements from the UNFCCC.,

Additionally, procedures have to be developed for evaluating the underlying decisions and
statements that underpin the monitoring and reporting, such as the territorial stratification
into eco-regions, the Reference Levels and Scenarios, identified drivers of deforestation
and forest degradation, etc.,

Development of a national verification mechanism,

The GoV is intent on establishing an internal verification mechanism to establish the fidelity
of the report on emission reductions and removals prior to submission to the UNFCCC. On
the basis of the data in the MRV a set of (statistical) analysis procedures has to be
developed that complies with standards that independent auditors will apply in their

validation.,
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The internal validation on the basis of the reported data is to be supplemented with
assessment of the accuracy of activity data and emission factors using an approach of
sampling of areas using high-resolution satellite imagery. There are currently no
internationally accepted standards on such quality assessment and there is no guidance
from the UNFCCC, its subsidiary bodies, the IPCC or scientific consortia of interest (e.g.
GOFC-GOLD), so this validation will be implemented on a pilot basis. The validation
methodology will be made available to the independent auditors for examination (and
possible repetition with other sets of satellite imagery).,

Implementation,

The MRV system will be established by a number of actors working closely together on this
task. The main contributors, in addition to resources from the FCPF, are:,

e MARD; as the national focal point for REDD it will host the physical infrastructure of
the MVR system and provide for long-term sustainability;,

e UN-REDD Viet Nam Programme; the Programme is already developing initial
elements of the MRV system, as well as related components (e.g. benefit
distribution and integration in provincial planning);,

e FORMIS project; the FORMIS project is developing the FOMIS system in MARD and
associated infrastructure;

e NFA project; the FAO-Finland NFA project will support the integration of the NFI
into the MRV system; NFI data is particularly important in issues related to data
quality assessment.

The FCPF resources will be applied to a number of critical elements of the MRV,

e Establishment of physical infrastructure at the national level and a five provincial
sites; this includes hardware, but specifically also all aspects of integrity of the MRV
system;,

e Logical design of the MRV data model, with support for the co-benefits (Component
4b);,

e Development of business processes for the major tasks in REDD and the MRV;,
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¢ Development of protocols for data ingest, analysis and reporting.,

For the above tasks a team of experts will be assembled to undertake the work in the
period 2011-2012:,

e Team Leader, expert in business informatics (8 months);,

e Computer infrastructure expert, specification of hardware, networking, security,
backup, etc. (2 months),

o Data design modeller, expert in (database) data modelling (8 months);
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e Business process modeller (8 months).,
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4b. Other Benefits and Impacts

Other functions of the MRV system,

The principal functions of the MRV system - collect data from all participating forest owners
throughout the country, assess their performance, produce a report on emission reductions
and removals, internal and independent verification - are based on management of all
relevant data and information in a single (but distributed) information system. This
integration opens up a host of possibilities for additional functionality, some of which are
directly related to REDD+ and requiring no or minimal extra data, while others are related
to other functions or priorities of the State or the Vietnamese society at large:,

e The benefit distribution system for REDD+ will manage the participation and
performance payments to participants in the REDD+ mechanism;,

e Monitoring of the safeguards as enumerated by the AWG-LCA®, in particular those
related to Indigenous Peoples and local communities, conservation of biodiversity,
ecosystem services and other social and environmental benefits, risk of reversals
and risk of displacement of emissions;,

e Monitoring and evaluation of the effectiveness of the National REDD+ Programme
itself, including social and environmental impact assessment;,

e Support to the national, provincial and district Socio-economic Development Plans
(SEDP), the principal planning instrument of the Government;,

e Integration with other forest information systems in use by the Government.,
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e Awareness raising in the general public, including through provisioning of
information using public access media (web pages) and directed to specific target
groups (e.g. primary and secondary schools, universities, mass organizations of the
Fatherland Front such as the Youth Union or the Women’s Union).

‘Benefit Distribution System,

The benefit distribution system (BDS) will be integrated with the MRV system to the extent
that the evidence for making payments will be based on information extracted from the
MRV system.,

The BDS system is developed by the UN-REDD Vietnam Programme. In the proposed Phase Il
of the UN-REDD Vietnam Programme the BDS system will be made operational in a small
number of pilot provinces. The design of the MRV system has to be made compliant with
any technical or regulatory requirement of the BDS system. Given that the exact regulations
governing the BDS system have not yet been established, the MRV system should be flexible
both in terms of design and development options (e.g. availability of consultants or
contractors) to allow adaptations later on.,
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Monitoring safeguards, [Formatted: Font: 11 pt

The UNFCCC is likely to adopt a number of safeguards that countries implementing REDD+
have to adhere to. While there is no formal decision on safeguards yet, there is some
guidance from the AWG-LCA on which aspects may ultimately require safeguards’.
Procedures will be integrated into the MRV system to monitor these aspects, with emphasis
on the rights of Indigenous Peoples and local communities, conservation of biodiversity,
ecosystem services and other social and environmental benefits, risk of reversals and risk of

displacement of emissions., [Formatted: Font: 11 pt

Viet Nam, through support from SNV will introduce biodiversity and ecosystem services ( Formatted: Highiight

standards and indicators and explore how to integrate the monitoring of these into the MRV
system. This will be piloted in Lam Dong Province. It is hoped this could provide a blueprint
on integration of standards and safeguards into the National REDD+ strategy. Similar efforts

should be explored with regards to social safeguards and standards. , [Formatted: Font: 11 pt, Highlight

Given the focus of this work on environmental safeguards it is important to further explore ( Formatted: Highiight

social safeguards and social standards. There is currently work being undertaken with
respect to social safeguards (e.g. UN REDD) and standards (e.g. CCB) which can be built
upon to develop nationally appropriate ones. Annex 4: TOR I: Exploring social safeguards and
standards for REDD+ in Viet Nam.

[ Formatted: Font: 11 pt

Monitoring and Evaluation of the National REDD+ Programme, [Formatted: Font: 11 pt

The MRV system is one of the principal tools in the monitoring and evaluation (M&E) of the
National REDD+ Programme. Quantitative targets and indicators will be based on
information extracted from the MRV system. An important function of the M&E process is to
assess the transparency, accountability and equity of the National REDD+ Programme, from
the perspective of both participants (forest owners being compensated for their
participation and receiving performance payments) and the international community
(fidelity and permanence of the emission reductions and removals, compliance with the
safeguards, etc). The MRV system and its open access policies for relevant stakeholders will
enable the M&E system to perform these functions in a way that instils confidence in the

stakeholders., ( Formatted: Font: 11 pt

The design of the MRV system will allow external parties, such as CSOs or NGOs to

participate in (parts of) the M&E., [Formatted: Font: 11 pt

Support to SEDP development and evaluation, [Formatted: Font: 11 pt

The most important planning tool of the Government is the Socio-economic Development
Plan. The national Government and all provincial authorities have to develop SEDPs every 5
years, with annual updates and planning. Particularly at the provincial level the MRV system
will be very instrumental in providing guidance to the provincial authorities in the
development forestry sector elements of new SEDPs and their annual updates, as well as in
analyzing progress and evaluating the performance of the implementation of the SEDP in

the forestry sector., ( Formatted: Font: 11 pt

Mainstreaming climate change in SEDPs is supported by a UNDP-funded project in the
Ministry of Planning and Information (MPI), while REDD+ mainstreaming into the SEDPs is
supported by the UN-REDD Vietnam Programme. The latter programme is currently piloting
the mainstreaming in Lam Dong province and will extend this activity to a further four

provinces in the proposed Phase Il of the UN-REDD Vietnam Programme., [Formatted: Font: 11 pt
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Integration with other forest information systems,

The DirectorateVietnam Administration of Forestry in MARD has a number of other
information systems that support other functions of the Directorate. Of immediate interest
are the National Forest Inventory (NFI) and the Forest Management Information System
(FOMIS).,

Linkages between the NFI and the MRV system have already been addressed in section 4a:
the NFI database will support the conversion of basic forest properties into biomass
estimates. Inversely, the MRV system can support the NFI by providing a fine-grained
picture of the condition of the forest, which will be instrumental in the design of the
sampling system for the NFIl. Further development of the NFI is supported by the
FAO/Finland Forestry Cooperation Programme.,

The FOMIS system is a general-purpose forest information system with the objective of
providing high quality information on forest resources and conditions, management
operations and production and processing of timber to forest managers and State
authorities. As with the NFI, the information generated by the MRV system can be used as
detailed input into the FOMIS system, providing data to base forest management decisions
upon and providing feedback on the impacts or results of forest management. The FOMIS
system is currently being upgraded by the FORMIS project with support from the
Government of Finland. The FORMIS project is actively collaborating with the UN-REDD
Vietnam Programme to integrate relevant aspects of REDD information management into
the FOMIS system. A direct linkage between the FOMIS and MRV systems is being
investigated.,

Awareness raising in the general public,

The National REDD+ Programme will directly interface the people in or near the forest,
holding leases for forest management or protection and thus responsible for collecting data
on the forest and reducing emissions and enhancing removals. However, bringing about the
desired changes in attitude with regards to the perception of the forests and their role in
mitigating and adapting to climate change will require more awareness in the general
population about the importance of forests in providing ecosystem services that benefit the
entire society. For this purpose the National REDD+ Programme will support an awareness-
raising campaign, addressing the general public through a variety of means. This could
include featuring interesting aspects of REDD+ on television or radio broadcasts, placing
material on the national REDD+ web site, distributing material to primary and secondary
schools, providing information to the mass organizations (Youth Union, Women’s Union,
Farmer’s Union, etc), and granting access to data for research purposes. (See also section
1.b.),

The MRV system can provide base information on multiple levels to support this awareness-
raising. As the first point of entry, the MRV system will be made accessible through a web
interface, providing overviews of forest properties and condition down to the commune
level (i.e. the lowest level that still guarantees anonymity for individual participants in the
REDD+ mechanism). When more data becomes available in later years, the dynamics of
forests can be visualized. The web interface will be designed to support a web mapping
application, such that users can dynamically view and analyze an area of their own
interest. There will be no restrictions on access such that anybody can take note of
developments and status of the forest resources; obviously there will be a level of data
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aggregation in order to protect personal or proprietary information or information that has
commercial value. Other forms of communication will use the same information store, but
it will be packaged in different formats (e.g. brochures, posters, documentary videos).
Specific content will be developed for audiences that have special interests or
requirements (e.g. visualize effects of infrastructure development, assessment of

Readiness activities,

proposed to be supported by the FCPF:,

operational.),

between the systems.,

Awareness-raising in the general public,

public, has to be designed.,

Implementation,

) J U UJ

biodiversity, development in forests affected by Agent Orange)., [Formatted: Font: 11 pt
[Formatted: Font: 11 pt
As part of the readiness process for REDD+ at the national scale, the following activities are
[Formatted: Font: 11 pt
Analysis functionality for M&E and monitoring safeguards, [Formatted: Font: 11 pt
The MRV system will require support for analysis functions for M&E and monitoring
safeguards. These two additional functions may require additional data to be collected in
the MRV system. A study needs to be conducted to identify the analytical procedures for
M&E and monitoring of safeguards and the associated additional data requirements. The
study has to take linkages with other forest information systems and secondary sources of
information into consideration. The MRV system will specifically be applied to provide
inputs to M&E of the FCPF activities, as specified in Component 6, once it is operational.
(This introduces the conundrum of having to apply M&E to the development of a system
that will support that same M&E, but - as indicated - it will only do so once it is
[Formatted: Font: 11 pt
Integration with other forest information systems, [Formatted: Font: 11 pt
The MRV system needs to be integrated with other forestry information systems in use in
MARD, in particular the NFI database and the FOMIS system. This could eventually, but not
necessarily, result in one integrated hardware/software environment, or it could be in the
form of disparate but connected systems. Expert analysis of the systems and requirements
for integration must lead to a design for the MRV system that enables the exchange of data
[ Formatted: Font: 11 pt
[Formatted: Font: 11 pt
The MRV data can be applied in a variety of means to inform the public about the status
and development of forests in Vietnam. A detailed plan for aggregating and collating data
in a form that does not violate the rights, privileges or interests of the State and
participants in the REDD+ mechanism, yet providing the greatest value to the general
[Formatted: Font: 11 pt
Development of delivery mechanisms of the data extracted from the MRV system is
addressed in Section 1.b and is included in the same budget., [Formatted: Font: 11 pt
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For the implementation the same resources and planning will be used as for Component 4a., |
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Component 4: Summary of Monitoring Activities and Budget

Main Activity

Sub-Activity

Estimated Cost (in thousands)

2010

2011

2012

2013

Total

Establish technical
and operational
procedures

Overall MRV
system design

$120

$40

$160

Implementation
of MRV through
pilots

$430

$450

$160

$1,040

Develop MRV
infrastructure

$125

$350

$325

$800

Training of users

$95

$200

$225

$40

$560

Development of data
reporting guidelines
and mechanisms

Categorize
stakeholders

$80

$80

Establish a
monitoring
protocol,
including options
for recording and
reporting

$80

$80

Development of
procedures for
national data analysis
and reporting

Assessment of
analytical
procedures

$80

$40

$120

Evaluation of
decisions and
statements

$60

$30

$30

$120

Development of a
national verification
mechanism

Development of
(statistical)
analysis
procedures

$30

$30

$60

Assess MRV
design with
independent
auditors

$30

$30

$60

Safeguards

Develop and
testing
biodiversity
standards and
safeguards as
part of the
REDD+ MRV

$160

$170

$140

$470
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system

Assess and

produce national

social safeguards $30 $30

and social

standards

Study to identify
Development of the analytical
procedures procedures for
monitoring M&E and 560 540 3100
safeguards monitoring of

safeguards

Expert analysis
Integration with of the systems
other forest and $50 $50 $80 $180
information systems | requirements for

integration

Total $700 | $1,780 | $1,170 $210 | $3,860

Government® p.m. S$500 5500 5500 $1,500
FCPF $0 $430 $320 $70 $860
UN-REDD Programme’ $30 $140 $170
FORMIS project'® $670 $980 $680 $2,330
National Forest Assessment - FAQ"' $61 $368 $368 $307 | $1,104
JICA"™ $1,000 | $1,000 | $1,000 | $3,000
SNV $140 $170 $160 $470

! The Law on Forest Protection and Development (No. 29/2004/QH11, 03 December 2004) specifies in Article 4
“Forest owners mean organizations, households or individuals that are assigned or leased forests or land for
afforestation and have their forest use rights as well as the ownership right over planted production forest recognized
by the State; or that are transferred forests from other forest owners”. Effectively this constitutes a lease for a
defined period of time; according to the Constitution all land belongs to the Peoples of Viet Nam and is managed by
the State and there is therefore no private ownership of land.

2 Monitoring is here understood to mean the periodic measurement of forest properties in order to estimate biomass
contained in the forest.

® The Law on Forest Protection and Development provides the legal basis for this arrangement: “Forest owners shall
have to make forest statistics and inventory and monitor forest resource developments (...)” (Article 32, sub 2.a) and
“Forest owners shall have to declare data of forest statistics and inventory (...) according to the forms set by
commune/ward/township People’s Committees” (ibid, sub 2.b).

4 Knowledge generated based on previous experience in PCM is available at
http://www.communitycarbonforestry.org/

® The availability and quality of existing forest inventory data is currently being investigated by two separate studies
supported by the Government of Finland and JICA.
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® Text to facilitate negotiations among Parties of 17 May 2010, document FCCC/AWGLCA/2010/6, chapter 6,
article 2.

"idem
8 Ministry of Agriculture and Rural Development (MARD) is now preparing a proposal for the implementation of

National Forest Monitoring and Assessment for period from 2011-2015 which consists of some REDD+ activities.
The Program costs is about USD 32 million.

® All UN-REDD Viet Nam Programme contributions reflect only relevant activities in the context of this proposal
(workshops, material, procurement, etc). Staff time and other forms of overhead are not included, but consultant fees
are.

1% Funding for the FORMIS project comes from the Government of Finland and the Trust Fund for Forests (TFF).
Indicated amounts are for technical inputs that relate directly to MRV development only (procurement of IT
infrastructure, IT services, application development, training, etc). All amounts are indicative. The FORMIS project
is based in MARD and operates pilot sites in three provinces that do not have other REDD+ activities related to the
current proposal.

™ The Finland-FAO Forest Partnership is starting up its National Forest Assessment (NFA) project in support of the
National Forest Inventory. The NFA project has as explicit objective support to the National REDD Programme
through development of emission factors for all major forest types, as well as support for REL/RL development and
linkages with the MRV system. The NFA project is expected to start in November 2010. Pending the outcome of the
Inception Phase of the project no definitive statement can be made regarding specific activities that the NFA project
will support. Amounts indicated in the summary line of the tables are therefore not reflected in activity budgets
above. The amount of the donor contribution that is expected to contribute to Components 3 and 4 is equally divided
between these two components. Government contribution and overhead are therefore not included.

2 JICA is planning its “REDD demonstration + regional capacity development” project, planned for 2011-2013.
Project budget for Viet Nam is estimated to be $3,000k which is here evenly divided over the three years. A
breakdown into activity budgets cannot yet be made.
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Component 5: Schedule and Budget

Component 1a: Summary of National Readiness Management Arrangements Activities

and Budget
Estimated Cost (in thousands US$)
Main Activity Sub-Activity
2010 | 2011 | 2012 | 2013 | Total
Support mechanisms to enable
participation by other stakeholders 588 330 330 520 3168
Outreach activities to GoV ministries and
departments 385 3300 330 3415
Meetings (e.g.
travel for
S8 $20 $40 $30 $98
Technical Working stakeholders on
Group management TWG)
Dissemination of
reports $10 $10 $10 $30
Info/'OllJ.treach $24 $24 $48
Technical Working specialist
Group support Technical
specialist 324 524 348
Identify structure
and implement $20 $20 $40
Establish sub-national | required logistics
Working Group Engage
(inter)national $70 $20 $90
stakeholders
Total $181 $498 $198 $60 $937
Government' p.m. p.m. p.m. p.m. p.-m.
FCPF $0 $168 $198 $60 $426
UN-REDD Programme? $181 $330 $511

Component 1b: Summary of Stakeholder Consultation and Participation Activities and

Budget®
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Estimated Cost (in thousands)

Main Activity Sub-Activity
2010 2011 2012 2013 Total

Overall $10 $15 $15 $40

Co-ordination of Public dialogue

consultation process | and community $20 $20 $20 $60
capacity building

Workshops National $81 $15 $15 $111
Provincial and
district $80 $70 $20 $170
Training of local $30 $60 $10 $100

facilitators

Community capacity

A Meetings &
building Consultations $30 $60 $40 $130

Translations $20 $20 $40
Workshops $50 $50
Leaflets, posters $20 $20 $10 $50
National information | b Page 58 $10 $10 $5 $33
ational information | Jintenance
& awareness raising
campaign Audio-visual
materials 320 250 320 390
Other
promotional $20 $10 $10 $10 $50
material
Total $369 $350 $190 $15 $924
Government' p.m. p.m. p.m. p.m. p.m.
FCPF $0 $250 $190 $15 $455
UN-REDD Programme? $369 $100 $469

Component 2a: Summary of Assessment of Land Use, Forest Policy and Governance
Activities and Budget

Main Estimated Cost (in thousands)
Activi Sub-Activity
ctivity 2010 2011 2012 2013 Total
Exploring forest degradation $95
Follow and opportunities from REDD+ 345 230 220
up .
studies Assess the impacts of rubber
on the natural forests of the $20 $20

Central Highlands and
Southeast Agro-ecological
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zones

An examination of the forest
classification and approval
processes to determine
impacts on forest loss and
recommendations

$30

$30

Assess the current land
allocation process and
recommendations to improve
the current system to benefit
local communities

$30

$30

Understand the impacts of
shifting cultivation on forest
cover in North West, North
Central and Central Highlands

$30

$30

SEA of the current plans for
medium/small scale
hydropower dams with
recommendation to reduce
impact on forests (focus NC,
NW, Central Highlands)

$30

$30

Total

$45

$170 $20 $0

$235

Government'

p.m.

p.m. p.m. p.m.

p.m.

FCPF

$0

$170 $20 S0

$190

UN-REDD Programme?

$45

S0

$45

Component 2b: Summary

of Strategy Activities and Budget

Main Activity

Estimated Cost (in thousands)

Sub-Activity

2010

2011 2012 2013

Total

Further studies

Exploring alternatives
to forest conversion
and forest
degradation as well
as capacity needs

$100

$100

Analysis of cost-
benefits of the REDD+
implementation in
province of Lam Dong

$25

$40

$65
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Introduce
elements of
National REDD+
Programme

Assess, recommend
and trial for land use
planning and zoning
(and monitoring)

$145

$90

$180

$120

$535

Support to the Forest
Land Use rights
allocation process to
households and
communities

$200

$120

$320

Examine Forest
Policy, Legislative
and Administrative
Reform

$60

$80

$40

$40

$220

Enforcement of
planning and
environmental
requirements

$140

$80

$80

$300

Capacity support for

alternative livelihood
options, inclusive of

training

$130

$80

$210

Defining and costing
low emission
development
strategies in the
context of REDD

$40

$40

Review National
REDD+
Programme

Assessment of costs
and benefits of
alternative National
REDD+ Programme
options

$30

$30

Update National
REDD+ Programme

$350

$350

Total

$610

$820

$500

$240

$2,170

Government'

p.m.

p.m.

p.m.

p.m.

p.m.

FCPF

$0

$380

$500

$240

$1,120

UN-REDD Programme?

$585

$400

$985

Component 2c: Summary of Implementation Framework Activities and Budget

Main Activity

Sub-Activity

Estimated Cost (in thousands)

2010 | 2011 | 2012 | 2013 | Total
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Examining carbon
ownership in the

printing

context of REDD+ 230 330
in Vietham
Initiate and complete | Assessment of
follow-up studies financial
instruments in
Vietnam to 330 330
create a Vietnam
REDD+ Fund
Review of current Assessment of
o monitoring needs $80 $30 $110
monitoring process and costs
Piloting BDS and
revenue
management $78 $100 $178
structures at
provincial level
Prepare concept
revenue distribution ;S)tr?)zgzzdres for
system permissible $30 $60 $30 $120
Government
retention
Opportunity $40|  $100 $140
Total Component 2c $148 $400 $60 $0 $608
Government' p.m. p.m. p.m. p.m. p.m.
FCPF $0 $120 $60 $0 $180
UN-REDD Programme? $148 $280 $428
Component 2d: Summary of Strategic Environmental and Social Assessment Budget
Estimated Cost (in thousands)
Main Activity Sub-Activity
2010 2011 2012 2013 Total
International
consultants 374 231 3103
Carry out SESA Natonal s18|  s14 $32
Consultations
and workshops 230 >10 35 345
Translations and $8 $5 $3 $16
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Total

$0

$130

$60

$8

$198

Government'

p.m.

p.m.

p.m.

p.m.

p.m.

FCPF

$0

$130

$60

$8

$198

Component 3: Summary o

f Reference Scenario and Budget

Main Activity

Sub-Activity

Estimated Cost (in thousands)

2010

2011

2012

2013

Total

Assessment of
currently available
data and past trends

Assessment of
quality for the
four forest
inventory cycles

$130

$10

$140

Digitizing of
previous
inventory cycle
data

$150

$150

Establishment of
historical
deforestation
maps at district
level

$190

$150

$340

Methodology
development

Development of
participatory
carbon stock
methodology

$152

$80

$232

Assessment of
methodology for
RELs/RLs
development

$70

$20

$90

National
stratification

$50

$50

$100

REL/RL
establishment

Generation of
sub-national
level RELs/RLs

$30

$50

$80

Assessment and
generation of
emission factors
for each stratum

$40

$10

$50

Consultation and
training

Engaging national
and international
stakeholders

$51

$30

$81
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through the Sub-
Technical
Working Group

Training on

RELs/RLs $74 $46 $120

development

Total $937 $446 $0 S0 | $1,383
Government' p.m. p.m. p.m. p.m. p.-m.
FCPF $0 $0 $0 $0 $0
UN-REDD Programme? $526 $380 $906
Jica* $161 $66 $227
NORDECO - Finland $250 $250
National Forest Assessment - FAQ® $61 $368 $368 $307 | $1,104
Component 4: Summary of Monitoring Activities and Budget
Estimated Cost (in thousands)
Main Activity Sub-Activity
2010 2011 2012 2013 Total
Overall MRV
system design 5120 >40 3160
) ) Implementation
Establish technical of MRV through $430 $450 $160 $1,040
and operational pilots
procedures Develop MRV
evelop

infrastructure 2125 2350 2325 3800

Training of users $95 $200 $225 $40 $560

Categorize

stakeholders 280 >80
Development of data | Establish a
reporting guidelines | monitoring
and mechanisms protocol, $80 $80

including options

for recording and

reporting

Assessment of
Development of analytical $80 $40 $120
procedures for procedures
national data analysis | pyaluation of
and reporting decisions and $60 $30 $30 $120

statements
Development of a Development of $30 $30 $60
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national verification

(statistical)

mechanism analysis
procedures
Assess MRV
design with
independent 530 330 360
auditors
Study to identify
Development of the analytical
procedures procedures for
monitoring M&E and 360 340 3100
safeguards monitoring of
safeguards
Develop and
testing
biodiversity
standards and
safeguards as $160 $170 $140 $470
part of the
Safeguards REDD+ MRV
system
Assess and
produce national
social safeguards $30 $30
and social
standards
Expert analysis
Integration with of the systems
other forest and $50 $50 $80 $180
information systems | requirements for
integration
Total $700 | $1,780 | $1,170 $210 | $3,860
Government' p.m. $500 $500 $500. $1,500
FCPF $0 $430 $320 $70 $750
UN-REDD Programme? $30 $190 $190
FORMIS project® $670 $980 $680 $2,330
National Forest Assessment - FAO® $61 $368 $368 $307 | $1,104
JICA’ $1,000 | $1,000 | $1,000 | $3,000
$470
SNV $160 $170 $140
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Component 6: Summary of Program M&E Activities and Budget

Estimated Cost (in thousands)
Main Activity Sub-Activity
2010 2011 2012 2013 Total

Design and meetings o
implement the : g $30 $30

discuss actual
Program M&E plan desi

esign

Development of

specific $30 $30 $20 $80
Develop output performance
indicators indicators

Stakeholder

consultation 210 320 330

Annual planning

and review $20 $20 $20 $60
Independent review | Meetings

External

auditing $10 $10 $10 $30

Total $0 $100 $80 $50 $230

Government' p.m. p.m. p.m. p.m. p.m.
FCPF $0 $100 $80 $50 $230

As other financing donors are also actively involved in REDD+ activities, they have supplied
funds for the various components. FCPF is requested to supplement the shortcomings
identified in the various components as follows:

FCPF contribution - totals 2010 2011 2012 2013 Total
Total Component 1 (a + b) $0 $418 $388 $75 $881
Total Component 2 (a + b + c + d) $0 $800 $640 $248 | $1,688
Total Component 3 S0 $0 S0 S0 $0
Total Component 4 (a + b) $0 $430 $320 $70 $820
Total Component 6 $0 $100 $80 $50 $230
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TOTAL FCPF $0 | $1,748 | $1,428 $443 | $3,619

! The Government of Viet Nam is contributing on a large number of levels to the implementation of the National
REDD Programme. Support is given at the level of the Government itself, in particular through MARD but other
Ministries as well, through provincial and district authorities, and through para-statal organizations. Additional
support comes from logistical and operational support (e.g. office use, use of other infrastructure). The scope of the
National REDD Programme is such that an accurate estimate of Government contributions, in particular when
specified per component, is not feasible. A very conservative estimate puts the Government contribution to the
National REDD Programme at $4,000k per year, with emphasis on staff time dedicated to activities specified under
Component 1. More accurate estimates will be provided as soon the National Forest Monitoring and Assessment
Program for period from 2011-2015 is approved by Prime Minister.

2 All UN-REDD Viet Nam Programme contributions reflect only relevant activities in the context of this proposal
(workshops, material, procurement, etc). Staff time and other forms of overhead are not included, but consultant fees
are.

3 Various activities related to stakeholder consultation are included in other components, in particular Components
2d and 3. Similarly with training activities.

4 JICA is supporting a study on the quality of the existing inventory data for purposes of identifying areas suitable
for AR-CDM projects and REDD+ priority areas, and an experimental generation of RELs/RLs using the inventory
data and remote sensing technique. The breakdown of the total budget over activities is approximate; the total given
only indicates the contribution related to Component 3.

® The Finland-FAO Forest Partnership is starting up its National Forest Assessment (NFA) project in support of the
National Forest Inventory. The NFA project has as explicit objective support to the National REDD Programme
through development of emission factors for all major forest types, as well as support for REL/RL development and
linkages with the MRV system. The NFA project is expected to start in November 2010. Pending the outcome of the
Inception Phase of the project no definitive statement can be made regarding specific activities that the NFA project
will support. Amounts indicated in the summary line of the tables are therefore not reflected in activity budgets
above. The amount of the donor contribution that is expected to contribute to Components 3 and 4 is equally divided
between these two components. Government contribution and overhead are therefore not included.

® Funding for the FORMIS project comes from the Government of Finland and the Trust Fund for Forests. Indicated
amounts are for technical inputs that relate directly to MRV development only (procurement of IT infrastructure, IT
services, application development, training, etc). All amounts are indicative. The FORMIS project is based in
MARD and operates pilot sites in three provinces that do not have other REDD+ activities related to the current
proposal.

7 JICA is planning its “REDD demonstration + regional capacity development” project, planned for 2011-2013.
Project budget for Viet Nam is estimated to be $3000k000 which is here evenly divided over the three years. A
breakdown into activity budgets cannot yet be made.
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Component 6: Design a Program Monitoring and Evaluation Frameworkl

Reference

The Programme M&E framework will monitor implementation of the readiness activities as
outlined in the R-PP. It is thus separate from the monitoring system described in Component
4(a) which is concerned with monitoring (in fact: measuring) carbon emissions and removals
or 4(b) which will monitor social, environment and other impacts of the activities in the R-PP
implementation. |

The development and implementation of the Programme M&E Plan is the responsibility of
the National REDD Network and Technical Working Group (see section 1a).,

A Monitoring and Evaluation system in Vietnam,

Vietnam intends to have an effective and efficient Monitoring and Evaluation system in place
by using the standard set of tools for this. Under the UN-REDD Vietnam Programme a similar
set-up has been proposed and the R-PP will link into the same system, albeit concentrating
on actual REDD+ Readiness. ,

Ultimately a logical framework matrix will provide the expected results (Objective,
Outcomes and Outputs), together with quantitative indicators, including baseline values and
time-bound targets. The framework then also describes the means of verification and the
risks and assumptions associated with each result. To achieve maximal transparency and
objective results, the activities carried out are proposed to be internally and externally
audited. |

The R-PP M&E Framework ,

The Programme M&E framework will be designed to register progress in R-PP readiness. It
defines milestones in the timeframe and within budget described in the R-PP. This
framework will guide monitoring of the overall R-PP implementation, including the sub-set
of activities monitoring progress in the implementation of actions necessary to define, test
and evaluate the REDD+ strategies. Thus the M&E framework will have both process
components and output components. |

The process components are aimed at tracking overall program performance so that
readiness milestones are achieved at reasonable cost and in a timely manner. The output
component of the M&E framework will report progress on the preparedness activities
outlined in the components of the R-PP, focusing on the REDD+ strategies and activities to
be implemented during the preparedness period. Obviously, product indicators can be used
after Vietnam moves into readiness activities. In the course of REDD+ implementation,
including the entire MRV and M&E process, specific performance indicators will be developed
to monitor progress in implementation, impacts on carbon stock, social and environmental
impacts, costs, and other impacts. Responsible stakeholders shall be consulted during the
process and feedback included in the evaluation process.,

Risks expected in carrying out in the implementation of the R-PP shall be described for each
milestone and activity, upon the exact mitigation options will be defined.

Comment [PVL4]: The performance indicators
and timeframes thereof can only be established after
detailed planning with due consideration for other
programmes, both governmental and donor-
supported. Coordination with the proposed UN-
REDD Phase Il Programme is particularly relevant,
but also NFI/NFA, FORMIS and field-based
activities by GTZ, AusAid, other donors and NGOs.
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Monitoring of Readiness Preparation [Formatted: Font: 11 pt

The M&E Framework is under development and only becomes fully operational and useful in
monitoring and evaluation after the actual preparation process of REDD+ readiness has been
achieved and activities have started. To currently monitor progress it is found sufficient to

monitor the outcomes of the R-PP as listed in the previous sections. A simplified Monitoring

Matrix is used (Annex 6.1). [Formatted: Font: 11 pt

In close concert with the UN-REDD Vietnam Programme, the Government, particularly the
lead Executing and Implementation Agency MARD shall conduct scheduled (annual) planning
and review meetings for all activities covered in the monitoring matrix (to become a full

logical framework), monitoring and evaluation plan and eventual work plans. [Formatted: Font: 11 pt

Evaluation [Formatted: Font: 11 pt

The National REDD Network and Technical Working Group will establish an Evaluation Plan
which ensures that all activities planned under R-PP will take a final evaluation, which will
assess the relevance and effectiveness of the intervention, and measure the impacts of the
results achieved on the basis of the initial analysis and selected process indicators. For each
activity within the components its relevance and success of performance will be questioned
and improvements taken up in the evaluation. Obviously this is an iterative process, as
continuously new information will be evaluated and, consequently, activities and related

indicators amended. [Formatted: Font: 11 pt

Component 6: Summary of Program M&E Activities and Budget

Estimated Cost (in thousands)
Main Activity Sub-Activity
2010 2011 2012 2013 Total
Design and meetings to
implement the di [ $30 $30
Program M&E plan Iscuss actua
design
Development of
specific $30| 30|  $20 $80
Develop output performance
indicators indicators
Stakeholder
consultation 210 520 330
Annual planning
and review $20 $20 $20 $60
Independent review | Mmeetings
External
auditing $10 $10 $10 $30
Total $0 $100 $80 $50 $230
Government p.m. p.m. p.m. p.m. p.m.
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FCPF | 50| s100]| sso| ss0|  s230
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Annexes

Annex 1a: National Readiness Management Arrangements

Annex 1a-1: The Main Organizations involved in REDD+ and their Activities

Partner/Organisation

Current areas of activities

Government Organisations

Office of Government

Cross ministerial co-ordination

Vietnam REDD+ Office

Coordinating all REDD+ and forest carbon related activities in Vietham

Ministry of Planning and
Investment (MPI)

Overall land use planning

Development of national socio-economic development strategy and
action plans

Ministry of Finance (MoF)

Finance mechanisms

Ministry of Natural
Resources and
Environment (MONRE)

National frventory-on GHG Emissions Inventories

Focal Point of the implementation of the National Target Program to
Respond to Climate Change

Land use rights; Land use mapping

[ Formatted: Highlight

[ Formatted: Highlight

Directorate Vietnam
Administration of
Forestry (VNFOREST) -
MARD

Network Chairman
Managing the National Forest Inventory and Monitoring Program

Development of National
Development

Strategy and Master Plan on Forest

Involved in all areas

Forest Protection
Department (FPD) -
MARD

Forest Protection

Field level implementations

International
Cooperation Department
(ICD) - MARD

Donor co-ordination

Department of Planning
(DoP) - MARD

Forest Planning
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Department of Finance -
MARD

Finance mechanisms

Department of Science,
Technology and
International
Cooperation - MARD

National REDD Focal Point
Coordination of the UN-REDD Vietnam Programme

Coordination of FCPF implementation

Department of
Legislation - MARD

Legislation pertaining to REDD
PES legislation

Forest Science Institute
of Vietnam (FSIV)

Research on forest ecology and carbon dynamics

Forest Inventory and
Planning Institute (FIPI)

Forest/Carbon stock inventory
Methodology for inventory of Biomass and carbon stock in forests

Methodology to estimate Carbon stock by using of remote sensing
images

Vietnam Forestry
University

Carbon stock measurement

FSSP Coordination Office

Secretariat

International Development Partners/Organisations

The World Bank

Forest Carbon Partnership Facility - Readiness Preparation Plan for
Vietnam

Food and Agriculture
Organization of the
United Nations (FAO)

REDD+ scenarios, payment system, MRV, capacity building
UN-REDD Vietnam Programme

UNDP

Capacity building for REDD; National REDD+ Programme; benefit
distribution; mainstreaming REDD+ into socio-economic development
planning

Coordinating implementation of UN-REDD Vietnam Programme

UNEP Regional Office for
Asia and the Pacific

Communications, sharing lessons internationally and nationally,
awareness raising at national, district and local level

UN-REDD Vietnam Programme

Delegation of the
European Commission
(EC)

Forest Law Environmental Governance and Trade (FLEG-T)

Royal Norwegian
Embassy

Co-chair of the Technical Working Group

Provides support for the UN-REDD Programme; as well as a number of
NGO Projects

Embassy of Finland

Component of Collecting Information and Analyzing Trends of Forest
Resources and Forest Carbon Stock for establishment of the Interim
Baseline Reference Scenarios. Provide TA to Department of Forestry
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REDD+ related activities through Finland funded FOMIS project

JICA

Reference scenario

Study on Potential forests and land related to “Climate Change and
Forests”

Follow up work in 4 pilot sites (3 REDD+ related)

Community forest management on REDD

German Technical
Cooperation (GTZ)

Benefit sharing systems for REDD+ and PES
Capacity building
Community carbon monitoring

Inventory methods of carbon stocks in mountainous and mangrove
forests ecosystems

German Environment
Ministry (BMU)

Policy in relating to REDD
REDD+ scenarios

Payment systems and benefit sharing

International Non-governmental Organisations

SNV

Pro Poor REDD+ Project in Cat Tien Landscape (includes carbon stock
assessment, spatial modelling of deforestation, drivers assessment,
sustainable livelihoods, community land use planning etc.)

REDD+ Opportunity costs
REDD+ Livelihood options

Project with IIED: Poverty and sustainable development impacts of
REDD+ architecture: Example of Vietham

Chair of Sub Working Group on Local Implementation

Winrock International

Capacity building
National MRV
Payment systems

Baseline measurement for Carbon stock estimations for Da Nhim
watershed (Lac Duong district, Lam Dong province)

Spatial modelling of deforestation

FFI Scoping REDD+ projects
Capacity support
ICRAF REDD+ opportunity costs

REALU

Research and technical support to the government

CARE International

Rural development

Payment for environmental services
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Sustainable community forest management

Helvetas Vietnam

Support local partners in remote areas of Vietnam to include REDD+ in
their development plans

Pilot projects on mitigation and adaptation in remote areas

Tropenbos International
Vietnam (TBI-VN)

Developing methodology for forest data set analysis (ecological, social
information, etc)

Capacity building

National organizations

Centre of Research and
Development in Upland
Area (CERDA)

Raising awareness and capacity building on climate change and REDD

Participate in the regional network of ethnic minorities /indigenous
people for capacity building on climate change and REDD+ and
advocacy

People and Nature
Reconciliation
(PanNature)

Publish knowledge on REDD+ in Vietnamese from international sources
on www.thiennhien.net

Translating several technical reports on REDD+ into Vietnamese

Networking with regional NGOs working on REDD

Centre for Sustainable
Rural Development (SRD)

Networking with international NGO for REDD+ and REDD+
Distillation and decoding REDD+ and REDD+

Developing messages on REDD+ and REDD+ for national policy makers
and international climate change negotiators

REDD+ and sustainable livelihood development

Capacity building on climate change, including REDD+ and REDD+ , for
Vietnamese NGO network (VNGO&CC)

Mainstreaming climate change (including REDD) into sustainable
livelihood development for forest-related ethnic minority groups in
northern Vietnam
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Annex 1b-1: Stakeholder Consultations held so far on the R-PP

List of consultations and meetings carried out within the R-PP preparation

Name of institution / | Date Topics discussed
organizations
Ministry of Several meetings in |+ Overall REDD-related context in Vietnam
Agriculture and Rural | April and May 2010 |« Existing activities and role of the MARD
Development - « National REDD Network and TWG
m%f%}qm rrrrrrr « Expected process of R-PP preparation
Forestry » Work plan for REDD+ implementation
» Formal procedures required for the R-PP
approval
The World Bank Several meetings * The Bank s activities towards REDD+ and
(Hanoi Office) between April 12 - environmental assessment (SEA and EIA) in
April 23, 2010 Vietnam

 Experiences from projects supported by the
Bank focused on ethnic minorities, forestry,
hydropower development etc.

UN-REDD Vietnam April 20, 2010 « Linkages between UN-REDD and R-PP

Programme » Expected “road map” for R-PP

FAO April 20, 2010 » FAO experience with existing REDD-related
activities

SNV Vietnam April 21, 2010 « REDD+ development in Vietnam; drivers of

deforestation

» SNV activities in Vietnam and its experience
from the forestry sector
« SNV project in Cat Tien National Park

The International April 21, 2010 * Importance of Programmes 661, 135 and 139
Centre for Research and their links to REDD

in Agroforestry » Ways to involve interest groups (especially at
(ICRAF) Vietnam the local level) and practical arrangements for

efficient public dialogue

« Key stakeholders to meet (MPI, MONRE,
CERDA)

RECOTFC April 21, 2010 « Training and capacity building, importance of
local facilitators

» Changes of deforestation drivers and
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differences between provinces

* Issues to be addressed by REDD

« Current NGOs networks (Climate Change
Working Group, Vietnamese NGOs & Climate
Change Network)

GTZ

April 21, 2010

* GTZ activities in Vietnam (institutional
development, community forestry, sustainable
forestry in State Forestry Enterprises (SFE),
trade and marketing of forest products)

* Project on sustainable forestry management
systems in 5 provinces, cooperation with SFE,
FSC certificates

« Existing policy framework and financial
systems for forestry sector in Vietnam

* Key drivers of deforestation

MONRE - EIA
Department

April 21, 2010

« Existing practice with SEA in Vietnam
« Importance of the climate change issues
* MONRE involvement in SESA

MONRE -Biodiversity
Conservation Agency

April 22, 2010

* Role and activities of the Agency (i) policy
making (plans, programmes, long-term as well
as short-term; (ii) ecosystems and biodiversity
conservation; (iii) species and genetic
resources conservation and bio-safety

» Agency cooperation with NGOs

« Legal framework for biodiversity conservation

« Key drivers of biodiversity loss

MONRE - Dept. of
Meteorology,
Hydrology and
Climate Change

April 22, 2010

* Role of MONRE in the field of climate change
and REDD+

« Cooperation within the R-PP/REDD+
preparation

« Collaboration between MARD and MONRE

Centre for
Sustainable Rural
Development (SRD)

May 19, 2010

* SRD activities related to REDD+ and local
communities

« Participatory Rural Appraisal tools and
methods

* Practical aspects of communication with local
communities

« Distribution channels for information regarding
R-PP/REDD+ (NGOs networks)

« Issue of gender balance

CARE International

May 20, 2010

 CARE International activities regarding climate
change

« Potential of Climate Change Working Group for
dissemination of information, receiving
feedback and for identification of partners at
the local level (regular meetings of mitigation
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group, dissemination through email list - about
300 subscribers)

* Previous consultations on REDD/R-PP (several
meetings in 2009 / 2010)

Centre of Research
and Development in
Upland Areas (CERDA)

May 21, 2010

+ CERDA s REDD-related activities and projects
(e.g. project “Ensuring efficiency participation
of indigenous people in REDD+ process”, and
research project “Indigenous people, forests
and REDD”) and experience gained

« Existing networks (“Vietnamese Network on
REDD” and “Working group for advocacy and
promoting indigenous people”) and their use
for dissemination of information

* Necessity of equal distribution of possible
benefits from the REDD+ implementation
among the community members

* Need for informal capacity building activities
at the community level

MONRE - General
Department of Land
Administration

May 27, 2010

« Importance of REDD+ and climate change
issues of MONRE

* Involvement of MONRE in the R-PP preparation
and REDD-related activities; (i) policy and
legal aspects, (ii) land-use management, (iii)
mainstreaming climate change into sectoral
planning

« Structure of the land-use planning system in
Vietnam; main responsibilities and challenges;
recommendations

« REDD+ contribution to better land-use planning
and co-ordination

Social Policy Ecology
Research Institute
(SPERI)

May 28, 2010

« SPERI"s experience with work with ethnic
minorities

« Key issues needed to involve ethnic minorities

« It is necessary to pay an attention to the
traditional decision-making system of the
ethnic minorities.

Centre for Research
and Promotion of
Education for
Sustainable
Development

May 28, 2010

« Importance of raising awareness at the
national level

« Using the internet for general awareness
raising

* A lack of easy readable and “user friendly”
documents about climate change in
Vietnamese (leaflets, brochures etc.)

* Education system should include practical
examples and good practice models

The World Bank 's
“Poverty Reduction

July 5, 2010

« Ethnic minorities in Vietnam including their
social and cultural differences
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Project for Northern
mountainous
provinces, phase |”

« Importance of using on informal structures
(elderly people etc.) when involving ethnic
minorities

« Highlighting importance of demonstration of
good practice demonstration usually works -
e.g. organizing study tour for EM to another EM
to show the results and achievements

« Suggestions for engagement in the context of
REDD

Annex 1b-2: Consultation and Participation Plan

Annex 1b-2a: Stakeholder Analysis

As the first step, the list of organizations and institutions potentially relevant to REDD+ was

prepared (see below).

Level

Organisation

Department / Institution

1. Central level

1.1 Government and
ministries

1. Office of Government

2. Ministry of Natural Resources and
Environment

. Ministry of Planning and Investment

. Ministry of Finance

. Ministry of Agriculture and Rural
Development

. Ministry of Construction

. Ministry of Health

. Ministry of Culture, Sports and Tourism

9. Ministry of Industry and Trade

10.Ministry of Transport

11.Ministry of Education and Training

12.Ministry of Labour, Invalids and Social

Affair

[$2 I V]

0 N o

1.2 Other
governmental
organizations

1. Central Committee for Flood and Storm
Control

National Committee for Search and Rescue
National Committee for Ethnic Minorities
National Water Resource Council
Committee for Intangible Cultural Heritage
Vietnam National Administration of
Tourism

IS A SN

1.3 Research

[N

. Forest Science Institute of Vietnam (FSIV)
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institutes and
universities

. Forest Inventory and Planning Institute

(FIPI)

. Research Centre for Forest Ecology and

Environment

. Vietnam Forestry University
. FSSP Coordination Office
. Nam Long University

1.4

International
organizations
and agencies

©CONOUTAWN RO A

FAO
UNDP Regional Centre

. UNEP Regional Office

. The World Bank

. EC Delegation

. Royal Norwegian Embassy
. Embassy of Finland

. JICA

GTZ

10.KfW

11.Like Minded Donor Group
12.DFID

13.ADB

14.Embassy of the Kingdom of the

Netherlands

1.5

International
NGOs

SNV

. Tropenbos International Vietham
. Helvetas Vietnam

. Winrock International

. CARE INTERNATIONAL

. ICRAF Vietnam

. World Wildlife Fund

. IUCN

. Fauna & Flora International (FFI)

10.RECOFTC
11.BirdLife International

1.6

National NGOs
and networks

1.

2.

(S0

Centre of Research and Development in
Upland Area (CERDA)

People and Nature Reconciliation
(PanNature)

. Centre for Sustainable Rural Development

(SRD)

. Climate Change Working Group
. Vietnamese NGOs & Climate Change

Network

. Gender and Community Development

Network

2. Provincial level

2.1

Governmental
organizations

Provincial Peoples” Committees
Boards for River Basin Planning and
Management Organization

2.2

NGOs and Civil-
Society
Organizations

Farmers” Association
Women’s Union
War Veterans” Union
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4. Youths  Union
23 oterforest |} S Ty Ecrres
users : P
3.1 Governmental 1. District Peoples” Committees
organizations
L. 1. Farmers’ Association
3.2 NGOs and Civil- | 5 women Union
gocrety . 3. War Veterans” Union
3. District and local iSaiizations 4. Youths” Union
levels 1. Local communities
3.3 Intended 2. Ethnic minorities
beneficiaries 3. Land owners and users
4. Forest dwellers
3.4 Other forest 1. Stgte Forestry Epterprlses
users 2. Private Companies

For identification of various stakeholders groups and their relation to the REDD+ an
influence/interest assessment was carried out. The analysis allows stakeholders to be divided
into four categories (A - D):

Category A: with high interest and low influence

Included in Category A are:

District People s Committees

Research institutes and universities
NGOs and Civil-Society Organizations
Land owners

Land users

Local communities and ethnic minorities
Private and state companies

This group includes District People s Committees, since they will most probably be directly
involved in administration of the specific projects and activities, although approval will be at
the national and/or provincial level. There are several research institutes focusing on issues
related to the REDD+ who have a high interest in the REDD+ implementation but moderate
influence. Similar positions will be for NGOs and CSOs - [international and national] who wish
to engage in REDD-+. Those working at the district or local level will be interested in
implementation of the specific projects and activities. One of the most relevant target group
are local communities, including land users, forest dwellers, ethnic minorities - who are likely
to be directly affected by REDD+ implementation. Also private and state companies (both
directly focusing on forests, as well those working in the other sectors, which might create a
pressure on forests - agriculture, shrimp farming etc.) can be potentially influenced by the
REDD+ implementation, thus their interest can be expected.
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Category B: with high interest and high influence

Included in Category B are:

e Ministries (especially MARD, MONRE, Ministry of Planning and Investment, Ministry for
Labour, War Invalids and Social Affairs and other in relation to key social and
environmental issues)

National Committee for Ethnic Minorities

Provincial People s Committees

State Forestry Enterprises

International organizations and donor agencies

To this group belong ministries with direct responsibility for the REDD+ implementation
(MARD), for the key social (Ministry for Labour, War Invalids and Social Affairs, Ministry of
Health, Ministry of Construction, Ministry of Culture, Sports and Tourism, Ministry of Industry
and Trade, Ministry of Transport, Ministry of Education and Training) and environmental issues
(MONRE), and for administration of foreign funding (MPI). Provincial People s Committees
should play an important role when deciding upon specific projects and activities within the
REDD. Since SOCs can be directly affected by the REDD+ implementation, their interest is high
as well as possibly their influence, which is moderate. International organizations and donor
agencies have already funded projects closely related to the REDD+ or will directly provide
funding to the REDD-related projects and thus directly involved in the REDD+ implementation.
Particularly large initiatives like the UN-REDD Vietnam Programme.

Category C: with low interest and high influence

Category C includes:

e The Government
e Office of Government
e Ministry of Finance

The Government and the Office of Government respectively are the final decision-makers,
since the Prime Minister will approve the official notification on the National REDD+
Programme submitted by the MARD. The Ministry of Finance is generally responsible for
administration of the financial issues. The “power” of these institutions is obvious, however
are not be directly involved in the REDD+ preparation and implementation.

Category D: with low interest and low influence

Category D include:

e Other governmental organizations (committees, Boards for River Basin Planning and
Management Organization etc.)

The group includes other governmental organizations (including various committees, Boards
for River Basin Planning and Management Organization etc.), were low interest can be
supposed, and with low influence to the decision-making process.
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Analysis of stakeholders” interests in REDD

Character | Influence
Stakeholder Relevant : .
of interest =
Category stakeholders lnf = 4 Sommens
+ - L = low)
Governmental MARD It will contribute to implementing the MARD policy on addressing forest
authorities and degradation and deforestation. On the other hand, the REDD+ might be in
agencies at the X X H potential conflict with other MARD policies (on agriculture, forestry etc.),
national level thus it can initiate internal discussions among various departments and
sections, where possible disagreements and objections might be raised.
MONRE Introducing REDD+ will contribute to the country’s policy on greenhouse
X H gas emissions reduction, as well as it should lead to the positive effects on
other environmental issues (biodiversity, soil degradation etc.).
Ministry of Labour, The REDD+ implementation will influence social and economic conditions
War Invalids and X X H at the community level, thus it might either contribute or be in potential
Social Affairs conflict with relevant policies (depending on character of the effects).
National Committee The REDD+ implementation will influence ethnic minorities thus it might
for Ethnic Minorities X X H either contribute or be in potential conflict with relevant policies
(depending on character of the effects).
Government / Office The REDD+ implementation will influence a number of social, economic
of the Government and environmental issues, thus it might either contribute or be in
X X H potential conflict with relevant policies (depending on character of the
effects). The Government as the decision-maker approving the REDD+ will
have to facilitate the discussion among ministries in order to achieve final
agreement on the REDD+ content.
Other sectoral There can be in potential conflict with sectoral policies (energy
ministries X production, transport infrastructure, forestry) and its effective
implementation might require modification of existing policies and
strategies.
Other governmental There can be in potential conflict with sectoral policies (energy
organizations X production, transport infrastructure, forestry) and its effective
implementation might require modification of existing policies and
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strategies.

Governmental
authorities at
the provincial
and district
level

Provincial People s
Committees (PPC)

The REDD+ implementation will influence the social, economic and
environmental situation in provinces.

It will contribute to implementing the country policy on forest degradation
and deforestation. On the other hand, the REDD+ might be in potential
conflict with the other policies (on agriculture, forestry etc.), thus it can
initiate internal discussions among various departments and sections
within PPCs, where possible disagreements and objections might be
raised.

District People s
Committees (DPC)

REDD+ will influence the social, economic and environmental situation in
districts.

It will contribute to implementing the country policy on forest degradation
and deforestation. On the other hand, the REDD+ might be in potential
conflict with the other policies (on agriculture, forestry etc.), thus it can
initiate internal discussions among various departments and sections
within DPCs, where possible disagreements and objections might be
raised.

Intended
beneficiaries

Local communities
including ethnic
minorities

Influence the social, economic and environmental situation of local
communities.

It can bring benefits to some of the community members; however there is
a potential risk of negative social and economic effects to those currently
benefiting from agriculture, forestry etc.

Can also result in changes of land use practices and influence the land
acquisition, and thus lead to resettlement of people inhabiting rural and
forest areas.

Land owners

REDD+ implementation can result in changes of land use practices and
influence the land acquisition.

Land users

REDD+ implementation will result in changes of land use practices and
influence the land acquisition.

Forest dwellers

It should bring economic and social benefits; however there is a potential
risk of negative social and economic effects to those currently benefiting
from forestry.
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It can also results in changes of land use practices and influence the land
acquisition, and thus lead to resettlement of people inhabiting rural and
forest areas.

Other forest SOCs/State forestry There might be in potential conflict with forestry industry i.e. with
users enterprises existing interests of SOCs.
Private/state There might be in potential conflict with forestry industry i.e. with
companies existing interest of private companies exploiting forests for commercial
purposes (e.g. the expansion of the rubber industry).
Donors International International organizations and donor agencies fund projects closely

organizations and
donor agencies

related to the REDD+ or will directly provide funding to the REDD-related
projects and are thus directly involved in its implementation.

Civil society

NGOs

NGOs have been already involved in the REDD-related activities (they are
members of the National REDD Network). Those working at the district or
local level will be interested in and should be involved in implementation
of the specific projects and activities within the REDD+ (both at the
national and local levels).

Civil-Society
Organizations

Civil-Society Organizations play an important role at the local and
community level, thus it is probable that their interests might be affected
by the REDD+ implementation (especially by likely effects to the livelihood
and other social issues). They should be also involved in implementation of
the specific projects and activities within the REDD+ at the local level.

Other
stakeholders

Research institutes
and universities

Research institutes have been already involved in the REDD+ activities in
Vietnam. The REDD+ implementation can provide further opportunities for
research activities.

Annex 1b-2b: List of consultations and meetings carried out within the R-PP preparation
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Readiness

Purpose of consultations

Means of consultations,

s e . ... |Groups participation and information |Lead Time Frame
process and participation activities sharing
R-PP e Distribute, present and | ¢ National REDD o Dissemination through MARD June — July 2010
preparation discuss the draft R-PP Network members existing NGOs networks VNFOREST
¢ |dentify partners / e Other ministries e Publication at the MARD
stakeholders at the and governmental web page
provincial, district and organizations o Initial national workshop
community levels e PPCs and DPCs on the R-PP
e Local communities | e 2" national workshop on
e NGOs and CSOs the R-PP
e SOCs
e Private and state
companies
e Made publicly available | e National REDD o Dissemination through MARD October 2010
the final R-PP version Network members existing NGOs networks VNFOREST
e Provide feedback on e Other ministries e Publication at the MARD
comments received and governmental web page
e Raise awareness on organizations « National workshop
further readiness e PPCs and DPCs
process e Local communities
e NGOs and CSOs
e SOCs
e Private and state
companies
Preparing for | e Raising awareness on e Governmental e Preparation and e MARD Oct 2010 — Feb

Readiness -
process
management

REDD+ - national level

organizations at
the national level

e General public

dissemination of press
news on the R-PP approval

e Preparation and

2011
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Readiness
process

Purpose of consultations
and participation activities

Groups

Means of consultations,
participation and information
sharing

Lead

Time Frame

dissemination of
information leaflet on the
REDD+ purpose and
benefits

¢ Raising awareness on
REDD+ - community
level

¢ Initiate public dialogue
at the community level

e Local communities
e Local NGOs

e Training on the REDD+
issues for the local
facilitators

o Preparation of posters,
explaining activities and
projects to be carried out
and their potential effects
to community

e Conducting consultations
with community leaders
(heads of villages) to
explain them process and
steps to be carried out.

e Organizing a series of
informal meeting with
communities

e MARD

Oct 2010 — Feb
2011

SESA

o Validate the scope of
assessment

¢ Inform stakeholders on
the final scoping report
(including explanation
how the comments
received have been
considered)

e Governmental
organizations
responsible for key
social and
environmental
issues

e Scoping meeting at the
national level

e Publication at the MARD
web page

e Dissemination through
existing NGOs networks

e MARD VNFOREST
e SESA team

Nov 2010
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Means of consultations,

i P f Itati
Readiness urpose.o . cor'lsu a 1‘or.15' Groups participation and information |Lead Time Frame
process and participation activities Sharing
e SESA: Get information ¢ Governmental e Series of consultation e MARD VNFOREST | Dec 2010 ( Formatted: Highlight

on baseline trends for
the key social and
environmental issues

organizations
responsible for the
key social and
environmental
issues

meetings with authorities
at the national level and in
provinces / districts
potentially affected by the
REDD+ implementation

o SESA team

Preparation
for Readiness
- formulation
of specific
projects and
activities

¢ Involve relevant
stakeholders in
formulation of specific
projects and activities

SESA:

e Present and discuss
evaluation of potential
social and
environmental effects

e Present and discuss
suggested mitigation
and enhancement
measures and
monitoring framework

e Present and discuss the
SESA report

¢ Inform stakeholders on

the SESA outputs

e National REDD
Network members

e Governmental
organizations
responsible for key
social and
environmental
issues

e Other
governmental
organizations

e PPCs and DPCs

e Local communities

e NGOs and CSOs

e SOCs

¢ Private companies

o National REDD Network
meeting

e Provincial workshops

e Public dialogue in
communities potentially
affected

o Dissemination of the draft
SESA report through
existing NGOs networks

e Publication of the draft
SESA report at the MARD
web page

o National workshop

e Publication of the draft
SESA report at the MARD
web page

e MARD VNFOREST
e SESA team

Dec 2010 - April

2011
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Means of consultations,

e liness Purpose o f cor‘lsultat1‘or.15' Groups participation and information |Lead Time Frame
process and participation activities sharing
Preparation o Inform stakeholders and | ¢ National REDD o National REDD Network o MARD VNFOREST | 2011 ( Formatted: Highiight
for Readiness potentially affected Network members meeting
- proposals of communities about (i) e PPCs and DPCs e Series of consultation
specific specific projects and e Local communities meetings with authorities
projects and activities to be carried at the national level
activities out, (ii) procedures to * NGOs and CSOs « Provincial i
ensure compliance with | ¢ SOE rovinciat meetings
relevant World Bank s e Private companies | °® Public d1_alpgue m-
safeguards policies communities potentially
affected
Implementati | e Involve stakeholdersin | e National REDD e Regular National REDD MARD VNFOREST 2011 - 2012 ( Formatted: Highiight
on and implementation Network members Network meetings
monitoring e Inform stakeholders on e Governmental e Annual national workshops
progress in organizations on REDD+ implementation
implementation responsible for key | o Preparation and
« Inform stakeholders on social and dissemination of press
monitoring results environmental news on REDD+
Issues implementation
e Other achievements
goverpmgntal e Public dialogue in
organizations communities potentially
e PPCs and DPCs affected
e Local communities
e NGOs and CSOs
o State Forest
Enterprises
e Private companies
Evaluation e Inform stakeholders on | ¢ National REDD e Regular National REDD MARD VNFOREST 2012 [ Formatted: Highiight

the final results of

Network members

Network meetings
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Readiness
process

Purpose of consultations
and participation activities

Groups

Means of consultations,
participation and information
sharing

Lead

Time Frame

implementation and its
efficiency

e Governmental
organizations
responsible for the
key social and
environmental
issues

e Other
governmental
organizations

e PPCs and DPCs

e Local communities

e NGOs and CSOs

e SOCs

¢ Private companies

o Final national workshops
on REDD+ implementation
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Annex 2a: Assessment of Land Use, Forest Policy and Governance

Annex 2a:1: List of documents reviewed and experts consulted

List of documents reviewed

ADB (2009), Harnessing Hydropower for Development A Strategic Environmental Assessment
for Sustainable Hydropower Development in Vietnam (Policy Summary), ADB, Manila

ADB (2009), Strategic Environmental Assessment of the Hydropower Master Plan in the
context of the Power Development Plan VI: Final Report, ADB, Manila

Cuong, P.M, Vu, T.D and Nguyen, H.T.T (2008), An Investigation of Land Cover Changes and
Deforestation in Vietnam - A case study in Krong No District of Dak Nong Province, World
Bank, Hanoi

DARD (2008), Project Proposal: Support mountainous and highland people on sustainable
agricultural and forestry cultivation on “Milpa-land” (Shifting Cultivation), DARD Quang Binh

De Konnick, R (1999), Deforestation in Vietnam, IDRC

Doan, D, Nguyen, T, and Phung, V, (2009), Report on 3 year implementation of Vietnam
Forestry Development Strategy 2006-2020, Hanoi

Enters, T and Nguyen, T.G (2009), Community Forest Management Pilot Program: Final
Evaluation Report, MARD, Hanoi

FPD (2009), Report on Five Year Implementation of Prime Minister’s Directive on urgent
measures for forest protection and management, MARD, Hanoi

FPD (2002), A Proposed Management Strategy for a Protected Area System in Vietnam. Hanoi:
Strengthening Protected Area Management in Vietnam Project, MARD, Hanoi

General Statistics Office (2008), Statistical Yearbook of Vietnam 2007

GFA (2007), Towards A Program-based Approach in the Forest Sector in Vietnam? Study to
provide a basis for revising Program 661 and preparing an ODA financing modality for a
revised program, taking into account experiences and results from KfW co-financed forest
projects, Hanoi

Holland, T, Diem, D and Hung, T.M (2009) Monitoring Forest Governance in Vietnam: Scoping
study and recommendations for developing an indicator set, Hanoi

ICEM (2010), Chu Yang Sin National Park: Assessment of proposed road and trail developments
in the core zone: Volume 1; Final Report, Prepared for Birdlife International, Hanoi

JICA (2009), Progress Report: Study on Potential Forests and Land Related to “Climate Change
and Forests” in the Socialist Republic of Vietnam, JICA

MARD (2010), Forest Sector Development Report prepared for the FSSP Annual Review
meeting on February 2™, 2010

MARD (2010), Draft Five Year Plan of 2011-2015 Agriculture and Rural Development, MARD,
Hanoi
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MARD (2010), Mid term Evaluation Report: On the implementation of the Decision 380/QD-TTg
dated April 04, 2008, for the policy for payment for FES, Hanoi

MARD (2008), Report: Community Forestry Survey, Hanoi

McNally, R.H.G, Sage, N and Holland, T (2006) Understanding REDD: Implications for Lao
P.D.R, Nepal and Vietnam, SNV, Hanoi

Nguyen, T and Le, Q (1999), Study on Financing Strategy for Sustainable Forest Management
in Vietnam, Hanoi, Vietham

SNV (2010), Deforestation Drivers and Community Assessment: Tien Hoang and Dong Nai
Thuong communes, SNV Mission Report, Cat Tien district, Lam Dong Province, SNV, Hanoi

SNV (2009), Mapping potential for REDD+ in Vietnam: Forest cover, forest cover change, and
carbon density, SNV, Hanoi

SNV (2009), Examining the Drivers of Deforestation in Dak Nong and Lam Dong Provinces, SNV
draft report, Hanoi

UN-REDD Vietnam Programme (2010), Design of a REDD-Compliant Benefit Distribution System
for Vietnam, UNDP, UNEP and FAO, Hanoi

Vo Sy Tuan (2005), Proceedings of National Workshop on Fishery Exploitation, Processing and
Logistic Service, Agriculture Publishing House

Vo Quy and Le Thac Can. (1994) Conservation of forest resources and the greater biodiversity
of Vietnam. Asian Journal of Environmental Management, 2(2), 55-59

Wode, B and Huy, B (2009), A Study on State of the Art of Community Forestry in Vietnam,
GTZ, Hanoi

World Bank (2010), Vietnam - Forest Law Enforcement and Governance, World Bank Rural
Development, Natural Resources and Environment Department East Asia and Pacific Region,
Draft Report, Washington, April 2009

World Bank (2009), Vietnam: Aligning Public Spending with Strategic Priorities in the Forestry
Sector, the World Bank Rural Development, Natural Resources and Environment Department
East Asia and Pacific Region, Washington, November 2009

World Bank (2009), Country Social Analysis: Ethnicity and Development in Vietnam, the World
Bank Rural Development, Natural Resources and Environment Department East Asia and
Pacific Region, Washington D.C

World Bank (2008) - The Forest Carbon Partnership Facility: Readiness Plan Idea Note (R-PIN)
for Vietnam

World Bank (2005), Vietnam Environmental Monitor: Biodiversity, World Bank, Washington DC
WWF MPO (2006), Trade and Consequences, WWF MPO, Washington

WWF MPO (2004), Trade Liberalization, Rural Poverty, and Environment: Vietnam Research
Programme Inception Report, Washington DC
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List of experts consulted

Person

Organisation

Dr. Nguyen Ba Ngai

Vietnam Administration of Forestry, MARD

Mme. Pham Minh Thoa

Vietnam Administration of Forestry, MARD

Dr. Cuong Pham Manh

Vietnam REDD+ Office, VNFOREST, MARD

Douglas Graham

The World Bank

Tran Hoang Ha

MARD

Mr. Nguyen Khac Hieu

Ministry of Natural Resources and the Environment

Hoang Manh Hoa

Ministry of Natural Resources and the Environment

Minh Tran Hieu

FSIV, MARD

Patrick Van Laake

UN-REDD Vietnam Programme

Tan Quang Nguyen RECOFTC
Tapio Leppanen FORMIS

Tim Holland SNV

Rob Ukkerman SNV

Juergen Hess GTZ

Minh Ha Hoang ICRAF

Phuc Xuan To Forest Trends
Akiko Inoguchi FAO

Eiji Egashira JICA

Waturu Yamamoto JICA

Thea Ottmann

Royal Norwegian Embassy

Vu Minh Duc Royal Norwegian Embassy
Hoang Thanh European Union

Steve Swann FFI

Josh Kempinski FFI

Claude Heimo Consultant

Annex 2a:2: Terms of References
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TOR I: Exploring forest degradation in Vietnam

Background:

Forests play an important role in the regulation of the climate though the sequestration of
carbon. It has been estimated that 18 percent of annual global emissions result from the
removal of forests and from their degradation. As concerns intensify over global climate
change as a result of man- made activities, so too does the debate over the importance of
forests as carbon sinks. Reduced Emissions from Deforestation and Forest Degradation (REDD)
is being seen as a means to reduce forest sector carbon emissions. The success of any REDD+
scheme will ultimately depend on how effectively it is designed and introduced.

In order to prepare a country for REDD+ the World Bank has designed the Readiness
Preparation Plan (RPP) which serves to organize REDD+ in the country. As part of the R-PP it is
necessary to understand land use change, forest policy and governance in order to identify
the extent and underlying factors driving deforestation in the country, and therefore the
necessary strategies which need to be introduced to address these drivers. Given the state of
Vietnam’s forest the issue of forest degradation is highly relevant. However, to date there has
not been any specific analysis to better understand the situation and opportunities from
reduced emissions from degradation.

Objectives

The overall objective is to better understand the possibilities from forest degradation and
REDD+ in Vietnam; in particular the local capacity needs (particularly around monitoring)

Specific Activities:

e Review the technical literature on degradation monitoring (e.g. GOFC-GOLD);
assessment of the degrees of accuracy which can be obtained with different
combinations of remote sensing and ground plots

e Review government estimates of degradation (e.g. different quality tiers for forest -
high, medium, low - and change in area of each). This should outline how these areas
are determined; how many plots, what kind of imagery, etc is used; and how does the
accuracy compare to international standards expected from bodies such as GOFC-
GOLD

e As far as possible provide maps highlighting critical areas of forest degradation (in
particular using the work by JICA)

e Assess current system of forest plots (e.g. extent/frequency of assessment, quality of
information, accessibility of information)

e Recommend levels of both precision (how many distinct forest tiers to use) and
accuracy (how certain we are that we have mapped a given forest tier correctly);
alternately, develop a range of scenarios of different levels of precision and accuracy

e Assess if there are institutional requirements for including degradation in REDD+ in
Vietnam that are particular and different from those required for deforestation alone.

Expertise
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(1) International expert on forest degradation; they should also possess a good understanding
of the REDD+ mechanism, and knowledge of forestry in Vietnam

(2) National expert with detailed knowledge of forests of Vietnam
Deliverables

e A background report on forest degradation and monitoring in the context of REDD+
that details a possible structure of a degradation monitoring system in Vietnam, and
an assessment of how the system would compare against international standards for
accuracy and precision

e An overall report on the potential and possibilities for REDD+ and forest
degradation in Vietnam [this will include recommendations on the necessary
institutional and operational changes needed to meet international standards]

Time-frame

The two consultants require approximately 45 days each

TOR II: Assessment of rubber expansion on the natural forest area of the Central
Highlands and Southeast Agro-ecological zones of Vietnam

Background:

Forests play an important role in the regulation of the climate though the sequestration of
carbon. It has been estimated that 18 percent of annual global emissions result from the
removal of forests. As concerns intensify over global climate change as a result of man- made
activities, so too does the debate over the importance of forests as carbon sinks. Reduced
Emissions from Deforestation and Forest Degradation (REDD) is being seen as a means to
reduce forest sector carbon emissions. The success of any REDD+ scheme will ultimately
depend on how effectively it is designed and introduced.

In order to prepare a country for REDD+ the World Bank has designed the Readiness
Preparation Plan (R-PP) which serves to organize REDD+ in the country. As part of the R-PP it
is necessary to understand land use change, forest policy and governance in order to identify
the extent and underlying factors driving deforestation in the country, and therefore the
necessary strategies which need to be introduced to address these drivers. Given the fact that
all the information on forest loss and what is causing it is not available a number of follow up
of studies have been recommended. This study aims to look at the impact of the expansion of
rubber production on the natural forested areas of the Central Highlands and the Southeast
Agro-ecological zone.

Objective of the Assighment:

The overall objective is to examine the impacts of the current expansion and projected
expansion of rubber plantations [with a focus on the Central Highlands and Southeast
Agrological zones] with a view to providing recommendations on how to minimize the impact
on the natural forested area.
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Specific Activities:

Assess the implications of Decision Number 25/2008/QD-TTg dated 5th February, 2008
of the Prime Minister on the expansion of 100,000 ha of Rubber in the Central
Highlands; as well as Circular 39/2009/TT-BNN dated 3/3/2008 on classification of
forest degradation for rubber conversion

Examine Provincial plans for rubber expansion (e.g. Dak Nong, Binh Phuoc, Dak Lak,
Lam Dong etc) and map out likely areas of expansion

Examine the sectoral dynamics of the rubber industry in Vietnam, including potential
profit margin under different prices and cost scenarios

Model the projected planned and unplanned expansion based on different potential
profit margins of rubber production

Identify ways to reduce the impact of this expansion on the natural forest area
[through land use planning and zoning, agricultural plans etc]

Preliminary assessment [literature review] of biomass of rubber trees versus natural
forest area

Provide overall recommendations on reducing the impact of rubber expansion on
forested areas in the Central Highlands and Southeast Agro-ecological zone

Expertise needed

1) An international expert with knowledge of the rubber sector; they should also possess a
good understanding of the REDD+ mechanism, and knowledge of forest sector in Vietnam;

2) A national expert with a detailed understanding of the existing laws, strategies and plans
relating to rubber; they should also possess knowledge of the Central Highlands.

Deliverables

A report on the likely impacts of the expansion of the rubber sector on the natural forested
areas of the Central Highlands and Southeast Agro-ecological zones; as well as suggestions to
mitigate likely negative impacts. This report should include:

e A summary of current plans, strategies and policies for rubber expansion Nationally
and Provincially and the implications

e A section exploring the sectoral dynamics of the rubber industry in Vietnam
e Examination of the likely expansion under different scenarios of profit margin

e Maps showing the likely forested areas which will be affected [planned and
unplanned]

¢ Recommendations on actions to reduce the impact of the expansion on the natural
forested area

Time-frame

The task should take around 35 days each for two staff
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TOR Il An examination of the forest classification and approval processes to determine
impacts on forest loss

Background

Forests play an important role in the regulation of the climate though the sequestration of
carbon. It has been estimated that 18 percent of annual global emissions result from the
removal of forests. As concerns intensify over global climate change as a result of man- made
activities, so too does the debate over the importance of forests as carbon sinks. Reduced
Emissions from Deforestation and Forest Degradation (REDD) is being seen as a means to
reduce forest sector carbon emissions. The success of any REDD+ scheme will ultimately
depend on how effectively it is designed and introduced.

In order to prepare a country for REDD+ the World Bank has designed the Readiness
Preparation Plan (R-PP) which serves to organize REDD+ in the country. As part of the R-PP it
is necessary to understand land use change, forest policy and governance in order to identify
the extent and underlying factors driving deforestation in the country, and therefore the
necessary strategies which need to be introduced to address these drivers.

An issue which has been identified as one of the causes of forest loss is the continuing
uncertainly around the forest classification and the approval process. This has led to
situations where healthy forests have been removed for other land use purposes. It is critical
there is a transparent and effective mechanism in place to ensure that the national strategies
and policies can be properly introduced.

Objective:

The overall objective is to better understand the current forest classification and approval
process with a view to providing suggestions on how it can be improved to become more
transparent and ultimately more effective

Specific Actions:

e Document and explain the current decisions, circulars etc pertaining to forest
classification process (this must include an explanation of the process in determining
how the land is classified as degraded)

e Document and explain the process for the approval of forest plantation projects on
degraded forest land. Provide examples from different Provinces who have gone
through this process

e Collate information on some of the examples of forest loss as a result of the
uncertainties around forest classification; highlight some of the problems of the
current process

e Retrospectively examine the quality of the ElAs carried out for reforestation/
afforestation projects

e Provide recommendation on how to make the classification and approval process more
effective

Expertise

(1) An Expert on the forestry sector in Vietnam, with a detailed understanding of the existing
laws, strategies and plans relating to forestry; they should also possess some understanding of
the REDD+ mechanism
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Deliverables:

e Background report on the current Decision, Circulars etc on forest land classification
and approval process. Including how land is determined to be degraded

o A paper highlighting some of the examples of uncertainty around classification leading
to forest loss

e A brief on some of the issue around ElAs

e Overall report which includes concise recommendations on necessary changes to the
land classification and approval process in order to make it more effective

Time Frame

The expert would need around 25 days to complete this study

TOR IV: A study looking at the land allocation process and recommendations to improve
the current system to benefit local communities

Background:

Forests play an important role in the regulation of the climate though the sequestration of
carbon. It has been estimated that 18 percent of annual global emissions result from the
removal of forests. As concerns intensify over global climate change as a result of man- made
activities, so too does the debate over the importance of forests as carbon sinks. Reduced
Emissions from Deforestation and Forest Degradation (REDD) is being seen as a means to
reduce forest sector carbon emissions. The success of any REDD+ scheme will ultimately
depend on how effectively it is designed and introduced.

In order to prepare a country for REDD+ the World Bank has designed the Readiness
Preparation Plan (R-PP) which serves to organize REDD+ in the country. As part of the R-PP it
is necessary to understand land use change, forest policy and governance in order to identify
the extent and underlying factors driving deforestation in the country, and therefore the
necessary strategies which need to be introduced to address these drivers.

One of the underlying problems has been identified as the lack of allocation of forests use
rights to the local communities and the land allocation process more generally. By 2006, only
55 percent of land classified as forest land had been allocated i.e. granted land use rights
certificates as compared to 81 percent of all agriculture land." However, even in cases where
the land has been allocated some communities have been unable to benefit due to a lack of
support and understanding of the allocation process. Given the importance of secure land
tenure for communities and REDD+ schemes it is important this issue is further examined.

Objectives

The overall objective of this study is to examine the process of forest land use rights to local
communities and identify some of the bottlenecks in order to provide suggestions on how to
improve the overall process

Specific Activities:

o Collate existing policies, plans, studies, documents etc on the forest land allocation
(FLA) process to better understand the process to date; produce a summary report
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e Examine the process at different Provinces and document the different approaches to
allocating land; choose 3 pilot Provinces in different Agro-ecological zones

¢ In pilot sites interview communities who have been part of the land allocation process
[preferably in North West and Central Highlands]; develop questionnaires and
interview communities

e Highlight some of the major problems with the forest land allocation process (this
must include the issue of land classification)

e Put forward suggestions on some of the accompanying polices, processes and actions
which are necessary to ensure that the land allocation process accelerates and
benefits local communities

e Produce guidelines on participatory forest land use planning and suggested areas for
introduction

Expertise

(1)Expert on forest land allocation; they should possess a good understanding of the REDD+
mechanism, and knowledge of forest sector in Vietnam

(2) Local staff to carry out surveys

Deliverables
e Produce a report summarizing the current situation on forest land allocation
e A questionnaire to be carried out in the pilot Provinces

e A breakdown of the allocation process in pilot Provinces; documenting different
practices within different Provinces and highlighting best practices and
recommendations

e Guidelines on the necessary steps and procedures for participatory land allocation
Time-frame

The task should take around 35 day for Expert; 40 days for local staff to carry out
questionnaires

TOR V: Assessment of the impact of shifting cultivation on deforestation and forest
degradation in the three agro-ecological zones of the North West, North Central and
Central Highlands

Background:

Forests play an important role in the regulation of the climate though the sequestration of
carbon. It has been estimated that 18 percent of annual global emissions result from the
removal of forests. As concerns intensify over global climate change as a result of man- made
activities, so too does the debate over the importance of forests as carbon sinks. Reduced
Emissions from Deforestation and Forest Degradation (REDD) is being seen as a means to
reduce forest sector carbon emissions. The success of any REDD+ scheme will ultimately
depend on how effectively it is designed and introduced.
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In order to prepare a country for REDD+ the World Bank has designed the Readiness
Preparation Plan (R-PP) which serves to organize REDD+ in the country. As part of the R-PP it
is necessary to understand land use change, forest policy and governance in order to identify
the extent and underlying factors driving deforestation in the country, and therefore the
necessary strategies which need to be introduced to address these drivers.

Shifting cultivation, which is practiced predominately by ethnic minority groups is commonly
cited as a cause of deforestation in Vietnam. However, it is not clear how much this practice
leads to forest loss; and it will likely differ depending on where the shifting cultivation is
practiced. It is important that further analysis is carried out to provide clarity on the current
impact of shifting cultivation on forest loss.

Objective:

The overall objective is to understand the extent of forest loss as a result of shifting
cultivation in the three agro-ecological zones of the North West, North Central and Central
Highlands

Specific Activities:

o Collate existing information on the extent of shifting cultivation in representative sites
in the three agro-ecological zones [in particular how much cultivation is moving into
new forested areas]

e Based on information identify and map key hotspots where there is the greatest extent
of cultivation into new areas (one area in each zone)

e Retrieve remote sensing images on forest cover in the hotspot areas (using Landsat or
other free or low cost images); interpret images to assess forest cover change

e Assess the current socio-economic conditions in the areas and project future
developments to assess future forest cover changes (this can be a preliminary
assessment)

e Interviews on historic land use practices, focusing on location of older fields, fallow
times, etc. How has this changed in last 10 years

e Design a program of work on REDD+ and shifting cultivation to be introduced in
Vietnam

Expertise

(1) Expert on shifting cultivation in Vietnam; they should possess a understanding of the
REDD+ mechanism and knowledge of the forest sector in Vietnam;

(2) Expert with good knowledge of remote sensing and data interpretation to produce land
use change maps;

(3) Local staff to carry out surveys/interviews in the Provinces
Deliverables

¢ Aninitial report on the state of shifting cultivation and forest loss in the three Agro-
ecological zones (based on pilot sites)
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e Maps showing hotspot areas (where greatest extent of forest loss due to shifting
cultivation); and land use change maps showing forest change in the identified
hotspots

e A chapter highlighting likely trends and future forest loss from shifting cultivation

o A work package on REDD+ and shifting cultivation in Vietnam, including proposed next
steps

Time-frame

The task should take around 35 days for the expert on shifting cultivation; 30 days for remote
sensing and data interpretation expert; 45 days for local staff to carry out questionnaires

TOR VI: Strategic environmental assessment of the current plans for medium/ small scale
hydropower dams with recommendation to reduce impact on forests [focus on key
Provinces]

Background:

Forests play an important role in the regulation of the climate though the sequestration of
carbon. It has been estimated that 18 percent of annual global emissions result from the
removal of forests. As concerns intensify over global climate change as a result of man- made
activities, so too does the debate over the importance of forests as carbon sinks. Reduced
Emissions from Deforestation and Forest Degradation (REDD) is being seen as a means to
reduce forest sector carbon emissions. The success of any REDD+ scheme will ultimately
depend on how effectively it is designed and introduced.

In order to prepare a country for REDD+ the World Bank has designed the Readiness
Preparation Plan (R-PP) which serves to organize the REDD+ in the country. As part of the R-
PP it is necessary to understand land use change, forest policy and governance in order to
identify the extent and underlying factors driving deforestation in the country, and therefore
the necessary strategies which need to be introduced to address these drivers. One of the
major drivers identified was infrastructure development and more specifically the expansion
of hydro-electric dams. Many hydroelectric dams have been proposed and are at the planning
stage. This study will carry out an assessment of such plans to assess impact and suggest ways
to mitigate.

Objective:

The overall objective is to better understand the likely social and environmental impacts of
dam projects in a number of key Provinces, with a view to reducing their impact on forested
areas

Specific Activities

e Assess current hydropower plans in a number of key Provinces (e.g. Quang Nam, Dak
Nong, Lam Dong) and identify projects with high environmental and social risks
(highlighting these risks; in particular in relation to loss of forest and biodiversity)

e Examine the current procedures for granting licenses for hydropower projects; and in
particular requirements for EIA
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e Retrospective assessment of past EIAs for hydropower dams to compare with
international best practice

e Provide recommendations on ways to reduce the impact of future dam development in
the pilot Provinces (this can include stopping development and/or mitigation
measures)

Expertise

(1) An international expert on Strategic Environmental Assessment, preferably with some
knowledge on REDD+ and on Vietnam

(2) National support staff

Deliverables

e A report showing the results of the assessment of hydro plans in the pilot Provinces
(likely Quang Nam, Dak Nong and Lam dong)

e Information on current state of ElAs for Hydropower in Vietnam and where they fails to
meet best practice

e Policy, institutional and operational recommendations on how to reduce the
environmental and social impact of dam development, as well as suggestions on
mitigation measures

Time-frame

This will require 53 days of the international expert and 40 days of the national expert

* World Bank (2009) Viet Nam: Aligning Public Spending with Strategic Priorities in the Forestry Sector, The
World Bank Rural Development, Natural Resources and Environment Department East Asia and Pacific Region,
November 2009
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Annex 2b: National REDD-Strategy+ Programme Options

Table 1 shows examples of linkages between the driving forces behind deforestation and
possible REDD+ Options in Vietnam.

Forest conversion from agriculture

y [ Formatted: Highlight

Underlying causes

Strategic options

(2.a)

(2.b)

[Formatted: Font: 11 pt, Highlight

[ Formatted Table

[1.1] Market Prices

e Ensure appropriate macroeconomic policies that affect prices,

including controls on trade, capital flows, exchange rates,; and
national markets

e Model the impacts of rubber prices on production and expansion;
look into mitigation options to ensure there is not a repeat of the
boom-and-bust of coffee expansion

e Examine the current tax and royalty systems to ensure

environmental cost internalization; and proper distribution of rents

e Examine options and divert investment and support to farmers
towards better management practices [this includes more efficient
production, higher value products and accessing niche markets,
(e.g. jungle rubber, arabica coffee etc)]

[ Formatted: Font: 11 pt, Highlight

[1.2]National and

e Produce a Strategy Paper and undertake awareness raising across

MARD RFEDD i

provincial policies
and plans for
expansion of
agriculture (in
particular rubber)
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opportunity costs curves for different agricultural commodities

e Incorporate REDD as part of the new Five Year Agricultural Plan
being developed in 2010

e Undertake an environmental and social assessment of future five
year agricultural plans [including rubber expansion plans] to
understand likely impact on natural forest areas

e Integrate REDD into Provincial Land Use Plans being devised for
2011-2015

e Overlay sectoral plans with existing land use plans to ensure there
is no conflict; recommend options

e Adjust zoning to minimize impact on the forested areas [this
includes retiring marginal lands from production, rehabilitating
degraded lands]

e Introduce participatory land use planning processes

e Explore and promote the use of more diversified agricultural
systems; in particular agro-forestry

e Monitoring adherence to national and provincial plans through
appropriate third party verified monitoring

[Formatted: Font: 11 pt, Highlight

[1.3] Forest

e Carry out an assessment of the current re-classification process of

classification

designation of degraded land, as well as the afforestation project
approval process; provide recommendations on how to address
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systems and
procedures

some of the concerns

Retrospective examination of ElAs for larger plantation projects to
ensure they adhere to best practices; halt any high risk projects;
suggest mitigation measures

Improve the current system for granting permits for afforestation
on ‘degraded forest lands’; including greater independence
between those granting permits and providing recommendations on
appropriate land

Improved transparency around classification of degraded forest
lands

Introduce a independent monitoring and evaluation system

[1.4]Weak law

Awareness raising on forest protection laws to local people

enforcement and
impunity for land
encroachment

Amend the penatty/punishment system which witt better deter
perpetrators

Improve the legal framework [see 2.3]

Adjust the law enforcement strategy [see 2.4]

Assist with inter-agency co-operation [see 2.5]
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[1.5]Undervaluing

Valuation of ecological services to highlight the economic value of

forest goods and
services

forest goods and services

Introduce policies/support/ facilitate investment in more efficient
timber technologies (e.g. timber drying, timber treatment,
processing etc)

Build capacity on utilising improved and cost-effective forest
product utilisation technologies

Support the industry to tap into new sustainable markets (e.g.
through the Viet Nam Forest Trade Network, Forest Stewardship
Council)

Under the new PES policy explore the possibilities for inclusion of
REDD/carbon payments and the issue of bundling forest ecological
services

Introduce process of multiple use forest management plans
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[1.6]Poverty

Study agriculture ‘value-chains’; provide capacity support to

alleviation

maximise income to the poorest groups along the value-chain
Explore and promote off farm income opportunities ; including the
potential for REDD revenues for poverty alleviation

Create skill based training opportunities targeting the forest
dependent poor and marginalised groups (e.g. marketing and
financial management)

Improve access to education, health and other essential services
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[1.7]Traditional

Better understand shifting cultivation and the impacts on the

agricultural
practices

forest [includes mapping areas of shifting cultivation-in target
Provinces]

Assess opportunity costs of shifting cultivation and develop a
support program on REDD and shifting cultivation

Provide extension support to local models of agricultural
production; follow-up technical support (techniques, trainings,
models) in terrace/sloping land cultivation; agriculture extension
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services; and irrigation systems

Expansion of intensive cultivation and alternative income sources,
like new crafts, expanded wage labor opportunities, or private
sector development

Assistance with village-based marketing and processing,
specialization in certain high-value crops (shade-grown coffee,
specialty food items, etc), and other more innovative approaches
Improved overall management, monitoring and support from
extension services/local authorities

[1.8]Population

Further investments in fertility programs with a focus on ethnic

growth

minority groups

Tighter controls on population movements into particularly
vulnerable areas

Provide vocational training; in particular in skills needed in the
nearly town and cities (e.g. building, services etc)

Provide support for rural-urban migration

Forest conversion from infrastructure development

[Formatted: Font: 11 pt, Highlight

Underlying cause (2.a)

REDD strategy
(2.b)

. [ Formatted: Centered

[ Formatted Table

economic growth

Valuation of forest goods and services lost from infrastructure

High level awareness raising workshops with relevant government
agencies (Ministry of Industry and Trade, Ministry of Planning and
Investment etc) on the economic value of forests and the need to
promote more sustainable growth

Introduce better coordination and planning among different

MinisteriesMinistries and departments to promote more sustainable

development to understand economic losses

development

Assess the cumulative impacts of multiple infrastructure projects
(e.g. dams) through Strategic Environmental Assessment
Introduce policy which requires ‘’no net loss of forests’’ for any
development projects
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[2.2] Demand for

Further investment in energy efficiency measures to reduce the

energy

HA A f£
overattdacimand 10r €ncrgy

Amend current regulations and decision making processes to assist

with tapping into the CDM market for renewable and efficient
energies
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[2.3] Poor planning

Build awareness on REDD across different Ministries and

and consideration of
environmental
impacts

| 4 +,
agparunents

Improved coordination and integrated planning between different

Ministries and departments, at National and Provincial levels
Proper planning and zoning to ensure that roads are built in areas
with minimal environmental and social disruption

Appropriate cost benefit analysis which internalises
environmental costs and benefits
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Undertake regular checks of the quality of ElAs of projects to
ensure they adhere to international standards

Mainstreaming environmental values into infrastructure planning
and project design

In cases where high environmental impacts are unavoidable then
produce an environmental management plan that addresses the
specific threats

Assess the direct and indirect impacts of infrastructure projects
-and design-appropriate mitigation/compensation-measures from—

[Formatted: Font: 11 pt, Highlight

;pi[t)irgoaazl)?znd the project design stage
compensation e Put aside funding to introduce such measures and establish
R sustainable financing mechanisms to fund future compensation
measures (e.g. a benefit sharing mechanism whereby a
percentage of revenues from electricity generation is provided for
local development activities)
e Introduce the necessary mitigation and compensation measures
(e.g. community forestry, improved agriculture and enterprise
development activities)
e Establish a transparent local fund to disburse monies
e Assess current hydropower plans in a number of key Provinces [Formatted: Font: 11 pt, Highlight
[25]Weak |7 P BINCEEN s R T
accountability (e.g. Quang Nam, Dak Nong) and identify any projects with high

mechanisms for
planning and approval
of development
projects

environmental and social risks; cancel any highly damaging
projects and ensure environmental provisions in others

Greater consultation processes and transparency on potential
infrastructure projects

Stricter licensing of small and medium scale hydropower projects
Ensure independence from companies carrying out EIAs with those
building infrastructure companies

Strengthen means of legal recourse for people affected by
infrastructure projects

Improve integrated planning, monitoring and evaluation of
development projects

safeguards

Adhere to current planning legislation (e.g. alternative routes
should be explored through protectedareas) ————
Adhere to international standard safeguards policies

Legal recourse mechanism in the case of disputes; support for
local communities to access

[Formatted: Font: 11 pt, Highlight

[2.7] Poor awareness

Hold training workshops to build awareness of environmental and

and knowledge and
data gaps

socialissues in-infrastructure development
Improved co-ordination between the different Ministeries and
departments
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Annex 2b.1: Proposed priority actions under a National REDD-Strategy+ Programme

Priority Actions

Land use planning and zoning

Assess current sectoral plans (e.g. Five Year Socio-economic Plans, Agricultural,
Infrastructure plans) nationally and in a number of key Provinces and identify plans likely
to lead to high forest cover loss

Incorporate REDD+ as part of the new Five Year Agricultural Plan being developed in 2010
Adjust planning and zoning to minimize impact on the forested areas [this includes
retiring marginal lands from production, rehabilitating degraded lands etc]

Integrate REDD+ into Provincial Land Use Plans being devised for 2011-2015

Improve ways to disseminate information on land use plans to ensure effected groups are
consulted and aware; introduce participatory land use planning processes

Monitoring adherence to national and provincial plans through appropriate third party
verification

Land use rights allocation process

Accelerated process of forest land use rights allocation; includes speeding up of
allocating [good] forest land from SOCs to households and communities

Improve coordination and execution between MARD and MONRE on land and forest area
allocation

Introduce investment policies and capacity building along with land allocation to allow
local communities to better understand how to benefit from forest use rights

Provide CFM training with appropriate officials (beyond technical guidelines)

Introduce clear guidelines and a comprehensive approach for integrating aspects of CFM
into land use planning, forestland allocation, benefit sharing arrangements, forest
management plans

Carry out an assessment around the issue of carbon rights

Establish an independent body to resolve land conflicts and disputes

Forest policy, legislative and administrative reform

Upscale efforts to increase awareness at the sub national of existing/future forest
programs and policies and the opportunities they create for the local communities
Amend policy on harvesting rates to be based on an assessment of forest status and
dynamics

Accelerate the process of multiple use forest management plans

Suggestions for improving the process for granting permits for afforestation on ‘degraded
forest lands’; including the process of classification of degraded land

Review existing forest fire management strategies in vulnerable Provinces and assess
effectiveness of current strategy; gaps and recommendations

Introduce legal requirements to show provenance of imported wood

Close legal loopholes preventing detection; for example that prevent or deter inspections
of vehicles; and/or saw mills

Re-focus enforcement strategy on illegal logging on points of sale (e.g. wood processing
industries); and divert more effort on intelligence led enforcement
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e Improve planning, budgeting and control provisions for the 5MHRP to reduce current
incentives for fraud

e Improve separation between actors responsible for implementation of forest programs
and those responsible for monitoring

e Introduce appropriate fire-water management systems in the National Parks in the
Mekong Delta

e Establish systems for routine surveillance and monitoring change to the forests

Enforcement of planning, environmental requirements

e Create dedicated budgets for inter-agency work on forest crimes; this includes seconding
staff from the Police to forest protection units

e Undertake regular checks of the quality of ElAs to ensure they adhere to high standards,
including safeguard policies; and ensure independence from companies carrying out ElAs
from those undertaking the projects

e Assess current development plans and cancel any plans likely leading to high forest loss;
where high environmental impacts unavoidable then introduce environmental
management/mitigation activities

e Stricter and more transparent licensing of development projects in forested areas,
including greater consultation

e Improved systems for data and intelligence sharing

e Monitoring adherence to national and provincial plans through appropriate third party
verified monitoring

e FEarly warning systems in area vulnerable to forest fires

Promote alternatives to forest conversion

e Assess options for alternative income opportunities to forest conversion

e Develop a support program on REDD+ and shifting cultivation

e Examine options and provide support for: more intensive cultivation, high-value crops
(e.g. shade-grown coffee, specialty food items) and off farm income opportunities (e.g.
eco-tourism, handicrafts)

¢ Introduce skill based training opportunities targeting forest dependent groups (e.g.
marketing and financial management)

e Carry out value chain analysis for agriculture and forest products

e Provide support and facilitate investment in more efficient timber technologies (e.g.
timber drying, treatment, processing); and assist the industry to respond to changes and
in the international market (e.g. Lacey Act, FSC etc)

e Assess, explore and introduce options for alternative fuels in areas of forest degradation
from fuel wood collection (e.g. improved cook stoves and biogas digestors)

o Develop user friendly policies that subsidize private plantation and on farm multipurpose
tree planting for fuel wood and timber

e Carry out a study to better understand the impact of slash and burn agriculture on forest
fires; identify mitigation strategies (e.g. removal of litter, fire breaks etc)

e Provide vocational training; in particular in providing skills where there are shortages in
nearby areas

e Explore and introduce alternative income opportunities and models of extraction for
hunting and honey collection in fire-risk areas

Effective judicial system
e Explore the issue of carbon rights and provide suggestions on how this should be
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structured given the current ownership and legal system

e Introduce a penalty/punishment system which will better deter perpetrators of illegal
logging; illegal conversion and those starting forest fires

e Assess the current judicial system and provide recommendations on necessary changes to
effectively punish perpetrators

e Introduce a strengthened dispute mechanism for people affected by development
projects in forested areas

e Awareness raising/support to groups who may be unaware or lack resources to make use
of dispute mechanisms

Establishment of a benefit transfer mechanism

e Carry out a valuation of the carbon services provided across the different Agro-ecological
zones

e Undertake a benefit transfer study analyzing the different options to distribute revenues
(building on current and past schemes)

e Design of a mixed input based and output based performance mechanism

e Under the new PES policy explore the possibilities for inclusion of REDD/carbon payments
and the issue of bundling forest ecological services

e Discuss within the National Advisory Group an appropriate mechanism and trial

e Introduce a pilot benefit transfer mechanism

ToR I: Exploring options for alternatives to forest conversion and degradation and capacity
needs

Background:

Forests play an important role in the regulation of the climate though the sequestration of
carbon. It has been estimated that 18 percent of annual global emissions result from the
removal of forests and from their degradation. As concerns intensify over global climate
change as a result of man- made activities, so too does the debate over the importance of
forests as carbon sinks. Reduced Emissions from Deforestation and Forest Degradation (REDD)
is being seen as a means to reduce forest sector carbon emissions. The success of any REDD+
scheme will ultimately depend on how effectively it is designed and introduced.

In order to prepare a country for REDD+ the World Bank has designed the Readiness
Preparation Plan (R-PP) which serves to organize REDD+ in the country. As part of the R-PP it
is necessary to understand land use change, forest policy and governance in order to identify
the extent and underlying factors driving deforestation in the country and therefore the
necessary strategies which need to be introduced to address these drivers. A key strategy will
be to promote alternatives to forest conversion and forest degradation. This study will
explore these alternatives, their feasibility and capacity needs in order to introduce them.

Objectives

The objective of the study is to explore the different livelihood options to forest conversion
and forest degradation and to better understand the feasibility of introducing these options,
including capacity requirements

Specific Activities:
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e In pilot sites assess the different alternatives for those groups engaged in forest
conversion primarily from agricultural expansion (e.g. more intensive agricultural
cultivation), encouraging production of high-value crops (e.g. shade-grown coffee,
specialty food items)etc

e Carry out Value Chain Analysis to look at ways to maximize value to local groups along
the agricultural and forest value chains

o Identify off farm income opportunities (e.g. eco-tourism, handicrafts, masons etc) and
vocational training needs; as well as employment opportunities from the actual REDD+
mechanism

e Assess the needs to respond to the changing international market place [for example
the Lacey Act, FLEG-T and the growing demand for FSC etc] and introduce more
sustainable forest management

e Assess the extent of forest degradation from fuel wood consumption and explore the
options for responding and introducing alternative fuels

Expertise:

1. Expert on alternative livelihoods in the rural sector, value chain development and
alternative fuels; with good knowledge of the rural areas of Vietnam

2. Support staff to collate information
Deliverables

e Avreport on the alternative livelihood options and the capacity requirements to
introduce them [includes alternatives to conversion and more sustainable

management]
e Areport on the alternative to fuel-wood consumption and possible alternative energy
sources
Time-frame

The Task should take 35 Days for the two staff

TOR 2: Defining and costing low emission development strategies in the context of REDD

Background:

Forests play an important role in the regulation of the climate though the sequestration of
carbon. It has been estimated that 18 percent of annual global emissions result from the
removal of forests. As concerns intensify over global climate change as a result of man- made
activities, so to does the debate over the importance of forests as carbon sinks. Reduced
Emissions from Deforestation and Forest Degradation (REDD) is being seen as a means to
reduce forest sector carbon emissions. The success of any REDD+ scheme will ultimately
depend on how effectively it is designed and introduced.

In order to prepare a country for REDD+ the World Bank has designed the Readiness
Preparation Plan (R-PP) which serves to organize REDD+ in the country. As part of the R-PP it
is necessary to better define the National REDD+ Strategy. The Vietnam National REDD+
Strategy is under preparation and it is expected to be submitted for Prime Minister’s approval
in 2011. In order to better understand some of the options to promote low emissions
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development strategies further analysis needs to be carried out. This consultancy will aim to
explore and cost the range of different low emission development strategies impacting on
forests.

Objectives

The overall objective of this study is to explore different development strategies which lead
to reduced emissions in the forest sector. Such strategies need to be cost-effective so an
economic analysis of the strategies needs to be carried out.

Specific Activities:

o Collate existing policies, plans, studies, documents etc on current development
strategies which impact on forests. This will be predominately for the forest sector but
must also be for other sectors impacting on the forest (e.g. infrastructure, mining,
agriculture)

e Provide suggestions for low emission strategies for the forest sectors and other
sectors; both changes to current strategies and alternatives strategies

e Carry out initial additional cost estimates of introducing such strategies and the
emissions saved. Use this information for a financial analysis of the different options

e Repeat this exercise at the district level to devise district low emissions development
strategies. This can be further subdivided to the commune level

o Highlight some of the difficulties and changes which need to be brought about to
introduce such strategies. Put forward suggestions on some of the accompanying
polices, processes needed.

e Produce guidance document on introducing emission reduction strategies at the sub
national level

Expertise

(1)Expert on forestry and development economics; they should possess a good understanding
of the REDD+ mechanism, and knowledge of forest sector in Vietnam

(2) Support staff for information collection and field site facilitation
Deliverables

e A report highlighting national low emission development strategies and their costs and
benefits

e Adistrict and/or commune emission reduction plan

e Guidelines on the necessary steps and procedures for carrying out sub national
emission reduction strategies

Time-frame

The task should take around 40 day for Expert; support staff 30 Days
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Annex 2c: REDD+ Implementation Framework

Annex 2c: ToR I: A study examining carbon ownership in the context of REDD+ in Vietnam.

Background:

Forests play an important role in the regulation of the climate though the sequestration of
carbon. It has been estimated that 18 percent of annual global emissions result from the
removal of forests and from their degradation. As concerns intensify over global climate
change as a result of man- made activities, so too does the debate over the importance of
forests as carbon sinks. Reduced Emissions from Deforestation and Forest Degradation (REDD)
is being seen as a means to reduce forest sector carbon emissions. The success of any REDD+
scheme will ultimately depend on how effectively it is designed and introduced.

In order to prepare a country for REDD+ the World Bank has designed the Readiness
Preparation Plan (R-PP) which serves to organize REDD+ in the country. As part of the R-PP it
is necessary to understand land use change, forest policy and governance in order to identify
the extent and underlying factors driving deforestation in the country, and therefore the
necessary strategies which need to be introduced to address these drivers.

An important aspect of this process will be to establish carbon ownership rights which will
determine who is able to benefit or not from the REDD+ process. There is a need to better
understand the issue relating to carbon ownership under different forest management
modalities. This study aims to do this during the preparation phase.

Objectives

The objective is to explore options and provide a roadmap for clarifying the issue of forest
carbon ownership and linkage to forest land use rights, with the view to having in place the
necessary supporting legislation by 2012

Specific Activities:

e Areview of current literature on carbon rights, land ownership and REDD; with a
particular emphasis on efforts in other R-PP countries. Collate and highlight some of
the best practices and possible impediments

e Areview of Vietnam’s current decrees, decisions etc on forest carbon ownership [in
particular around CDM]; reviewing current forest carbon projects in Vietnam

e Review current laws and policies regarding forests, forest management and land
tenure to establish possible precedents and processes for development of an
institutional mechanism to establish forest carbon ownership and management

o Identify gaps in existing forest ownership legislation related to forest carbon and
recommendations on appropriate ways for these to be addressed through legislation
and other channels

e Stakeholder dialogue with forest sector stakeholders, government, NGOs academics
and legal experts etc of effective ways through which policies, institutions and laws
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can be adapted to encompass forest carbon ownership in a way that will ensure
benefit flows for forest-dependent communities

Expertise:

1. Expert on carbon rights; with a understanding of the existing laws, strategies and plans
relating to forestry; they should also possess some understanding of the REDD+ mechanism

Deliverables

e A background document highlighting how other countries are approaching the issue of
carbon rights and forest land use in the context of REDD; recommendations on best
practice

e Background on Vietnam’s current policy and institutional landscape and gaps for
introducing forest carbon rights

e Aroadmap to introduce the necessary policy and legislative changes to for forest
carbon ownership and REDD+

Time-frame
The Task should take 30 Days
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Annex 2d: Social and Environmental Impact Assessment

Annex 2d-1a List of the World Bank “s Safeguards Policies relevant to the R-PP/REDD

The World Bank “s
safeguard policy

Purpose and main features

Relevancy to R-PP/REDD

Environmental
Assessment (OP 4.01)

Environmental Assessment should be applied for specific
projects in order to identify potential environmental risks
and evaluate likely environmental impacts as a basis for
formulation of mitigation and enhancement measures.

e evaluates a project’s potential environmental risks
and impacts in its area of influence;

e examines project alternatives;

e identifies ways of improving project selection,
siting, planning, design, and implementation by
preventing, minimizing, mitigating, or compensating
for adverse environmental impacts and enhancing
positive impacts and;

e includes the process of mitigating and managing
adverse environmental impacts throughout project
implementation.

Implementation of the REDD+ will include
specific projects and activities, which
can cause environmental effects - both
positive and negative.

All specific projects to be implemented
within the REDD+ should be evaluated
within the SESA in order to identify
whether they belong to the World Bank’s
FI Category which is applied to all
proposed projects that involve
investment of Bank funds through a
participating financial intermediary (Fl).
The SESA for REDD+ should also suggest
appropriate procedure for Environmental
Assessment for specific projects,
including preparation of the
Environmental Management Frameworks.

Natural Habitats (OP
4.04)

The Natural Habitats safeguard policy should ensure that
significant conversion or degradation of critical natural
habitats (including those habitats that are (i) legally
protected, (ii) officially proposed for protection, (iii)
identified by authoritative sources for their high
conservation value, (iv) recognized as protected by
traditional local communities) is avoided, and that potential
effects to the natural habitats are properly assessed and
mitigation measures are proposed and implemented where
necessary.

Implementation of the REDD+ might
potentially affect natural habitats.

This issue should be included in the SESA
and relevant Environmental Assessment
for specific projects and appropriate
mitigation measures (mitigation plans)
should be included on the Environmental
Management Framework for specific
projects.

Forests ( OP 4.36)

Forests safeguard policy should realize the potential of

Considering its primary purpose, the
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forests to reduce poverty in a sustainable manner, integrate
forests effectively into sustainable economic development,
and protect the vital local and global environmental services
and values of forests.

REDD+ implementation will affect forests
- on the other hand these effects will the
most likely be positive.

However, there may be issues for
example around the expansion of
plantations. It is necessary all potential
effects of the REDD+ implementation to
forests are considered within the SESA
process.

Physical Cultural
Resources (OP 4.11)

Physical Cultural Resources safeguards policy should assist in
preserving physical cultural resources and avoiding their
destruction or damage. Physical Cultural Resources include
resources of archaeological, paleontological, historical,
architectural, religious (including graveyards and burial
sites), aesthetic, or other cultural significance.

Implementation of the REDD+ might
potentially affect physical cultural
resources as defined in the OP 4.11.

This issue should be included in the SESA
and relevant Environmental Assessment
for specific projects and appropriate
measures should be included on the
Environmental Management Framework
for specific projects.

Indigenous People
(OP 4.10)

All projects have to designed and implemented in a way
that fosters full respect for Indigenous Peoples’ dignity,
human rights, and cultural uniqueness and so that they: (a)
receive culturally compatible social and economic
benefits; and (b) do not suffer adverse effects during the
development process.

The REDD+ implementation can
significantly affect indigenous people and
ethnic minorities - their livelihood and
social and economic conditions.

All specific projects to be implemented
within the REDD+ should be evaluated
from likely effects to indigenous people
and ethnic minorities’ point of view. The
SESA for REDD+ should suggest
appropriate procedure to assess these
effects and identify relevant mitigation
and compensation measures.
Consultations with likely affected persons
and communities have to be an essential
part of the process.

Since there is a close link to Involuntary
Resettlement safeguards policy (see
below), both issues should be addressed
in one process.

Involuntary

The Involuntary Resettlement safeguards policy should

The REDD+ implementation can result in
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4.12)

Resettlement (OP

ensure that involuntary resettlement resulting from
implementation of the projects is avoided or minimized and,
where this is not feasible, should suggest measure to assist
displaced persons in improving or at least restoring their
livelihoods and standards of living in real terms relative to
pre-displacement levels or to levels prevailing prior to the
beginning of project implementation, whichever is higher.

changes of land use practices and
influence the land acquisition, and thus
lead to resettlement of people inhabiting
rural and forest areas.

All specific projects to be implemented
within the REDD+ should be evaluated
within the SESA in order to identify
whether they can lead to resettlement.
In such case the SESA for REDD+ should
suggest appropriate procedure to assess
socio-economic effects and identify
relevant mitigation and compensation
measures if necessary, including
preparation of the Resettlement Process
Frameworks.

Consultations with likely affected persons
and communities have to be an essential
part of the process.

Since there is a close link to Indigenous
People safeguards policy, both issues
should be addressed in one process.

Annex 2d-1b: Preliminary list of social and environmental issues

enyironmental
issues relevant to
REDD

Soiial and

General description of
relevancy

Relevant national documents

Relevant authorities

Egonomic
dgvelopment

The REDD+ implementation can
potentially influence the
economic development both in
macro and micro scales (income
from REDD+ payments,
modification of taxes, effects
on food and commodity prices,
labour force and employment,

« Strategy for socio-economic development
2001 - 2010 (2000)

« Socio-Economic Development Plan 2006 -
2010 (2000)

« Orientation of sustainable development
strategy in Vietnam - Vietnam Agenda 21
(2004)

« Ministry of Planning and Investment
« Ministry of Finance
¢ Ministry of Industry and Trade

« Ministry of Labour, War Invalids and
Social Affairs
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Sodial and
enyironmental
issues relevant to
REDD

General description of
relevancy

Relevant national documents

Relevant authorities

different land-use, availability
of products from the forestry
sector etc.).

Pgverty The REDD s effects on poverty « The Comprehensive Poverty Reduction and « Ministry of Planning and Investment
reduction can be assumed (infrastructure Growth Strategy (2003) and related sub- « Ministry of Labour, War Invalids and
improvements, new livelihood programmes: The Poverty Reduction and Social Affairs
| opportunities for the poor, Growth Facility Programme (2003) and The | | Ministry of Education and Training
effects on food and commodity Poverty Reduction Support Credit
prices, labour force and Programme (2003)
| employment, enhancing skills « Hunger Eradication and Poverty Reduction
and knowledge of local Strategy 2001 - 2010
| communities) « National Target Programme on Hunger
Eradication and Poverty Reduction (2000)
| « Orientation of sustainable development
strategy in Vietnam - Vietnam Agenda 21
(2004)
Eciucation The REDD+ implementation can « Educational Development Strategy 2001 - « Ministry of Education and Training

involve raising awareness and
educational measures.

2010 (2001)
The Education Law (2005)

Orientation of sustainable development
strategy in Vietnam - Vietnam Agenda 21
(2004)

Aériculture

The REDD+ implementation can
have potential effects to the
agriculture (changes in the
land-use policies, removing
productive land from the
agriculture use, preventing
agricultural expansion,
improved agriculture practices,

Agriculture and Rural development Plan
(2000)

Five Million Hectares Reforestation
Program from 1998 to 2010 -Program 661
(1998)

MARD Agriculture Plan 2011-2015

« Ministry of Agriculture and Rural
Development
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Sodial and
enyironmental
issues relevant to
REDD

General description of
relevancy

Relevant national documents

Relevant authorities

opening new markets etc)

V(lnerable The effects of the REDD+ « Five Million Hectares Reforestation « Ministry of Planning and Investment
grpups implementation (changes of Program from 1998 to 2010 -Program 661 « Ministry of Labour, War Invalids and
land use practices, land (1998) Social Affairs
| acquisition etc.) can be very « Program 135 phase II: Support for the most | . National Committee for Ethnic
s?gnifi;:r?nt for ethnic minorities, difficult and remote communes (2006) Minorities Affairs
since they are in many cases . Ceati ; - .
| solely depending on the current ?&2%2;;;%%]? a_ltlz%q g nd Poverty Reduction ¢ g\;r\ll;ltcr))‘;nc:feﬁtgrlculture and Rural
land-use. .
| . « National strategy for advancement of
Specific effects on women as a women in Vietnam for the period 2001 -
vulnerable group shall be also 2010 (2000)
‘ sconSIderch;r; t:]a;'::et]onal R « The National Plan of Action for the
* rrogramme. Advancement of Women from 2001 to 2005
| « Orientation of sustainable development
strategy in Vietnam - Vietnam Agenda 21
(2004)
Ru|'al The REDD s effects to the rural  Agriculture and Rural development Plan o Ministry of Agriculture and Rural
development development are related to the (2000) Development
| influence of the REDD+ to the « Resolution No.26-NQ/TW and the « Ministry of Planning and Investment
overall economy development Government’s Action Program on
and poverty (effects on food agricultural, farmer and rural development
and commodity prices, labour in Vietnam (2008)
| force and employment, « Five Million Hectares Reforestation
different land-use, effects to Program from 1998 to 2010 -Program 661
agriculture etc.). (1998)
Re{;ettlement The REDD+ implementation can « Five Million Hectares Reforestation « National Committee for Ethnic

result in changes of land use
practices and influence the
land acquisition, and thus lead
to resettlement of people
inhabiting rural and forest
areas.

Program from 1998 to 2010 -Program 661
(1998)

« Decree No.197/2004/ND-CP dated 3
December 2004, on compensation, support
and resettlement when land is recovered
by the State

Minorities Affairs

Ministry of Labour, War Invalids and
Social Affairs

Ministry of Planning and Investment

Ministry of Natural Resources and the
Environment
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Sodial and
enyironmental
issues relevant to
REDD

General description of
relevancy

Relevant national documents

Relevant authorities

Ministry of Agriculture and Rural
Development

Wiaste The REDD+ implementation can « National strategy for general management « Ministry of Natural Resources and
management potentially change trends in of solid waste to 2025, vision to 2050 Environment
waste management in the (2009)
forestry and agriculture sectors
as well as municipal waste
management systems in rural
areas.
Energy The REDD+ might influence « Strategy for socio-economic development « Ministry of Industry and Trade
management planning and specific projects 2001 - 2010 (2000) « Ministry of Planning and Investment
in the energy sector (especially | « Socio-Economic Development Plan 2006 - « Ministry of Agriculture and Rural
hydropower and renewable 2010 (2000) Development
| energy use). The REDD+ « Orientation of sustainable development « Ministry of Natural Resources and
measures can also influence the strategy in Vietnam - Vietnam Agenda 21 Environment
energy efficiency in the (2004)
| e EEITTY SEEe, « Strategy for Electricity Development
(2005)
| « Vietnam - Renewable Energy Action Plan
(2002)
« Law on electricity (2005)
Trnsport The REDD+ measures can « Transport Sector Development Strategy to ¢ Ministry of Transport
include also transport planning 2020 (2004)
| especially in the rural areas, « Vietnam's transport development
for example to stop or divert orientation for the next decades (2005)
roads. « Prime Ministerial Decision No. 162/2002
Tqurism The REDD+ can include « Tourism Development Strategy 2001 - 2010 | « Ministry of Culture, Sports and Tourism

activities and measures
potentially promoting tourism
development in specific areas
and vice versa the REDD+
implementation can be

(2002)

Strategy for socio-economic development

2001 - 2010 (2000)

« Socio-Economic Development Plan 2006 -
2010 (2000)

141

. [ Formatted Table




R-PP Viet Nam

Sodial and
enyironmental
issues relevant to
REDD

General description of
relevancy

Relevant national documents

Relevant authorities

influenced by the tourism
development.

H|+man health

The REDD+ implementation can
lead to changes of the health
status of the population
(incidence of infectious
diseases, job-related injuries)
as well as to affect the access
to the health care and medical
services.

Strategy for People's Health Care and
Protection 2001 - 2010

« Orientation of sustainable development
strategy in Vietnam - Vietnam Agenda 21
(2004)

Ministry of Health

Cljmate and
climate change

The REDD+ implementation
should optimally directly
contribute the decreasing
emissions of greenhouse gases.

National Target Programme to Respond to
Climate Change (2008) and approving
Prime Minister’s Decision No. 158/2008
National Strategy for natural disaster
prevention, response and mitigation to
2020 (2007)

« Orientation of sustainable development
strategy in Vietnam - Vietnam Agenda 21
(2004)

National Inventory on greenhouse gases

Ministry of Natural Resources and
Environment

Ministry of Planning and Investment
Ministry of Finance

Ministry of Agriculture and Rural
Development

Central Committee for Flood and Storm
Control

National Committee for Search and
Rescue

Aif

REDD+ implementation should
result in changes in forestry
practices and thus influence
the effects of the forestry
sector to the air (preventing
burning for example).

National Strategy on Environmental
Protection to 2010 and Vision to 2020
(2003)

« Law on Environmental Protection (2005)
« Orientation of sustainable development
strategy in Vietnam - Vietnam Agenda 21
(2004)

Ministry of Natural Resources and
Environment

Ministry of Agriculture and Rural
Development

Lalnd and soil

The REDD+ implementation can
influence the soil - soil erosion
(through improved forestry
practice, slower deforestation),
soil pollution (measures in

National Strategy on Environmental
Protection to 2010 and Vision to 2020
(2003)

Strategy for Rural Agriculture Development
in the Industrialization and Modernization

Ministry of Natural Resources and
Environment

Ministry of Agriculture and Rural
Development
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Sodial and
enyironmental
issues relevant to
REDD

General description of
relevancy

Relevant national documents

Relevant authorities

agriculture).

The land-use planning at the
national, provincial and local
level should be taken into
account during the REDD+
preparation and
implementation.

Period to the year 2010 (2000)

Law on Environmental Protection (2005)
Law on land

Orientation of sustainable development

strategy in Vietnam - Vietnam Agenda 21
(2004)

Five Million Hectares Reforestation
Program from 1998 to 2010 -Program 661
(1998)

W{ater

The REDD+ implementation can
influence both water quantity
and water quality (effects to
the water regime, reducing
pollution resulting from better
forestry practice etc.).

National Strategy on Environmental

Protection to 2010 and Vision to 2020

(2003)

National Rural Clean Water and Sanitation

Strategy up to Year 2020 (2000)

Water Resources Development Plan to the

year 2000 and Tentative Development Plan

to the year 2010 (1998)

Strategy for Rural Agriculture Development

in the Industrialization and Modernization

Period to the year 2010 (2000)

« Law on Environmental Protection (2005)

« The Law on Water Resources (1998)

o Decree No. 179/1999 on implementation of
the Law on Water Resources (1999)

« Orientation of sustainable development

strategy in Vietnam - Vietnam Agenda 21

(2004)

Ministry of Natural Resources and
Environment

Ministry of Agriculture and Rural
Development

Ministry of Construction
National Water Resource Council

Boards for River Basin Planning and
Management Organization

Bibdiversity and
landscape

The potential REDD 's effects to
the biodiversity can be related
to improved forestry practice,
reducing deforestation, changes
in agriculture sector, or specific

National Strategy on Environmental
Protection to 2010 and Vision to 2020
(2003)

« Law on Environmental Protection (2005)
Biodiversity Action Plan for Vietnam (1994)

Ministry of Natural Resources and
Environment

Ministry of Agriculture and Rural
Development
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Sodial and
enyironmental
issues relevant to
REDD

General description of
relevancy

Relevant national documents

Relevant authorities

== [ Formatted Table

conservation measures.

The REDD+ implementation can
affect the landscape in
numerous ways - for example
slower deforestation,
reforestation of new areas.

Orientation of sustainable development
strategy in Vietnam - Vietnam Agenda 21
(2004)

Five Million Hectares Reforestation
Program from 1998 to 2010 -Program 661
(1998)

Cyltural
hegritage

The REDD+ should consider
culture heritage and its
protection as it might be
potentially affected by the
REDD+ implementation.

Law on Cultural Heritage (2002)

Decree on the Detailed Regulations to
Implement some Articles of the Law on
Cultural Heritage (2002)

National Targets Program for Cultural
Heritage Management (2001)
Orientation of sustainable development
strategy in Vietnam - Vietnam Agenda 21
(2004)

« Ministry of Culture, Sports and Tourism

« Committee for Intangible Cultural
Heritage

Annex 2d-1c: Work plan for the Social and Environmental Assessment

formulation

e Preliminary scoping
e Preliminary stakeholders analysis

Outputs
e ToR for SESA
Stakeholders” consultations and participation

e Specific consultation with relevant stakeholders
e National workshops

April - August 2011

Readiness | Stage of SESA Activities and outputs Time schedule - [ Formatted Table
process
R-PP SESA ToR Activities

Preparing

Scope of assessment

Activities

September - October 2011
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for
Readiness

¢ |dentification of the key social and environmental
issues

¢ |dentification of potential territorial scope of the
REDD+ impacts

e Preparation of the scoping report

e Dissemination of the draft scoping report

e Organise scoping workshop

e Finalizing scoping report

Outputs

e Scoping report integrating comments received

Stakeholders ™ consultations and participation

e Presenting and discussing the scoping report

Baseline analysis

Activities

e Preparation of baseline analysis for the key social and
environmental issues

Outputs

e Baseline analysis

e Suggestions for modification of the regulatory and
institutional framework

Stakeholders” consultations and participation

e Validation of baseline analysis through consultations
with the relevant stakeholders and partners

October - November 2011

Evaluation of effects

Activities

e Evaluation of National REDD-Strategy+ Programme

e Evaluation of specific projects

e Ensuring compliance with the World Bank s safeguard
policies

Outputs

e Understanding of the likely social and environmental
effects

Stakeholders’ consultations and participation

e Validation of the analysis through consultations with
the relevant stakeholders and partners

November 2011 - January 2012

Mitigation and
enhancement
measures

Activities
e Suggesting relevant mitigation and enhancement
measures

February 2012
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¢ Organizing workshop for presenting and discussing both
evaluation and mitigation and enhancement measures

Outputs

e Mitigation and enhancement measures

e Agreement on modifications (if needed) of the
National REDD-Strategy+ Programme, modifications of
regulatory and institutional arrangements, conditions
for REDD+ implementation, further stakeholders’
involvement

Stakeholders” consultations and participation

e Validation of proposed mitigation and enhancement
measures through consultations with the relevant
stakeholders and partners

Monitoring framework

Activities

e Preparation of monitoring framework

Outputs

e Monitoring framework

Stakeholders’ consultations and participation

e Presenting and discussing suggested monitoring
framework with the relevant stakeholders and partners

March 2012

Reporting

Activities

e Preparation of the draft SESA report

e Dissemination of the draft SESA report

¢ Organizing final workshop

e Finalizing the SESA report

Outputs

e Final SESA report integrating comments received

e Final National REDD-Strategy+ Programme integrating
recommendations provided by SESA
Stakeholders’ consultations and participation

e Presenting and discussing the draft SESA report

March - April 2012

Implementat
ion

Proposals for specific
projects and activities

Activities

e Carrying out relevant procedures as suggested by SESA
to ensure compliance with the World Bank s
safeguards policies (environmental assessment etc.)

Outputs

2012
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Environmental Monitoring Framework and other
relevant frameworks

Stakeholders’ consultations and participation

Conducting the consultations with relevant
stakeholders at all levels (including public dialogue at
the local level)

Monitoring

Activities

Monitoring of the REDD+ implementation (including
specific projects and efficiency of mitigation
measures)

Outputs

Regular monitoring reports publicly available

Stakeholders” consultations and participation

Stakeholders’ " involvement in implementation of
specific projects and activities

2012 - 2013

Evaluation

Activities

Evaluation of the results achieved and efficiency of the
REDD+ implementation

Outputs

Evaluation report publicly available

Stakeholders” consultations and participation

Informing stakeholders on the final results of
implementation and its efficiency

2013

147




R-PP Viet Nam

Annex 4: Design a Monitoring System

TOR I: Exploring social safeguards and standards for REDD+ in Viet Nam

Background:

Forests play an important role in the regulation of the climate though the sequestration of
carbon. It has been estimated that 18 percent of annual global emissions result from the
removal of forests. As concerns intensify over global climate change as a result of man- made
activities, so to does the debate over the importance of forests as carbon sinks. Reduced
Emissions from Deforestation and Forest Degradation (REDD) is being seen as a means to
reduce forest sector carbon emissions. The success of any REDD+ scheme will ultimately
depend on how effectively it is designed and introduced.

In order to prepare a country for REDD+ the World Bank has designed the Readiness
Preparation Plan (R-PP) which serves to organize REDD+ in the country. A critical issue which
is clearly highlighted in the Cancun Agreement is safeguards. It is important that safeguards
and standards are clearly defined within any REDD strategy and implementation. The purpose
of this Task is to further examine the issue of social safeguards and social standards in the
context of Vietnam in order to provide recommendations on how to define and integrate them
as part of the REDD+ process.

Objectives

The overall objective of this task is to define social safeguards and social standards for
Vietnam and to explore options to integrate these standards into the MRV system

Specific Activities:

e Collate current international best practice on social safeguards and social standards
(e.g. CCBA, UN REDD FPIC etc)

e Hold a multi stakeholder workshop on social safeguards and standards for REDD+ (this
must include those groups likely to be affected by REDD+)

e Produce a first draft of social safeguards and standards for REDD+; this should include
indicators and means of monitoring them

e Repeat this exercise at the provincial level

e Produce guidance document on social safeguards and standards and means of
monitoring for Vietnam

Expertise

148

[ Formatted: Highlight




R-PP Viet Nam

(1)Expert should possess a good understanding of social issues in the forest sector in Vietnam;
they should also have knowledge of REDD+

Deliverables

e A short report on best practices on social safeguards and social standards with
recommendation for Vietnam

e A draft of social standards and safeguards in Vietham

e Guidelines on the necessary steps and procedures for introducing and monitoring such
safeguards and standards

Time-frame
The task should take around 30 day for Expert
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Annex 6.1: Program Monitoring and Evaluation

Proposed Program Monitoring Matrix

Component

Sub-component

Output (product) indicator

Progress Indicators

Component 1:
Organize and
Consult

1a. National
Readiness
Management
Arrangements

Participation by other
stakeholders effective

Workshops, information meetings

Outreach activities to GoV
ministries and departments

Meetings, workshops, dissemination of reports

REDD Secretariat operational

Technical Working Group
established

National REDD Network
established

Meetings (e.g. travel for stakeholders on WG)

Dissemination of reports

2 additional staff hired for
Technical Working Group

ToRs prepared

Positions advertised

Sub/national Working Group
established

Meetings, reports

1b. Stakeholder
Consultation and
Participation

Consultation process
coordinated and operational

Public dialogue and community capacity building effective/ongoing

Progress reports

Stakeholder workshops

National stakeholder workshop held

Provincial and district stakeholder workshops held

Community capacity building

Training of local facilitators

Meetings & Consultations organized

{ Formatted Table

( Formatted Table
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Posters prepared & distributed

National information campaign
(posters, leaflets, website, etc.)

Awareness among stakeholders increasing

2a: Assessment of
Land Use, Forest

Follow up studies initiated and
completed

Study “Exploring forest degradation and opportunities from REDD+”
ongoing/completed

Study “Assess the impacts of rubber on the natural forests of the Central
Highlands and Southeast Agro-ecological zones” ongoing/completed

Study “An examination of the forest classification and approval
processes to determine impacts on forest loss and recommendations”
ongoing/completed

Study “Assess the current land allocation process and recommendations
to improve the current system to benefit local communities”
ongoing/completed

Study “Understand the impacts of shifting cultivation on forest cover in
North West, North Central and Central Highlands” ongoing/completed

Study “SEA of the current plans for medium/small scale hydropower
dams with recommendation to reduce impact on forests (focus NC, NW,
Central Highlands)” ongoing/completed

Policy and
Governance

Component 2:

Prepare the

National REDD

Strategy+

Programme
2b: National
REDD-Strategy+
Programme
Options

General (management) skills on
Strategy Development and
Implementation

Vocational training of off-farm income opportunities, including efficient
timber technologies organized/completed

Further studies initiated and
completed

Study “Exploring alternatives to forest conversion and forest
degradation as well as capacity needs” ongoing/completed

Elements of National REDD
Strategy+ Programme

introduced:
e Land use planning and
zoning

e  Forest Land Use right
allocation process

e  Forest Policy, Legislative
and Administrative Reform

e Planning and

Land use planning and zoning (and monitoring) assessed and trial
ongoing

Forest Land Use right allocation process to households and communities
supported

Forest Policy, Legislative and Administrative Reform examined and
implemented/in process

Planning and environmental requirements enforced/in process
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environmental
requirements

e  Alternative livelihood
options

Training and capacity building on support for alternative livelihood
options

Up to date National REDD
Strategy

Costs and benefits of alternative National REDD-Strategy+ Programme
options assessed and reported

Review and updated recommendations to National REDD Strategy
reported

2c: REDD+ Study “Examining carbon ownership in the context of REDD+ in Vietnam”
Implementation Follow up studies initiated and | initiated/completed
HEHSHEIS completed Study “Assessment of financial instruments in Vietnam to create a
Vietnam REDD+ Fund” initiated or completed
Review of current monitoring Assessment of monitoring needs and costs ongoing/completed
process
Piloting BDS and revenue management structures at provincial level
initiated
Szr;cef#t revenue distribution Study to standard procedures for permissible Government retention
Y ongoing
Study to opportunity costs ongoing or conducted
(Inter)national consultants in place
2d: Social and cocial and . l SESA parameters defined
Environmental ocial and Environmenta Appropriate law enforcement in project design
Impacts Strategy Assessment (SESA)

Stakeholder involvement (meetings and workshops)

Reports Translations and printing

Component 3:
Develop a
Reference
Scenario

3: Reference
Scenario Activities

Data review and quality
assessment

Data collection and quality analysis ongoing

Gaps in data and capacity defined

Digital inventory data

Digitizing process ongoing / completed

Assessment of RELs/RLs
methodology

Reports and recommendations

Methodology implementation in Reference Scenario ongoing / completed
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National stratification

Separate land units identified

REL and RL Sub-national levels

Stakeholder consultation workshops on REL and RL

Emission factors for each
stratum

Assessment of emission factors for each stratum

Generation of emission factors for each stratum

Stakeholder consultation workshops

Capacity on REL/RL
development & implementation

Training and capacity building ongoing

Removals

Component 4:
Design a
Monitoring
System

Technical and Operational
Procedures

MRV system and infrastructure designed / implemented

Reports available

User training initiated/ongoing/completed

4a: Emissions and

Data reporting guidelines and
mechanisms

List of categorized stakeholders

Parameters for measurement design determined and reported

Data recording and reporting

Procedures for national data
analysis and reporting

Recommendation on analytical (statistical) procedures

Evaluation of decisions and statements

National verification mechanism

Recommendation on analytical (statistical) procedures

Tor for independent auditors

Independent verification reports

and Impacts

Procedures for national data
analysis and reporting

Assessment of analytical (statistical) procedures

Evaluation of decisions and statements

4b. Other Benefits

Functions for M&E and
monitoring safeguards

Identification of analytical procedures ongoing

Benefit Distribution System
(BDS)

Integrating external (UN-REDD Vietnam Programme) ongoing activities in

MRV

Integrated forest information
systems
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